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Energy Metering Upgrade at the UDC

Solicitation Number: GF-2014-B-0219

gg}\;ﬁg@ 1. Solicitation No.: 2.Type: 3. Date Issued: Page 1 of 101
Couimy
[ X ] Sealed Bid (IFB)
SOLICITATION, OFFER AND GF-2014-B-021
e 9 A ) 08/29/2014
4. Contract Number 5. Requisition/Purchase Request No. 6

M.1.6)

[X1 Open Market with set aside for
SBE subcontracting (see Section

[ 1 SBE Set-Aside (see Sec-B.2 & Sec-M)
Mandatory 35% CBE subcontracting
requirement in accordance with
Section M.1.5 & M.1.6

7. Issued By:

University of the District of Columbia
Capital Procurement Division

4200 Connecticut Avenue, NW
Building 38, Room C04

Washington, DC 20008

8. Address Offer To:

University of the District of Columbia
Capital Procurement Division

4200 Connecticut Avenue, NW
Building 38, Room C04

Washington, DC 20008

9. For
information contact:

A. Name: B. Telephone (No collect calls) C. E-mail Address

. (Area Code) (Number) (Ext) . n n
James Jenkins 202 274-5624 james. |enkms @udc.edu
IMPORTANT - The "offer" section of this form must be fully completed by offeror.
SOLICITATION

NOTE: In sealed bid solicitations "offer" and "offeror” mean "bid" and "bidder"

10. Sealed offers in “original” plus _2  copies to perform the work required will be received at the place specified in item 8, or_if hand
carried, to the bid counter located at address shown in item 8 until 2:00 PM local time on September 19, 2014.

11. The University requires performance of the work described in strict accordance with the following:

DESCRIPTION SECTION PAGE
Solicitation Offer/Award Form A 1-2
Schedule for Construction, Alterations, Repair, Price B 3-5
Scope/University Specifications/Drawings C 6-10
Packaging and makings D 11
Inspection and Acceptance E 12
Deliveries and Performance F 13
Contract Administration Data G 14-51
Special Contract Requirements H 52-59
Contract Clauses 1 60-75
List of Attachments J 76
Representations, Certifications and Other Statements of Bidders K 77-88
Instructions, Conditions and Other Notices to Bidders L 89-96
Evaluation, Preference Points M 97-101
The Standard Contract Provisions for Use with Specifications for DC Government Construction Projects dated March 2011

12. The Contractor shall begin performance and complete all the work within 180 calendar days from the date specified in the written

[ JAward [X] NTP This performance periodis [ X ] Mandatory [ ] Negotiable

13. The Contractor must furnish the required performance and payment bonds.

[ X'] yes, within ten_ (10) calendar days after receiving the Notice of Intent to Award [ Ino

14. Additional Solicitation Considerations
A.  All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference
B. A BID GUARANTEE{ X] is required [ ] is not required

University of the District of Columbia

STANDARD FORM A - Dated May 2001

Capital Procurement Division
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Solicitation Number: GF-2014-B-0219

OFFER (Must be fully completed by offeror)

15. Name, Company Name and Address of Offeror (with zip code)

16. Telephone No.
¢ )

18. Remittance Address (if different than item 15).

17. E-mail address

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the
terms of this solicitation, if this offer is accepted by the University in writing within 90 calendar days after the date offers are due.

20. The offeror agrees to furnish any required performance and payment bonds.

21. ACKNOWLEDGEMENT OF AMENDMENTS

The offeror acknowledges receipt of amendments to the solicitation (number and date each) See Section L.11

Amendment
Number
Date
22. Name and Title of person authorized to sign offer (Type or 22A. Signature 22B. Offer
Print)
AWARD (To be completed by the University)
23. Amount 24. Accounting and Appropriation data
25. PAYMENT WILL BE MADE BY: 26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data)

Office of the Chief Financial Officer
4200 Connecticut Avenue, NW
Washington, DC 20008

CO WILL COMPLETE ITEM 27 OR 28 AS APPLICABLE

27.[ ]1NEGOTIATED AGREEMENT (The Contractor is required to
sign this document and return__ copies to the issuing office). The
Contractor agrees to furnish and deliver all items or perform all work
requirements for the consideration stated in this contract. The rights and
obligations of the parties of this contract shall be governed by (a) this
contract award, (b) the solicitation, and (c) the clauses, representations,
certifications and specifications incorporated by reference in or attached
to this contract.

28.[ ] AWARD (The Contractor is not required to sign this document). Your offer on
this solicitation is hereby accepted. This award consummates the contract which consists
of (a) the solicitation and your offer, and (b} this contract award. No further contractual

document is necessary.

29. Name and Title of Contractor or Person Authorized to Sign (Type or
Print)

30. Name of CO (Type or Print)

Mary Ann Harris

29A. Signature 29B. Date

30A. Signature

30B. Date

STANDARD FORM A - Dated May 2001
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PARTI

SECTION B: SCHEDULE FOR CONSTRUCTION. ALTERATIONS, REPAIRS PRICE

B.1

B.2

B3

B4

B.S

The University of the District of Columbia, Capital Procurement Division is seeking a Contractor
to provide all labor, materials, equipment and supervision for Energy Metering Upgrade at the
University of the District of Columbia, i.e. installation of Net-Metering Campus Wide Controls
Infrastructure, in accordance with the University’s Specifications and Drawings titled “Energy
Metering Upgrade at University of the District of Columbia.” The project is located at 4200
Connecticut Avenue, NW, Washington DC 20008.

OPEN MARKET SOLICITATIONS WITH 35% SUBCONTRACTING SET-ASIDE

This Invitation for Bids is designated as an Open Market Procurement with 35% Subcontracting
Set-Aside for certified small business enterprises (SBE) only under the provisions of the “Small,
Local, and Disadvantaged Business Enterprise and Assistance Act of 2005 (the Act), Title II,
Subtitle N, of the Fiscal Year 2006 Budget Support Act of 2005” as amended.

SUBCONTRACTING PLAN

Within ten calendar days of notification by the Contracting Officer (CO), any prime Contractor
responding to this solicitation shall submit a statement detailing its subcontracting plan for
approval by the CO. This plan shall meet the requirements described under Section M.1.9 of this
solicitation. A Contractor cannot make any changes to its subcontracting plan without prior
written approval by the CO. The approved plan will be incorporated into and become part of the
contract.

The University contemplates award of a firm fixed-price contract. The estimated price range for
this requirement is between $500,000.00 - $700,000.00.

The Contractor must bid lump sum firm fixed price for the following Contract Line Item Number
(CLIN) as described below.

CLIN DESCRIPTION LUMP SUM PRICE
01 Energy Metering Upgrade $
At the University of the

District of Columbia as shown in the
Drawings, Specifications and

Scope of Work described in

Section C of this solicitation package.

LUMP SUM PRICE (CLIN 0001) IN WORDS
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B.6 PRICE BREAKDOWN FORM

The bidder must complete this breakdown of prices and submit it with its bid. In case of any
discrepancy in the total bid price entered here and the lump sum price in B.5 shall govern.

DIVISION DESCRIPTION TOTAL PRICE
NO. * BREAKDOWN
1.0 GENERAL METERING INSTALLATION ITEMS
1.1 Prepare path for routing of cabling and equipment

install. Includes man lifts, ladders, and storage
necessary to complete the work.

1.2 Replace damaged ceiling tiles and repair finishes
affected by the work. Fire caulk with UL-
approved product and pipe sleeve penetrations
through all rated partitions and insulate and
waterproof through all exterior penetrations
necessary to complete the work.

2.0 MECHANICAL/PLUMBING METERING

2.1 Program central EMS equipment for tie-in of new
metering stations.

22 Relocation existing EMS computer tower which

supports the (3) JCI operator work stations to the
plans manager’s office (C02) adjacent to the
engineering control room. The server shall be
mounted to rack located on the wall.

2.3 Install communication cable between Meters and
EMS backbone.

2.4 Install Chilled water BTU metering station, DDC
type as indicated in the drawings.

2.5 Install Steam BTU metering station, DDC type as
indicated in drawings.

2.6 Install Domestic water flow metering station, DDC
type as indicated in the drawings.

2.7 Install Natural gas flow metering station, DDC
type as indicated in the drawings.

3.0 ELECTRICAL METERING

3.1 Program central EMS equipment for tie-in of new
metering stations.

32 Install Building 43 Workstation/Printer/Energy
Dashboard Reporting Tool

33 Install Building 43-48-port switch

34 Install communication cable between Meters and
EMS Backbone.

315 Install power cable for energy meters.

3.6 Install Building 43 Workstation for Electrical

4
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Power Meters.
3.7 Install Medium Voltage Current Transformer.
3.8 Install Service Entrance Multifunction
power/energy metering station, bus-type.
3.9 Install Service Power Meter Enclosure.
3.10 Install Medium Voltage Potential Transformer.
3.11 Install Multifunctional power/energy metering
station, wall mounted-type for individual load.
3.12 Install Building Power Meter Enclosures.
3.13 Install BACNET converters.
3.14 Install Low-Voltage Potential Transformer.
3.15 Install Low-Voltage Current Transformer.
Lump Sum Bid Lump Sum Bid Price (copy from CLIN 0001,
Price Section B.5, Part I of IFB)
$

* DIVISION means a discrete component of the work for which a separate price is requested. The
“Total Price Breakdown” is the sum total of all components, and must equal the Lump Sum Bid
Price of CLIN 0001.



Energy Metering Upgrade at the UDC Solicitation Number: GF-2014-B-0219

Ca

C.1.1

C.1.1.1

PART 1

SECTION C: SCOPE/SPECIFICATIONS/DRAWINGS

SCOPE:

The Capital Procurement Division on behalf of the University of the District of Columbia Office
of the Vice President for Real Estate, Facilities and Public Safety Capital Construction Division,
is seeking a Contractor to provide all labor, materials, equipment and supervision for Energy
Metering Upgrade at the University of the District of Columbia, i.e. installation of Net-Metering,
Campus Wide Controls Infrastructure, at 4200 Connecticut Avenue NW, Washington DC 20008
in accordance with the University’s Specifications and Drawings titled “Energy Metering
Upgrade”, and the Government of the District of Columbia For Standard Contract Provisions
Use With Specifications for District Construction Projects, dated March 2011, and any
amendments thereto incorporated herein as Attachment J.1.4.

STATEMENT OF WORK

The contractor shall install utility meters at incoming building service locations to provide net-
metering and tracking of utility use at the van Ness Campus. The contractor shall provide the
following:

General Metering Installation Items

C.1.1.11 Prepare path for routing of cabling and equipment install. Includes man lifts, ladders,

and storage necessary to complete the Work.

C.1.1.1.2 Replace damaged ceiling tiles and repair finishes affected by the Work. Fire caulk with

UL-approved product and pipe sleeve penetrations through all rated partitions and
insulate and waterproof through all exterior penetrations necessary to complete the

Work.
Cl1.2 Mechanical/Plumbing Metering
C.1.1.2.1. Program central EMS equipment for tie-in of new metering stations.

C.1.1.2.2. Relocation existing EMS computer tower which supports the (3) JCI operator

workstations to the plant manager’s office (C02) adjacent to the engineering control
room. The server shall be mounted to rack located on the wall.

C.1.1.2.3. Install Communication cable between Meters and EMS Backbone

C.1.1.2.4. Install Chilled water BTU metering station, DDC type as indicated in the Drawings.
C.1.1.2.5. Install Steam BTU metering station, DDC type as indicated in the Drawings.
C.1.1.2.6. Install Domestic water flow metering station, DDC type as indicated in the Drawings.
C.1.1.2.7. Install Natural gas flow metering station, DDC type as indicated in the Drawings.

C.1.13

Electrical Metering

C.1.1.3.1 Program central EMS equipment for tie-in of new metering stations.
C.1.13.2 Install Building 43 Workstation/Printer/ Energy Dashboard Reporting Tool
C.1.1.33 Install Building 43 48-port switch

C.1.1.34 Install communication cable between Meters and EMS Backbone
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C.1.13.5
C.1.1.3.6
C.1.13.7
C.1.1.3.8
C.1.139
C.1.1.3.10
C.1.1.3.11

C.1.13.12
C.1.1.3.13
C.1.13.14
C.1.1.3.15

Install power cable for energy meters

Install Building 43 Workstation for Electrical Power Meters

Install Service Entrance Multifunction power/energy metering station, bus-type
Install Service Power Meter Enclosure

Install Medium Voltage Potential Transformer

Install Medium Voltage Current Transformer

Install Multifunction power/energy metering station, wall mounted-type for individual
load

Install Building Power Meter Enclosures

Install BACNET converters

Install Low-Voltage Potential Transformer

Install Low-Voltage Current Transformer

C.1.2 FINAL INSTALLATION SHALL INCLUDE:

C.1.21

C.122

C.1.23

Cl124

DDC Type Energy and flow metering devices through the campus shall be installed per
Revision-2 Drawings and Specifications (refer to Attached). These devices shall be
interfaced with the new EMS System installed under the base contract and add-
alternates. All metering parameters in control point schedule (Sheet M-19A) shall be
migrated into the system and accessible similarly to all other EMS control points.

Metering devices shall be wired to the existing NAE panels installed by JCI located in
each building, which will provide the connectivity to the EMS system. NAE panel
locations are shown on electrical drawings for reference and bidding purposes.

Devices installed on chilled-water, steam, domestic water, and natural gas piping will
require interruptions to some services. Cutting of piping will require removal of pipe
insulation and service jacket. Insulation and jacket must be replaced with new in the
area of disruption and installed continuously over the area where the device was
installed. Insulation and service jacket shall match the existing type. Refer to
specifications for insulation application schedule and full information.

New shut-off valves (full-flow type) shall be installed on the “plant” side of new vortex
meters installed on steam piping done by cutting the pipe. This is for purposes of
isolating the system on the “load” side. Refer to specifications for the type of valve to
be used based on the pipe material and size. Since all other flow and temperature
devices are done using hot-tap method that does not require cutting, valves shall not be
required.

1. Regarding software, the Contractor shall assist the Owner in the following:

a. Contractor shall create the automatic sharing setup to establish regular
transmissions of metering data to the EPA’s system. Data from energy and
flow metering devices shall be shared with EPA’s Energy Star ® Portfolio
Manager via software-to-software communication link.

b. Contractor to provide Energy Dashboard Reporting Tool (EDRT) software
to interface with stored data, at the hourly level for instant monitoring and
for longer durations for the purpose of reporting patterns of energy usage,
including service contract for administrative (i.e. software patches/data

7
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management) and technical (i.e. set points and controls logic) support for 3
years.

c. In addition to the EPA’s Energy Star ® Portfolio Manager requirements, the
Contractor to establish trending metrics within the software as follows:
Type Hourly Daily Monthly Yearly
(Diurnal)
Wireless | Hi (1) Week (3) Years Permanently | Permanently
Sensors | Low
Range
Utility | Hi (1) Year (3) Years Permanently | Permanently
Meters | Low
Range
HVAC |Hi (1) Week (3) Years Permanently | Permanently

Controls | Low

Range

Table 1: Data Storage for Trending Information by Duration

The Contractor shall assist the Owner in determine the most effective method to storing the
trending data and software, either at Building 43 or Building 41 (OIT server site).

d.

The Energy Dashboard Reporting Tool (EDRT) must provide direct
notification to the Power Users email accounts regarding the following:

1. Outages to Metered Services &
ii. Prolonged (24-48 Hours) periods over or under set points
iii. Critical Support Equipment (Sump Pumps, Coolers, etc.)

Provide Software Support Training for OIT staff (Administration Users) &
Test-based environment for system patches.

C.2 OCCUPANT ACCESS/EMERGENCY EGRESS

C.2.1 The contractor shall perform all work in a manner_that allows full access to and Emergency
Egress from the occupied section of the campus including but not limited to providing signage,
striping, temporary ramps, and barricades as needed to safely direct occupants and visitors to
and from the building entrances and emergency exits. Access to the first floor may be
temporarily routed to the nearest alternate entrance if required.

C.2.2 The contractor shall provide access means as necessary to provide and maintain uninterrupted
access to buildings where work is being performed.

C.2.3 The contractor at no time during normal building working hours block or prevent access to the
building occupants or visitors.

C.2.4 The contractor shall insure that all work that would prevent access to the building emergency
egress is done during off hours.
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C.2.5 To ensure compliance with the access/egress requirements, the contractor shall submit an access
and parking plan to the contract administrator for approval a minimum of (10) calendar days
prior to commencement of work.

C.3 UNIVERSITY SPECIFICATIONS:

The Contractor shall perform the work in accordance with the University Specifications titled
BID SPECIFICATION “Energy Metering Upgrade at University of the District of
Columbia” incorporated herein as Attachment J.1.1.

C4 DRAWINGS:

The Contractor shall perform the work in accordance with the Drawings listed below and
included herein as Attachment J.1.2 that are stamped, initialed and dated:

NOTE: The Specifications (J.1.1) and Drawings (J.1.2) titled “Energy Metering Upgrade

at University of the District of Columbia” can be purchased for $100.00 payable
by Company check or money order to “DC Treasurer” and can be picked up from
the University of the District of Columbia, Capital Procurement Division, 4200
Connecticut Avenue, NW, Building 38, Room C04, Washington, DC 20008.

INDEX OF DRAWINGS

Sheet Sheet Name

Number
CS-1 Cover Sheet, Index, Project Information and Location Map
M-0 Scope of Work, Notes & Symbols Legend
M-1 Partial Floor Plans
M-2 Campus Control System Riser Diagram
M-3 DDC Controls —~ Equipment Point Schedules
M-4 Site Plan — BTU and Flow Energy Metering
M-5 Energy Metering Details
M-6 Enlarged Room Plans — Energy Metering
M-7 Enlarged Room Plans — Energy Metering continued
M-8 Enlarged Room Plans — Energy Metering continued
E-01 Electrical Notes & Symbols
E-02 Site Plan — Electrical Energy Marketing Metering Key Plan
E-03 Building 32 & 42 Electrical Energy Metering Plans
E-04 Buildings 38 & 39 Electrical Energy Metering Plans
E-05 Building 41 Electrical Energy Metering Plans
E-06 Building 43 Electrical Energy Metering Plans
E-07 Building 44 Electrical Energy Metering Plans
E-08 Building 47 Electrical Energy Metering Plans
E-09 Building 52 Electrical Energy Metering Plans
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E-10

Campus Power 1-Line Diagram

E-11

Electrical Details

10
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PART I

SECTION D: PACKAGING AND MARKING

D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:

D.1.1 The Contractor shall deliver materials and equipment in the original, properly labeled, unbroken
packages, containers, cartridges or bundles and in such quantities and such ample time that
progress of work will not be delayed.

D.1.2 The Contractor shall protect materials and products against any damage or deterioration during
transit to the site, unloading, delivering and storing at site, installation or erection, and during
period between installation or erection and final acceptance by the University, that shall include,
but not limited to:

D.1.2.1 Minimum exposure to weather during delivery.

D.1.2.2  Storage off ground in dry, well-ventilated spaces.

D.1.2.3 Covering, as necessary, for adequate protection from soiling and wetting.

D.1.3 The Contractor shall provide storage methods that will facilitate inspection and testing before
and during the use as follows:

D.1.3.1  Space for storage of materials and equipment will be approved by the University’s Inspector
(see Paragraph G.22).

D.1.3.2  The Contractor shall not occupy more space at the site than is absolutely necessary for
proper execution of the work.

11
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E1l

E.1.1

E.1.2

E.2

E.2.1

E.2.2

E.2.3

E3

E.3.1

E.3.2

PART 1

SECTION E: INSPECTION AND ACCEPTANCE

INSPECTION:

The inspection and acceptance requirements for the resultant contract will be governed by
Article 11 of the General Provisions of the Standard Contract Provisions For Use With
Specifications for District Government Construction Projects, dated March 2011 incorporated
herein as Attachment J.1.4.

In addition, the acceptance criteria for different parts of the work, described in other sections of
this IFB and the University’s Specifications (Attachment J.1.1) shall apply.

PARTIAL ACCEPTANCE:

The Contract Administrator (CA) may, at his/her option, accept part of the work under the
contract in writing prior to the CA’s final  acceptance of all the work under the contract, when
the CA considers it beneficial to the University.

Partial acceptance shall not preclude liquidated damages for failure to complete the contract
within the required time limits established under TIME FOR COMPLETION in Section F.1.

The warranty period does not commence with partial acceptance but rather at final
acceptance/completion.

FINAL INSPECTION:

The Contractor shall give the CA written notice at least fourteen (14) days in advance of date on
which the project will be 100% complete and ready for final inspection. Prior to final inspection
date, the Contractor shall verify in writing that in the Contractor’s best judgment no deficiencies
exist.

The Contractor, CA and University Inspector shall jointly prepare a Punch List of deficiencies
found on final inspection that does not prevent the building or area(s) within the building from
being occupied. The Contractor shall correct the deficiencies within (14) days after the building
or area(s) within the building has been occupied and submit to the CA a report of the corrections
as a condition of final acceptance.

12
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F.1

F.2

F.21

F.2.2

F.2.3

F.2.4

F.2.5

F.2.6

PART I

SECTION F: DELIVERIES OR PERFORMANCE

TIME OF COMPLETION

The Contractor shall commence work on the date specified in the written Notice to Proceed
(NTP) signed and issued by the Contracting Officer (CO) and shall start and complete all the
work within one hundred eighty (180) calendar days from the Notice to Proceed.

DELIVERABLES

The Contractor shall prepare and submit to the Contract Administrator, as a deliverable, the
Summary of Progress Payment Breakdown Form, Progress Payment Request Form and Schedule
of Values Form. (Refer to G.4.3.1).

The Contractor shall submit to the CA a complete list of all samples, catalogue cuts and shop
drawings within 10 days of Notice to Proceed (NTP). (Refer to H.5).

The Contractor shall submit all the schedules and reports for approval to the CA. (Refer to G.15).

Prior to final acceptance of the project, the Contractor shall submit to the CA three (3) copies of
operation manuals or instruction manuals for each piece of equipment, mechanical or electrical
system. (Refer to G.20).

The Contractor shall submit to the University, as a deliverable, the report described in section
G.37.5 of this contract that is required by the 51% District Residents New Hires Requirement
and First Source Employment Agreement. If the Contractor does not submit the report as part of
the deliverables, final payment to the Contractor may not be paid. (Refer to G.38).

After final inspection, the Contractor shall provide a punch list and report of corrections as
specified in Section E.3.2.

13
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G1

Gl1.1

G1.2

G2

G2.1

G2.2

G2.2.1

G2.2.2

G2.23

G2.24

G2.25

G2.2.6

G2.2.7

G2.2.8

G3

PART 1

SECTION G: CONTRACT ADMINISTRATION DATA

INVOICE PAYMENT:

The University will make progress payments (refer to G4) to the Contractor, upon the
submission of proper invoices, based on the approved Critical Path Method (CPM) schedule as
described in Section G.4.1.2 of this document, only for the percentage of work or services
actually performed or completed during the subject period and accepted by the University, less
any discounts, allowances or adjustments provided for in this contract.

The University will pay the Contractor on or before the 30t day after receiving a proper invoice
from the Contractor.

INVOICE SUBMITTAL:

The Contractor shall submit proper invoices on a monthly basis or as otherwise specified in this
contract. Invoices shall be prepared in triplicate and submitted to the CA specified in Section G.9
below.

To constitute a proper invoice, the Contractor shall submit the following information:

Contractor’s name and invoice date (Contractors are encouraged to date invoices as close to
the date of mailing or transmittal as possible);

Contract number, section two (2) and encumbrance number, section twenty-four (24) of the
Solicitation Cover sheet. Assignment of an invoice number by the Contractor is also

recommended;

Description, amount of payment requested, quantity, and the dates of the work performed
based on the approved CPM schedule;

Other supporting documentation or information, as required by the CO;

Name, title, telephone number and complete mailing address of the  responsible official to
whom payment is to be sent;

Name, title, phone number of person preparing the invoice;

Name, title, phone number and mailing address of person, if different from the person
identified above to be notified in the event of a defective invoice, and

Authorized signature.

RESERVED:

14



Energy Metering Upgrade at the UDC

Solicitation Number: GF-2014-B-0219

G4 METHOD OF PAYMENT:

G.4.1 The University will utilize the progress payment method under this contract, and will make
progress payments when all of the following conditions are satisfied:

G4.1.1

G4.1.2

G4.13

The portion of the service provided by the Contractor is accepted by the University;

The work on the specific contract activity as identified in the approved CPM Schedule, for
which the progress payment is requested, is 100 % complete;

The Contractor submits the invoice as describe in G.2 for the progress payment.

G.4.2 The CA will furnish to the Contractor, the following forms:

G4.2.1

G.4.2.2

Capital Construction Payment Request for Work Performed = Summary Sheet;

Capital Construction Progress Payment Request Form for work performed;

G.4.3 The Contractor shall prepare and deliver to the CA for approval:

G4.3.1

Original and a copy of completed Payment Request for Work Performed Summary Sheet
along with Schedule of Values (to be a summary of all cost loaded DCS activities plus
detailed General Condition costs [see Section G.15]) within fourteen (14) days after issuance
of written NTP and prior to submission of first progress payment request. This detailed
estimate of costs shall include a breakdown of costs for all items of work that will be
performed under the contract with total amount equal to the lump sum bid price under
Section B.5.

a. General Conditions to include but not limited to:

ii.

1il.

iv.

V1.

Vii.

Viii.

ix.

scheduled value for Project Manager, Superintendent, Foremen and other project
personnel

scheduled value for Site Protection (Watchperson) per Contract Administration
Data G.17.1 for contract duration

scheduled value for the Inspector’s Office per Special Contract Requirement for
contract duration

scheduled value for Contractor’s project site trailer

scheduled value for As-Built drawings per Special Contract Requirement G.36
scheduled value for all required Photographs per Special Contract Requirement
G.31

scheduled value for all DCRA trade permits, WASA, DDOT, Certificate of
Occupancy and project related

Mobilization scheduled value shall be set at $23,000 plus ¥2% of contract total
which equals $55,180. Payment for mobilization will be paid in two (2)
installments. The first payment of $27,590 will be made following mobilization
and initiation of construction work. The second and final payment will be made
after twenty percent (20%) of contract work is complete.

scheduled value for Demobilization, specifically:

15
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G.4.3.2

G.4.3.3

1. site clean-up
2. trailer removal
3. disconnection of temporary utilities
4. Building construction clean-up
X.  scheduled value for CPM Baseline Schedule payment in lump sum and required
monthly updates
xi.  scheduled value for all temporary utility services.

Original and a copy of the signed (by the authorized representative of the Contractor)
Progress Payment Request Form on or before the twenty-fifth (25th) day of each month
during progress of the work. The CA will direct the progress payment to be made based on
the actual work performed based on the CA’s approval of the Schedule of Values. This
approval will include only those fractions of work which have been completed and duly
accepted by CA. CA’s acceptance signature on the form is mandatory.

Copy of the Schedule of Values pre-approved by the CA with invoice.

G.4.4 Materials and equipment payments:

G.44.1

G.4.4.2

G.44.21

G.4.4.2.2

G.4.4.23

The Contractor may receive progress payment for the materials, equipment and associated
components delivered to the jobsite or stored on the site, until they are satisfactorily
incorporated into the completed work, at 100% of their invoiced value from the manufacturer
or supplier as approved by the CA. The Contractor shall properly store and protect all the
materials and equipment and ensure that all materials and equipment are in compliance with
the submittals approved by the CA.

The Contractor may receive progress payment for 75% of the invoiced value for materials,
equipment and associated components stored off-site in a bonded warehouse within a twenty-
five (25) mile radius of the jobsite. Payment will be subject to the following documentation
accompanying the payment request:

A certified statement giving the exact location of the materials or equipment, that
such material or equipment is properly stored and protected meeting the approval of CA
and is consigned to the District Government; that the materials and equipment will not be
diverted for use or installation at a different project, and that they are subject to inventory
and inspection by the CA. (Refer to G.4.4.1)

A valid invoice or bill of sale indicating the unit quantity, description of the material or
equipment and its costs as defined in Sections G.4.1 and G.4.2.

A certificate of insurance of a bonded warehouse, in the event the materials/equipment is
stored off-site.

G.4.5 Before approval of the CPM schedule, the University may make two (2) initial monthly
payments under this contract for the work performed during the first sixty (60) days following
the NTP, following the CA’s partial acceptance of the work in writing in accordance with
Paragraph E.2. In the event that the University elects to proceed in this manner, the following
shall apply:
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G.4.5.1 The University will not make any additional payments until the final CPM schedule is

approved by CA.

G.4.5.2 The University will not make progress payments for all other activities until the final CPM

schedule is approved and distributed by the CA.

G.4.6 The CA will use the CPM Schedule approved and updated as provided in subsection G.15 as the

GS

GS.1

GS5.2.

GS.3

G.6

G.6.1

basis upon which to estimate successive progress payments to be made.

ASSIGNMENTS:

The Contractor may assign funds due or to become due as a result of the performance of this
contract to a bank, trust company, or other financing institution.

Any assignment shall cover all unpaid amounts payable under this contract, and shall not be
made to more than one party.

Notwithstanding an assignment of money claims pursuant to authority contained in the contract,
the Contractor, not the assignee, is required to prepare invoices. Where such an  assignment
has been made, the original copy of the invoice must refer to the assignment and must show
that payment of the invoice is to be made directly to the assignee as follows:

Pursuant to the instrument of assignment dated ,
make payment of this invoice to
(name and address of assignee).

THE QUICK PAYMENT CLAUSE:

Interest Penalties to Contractors

G.6.1.1 The University will pay interest penalties on amounts due to the Contractor under the Quick

Payment Act, D.C. Official Code §2-221.01 et seq., for the period beginning on the day after
the required payment date and ending on the date on which payment of the amount is made.
Interest shall be calculated at the rate of 1% per month. No interest penalty shall be paid if
payment for the completed delivery of the item of property or service is made on or before:

G.6.1.1 the 3™ day after the required payment date for meat or a meat product;

G.6.1.2  the 5™ day after the required payment date for an agricultural commodity; or

G.6.1.3 the 15™ day after the required payment date for any other item.

G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any 30-day period

shall be added to the principal amount of the debt and thereafter
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G.6.2 Payments to Subcontractors

G.6.2.1

G.6.2.1.1

G.6.2.1.2

G.6.2.2

G.6.2.2.1

G.6.2.2.2

G.6.2.2.3

G.6.2.3

G.6.2.4

The Contractor must take one of the following actions within 7 days of receipt of any amount
paid to the Contractor by the University for work performed by any subcontractor under a
confract:

Pay the subcontractor for the proportionate share of the total payment received from the
University that is attributable to the subcontractor for work performed under the contract; or

Notify the University and the subcontractor, in writing, of the Contractor’s intention to
withhold all or part of the subcontractor’s payment and state the reason for the nonpayment.

The Contractor must pay any subcontractor or supplier interest penalties on amounts due to
the subcontractor or supplier beginning on the day after the payment is due and ending on the
date on which the payment is made. Interest shall be calculated at the rate of 1% per month.
No interest penalty shall be paid on the following if payment for the completed delivery of
the item of property or service is made on or before:

the 3™ day after the required payment date for meat or a meat product;
the 5™ day after the required payment date for an agricultural commodity; or
the 15™ day after the required payment date for any other item.

Any amount of an interest penalty which remains unpaid by the Contractor at the end of any
30-day period shall be added to the principal amount of the debt to the subcontractor and
thereafter interest penalties shall accrue on the added amount.

A dispute between the Contractor and subcontractor relating to the amounts
or entitlement of a subcontractor to a payment or a late payment interest
penalty under the Quick Payment Act does not constitute a dispute to which
the University is a party. The University shall not be interpleaded in any judicial or
administrative proceeding involving such a dispute.

G.6.3 Flow Down Requirement for Subcontracts

“Contractor shall include in each subcontract a provision that requires the subcontractor to
include in its contracts with any subcontractor or suppliers the payment and interest clauses
required under paragraphs (1) and (2) of DC Official Code §2-221.02(d).”
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G.7

GS8

GS8.1

G.8.2

G.Y9

G9.1

G.9.2

G9.3

CONTRACTING OFFICER (CO):

In accordance with 8 DCMR 3001 contracts may be entered into and signed on behalf of the
University only by the CO. The address and telephone number of the CO is:

Mary Ann Harris

Chief Contracting Officer
Capital Procurement Division
4200 Connecticut Avenue, NW
Washington, DC 20008
Phone: (202) 274-6313
mharris@udc.org

AUTHORIZED CHANGES BY THE CO:
In accordance with Article 3 of the Standard Contract Provisions For Use With Specifications for
District Government Construction Projects, March 2011, the CO is the only person authorized to

approve changes to any of the requirements of the contract.

The Contractor shall not comply with any order, directive or request that changes or modifies the
requirements of this contract, unless issued in writing and signed by the CO.

CONTRACT ADMINISTRATOR (CA)

The CA is responsible for the technical administration of the contract and advising the CO as to
the Contractor’s compliance or noncompliance with the contract. In addition, the CA is
responsible for the day-to-day monitoring and supervision of the contract, of ensuring that the
work conforms to the requirements of this contract and such other responsibilities and authorities
as specified in writing by the CO.

The CA for this contract is:

Alex Garrett

Project Manager

Capital Construction Division
4200 Connecticut Avenue, NW
Washington, DC 20008

It is fully understood and agreed by the Contractor that the CA shall not have any authority to
make changes in the University specifications/scope of work, price or terms and conditions of
the contract.

Contractor shall be held fully responsible for any changes not authorized in advance, in writing,
by the CO, and may be denied compensation or other relief for any additional work performed
that is not authorized by the CO in writing. In addition, Contractor may also be required at no
additional cost to the University, to take all corrective action necessitated by reason of the
unauthorized changes.
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G.10 STOPPAGE OF WORK:

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves
the right, by written notification to the Contractor, to stop all the work, or any portion thereof,
affected by the Contractor’s failure to comply with the contract requirements. This stoppage will
remain in effect until the Contractor has taken action to meet the contract requirements, or any
separable part thereof, and the CO notifies the Contractor in writing that work may resume.
Stoppage of all part of the work by the CO pursuant to this Section G.10 notwithstanding, the
University may terminate the right of the Contractor to proceed as provided in Article 5 of the
General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for
Construction Projects, (March 2011).

G.11 SUBCONTRACTS:

G.11.1 Nothing contained in the contract shall be construed as creating any contractual relationship

G.11.1.1

G.11.1.2

G.11.1.3

G.11.1.4

G.11.1.5

between any subcontractor and the Government of the District of Columbia.

The divisions or sections of the University Specifications are not intended to control the
Contractor in dividing the work among the subcontractors or to limit the work performed by
any trade.

The Contractor shall be as fully responsible to the University for the acts and omissions of
subcontractor and of persons employed by them as he is for the acts and omissions of persons
directly employed by him.

The Contractor shall coordinate the trades, subcontractor and material persons engaged upon
his work.

The Contractor shall, without additional expense to the University, utilize the services of
specialty subcontractor for those parts of the work which the Contract specifies are to be
performed by specialty subcontractors.

The University will not undertake to settle any differences between the Contractor and his
subcontractors or between subcontractors.

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior written

G.11.2.1

G.11.2.2

consent of the CO, or his authorized representatives, and such consent, when given, shall not be
construed to relieve the Contractor of any responsibility for the fulfillment of the contract.
Request(s) for permission to subcontract any portion of the contract shall be in writing and
accompanied by: (a) a showing that the organization which will perform the work is particularly
experienced and equipped for such work, and (b) an assurance by the Contractor that the Labor
Standards Provisions set forth in this contract shall apply to labor performed on all work
encompassed by the request(s). The request(s) also shall provide the following information:

Subcontractors name, address, telephone number, and Federal Social Security Number used on
the Employers Quarterly Federal Tax Return, U.S. Treasury Department Form 941.

Estimated dollar amount of the subcontract.
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G.11.2.3 Estimated starting and completion dates of the subcontract.

G.11.2.4 The subcontractor approval request form included herein should be used to request approval of

G.11.3

subcontractor on this project. The form should be completed for each subcontractor requested
for approval and submitted to the CO. Copies of these forms are available upon request from
the CA.

Any work or service so subcontracted shall be performed pursuant to a subcontract agreement,
which the University will have the right to review and approve prior to its execution by the
Contractor. Any such subcontract shall specify that the Contractor and the subcontractor shall
be subject to every provision of this contract. Notwithstanding any such subcontract approved
by the University, the Contractor shall remain liable to the University for all Contractor’s work
and services required hereunder.

G.12 USE OF PREMISES:

G.12.1

G.12.2

G.12.3

G.124

G.12.5

G.12.6

If the Contractor considers it necessary to perform any work after the regular working hours on
Saturdays, Sundays or legal holidays, the Contractor shall perform this work without any
additional expense to the University.

The Contractor shall use only such entrances to the work area as designated by the CA.

Once the installation work is started, the Contractor shall complete the work as rapidly as
possible and without unnecessary delay.

The Contractor shall occupy only such portions of the premises as required for proper
execution of the contract.

The Contractor shall perform all the work in such a manner as to cause minimum annoyance or
noises and disturbances to occupants of adjacent premises and interference with normal traffic.

The Contractor shall keep gates locked to maintain security into work area dictated by the
existing job conditions of such nature as to prevent:

G.12.6.1 Entry of work areas by unauthorized persons;

G.12.6.2 Removal of University property and supplies.

G.12.7

The Contractor shall not load or permit the loading of any part of any structure to such an
extent as to endanger its safety.

G.13 PATENTS:

The Contractor shall hold and save the Government, its officers, agents, servants and employees,
harmless for liability of, any nature or kind, including cost and expenses for, or on account of
any patented or unpatented invention, article or appliance manufactured or used in the
performance of this contract, including their use by the University.
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G.14 SAFETY PRECAUTIONS:

G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance with the
Safety Standards of the District and the U.S. Occupational Safety and Health Act of 1970 and
the D.C. Occupational Safety and Health Act of 1988, D.C. Official Code § 32-1101 et seg.
and 1-620.01 et seq.

G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these standards and
have copies of same available at the project site at all times.

G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as required by the
Safety Code, in their possession.

G.14.1.3 The Contractor shall be responsible for providing and installing adequate temporary shoring
or bracing for all walls, slabs and like constructions until such items attain their design,
strength, and stability.

G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable for any
property damages or physical harm resulting from inadequate protection.

G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and
calculations for shoring and/or bracing designs for the CA’s review and concurrence.

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the Contractor’s
materials, equipment or tools and entry into the Contractor’s work areas by non-authorized

personnel.

G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous kettles are in
operation to prevent the public from coming in contact with the kettles.

G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete.

G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being removed from
the roof areas or any upper floor.

G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, including
open panel boards.

G.14.7 The Contractor shall cover all open trenches during hours when work is not being executed,
as required for protection of the public.

G.15 PROGRESS SCHEDULE:
G.15.1 PART I GENERAL
G.15.1.1 SECTION INCLUDES

G.15.1.1.2  Administrative and procedural requirements for schedules and reports required for proper
performance of Work.
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G.15.2

G.15.2.1

G.15.2.2

G.15.2.3

G.15.3

Summary of Work:

Ensure timely execution of Work using critical path method schedule, because timely
Contractor performance is essential to this contract.

Allow University to monitor Contractor's Contract Schedule continuously and cooperate so
that University may audit Contractor's management of Contract Schedule via comparison by
University to copy of approved Contract Schedule under University's control.

Use approved Contract Schedule for management of entire Work and make no change,
modification, or updating of logic and/or durations in Contract Schedule without prior

written concurrence from University.

Purpose of this Specification:

G.15.3.1 Assure adequate planning, scheduling, and reporting during execution of Work so it may be

executed in orderly and expeditious manner within specified time constraints.

G.15.3.2 Assure coordination of Contractor's self-performed work with work of:

G.15.3.2.1

G.153.2.2

G.153.2.3

G.15.3.24

G.15.3.2.5

G.15.3.2.6

G.15.3.2.7

G.15.3.2.8

G.15.3.2.9

G.154

All of elements of Contractor's organization, including subcontractors,

Between subcontractors and vendors at all tiers,

University personnel and University consultants and

Separate Contractors.

Assist in processing of payments to Contractor.

Assist Contractor and University in monitoring progress of Work.

Assist Contractor and University in evaluating impact of proposed changes to Work, if
any. Coordinate such evaluation with applicable requirements of any change order
Section that is part of this Contract.

Assist in detecting problems for purpose of taking timely and effective corrective actions,
to provide mechanism for monitoring effect of such corrective actions and to make

adjustments in such corrective actions as necessary to ensure timely execution of Work.

Assure approved Contract Schedule is used to manage entire Work.

Standard Software:

G.15.4.1 Utilize Primavera Project Planner (P3), or approved equivalent. Equivalent scheduling

software must be approved before project schedule is developed and submitted.
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G.154.2

G.15.5

G.15.5.1

G.15.5.1.2

G.15.5.1.3

G.15.6

G.15.6.1

G.15.6.2

G.15.6.3

G.15.6.3.1

Set adjustable settings, including those pertaining to float calculation and progress/logic
override, in accordance with University’s instructions, which shall require most conservative
available settings. Settings will be given in writing by the University seven (7) days after
Notice to Proceed.

RELATED SECTIONS:
Other Section H Specification Sections including, but not limited to, following:

Payment Procedures: Submittal of Schedule of Values.

Specification Section 013300 - Submittal Procedures: Submittal of Submittal Schedule.
DEFINITIONS:

Milestones: Milestones listed in Contract Documents represent only major items of work or
interface dates. Milestones: Considered essential to satisfactory performance of this
Contract and to coordination of work on Project. Indicate Milestones in Contract Schedule
as zero duration activities with "Finish-No-Later-Than" dates. Milestones represent latest
allowable completion durations, measured from Contract’s initial University-issued Notice to
Proceed (NTP). Unless specifically accepted by Change Order, alternates, or options if any
and if exercised by the University, shall be performed by Contractor within durations set out
below. Coordinate application of following Milestones with contents of this specification
and Work.

Contract Schedule: Document that controls Contractor's timely execution of Work. It is
initially defined by number of Work Days listed in Contract Documents for completion of
each Milestone and for completion (in calendar days) of Work, until University approves
Detailed CPM Schedule (DCS). Upon acceptance by the University of DCS, DCS becomes
Contract Schedule. Upon approval by the University of mutually agreed change orders that
amend DCS, most current such approved amended version of DCS becomes Contract
Schedule.

Work Days: Defined as days in calendar during period of Work performance, excluding
Saturdays, Sundays and legally-mandated federal employee holidays (which apply to area in
which Work is performed). Federal Holidays: New Years Day, Martin Luther King’s
Birthday, President's Day, Emancipation Day, Memorial Day, Independence Day, Labor
Day, Columbus Day, Veterans Day, Thanksgiving Day and Christmas Day. If holiday falls
on Saturday, preceding Friday is taken as holiday, and if holiday falls on Sunday, following
Monday is taken as holiday. Work Days: Considered fully available for Contractor to
perform work indicated in pertinent activities in Contract Schedule, unless, upon Contractor
request, authorized by the University’s representative:

Contemporaneously annotates Contractor’s daily report with acknowledgement that day

reported upon was unavailable to Contractor for excusable causes, such as unusual severe
weather or immitigable effects thereof,
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G.15.6.3.2  Identifies specific activities by number so affected, and Identifies extent of such impact
for each affected activity (i.e. percentage reduction of crew or equipment effectiveness
and/or progress).

G.15.6.4 Data Date: Last Work Day of each month, for months between NTP and Acceptance, in
accordance with schedule update requirements of this specification.

G.15.6.5 Extended Overhead Cost: Cost incurred by Contractor in event Contract Time is extended
beyond completion date set for entire Work, and District caused time extension is sole-and-
controlling cause of such extension. Only costs incurred by Contractor on project work site
are eligible to be classified as Extended Overhead Costs, and only if Contractor satisfies
pertinent requirements set out in this specification. Such Costs: Limited to direct daily costs
associated with temporary facilities on project site and supervision assigned full-time to
Project site. Actual or alleged off-site costs associated with time extensions shall be deemed
fully compensated by percentage mark-ups in Change Order Section that is part of this
Contract, if any, or as negotiated between parties.

G.15.6.6 Work: Entirety of work to be performed by Contractor under this Contract.

G.15.6.7 Activity: A discrete part of a project that can be identified for planning, scheduling,
monitoring, and controlling the construction project. Activities included in a construction
schedule consume time and resources.

G.15.6.7.1  Critical activities are activities on the critical path. They must start and finish on the
planned early start and finish times.

G.15.6.7.2  Predecessor Activity: An activity that precedes another activity in the network.

G.15.6.7.3  Successor Activity: An activity that follows another activity in the network.

G.15.6.8 Cost Loading: The allocation of the Schedule of Values for the completion of an activity as
scheduled. The sum of costs for all activities must equal the total Contract Sum, unless
otherwise approved by Architect.

G.15.6.9 CPM: Critical path method, which is a method of planning and scheduling a construction
project where activities are arranged based on activity relationships. Network calculations
determine when activities can be performed and the critical path of Project.

G.15.6.10 Critical Path: The longest connected chain of interdependent activities through the network
schedule that establishes the minimum overall Project duration and contains no float.

G.15.6.11 Event: The starting or ending point of an activity.
G.15.6.12 Float: The measure of leeway in starting and completing an  activity.
G.15.6.12.1 Float time is not for the exclusive use or benefit of either Owner or Contractor, but is a

jointly owned, expiring Project resource available to both parties as needed to meet
schedule milestones and Contract completion date.
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G.15.6.12.2  Free float is the amount of time an activity can be delayed without adversely affecting the
early start of the successor activity.

G.15.6.12.3 Total float is the measure of leeway in starting or completing an activity without édversely
affecting the planned Project completion date.

G.15.6.13 Fragment: A partial or fragmentary network that breaks down activities into smaller
activities for greater detail.

G.15.6.14 Major Area: A story of construction, a separate building, or a similar significant construction
element.

G.15.6.15 Network Diagram: A graphic diagram of a network schedule, showing activities and activity
relationships.

G.15.6.16 Resource Loading: The allocation of manpower and equipment necessary for the completion
of an activity as scheduled.

G.15.6.17 GC Evaluation form: The GC evaluations will be conducted by the CA at each indicated
construction completion stage. The evaluation forms will be utilized by the CA to determine
the performance of the Contractor including, but not limited to, any decision to release partial
retention. The GC evaluation forms will also serve as "Past Performance” reference material
on the Contractor for future work sought by the Contractor with District and the University.

G.15.7 SUBMITTAL PROCEDURES:

G.15.7.1 Coordination: Coordinate preparation and processing of schedules and reports with
performance of other construction activities. Coordinate (Contractor to coordinate) within
seven (7) calendar days of NTP, a scheduling meeting between the University, general
Contractor, and all scheduling consultant(s)/responsible parties to review all baseline
schedule requirements and/or University’s clarifications prior to start of scheduling.

G.15.8 SUBMITTALS:

G.15.8.1 Detailed CPM Schedule (DCS): Submit to University within 21 calendar days following
NTP five (5) hard copies and CD-ROM:s including scheduling file of detailed time-scaled
precedence format network graphics and reports of proposed DCS containing following:

G.15.8.1.1  Narrative of Contractor's proposed methodology, including proposed general sequencing
plan.

G.15.8.1.2  Activity number, description, duration, cost loading, resource loading, coding structure
and total float for each activity.

G.15.8.1.3  Sequence of operations for Work and order and interdependencies of Work activities.
Indicate major points of interface or interrelation of such activities with activities of the

University and/or other Contractors.

G.15.8.14  Conformance with and identification of Milestone durations and/or dates specified.
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G.15.8.1.5

G.15.8.1.6

G.15.8.2

G.15.8.2.1

G.15.8.2.2

G.15.8.2.3

G.15.8.24

G.15.8.3

G.15.84

G.15.8.5

G.15.8.6

G.15.8.6.1

G.15.8.6.2

G.15.8.6.3

G.15.8.6.4

Delivery of University-furnished material and/or equipment, if applicable.
Critical path (or paths).

Special Constraints: Minimize special constraints and add none during execution of Work
without University’s express approval. Clearly identify and explain proposed special
constraints including:

Finish-to-finish, start-to-start, start-to-finish, and finish-to-start leads and lags.

Starts-on, starts-no-earlier, finishes-on and finishes-no-earlier date constraints.
Special calendars, beyond approved standard five day and seven day calendars.
Resource caps.

Duration and Cost Limits: The Contractor is to ensure that level of detail of Contractor's
DCS is function of complexity of work involved. Ensure that activities have duration of not
more than fifteen (15) Work Days and have value less than $10,000.00, unless the University
expressly authorizes exception. In assessing proposed exceptions, the University will take
into account special attributes of Work, such as long-lead equipment with extended
engineering, fabrication and delivery schedules.

Key Items Procurement Report required during construction phase for "key" (major
equipment and materials and long-lead (over eight weeks, from order placement to delivery))
items fabricated or supplied for Work. Include in DCS activities for submittal, submittals
review, fabrication, in-plant testing, shipment and delivery, field installation, field testing,
functional performance testing, acceptance and O&M manuals for key items.

Schedule reports indicating activity numbers, description, estimated duration in Work Days,
carly start and finish dates, late start and finish dates, total and free float available for each
and every activity and responsibility code for each activity.

Cost reports including following activity information, sorted by labor category:
Activity number and appropriate description.
Total cost proposed for each activity.

Computer-produced cash-flow analysis and graphics generated by both early start and
late start activity dates.

Details of Each Calendar. Base schedule on standard workweek consisting of five - 8-
hour days (Monday through Friday), subject to Government holidays described above.
Contractor may propose working outside of normal work hours, including multiple shifts,
working holidays and weekends, and other non-standard calendars, provided Contractor
obtains University approval minimum of five work days in advance of proposed
occurrence of work outside of normal hours. Contractor’s Schedule Calendars: Indicate
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Government holidays as non-working days, unless University expressly approves
otherwise.

G.15.8.8 Activity Details: Incorporate following elements and requirements in proposed DCS:

G.15.8.8.1

G.15.8.8.2

G.15.8.8.3

G.15.8.8.4

G.15.8.8.5

G.15.8.8.6

G.15.8.8.7

G.15.8.8.8

G.15.8.9

G.15.8.9.1

Use clear and concise activity descriptions, designed to ensure that beginning and end of
each activity shall be readily observable and verifiable during execution of Work.

Restrict each activity to single performing organization including Contractor self-
performing work organization(s), subcontractors, manufacturers, fabricators, and time-
sensitive suppliers. Involve such performing organizations in University’s Contract
Schedule and secure their individual and collective express commitment to satisfy
requirements of Contract Schedule proposed by Contractor to the University. Cause said
commitment from said performing organizations to be represented in form of signed
acceptance by such parties, included with DCS submittal.

Code activities in DCS that are University responsibility to execute as University
responsibility activities.  Include such activities as review and acceptance of
documentation (including DCS schedule), submittals, issuance of NTP’s and other
University activities. Allow adequate duration for University review activities and as
noted in other sections of Contract, but never less than seven working days unless
University expressly approves otherwise.

In addition to identification of responsible organization, each activity shall have codes
identifying areas of work. Ensure that areas of work are planned and scheduled in DCS
in manageable increments. Code such increments and assign code to each activity.

Distribute Contract Price over activities (cost loading). Mobilization, bond and insurance
costs may be indicated separately on individual activities; however, prorate other general
requirement costs, such as overhead and profit, throughout activities. Divide each
activity's cost loading into each of labor, material, and equipment where Contractor
desires to receive payment for uninstalled material delivered to project site separate from
labor and/or equipment expenditure on activities concerned.

Activities for each of permits, notices, tests and inspections for pertinent activities and
phases. Include review and approval activities that are the responsibility of the “Owner”.

Build schedule to reflect incremental completion of project (by floor/by area/by
systems/equipment). Include appropriate time for Contractor and the University for
inspection of incomplete and/or deficient work (IDW) lists, as well as correction and
verification of IDW. Include time for re-inspection and re-correction where appropriate.

Submittals, in coordination with level of detail indicated in key items
procurement report.

SUBMITTALS SCHEDULE:

Submit schedule of submittals, arranged in chronological order by dates required by
construction schedule. Include time required for review, resubmittal, ordering,
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G.15.8.9.2

G.15.8.9.3

G.15.8.94

G.15.8.94.1

G.15.8.94.2

G.15.8.94.3

G.15.8.9.4.4

G.15.8.94.5

G.15.8.9.4.6

G.15.8.10

G.15.8.10.1

G.15.8.10.2

G.15.8.10.3

G.15.8.10.4

G.15.8.10.5

manufacturing, fabrication, and delivery when establishing dates.

Coordinate Submittals Schedule with list of subcontracts, Schedule of Values, and
Contractor's Construction Schedule.

Submittal: Submit concurrently with CPM schedule. At Contractor's option, show
submittals on CPM Schedule, instead of tabulating them separately.

Submittals Schedule: Submit three (3) copies of schedule. Arrange the following
information in a tabular format:

Scheduled date for first submittal.

Specification Section number and title.

Submittal category (action or informational).

Name of subcontractor.

Description of the Work covered.

Scheduled date for Architect's and Construction Manager's final release or approval.
Acceptance of DCS:

University's acceptance of Contractor's DCS is condition precedent to progress payments
to Contractor.

Upon University's acceptance of cost-loaded values, use such values as sole basis for
determining progress payments.

University's acceptance of proposed DCS signifies only that the University's summary
review of DCS leads University to believe that Contractor has met general requirements
of this specification pertaining to DCS format and content. Acceptance by the University
of DCS does not relieve Contractor of any of its responsibility whatsoever for accuracy or
feasibility of Contractor's plan for execution of Work, or to perform Work within
specified time constraints. Such acceptance does not expressly or impliedly warrant,
acknowledge or admit reasonableness of activities, logic, durations, manpower, cost or
equipment loading of Contractor's proposed or accepted Contract Schedule.

University's acceptance in no way makes the University or its representative’s insurers of
success of Contractor's time performance or liable for time or cost overruns flowing from
shortcomings of Contractor-authored Contract Schedule. University disclaims and
Contractor waives any University obligation or liability by reason of University's active
or passive acceptance of or acquiescence to Contractor's schedule submissions.

Should Contractor fail to properly define any element of Work, activity or logic and the
University review does not detect this omission or error, such omission or error, when
discovered by Contractor or University, shall be corrected by Contractor before next
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monthly schedule update and shall not be cause for delay of completion of Work within
specified time constraints. Contractor acknowledges that the University is not required or
otherwise obligated to discover errors or omissions in Contractor's proposed Contract
Schedule.

G.15.9 QUALITY ASSURANCE

G.15.9.1 Scheduling Consultant Qualifications: Experienced specialist in CPM scheduling and
reporting, with capability of producing CPM reports and diagrams within 24 hours of
University's request.

G.15.10

G.15.10.1

G.15.10.2

G.15.10.3

G.15.10.4

G.15.11

G.15.11.1

G.15.11.2

G.15.11.2.1

G.15.11.2.2

G.15.11.2.3

COORDINATION

Coordinate preparation and processing of schedules and reports with performance of
construction activities and with scheduling and reporting of separate Contractors.

Coordinate Contractor's Construction Schedule with the Schedule of Values, list of
subcontracts, Submittals Schedule, progress reports, payment requests, and other required
schedules and reports.

Secure time commitments for performing critical elements of the Work from parties
involved.

Coordinate each construction activity in the network with other activities and schedule
them in proper sequence.

FLOAT TIME

Float Time: Not for exclusive benefit of either Contractor or University. Manage work
according to early start dates, by commencing activities on early start date (calculated by
latest approved Contract Schedule) or earlier if possible, unless constrained by bona fide
resource limitation. University may reserve and apportion float time according to needs of
Project. Actual or projected University-caused delays that do not exceed available float
time shall not have any effect upon Contractor's adherence to specified time constraints and
shall not be basis for time extension or additional compensation.

Contractor Acknowledges that:
Activity delays shall not automatically result in adjustment of specified time constraints,
Change Order (modification or amendment of contract) or other University action or
inaction may not affect existing critical activities or cause non-critical activities to
become critical,
Change Order or delay may result in only consuming part of available total float that may

exist within activity chain of network, thereby not causing any effect on specified time
constraints.
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G.15.11.3

G.15.114

G.15.114.1

G.15.114.2

G.15.114.3

G.15.12

G.15.12.1

G.15.12.2

G.15.12.3

G.15.12.4

G.15.12.5

G.15.12.6

G.15.12.7

Pursuant to above float sharing requirements, use of float released by elimination of float
suppression techniques such as preferential sequencing, special lead/lag logic restraints,
unreasonably extended activity durations, or imposed dates shall be distributed by the
University to benefit of University and Contractor.

In event Contractor wishes to complete Work earlier than time specified therefore:

Continue to calculate float based on Work completion date specified as of Contract
execution, by maintaining specified Work completion date as "finish-no-later-than"
constraint.

Completion Time for Work: Not amended by University's approval of, acceptance of or
acquiescence to Contractor's proposed earlier completion date.

Contractor: Not receive additional compensation for direct, general, administrative or
other forms of overhead costs, for period between time of earlier completion proposed by
Contractor and completion time for Work specified as of NTP.

UPDATES:

Update Contract Schedule every two weeks and in coordination with Contractor’s requests
for progress payments.

On working day (designated data date) approximately five working days preceding time
designated for monthly payment, meet with University for purpose of reviewing
Contractor's report of actual progress. Submit Contractor's up-to-date and accurate
progress data as of Data Date.

Submit monthly computer reports, CD-ROM of DCS software file, and network graphics
that reflect progress of Work with respect to both cost and time, in accordance with
requirements of initial Contractor-proposed DCS. Adjust selection and sort sequence,
format and content of reports as directed by University.

Contractor acknowledges that updating Contract Schedule to reflect actual progress made
as of date of update is not modification to Contract Schedule’s Milestone requirements.

Submit progress report indicating activities (and portions of activities by percentage)
completed during reporting period, actual start dates for those activities currently in
progress, actual finish dates for those activities which were completed since last update,
and progress along and deviations from critical path in terms of days ahead or days behind
each individual Milestone date.

Submit narrative report which includes description of status of schedule, problem areas if
any, current and anticipated delaying factors and their known and/or forecast impact, and

explanation of corrective actions taken and planned.

Submit list of actual number of personnel (or man-hours) by discipline by working day by
activity actually engaged on Work during reporting period, with such total stated separately
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G.15.12.8

G.15.12.9

G.15.12.10

as to on-site office (project work location), administrative management personnel and on-
site supervisory personnel.

Submit two updated copies of network. First Copy: Updated version of Contract
Schedule, excluding Contractor-proposed changes. Second Copy: Updated version of
Contract Schedule, including Contractor-proposed changes. Submit with second copy list
of proposed modifications, additions, deletions and changes in activity logic and/or
durations to approved Contract Schedule, including time-recovery steps and actions
required by "Responsibility for Completion" provisions of this specification. Include
written justification for each such proposal.

If, as result of monthly update, it appears Contract Schedule no longer represents actual
prosecution and progress of Work, submit revision to Contract Schedule. Include proposed
adjustments in activity durations, logic changes, and resource usage or cost loading. Any
negative float indicated in Contractor’s proposed updates must be presented to University
by Contractor with bona fide Contractor-authored plan for elimination of such negative
float.

University will respond in writing to each schedule update. University's response may
include questions and/or requests for revisions. Respond in writing within seven calendar
days, answering questions, and either agreeing with University's proposed revisions and
submitting modified update, or setting forth justification why such revisions should not be
implemented. If Contractor's justification for not implementing revision is acceptable, in
University's sole judgment, such revision will be waived. If the University does not accept
Contractor’s justification, incorporate University-directed revisions into Contract Schedule,
and execute work accordingly.

G.15.13 PROGRESS PAYMENTS:

G.15.13.1

G.15.13.2

Contractor's submission and acceptance by the University of monthly progress updates and
reports calculating value of work done for any given pay period for each activity based on
percentage complete for that activity less amount previously paid for past percentages
complete and percent of retainage (if applicable) shall precede University's processing of
payment to Contractor. Contractor: Entitled to progress payments only as set out in cost
reports directly derived from Contractor's updated Contract Schedule, approved by the
University in form and content. If, in judgment of University, Contractor fails to provide
full and complete Contract Schedule update as specified herein, Contractor shall be deemed
to have not provided required information upon which progress payments may be made.

Monthly Progress Payments: Based upon information provided in Contractor’s monthly
schedule update. Computer-produced cost report, derived from updated DCS, will be
utilized by the University for calculation of amounts due Contractor. DCS resources
pertaining to payment for materials shall govern payment of materials fully incorporated
into Work. In event

Contractor wishes to be paid for items stored on project work site but not incorporated in

Work, or for items stored offsite, comply with procedures for such payment established by
the University.
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G.15.14 REQUESTED TIME ADJUSTMENT SCHEDULE (RTAS)

G.15.14.1

G.15.14.2

G.15.14.3

G.15.14.4

G.15.14.5

Updated Contract Schedule submitted by Contractor shall not indicate completion date later
than specified time constraints, subject to time extensions approved by the University. If
Contractor believes it is entitled to time extension, submit to the University, within
deadlines set out herein and with each contemporaneous monthly update, separate schedule
analysis entitled Requested Time Adjustment Schedule (RTAS). Indicate, in said analysis,
in addition to requirements of General Conditions, proposed adjustments in Contract
Schedule which, in opinion of Contractor, should be made due to changes, delays or
conditions occurring during past month or previously, or which are expected or contended
by Contractor. Time-scale said analysis utilizing computer generated and computer drawn
network. This paragraph shall not relieve Contractor of its obligation to provide proper and
timely separate written notice of impacts to schedule. Contractor acknowledges that its
preparation of RTASs is not extra work to Contract and preparation by Contractor of
RTASs shall not be cause for Contractor to receive any additional time for performance of
Work or additional compensation.

Subject to float sharing requirements defined herein, time extensions will be granted only
to extent of equitable and mutually acceptable time adjustments to activity or activities
affected by Change Order(s), or where delay consumes total (positive or zero) float of
critical activity (or path) and extends Milestone dates, using approved update of Contract
Schedule that is current as of issue of University's written request for Contractor proposal
connected with potential Change Order or other University-accountability potential
schedule effect.

Submit RTAS within 20 calendar days after initiation of thing(s) or event(s) which
Contractor contends may lead to potential University-accountability delay in performance
of Work, or from time of University's issuance of written request for Contractor proposal
connected with potential change order (or documents of like effect), even if such issuance
precedes notice to proceed for change order(s) concerned, whichever is later. Other
University-caused potential impacts of any category shall be considered to have been
initiated upon written initial University direction connected therewith, including direction
provided through duly minuted meetings.

Within 14 calendar days following submittal by Contractor to University of RTAS, in
proper format and including specified content, the University will meet with Contractor to
review submittal. Revise and resubmit RTAS within three working days of such meeting,
adjusting RTAS to consider issues raised by the University in above meeting. The
University will respond with written decision within seven calendar days following
Contractor resubmittal of RTAS. Upon approval, copy of RTAS signed by the University
will be returned to Contractor and thereafter incorporated into Contract via Change Order.
Incorporate results of each approved RTAS in update of Contract Schedule that
immediately follows such approval.

Contractor waives its right to submit requests for time extension and to receive time
extension unless it meets above requirements for RTASs. Contractor waives any claim for
acceleration due to refusal by the University to grant time extensions should Contractor fail
to comply with submission and justification requirements described herein for RTASs.
Contractor's submission of RTASs shall not constitute basis for adjustment in specified
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time constraints unless approved by the University. Actively pursue timely completion of
activities pending such approval.

G.15.15 RESPONSIBILITY FOR COMPLETION

G.15.15.1

Provide sufficient forces, offices, materials, facilities, plant and equipment, to ensure
prosecution of Work in accordance with most current approved Contract Schedule update.
Upon University's written advice that Contractor is behind schedule, as result of
inexcusable causes, immediately remediate such time loss by increasing hours of work,
number of shifts, overtime operations and/or amount of plant and equipment, without
additional cost to the University. Contractor acknowledges that such remedial action by
Contractor is not compensable acceleration of performance of Work. Provisions of this
paragraph shall not be construed as prohibiting work on Saturdays, Sundays, and holidays,
if Contractor so elects and gives written notice to the University two (2) working days in
advance of it.

G.15.16 REPORTS

G.15.16.1

G.15.16.1.1

G.15.16.1.2

G.15.16.1.3

G.15.16.1.4

G.15.16.1.5

G.15.16.1.6

G.15.16.1.7

G.15.16.1.8

G.15.16.1.9

G.15.16.1.10

G.15.16.1.11

G.15.16.1.12

G.15.16.1.13

Daily Construction Reports: Prepare daily construction report and submit on internet-based
Contract Project Management software. Submit daily construction report by noon of
following workday. Required information concerning events at site includes, but is not
limited to, following:

List of subcontractors at site.

Approximate count of personnel at site.

High and low temperatures, general weather conditions.

Accidents.

Meetings and significant decisions.

Unusual events (refer to special reports).

Stoppages, delays, shortages, and losses.

Meter readings and similar recordings.

Emergency procedures.

Orders and requests of governing authorities.

Change Orders received, implemented.

Minor changes received and implemented.

Services connected, disconnected.
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G.15.16.1.14 Equipment or system tests and startups.

G.15.16.1.15 Partial Completions, occupancies.

G.15.16.1.16 All non-construction (those that are not general Contractor or subcontractor employees)

visitors at the site.

G.15.16.1.17 Completions authorized.

G.15.16.2  Field Correction Reports: When need to take corrective action that requires departure

from Contract Documents arises, prepare detailed report. Include statement describing
problem and recommended changes. Indicate reasons Contract Documents cannot be
followed. Submit copy to CA immediately. Proposed changes will be reviewed and
accepted or rejected by CA prior to implementation. If rejected, propose alternate change
following same procedure.

G.15.16.3  Special Reports:

G.15.16.3.1 General: Submit special reports directly to CA within one (1) day of reported

occurrence. Submit copies to other parties affected by occurrence.

G.15.16.3.2 Reporting Unusual Events: When event of unusual and significant nature occurs at site,

prepare and submit special report. List chain of events, persons participating, response
by Contractor's personnel, evaluation of results or effects and similar pertinent
information. Advise CA in advance when such events are known or predictable.

G.15.16.3.3 Submittal of reports is condition precedent to issuance and payment of subsequent

Applications for Payment.

G.16 GUARANTEE OF WORK:

G.16.1

G.16.2

G.16.3

The Contractor guarantees, for a period of one (1) year after date of acceptance for occupancy
as established in the University’s written notification, to repair or replace any work in which
any defects in material or workmanship appear within said period and to repair or replace any
and all work damaged by reasons thereof, to the satisfaction of the CA and without cost to the
University.

In any case where in fulfilling the requirements of the contract or any guarantee, embraced in
or required thereby, the Contractor disturbs any work guaranteed under another contract, he
shall restore such disturbed work to a condition comparable to its original condition and
guarantee such restored work to the same extent as it was guaranteed under such other
contracts.

Upon the Contractor’s failure to proceed promptly to comply with the terms of any guarantee
under the contract or still running upon work originally executed by other Contractors, the
University may (1) either have such work performed as the CO deems necessary to fulfill such
guarantee, or (2) allow all such damaged or defective work to remain in such unsatisfactory
condition; provided that the Contractor shall promptly pay the University the sum estimated by
the CO under the provision of paragraph B above to represent the amount which would have
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G.16.4

G.16.4.1

G.164.2

G.16.4.3

G.16.5

been necessary to expend to fulfill such guarantee. Everything done in the fulfillment of any
guarantee shall be without additional expense to the Government of the District of Columbia.

Special guarantee: The Contractor shall provide written guarantees for work performed under
the resultant contract from installation and receipt.

Guarantee buried tanks for five (5) years against deterioration to the point of failure and
against structural failure due to improper installation procedures.

Guarantee heating and air conditioning equipment, except expendable components such as
filters, for two (2) full operating seasons or the equivalent thereof against all conditions
except vandalism or improper maintenance.

Secure guarantee of built-up roof and flashing systems for ten (10) years by the manufacturer
of the roofing material.

All special guarantees that are stipulated in the specifications or other paper forming a part of
the contract shall be subject to the terms of this paragraph insofar as they do not conflict with
the provisions containing references to guarantees in the specifications or such other papers. In
case of any conflict, the special guarantee shall take precedence.

G.17 PROTECTION:

G.17.1

G.17.2

G.17.3

G.17.3.1

G.17.3.2

G.17.3.3

The Contractor shall protect existing public and private property including but not limited to
sidewalks, pavements, landscaping, from damage using methods approved by CA such as
planking, covering, temporary cement curbs, and shall be responsible for replacement of items
that are damaged by work under this contract. The Contractor shall repair or replace damages
to sidewalks, curbs, streets, public property and public utilities as directed by the CA in
accordance with standards of the agency having jurisdiction over the damaged property. The
CA will not permit grouting of cracks in sidewalks and driveways. The Contractor shall
replace cracked slabs.

The Contractor shall be responsible for personal injury to workmen and the public and shall
indemnify and hold the University harmless for any such injuries that are incurred during the
performance of this contract.

Nothing contained in the drawings and Specifications for installation of fences, barricades or
site protection shall be interpreted as making the University a party to, liable for, or relieving
the Contractor of:

The Contractor’s responsibility for materials delivered and work performed until completion
and final acceptance;

The Contractor’s responsibility to sustain all costs, losses or damages arising out of the
nature of the work to be done, or due to any unforeseen or usual obstructions or difficulties
which may be encountered in the accomplishment of the work, or resulting from the work, or
resulting from the action of the elements; and

The Contractor’s responsibility to protect existing public and private property.
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G.174 Lights:

G.17.4.1 lumination of the worksite during non-daylight hours is required of the Contractor at the

Contractor’s expense.

G.18 UNDERGROUND SERVICES:

G.18.1

G.18.2

ACTIVE: The University has made its best efforts to show all active services on the contract
drawings and specifications. However, the University gives no assurance that there are no
other active services in areas in which work is to be performed. If during execution of work,
other active services are encountered that necessitate changes in drawings or specifications, the
Contractor shall make the required adjustments. The costs for these adjustments shall be at the
University’s expense.

INACTIVE OR ABANDONED: If, during execution of work, the Contractor encounters
inactive or abandoned services not shown or specified, the Contractor shall notify the CO as set
forth in Article 4 of the Standard Contract Provisions.

G.19 EXISTING CONDITIONS:

G.19.1

G.19.2

The Contractor shall verify by actual measurement existing work required to connect with
work now in place before the Contractor commences actual work at the site. The Contractor
shall ensure that new work in extension of existing work shall correspond in all respects with
that to which it connects unless otherwise indicated or specified.

The Contractor shall cut, alter, remove or temporarily remove and replace existing work as
necessary for the performance of the work to be done. The Contractor shall restore work
remaining in place that is damaged or defaced by reason of work done under this contract to a
condition satisfactory to the CA.

G.20 OPERATION AND MAINTENANCE INSTRUCTIONS:

G.20.1

G.20.2

G.20.3

G.204

Prior to final acceptance of the project, the Contractor shall submit to the CA three (3) copies
of operation manuals or instruction manuals for each piece of equipment, mechanical or
electrical system.

Manuals shall show all controls (switches and valves) and give instructions on functions of
each.

Manuals shall give proper operating, reading or tolerances for all gauges and other control
indicating devices.

Manuals shall show the location of all items requiring periodic maintenance operations and

specify recommended intervals of maintenance and recommended lubricants, and a listing of
spare parts.
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G.20.5

G.20.6

Manuals shall include diagrammatic sketches or actual layouts of mechanical and electrical
system showing location of all control items such as fuses, circuit breakers, indicator lights,
dials, gauges, valves, thermostats, aquatints, cleanouts, and switches.

The Contractor shall submit manuals which shall be bound separately into appropriate sets, i.e.,
air conditioning system, heating system, ventilating system, lighting system, ship equipment,
plumbing system, incinerator, sprinkler system, sound system, clock and bell system, power
operated door system and special equipment.

G.21 EROSION AND POLLUTION CONTROL:

G.21.1

G.21.2

G.21.3

G.214

The Contractor shall provide erosion control facilities as approved and as required for fulfilling
the requirements of Health Regulations of the University.

The Contractor shall take such measures, as determined to be adequate in the opinion of the
CO, which will prevent soil erosion from the site in question.

The Contractor shall conduct all operations in such a manner as to prevent when possible and
otherwise minimize the contamination of watercourses by sediment bearing materials or
other pollutants.

The Contractor shall maintain effective erosion control for the duration of any suspension of
all or a portion of the construction operation.

G.22 GOVERNMENT INSPECTORS:

G.22.1

G.22.2

The Contractor shall perform work under the general direction of the CA and is subject to
inspection by his/her appointed Inspector to ensure strict compliance with the terms of the
contract. Neither the CA nor an Inspector is authorized to change any provision of the contract
documents without written authorization of the CO.

The Contractor shall not be relieved from compliance with material and workmanship
requirements of the contract by the presence of or absence of an Inspector.

G.23 DRAWINGS AND UNIVERSITY SPECIFICATIONS:

G.23.1

G.23.2

G.23.3

Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for Construct ion
Projects, the general character and scope of the work are illustrated by the specifications and
drawings listed in Section C, included herein as Attachments J.1.1 and J.1.2. Any additional
detail drawings and other information deemed necessary by the CO will be furnished to the
Contractor when and as required by the work.

In case of differences between small and large-scale drawings, the large-scale drawings shall
govern.

Where on any of the drawings, a portion of the work is drawn out and the remainder is

indicated in outline, the parts drawn out shall apply also to those portions indicated in the
outline.
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G.23.4 Where similar work occurs in the drawings, the Contractor shall interpret the same in its
general sense and not as meaning identical. The Contractor shall work out all the details in
relation to their location and their connection with other parts of the work.

G.23.5 In case of differences between the schedules and small or large scale drawings, the schedules
shall govern.

G.23.6 In cases of differences between the specifications and standards, and in cases of differences
between drawings and the specifications, the specifications shall govern.

G.24 REFERENCE TO CODES AND REGULATIONS:

G.24.1 Where the University codes and regulations and other codes and regulations are referred to in
these specifications, they are minimum requirements.

G.24.2 Where the requirements of these specifications exceed the referred requirements of the codes
and regulations, these specifications shall govern.

G.24.3 Requirements of codes and regulations shall include revisions, amendments and supplements
thereto in effect on the closing date of the Invitation For Bids (IFB). The IFB will be amended
to conform it to such code and regulation changes that occur after the closing date.

G.25 SINGULAR OR PLURAL NUMBERS:

Where any device or part of equipment is herein referred to in the specifications or on the
drawings in the singular or plural number, such reference shall be deemed to apply to as many
such devices as are required to complete the installation as shown on the drawings.

G.26 ENGINEERING AND LAYOUT SERVICES:

G.26.1 The Contractor shall provide competent engineering services to execute the work in
accordance with the contract requirements. The Contractor shall verify the figures shown
on the drawings before undertaking any construction work and shall be responsible for the
accuracy of the finished work.

G.26.2 The University has made its best efforts to establish such general reference points as
will enable the Contractor to proceed with the work. It is the Contractor’s
responsibility to visit the site and familiarize themselves with the site conditions before
submitting his bid.

G.26.3 The Contractor shall make no change in locations without the written approval of the CO.
G.27 BUILDING LINES AND BATTER BOARDS:
G.27.1 Prior to commencing construction, the Contractor shall obtain a plat of computations from the

D.C. Surveyor’s Office to ascertain official reference points from which the property survey
can be made.
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G.27.1.1 The Contractor shall establish and have platted on site, all building lines, building restriction
lines and property lines shown on drawings, utilizing the service of a registered professional
surveyor regularly engaged in such practice.

G.27.1.2 The Contractor shall also establish critical grade and boundaries for construction of facilities
where distance measurements are important, utilizing the service of a registered professional
surveyor.

G.27.1.3 Within ten (10) working days of receiving the plat of computations, the Contractor shall
submit to the CA two (2) copies of plat showing such lines and grades with a registered
professional surveyor’s certification of their correctness.

G.28 WALL CHECK:

G.28.1 Afier foundations are in place and walls have been defined, but before additional construction
and work is effected, the Contractor shall cause a wall check to be made by the same registered
professional surveyor who established the building lines and property lines.

G.28.2 The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location of the
foundation walls by submitting his registered professional surveyor’s certification prior to
proceeding with construction.

G.29 INTERFERENCE:

(Mechanical Equipment, Piping, Ducts and Electric Conduits)

G.29.1 The Contractor shall coordinate all mechanical and electrical work associated with the separate
sections of the specifications with work of all other trades so as to avoid any interference with
installation of pipes, ducts and conduits.

G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the method of running
them are shown on the drawings, but it is not intended to show every offset and fittings or
every architectural or structural obstacle that will be encountered during the installation of
the work. The Contractor shall modify alignment of pipes, ducts and conduits from that
shown on the contract drawings, where necessary, without any additional costs to the
University.

G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make the piping, ducts
and conduit modifications as required, due to building obstructions and to complete the
installation in accordance with best practice of the trades and to the satisfaction of the CA.

G.30 CONTRACT DOCUMENTS FURNISHED:
G.30.1 The University will furnish to the Contractor, at no additional cost, two (2) sets of drawings
and specifications. The Contractor shall reproduce or otherwise obtain all contract documents

in excess of the numbers stated above, which may be required by him. The Contractor shall
use these reproducibles as the basis of the as-built drawings required under G.36.
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G.30.2 Contract documents to be furnished by the University may be obtained, upon twenty-four (24)
hours advance notice, from:

Alex Garrett

Project Manager

Capital Construction Division
4200 Connecticut Avenue, NW
Washington, DC 20008

G.31 PHOTOGRAPHS:

G.31.1 Site Condition Photographs: Prior to start of construction work, the Contractor shall provide a
minimum of five (5) site condition photographs for exterior pre-construction work site. The
location of photographs shall be as directed by the CA. Photographs shall conform to
requirements specified below.

G.31.2 Progress Photographs: The Contractor by the 15™ day of each month shall submit progress
photographs of the site at each work area. The requirements for such photographs are as
follows:

G.31.2.1 Size approximately 8 x 10 % inches.
G.31.2.2 Taken as directed by the CA.

G.31.2.3 All photographs shall have an extension (title margin) of approximately % inch clear paper at
bottom of the 10 2 inch side, with the following information printed or typed thereon:

G.31.2.3.1 Name of project and Contractor;

G.31.2.3.2 Location of photographs in relation to project;

G.31.2.3.3 Subject matter shown on photographs identified,;

G.31.2.3.4 Dates taken; and

G.31.2.3.5 Serial numbers.

G.31.24  Glossy finish, mounted on linen. Provide a 1 inch wide binding margin on the left side.
G.31.2.5  Number of photographs in each submission:

G.31.2.5.1 Prior to starting work, three (3) (in addition to site condition photographs).

G.31.2.5.2 All other submissions shall be a minimum of four (4).

G.31.2.6 Submitted to the CA each month.
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G.31.3 Finished Project Photographs:  After building has been constructed, site cleaned up and
project is ready for acceptance by the University, the Contractor shall furnish to the CA
two (2) prints each of four (4) photographs, plus the negatives, as follows:

G.31.3.1 One perspective view of project.

G.31.3.2 Three (3) photographs of areas designated by representatives of the CA.

G.31.3.3 Photographs shall be 8 x 10 Y4 inch size, with the following information printed in back:
G.31.3.3.1  Name of project; and

G.31.3.3.2  View shown on photograph.

G.31.4 Should the number of photographs provided be other than that specified above, the CO shall
issue a change order adjusting the contract amount in accordance with Article 3 of the Standard
Contract Provisions.

G.31.5 All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch
negative size and all enlargements shall be clear and with the proper contrast.

G.31.6 The Contractor may submit photographs by taking photos using digital cameras that provide
the same degree of clarity and proper contrast. However, all the submittals shall be in the same
aforementioned format, except in lieu of submitting the negatives, the Contractor shall submit
the photos on the disks.

G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS,
GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E, EQUITABLE
ADJUSTMENTS:

G.32.1 The purpose of this section is to define a standard procedure for determining reasonable costs
and times for purpose of making equitable adjustments under Article 3, CHANGES, of the
Standard Contract Provisions, General Provisions section.

G.32.2 Unless provided in the contract, the following procedure shall be used:

G.32.2.1 Where the nature of the change is known sufficiently in advance of construction to permit
negotiation, the parties shall attempt to agree on a fully justifiable price adjustment or
adjustment of time for completion.

G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time the proposed change
affects the contract work, or if the CO determines it is not feasible to reach an agreement
regarding an equitable adjustment, either due to lack of time or other reasons, the CO will
order the change in accordance with Article 3 of the General Provisions and the Contractor
shall proceed with the execution of the work so changed.

G.32.3 Equitable adjustments shall be determined in the following manner, unless stated in the
contract.
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G.32.3.1 Whenever a change is proposed or directed, the Contractor shall submit a proposal or
breakdown within thirty (30) days of its receipt of the change, and the proposal will be acted
upon promptly by the CO.

G.32.3.2 Price Adjustments

G.32.3.2.1  If agreement on costs cannot be reached prior to execution of changed work, payment
will be made for the actual costs provided records of such costs are made available and
that such costs are reasonable and predicated on construction procedures normally
utilized for the work in question. If not, then payment shall be based on standard
trade estimating practice.

G.32.3.2.2 Where basis of equitable adjustments is the actual cost incurred in performing changed
work, the Contractor shall furnish the University with a complete breakdown of costs,
covering the subcontractor work, as well as his own, individually itemizing the following:

i.  Material quantities and unit prices

ii.  Labor hours and basic hourly rate for each labor classification
iii. Fringe benefits rate for each classification

iv. Construction equipment

v.  Overhead

vi. Profit

vii. Commission

viii. FICA, FUTA and DUTA (applied in basic hourly wage costs).

G.32.3.2.3  The Contractor shall furnish substantiation of fringe benefits, workmen compensation,
FICA, DUTA, FUTA and State unemployment taxes at the request of the University.

G.32.3.2.4  The percentage for overhead, profit and commission to be allowed shall in no case
exceed the following and shall be  considered to include, but not limited to, insurance,
other than mentioned herein, field and office supervisor and assistants above the level of
foreman, incidental job burdens and general office expense, including field and home
office. No percentage for overhead and profit will be allowed on FICA (Social Security),
FUTA (Federal Unemployment and DUTA (District Unemployment) taxes:

Overhead Profit Commission

1. To Contractor on work - - 10% of value of work performed
performed by other than
his/her own forces.

2. To Contractor and/or 10% 10% -
Subcontractor for that
portion of work performed
by their respective forces.

3. From Contractor on - - 5% of value of deleted work
deleted work to have been
performed by other than
his/her own forces.
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4. From Contractor or - - 5% of  value of deleted work
Subcontractor on deleted
work to have been performed by
his/her own forces.

G.32.3.2.5  When a change consists of both added work and deleted work, the applicable percentage
shall be applied to the net cost or credit.

G.32.3.2.6 Where more than one tier of subcontractors exists, they shall be treated as one
subcontractor for purposes of markups. That is, only one overhead and one profit
percentage for the subcontractors and one commission percentage for the prime
Contractor shall be applied to actual cost of work performed regardless of the number of
tiers of subcontractors.

G.32.3.3 Changes in the period of performance: Where a change affects the time required for the
performance of the contract, the Contractor shall describe in detail “cause and effect
relationship” and how such change affects the specific contract work activities, current
critical path, overall performance or work, concurrency with other delays, and the final net
impact on the contract milestone(s), specifically stating the proposed decrease or increase in
the period of contract performance in calendar days.

G.32.3.4 The changes in the contract period of performance, if any, resulting from change order work
will be calculated in the following manner:

G.32.34.1  New durations for work activities effected by the change order will be incorporated
into the next computer printout. Time extensions will be directly based on the extent to
which the contract completion date is hereby extended.

G.32.34.2  Should new work activities be required to supplement existing activities, they will be
incorporated into the computer printout to verify total effect, if any, on the contract
completion date.

G.32.34.3  Every attempt will be made to reach an agreement between the Contractor and the CA on
the number of days by which activity duration will be extended. Should an agreement
not be reached within fifteen (15) days after Contractor receives  the directive, the CA
will assign a reasonable duration to be used in determination of job progress.

G.32.4 If performance of the work is delayed by any of the causes specified in Article 5 of the General
Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for = Construction
Projects, March 2011, a contract time extension may be justified.
G.32.4.1 The Contractor, when requesting an extension to the contract period of performance, must
submit the same in writing with supporting facts and backup documentation plus a detailed
explanation that must include, but be not limited to, the following:

G.324.1.1  Reasons/cause and responsibility of each delay

G.32.4.1.2  Inclusive dates of each delay
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G324.13

G.324.14

G.32.4.15

G.32.4.1.6

G.32.4.1.7

G.324.1.8

G.32.4.2

G.3243

G.32.44

Specific trades affected

Portion (s) of each work contract activity affected and the duration thereof
Status of work activity affected before delay commenced

Concurrency of any other delays, including Contractor’s own

Net effect of each delay under this request, on the overall
contract completion

In the case of late delivery of materials and/or equipment, back up date, correspondence
and documentation should include but not be limited to the following: establishment that
prior to ordering there was a reasonable assurance of timely supply; copies of each
purchase order establishing the dates of procurement, invoices, delivery receipts and the
like showing shipping or delivery dates; and copy of correspondence showing diligent
attempts to follow ups to obtain materials when critically needed from other sources.

All documentation should demonstrate that any delay was unforeseeable and without the
fault or negligence of the Contractor, subcontractor or supplier involved. The Contractor will
be entitled only to the additional number of days the project is delayed which is not
concurrent with another delay for which a time extension has been granted or for which a
valid request has been submitted.

In case of delays due to strikes, documentation shall include evidence of when and what
trades struck, with reasons for the strike, prompt submittal of notice when the strike was
ended and the date thereof, analysis of the effect of the strike on the completion of the
contract work.

In case of delays due to unusually severe weather, documentation shall include daily
temperature and precipitation records for each period of delay involved and explanation of
delaying effect, including number of days that the construction activities on the current
critical path at the time were actually delayed, including any extended impact, beyond the
normal anticipated days of delay due to the weather conditions.

G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) :

G.325.1

G.32.5.2

Unless otherwise provided in the solicitation, the Contractor shall, before negotiating any
price adjustments pursuant to a change order or modification, submit cost or pricing data and
certification that, to the best of the Contractor’s knowledge and belief, the cost or pricing
data submitted was accurate, complete, and current as of the date of negotiation of the change
order or modification.

If any price, including profit or fee, negotiated in connection with any change order or
contract modification, was increased by any significant amount because (1) the Contractor or
a subcontractor furnished cost or pricing data that were not complete, accurate, and current as
certified by the Contractor, (2) a subcontractor or prospective subcontractor furnished the
Contractor cost or pricing data that were not complete, accurate, and current as certified by
the Contractor, or (3) any of these parties furnished data of any description that were not
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G.32.5.3

G.32.54

G.32.54.1
G.32.54.2
G.32.54.3
G.32.5.44

G.32.54.5
G.32.5.4.6
G.32.54.7
G.32.54.8
G.325.5

G.32.55.1
G.32.55.2
G.32.55.3

accurate, the price or cost shall be reduced accordingly and the contract shall be modified to
reflect the reduction.

Cost or pricing data includes all facts as of the time of price agreement that prudent buyers
and sellers would reasonably expect to affect price negotiations significantly. Cost or pricing
data are factual, not judgmental, and are therefore verifiable. While they do not indicate the
accuracy of the prospective Contractor’s judgment about estimated future costs or
projections, cost or pricing data do include the data forming the basis for that judgment. Cost
or pricing data are more than historical accounting data; they are all the facts that can be
reasonably expected to contribute to the soundness of estimates of future costs and to the
validity of determinations of costs already incurred.

The following specific information should be included as cost or pricing data, as applicable:
Vendor quotations;
Nonrecurring costs;
Information on changes in production methods or purchasing volume;

Data supporting projections of business prospects and objectives and related operations
costs;

Unit cost trends such as those associated with labor efficiency;

Make or buy decisions;

Estimated resources to attain business goals;

Information on management decisions that could have a significant bearing on costs.

If the Contractor is required to submit cost or pricing data in connection with pricing any
change order or modification of this contract, the CO or representatives of the CO shall have
the right to examine all books, records, documents and other data of the Contractor
(including computations and projections) related to negotiating, pricing, or performing the
change order or modification, in order to evaluate the accuracy, completeness, and currency
of the cost or pricing data. The right of examination shall extend to all documents necessary
to permit adequate evaluation of the cost or pricing data submitted, along with the
computations and projections used. Contractor shall make available at its office at all
reasonable times the materials described above for examination, audit, or reproduction until
three years after the later of:

final payment under the contract;
final termination settlement; or

the final disposition of any appeals under the disputes clause or of litigation or the
settlement of claims arising under or relating to the contract.
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G.33 SCAFFOLDING:

G.33.1 The Contractor shall erect adequate scaffolds as required to perform the work in accordance
with the Safety Code of the DC Minimum Wage and Industrial Safety Board and so that the
work may be inspected by CA.

G.33.2 The Contractor shall not erect scaffolds until required to be ready for use.

G.33.3 The CA will inspect the work upon the Contractor’s advising of completion of contract
requirements, and the Contractor shall promptly remove the scaffolding upon acceptance of the

work.

G.33.4 Wherever possible, the Contractor shall use swinging scaffolds for exterior work under this
contract.

G.33.5 Where swinging scaffolds are not practicable, the Contractor will be permitted to use  other
types of scaffolds provided:

G.33.5.1 The Contractor shall prepare a list of areas and give the types of scaffold(s) he will use for
each area.

G.33.5.2 The list shall be submitted not later than ten (10) calendar days after the contract is awarded.

G.34 EXISTING EQUIPMENT REMAINING IN USE:

G.34.1 During the contract term, University personnel will maintain any existing equipment that
remains temporarily operational.

G.34.2 The Contractor shall coordinate with the CA the time for removal of equipment in order to
permit the University to salvage components for use on equipment remaining in use.

G.35 RESERVED:

G.36 AS-BUILT DRAWINGS:

G.36.1 General: The Contractor shall, upon completion of all work under this contract, prepare  and
furnish to the CA, as specified herein, as-built drawings. The as-built drawings shall be a
record of the construction as installed and completed by the Contractor. They shall include all
the information shown on the contract set of drawings, and all deviations, modifications, or
changes from those drawings, however minor, which were incorporated in the work, including
all additional work not appearing on the contract drawings, and all changes which are made
after any final inspection of the contract work. In the event the Contractor accomplished
additional work which changes the as-built conditions of the facility after submission of the
final as-built drawings, the Contractor shall furnish revised or additional drawings as required
to depict final as-built conditions. The requirements for these additional drawings will be the
same as for the as-built drawings specified in this paragraph.

G.36.2 Preliminary As-Built Drawings: The Contractor shall maintain at the work site a full size set
of contract drawings for depicting a daily record of as-built conditions. The  drawings shall
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G.36.2.1

G.36.2.2

G.36.2.3

G.36.2.4

G.36.2.5

G.36.2.6

G.36.2.7

G.36.2.8

G.36.3

G.36.3.1

G.36.3.2

G.36.3.3

G.36.3.4

be maintained in a current condition at all times during the entire contract period and shall be
readily available for review by the CA at all times. These drawing shall be updated daily by
the Contractor showing all changes from the contract plan which are made in the work, or
additional information which might be uncovered in the course of construction. The
Contractor shall record this information on the prints accurately and neatly by means of details
and notes. The As-Built Drawings shall show, but not be limited to, the following details:

The location and description of any utility lines or other installations of any kind or
description known to exist within the construction area. The location includes dimensions
of permanent features.

The location and dimension of any changes within the building or structure, and the accurate
location and dimension of all underground utilities and facilities.

Correct grade or alignment of roads, structures, or utilities if any changes were made from
contract plans.

Correct elevations if changes were made in site grading.

Changes in details of design or additional information obtained from working drawing
specified to be prepared or furnished by the Contractor, including but not limited to
fabrication, erection, installation and placing details, pipe sizes, insulation material, and

dimension of equipment foundations.

The topography and grades of all drainage installed or affected as part of the project
construction.

All changes or modifications of the original design that result from final inspection.

Where Contract Drawing or Specifications allow options, only the option actually used in the
construction shall be shown on the as-built drawings. The option not used shall be deleted.

Submittals of As-Built Drawings: The Contractor shall submit to CA for review and approval
all as-built drawings using the following procedure:

Deliver two (2) copies of the preliminary as-built marked prints to the CA at the time of
final inspection of each facility for review and approval.

If upon review of the preliminary as-built drawings, the CA finds errors or omissions, the CA
will return the drawings to the Contractor for  corrections. The Contractor shall complete
the corrections and return the drawings to the CA within ten (10) calendar days.

After approval, the CA will return one (1) copy of the as-built marked up print, along with
the original contract Mylar to the Contractor for use in preparation of the final as-built
drawings.

The Contractor shall incorporate the information from the approved preliminary as-built
drawings into the final as-built mylar in a neat, accurate and professional manner and deliver
the same to the CA.
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G.36.4

G.36.5

G.36.5.1

G.36.5.2

G.36.5.3

G.36.54

G.36.5.5

Draftsmanship: The Contractor shall employ only personnel proficient in the preparation of
engineering drawings to standard, who are satisfactory and acceptable to the CA to modify
reproducible contract mylar or prepare new drawings. All additions and corrections the
Contractor makes to the contract mylar shall be neat, clean, and legible and shall match the
adjacent existing line work or lettering annotated in type, density, size and style. The
Contractor shall prepare all pencil work with plastic drawing lead suitable for use on mylar
material, and shall use the grade of lead that will produce a sharp clear heavy black line similar
to ink.

Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the as-built
drawings with the words “RECORD DRAWING” in letters at least 3/8 inch high placed above
the title block, if space permits; if not, below the title block between the border and the trim
line. The date of completion and the words “REVISED AS- BUILT” shall be placed in
the revision block above the latest existing revision notation. The CA will not permit
markings on the reverse side of the drawings. The Contractor shall use the following details
for labeling, sizing and formatting the drawings:

Title block to be used for any new as-built drawings shall be similar to that used on the
original drawings.

New or added drawings shall be full size to match the overall dimensions of the Government
supplied mylar.

The CA will review any final as-built drawings for accuracy and conformance to the drafting
standard and other requirement contained in this and other sections. The Contractor shall
make all corrections, changes, additions, and deletions required to meet these standards.

The Contractor shall complete and return the final as-built record drawings (mylar) and
return the same to the CA within sixty (60) calendar days after the final inspection of the
facility to which the drawings apply, unless additional time is granted by the CA.

If the University furnishes the original contract drawings in digital format the Contractor
shall submit the as-built drawings on CD (3 copies) using the latest version of AutoCAD.

G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT
AGREEMENT:

G.37.1

G.37.2

G.37.2.1

G.37.2.2

The Contractor shall comply with the First Source Employment Agreement Act of 1984, as
amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”).

The Contractor shall enter into and maintain, during the term of the contract, a First Source
Employment Agreement, Attachment J.2.3, in which the Contractor shall agree that:

The first source for finding employees to fill all jobs created in order to perform this contract
shall be the Department of Employment Services (“DOES”); and

The first source for finding employees to fill any vacancy occurring in all jobs covered by the
First Source Employment Agreement shall be the First Source Register.
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G.37.3

G.37.3.1

G.37.3.2

G.37.3.3

G.37.34

G.37.3.5

G.37.3.6

G.37.4

G.37.5

G.37.5.1

G.37.5.2

The Contractor shall submit to DOES, no later than the 10™ each month following execution
of the contract, a First Source Agreement Contract Compliance Report (“contract compliance
report”), verifying its compliance with the First Source Agreement for the preceding month.
The contract compliance report for the contract shall include the:

Number of employees needed;

Number of current employees transferred;
Number of new job openings created;
Number of job openings listed with DOES;

Total number of all District residents hired for the reporting period and the cumulative total
number of District residents hired; and

Total number of all employees hired for the reporting period and the cumulative total number
of employees hired, including;

Name;

Social Security number;

Job title;

Hire date;

Residence; and

Referral source for all new hires.

o e o

If the contract amount is equal to or greater than $100,000.00, the Contractor agrees that 51%
of the new employees hired for the contract shall be District residents.

With the submission of the Contractor’s final request for payment from the University, the
Contractor shall:

Document in a report to the CO its compliance with the Section G.37.4 of this clause; or

Submit a request to the CO for a waiver of compliance with Section G.37.4 and include the
following documentation:

G.37.5.2.1 Material supporting a good faith effort to comply;

G.37.5.2.2 Referrals provided by DOES and other referral sources;

G.37.5.2.3 Advertisement of job openings listed with DOES and other referral sources; and

G.37.5.2.4 Any documentation supporting the waiver request pursuant to Section G.37.6.

G.37.6

G.37.6.1

The CO may waive the provisions of Section G.37.4 if the CO finds that:

A good faith effort to comply is demonstrated by the Contractor;
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G.37.6.2

G.37.6.3

G.37.64

G.37.7

G.37.8

G.37.9

The Contractor is located outside the Washington Standard Metropolitan Statistical Area and
none of the contract work is performed inside the Washington Standard Metropolitan Area
which includes the University; the Virginia Cities of Alexandria, Falls Church, Manassas,
Manassas Park, Fairfax, and Fredericksburg, the Virginia Counties of Fairfax, Arlington,
Prince William, Loudoun, Stafford, Clarke, Warren, Fauquier, Culpepper, Spotsylvania, and
King George; the Maryland Counties of Montgomery, Prince Georges, Charles, Frederick,
and Calvert; and the West Virginia Counties of Berkeley and Jefferson.

The Contractor enters into a special workforce development University training or placement
arrangement with DOES; or

DOES certifies that there are insufficient numbers of District residents in the labor market
possessing the skills required by the positions created as a result of the contract.

Upon receipt of the Contractor’s final payment request and related documentation pursuant to
Sections G.37.5 and G.37.6, the CO shall determine whether the Contractor is in compliance
with Section G.37.4 or whether a waiver of compliance pursuant to Section G.37.6 is justified.
If the CO determines that the Contractor is in compliance, or that a waiver of compliance is
justified, the CO shall, within two business days of making the determination forward a copy
of the determination to the CFO and the CA.

Willful breach of the First Source Employment Agreement, or failure to submit the report
pursuant to Section G.37.5, or deliberate submission of falsified data, may be enforced by the
CO through imposition of penalties, including monetary fines of 5% of the total amount of the
direct and indirect labor costs of the contract. The Contractor shall make payment to DOES.
The Contractor may appeal to the D.C. Contract Appeals Board as provided in the contract any
decision of the CO pursuant to this Section G.37.8.

The provisions of Sections G.37.4 through G.37.8 do not apply to nonprofit organizations with
50 employees or less.

G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT:

G.38.1

G.38.2

For contracts subject to the 51% District Residents New Hires Requirement and First Source
Employment Agreement, final request for payment must be accompanied by  the report or a
waiver of compliance discussed in Section G.37.

The CFO shall not make final payment to the Contractor until the CFO has received the CO’s

final determination or approval of waiver of the Contractor’s compliance with 51% District
Residents New Hires Requirement and First Source Employment Agreement
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H.1

H.1.1

H.1.2

H.2

H.3

H.3.1

H.3.1.1

PARTI

SECTION H: SPECIAL CONTRACT REQUIREMENTS

LIQUIDATED DAMAGES:

The Contractor shall pay the University the sum of One Thousand seven hundred sixty dollars
($1,760.00) as agreed liquidated damages for each calendar day of delay in completion of the
work for this project, within the time limits set forth, subject to provisions of Article 5,
DELAYS, of the General Provisions of the Standard Contract Provisions for Construction
Projects, March 2011.

If the University terminates for default the Contractor’s right to proceed in accordance with
Article 5, liquidated damages will continue to accrue until the work is completed. These

liquidated damages are in addition to excess costs of re-procurement.

GOVERNMENT’S RESPONSIBILITY:

The University will provide the Contractor all necessary passes for Contractor’s employees
required to enter into the facility.

PERMITS, LICENSES AND CERTIFICATES:

The University will obtain the building permit issued by the Department of Consumer and
Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at 941 North
Capitol Street, N.E., Washington, D.C. The Contractor shall apply for and obtain all other
permits required for this project including but not limited to Raze Permit, certificates and
licenses from the Office of Licenses and Permits, Permit Processing Division, Department of
Consumer and Regulatory Affairs.

The Contractor shall apply and pay for all required permits well in advance of the time that
they are needed.

H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the Contractor shall request

H.3.2

assistance immediately from the CA.

The Contractor shall ascertain and obtain the required permits, licenses and certificates  for this
project. Permits, Licenses and Certificates may include, but are not limited to:

Permits and Certificates Licenses

1. Plumbing 1. Master Plumbers
2. Electrical 2. Electrical

3. Refrigeration 3. Refrigeration

4. Elevator 4. Boiler

5. Boiler and Pressure Tank 5. Pressure Tank

6. Public Space - To work in, excavate 6. Elevator

in or occupy
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7. Signs and Temporary Fences
8. Work on Sunday and after 6:00 p.m. weekdays.
9. Razing

H.3.3 The University will not allow work requiring permits and licenses to proceed until the Contractor
produces evidence showing that such permits and licenses have been procured from the DCRA.
Permits will be issued only to persons duly licensed for work in the University, except as
follows:

H.3.3.1

Where electrical, plumbing and refrigeration Contractors and their craft persons perform
work under contract with the University and  the work is physically located in areas
outside the University, it shall be sufficient if any such Contractor and the Contractor’s craft
persons are licensed either by the University or by any governmental agency having
jurisdiction over the area adjoining the site on which the work is performed.

H.3.4 The Contractor shall prominently display all permits within the confines of the  construction
site.

H4 UTILITY CONNECTIONS AND SERVICES:

The Contractor shall locate all existing utilities and perform the required modifications to all
utilities for the completion of construction. All utility costs, costs to modify and connection fees
shall be incorporated into the fixed price bid.

H.4.1 TEMPORARY ELECTRICITY:

H4.1.1

H4.1.1.1

H4.1.1.2

H4.1.1.3

H4.1.14

H4.1.15

H4.1.1.6

The Contractor shall arrange for and pay all expenses associated with procurement and use of
the following:

Install a temporary meter on existing power lines and pay for all electric power used;

Install temporary lines to conform to the requirements of the D.C. Electrical Code for
such work;

Furnish and install all necessary safety devices required;

Maintain temporary line and equipment in proper condition until lines are no longer
required and disconnected;

Make connections to existing electric services in accordance with D.C. Electrical Code
requirements and standard procedures developed by the electric company;

Upon completion of the work, remove temporary lines, poles and other accessories, make
disconnections and restore services to an approved condition.

H.4.2 TEMPORARY WATER: For construction purposes, temporary connection to the existing water

mains is permitted, at the Contractor’s expense, contingent upon the Contractor performing the
following:
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H.4.2.1 That no connections to water mains be made without first acquiring approval from the
District Water and Sewer Authority (WASA),

H.4.2.2 That the Contractor shall furnish all necessary temporary lines, fittings, valves, and make all
temporary connections to bring the water to the job site;

H.4.2.3 That all pipe, fittings, and hose used shall be leak proof and that hook-ups and connections be
made in a manner comparable to new work to prevent unnecessary waste of water;

H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off  valves; and

H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other accessories are
removed, disconnections made, and services restored to an approved condition.

H.4.3 PERMANENT CONNECTIONS TO MAINS:

The Contractor shall make and pay for all the required permanent connections for water, sewer,
gas, electrical, telephone and fire alarm systems at its own expense. The Contractor shall pay
fees and associated costs and make all arrangements with utility companies and appropriate
agencies as may be required for proper and expeditious completion of the project.

H.5 SHOP DRAWINGS AND CATALOGUE CUTS:

H.5.1 Within ten (10) calendar days from the date of the NTP, the Contractor shall prepare a complete
list of all samples, catalogue cuts and shop drawings required to be submitted as follows:

H.5.1.1 The Contractor shall submit the list to the CA or his designee in quadruplicate for approval.
The CA will return one (1) copy of the approved list to the Contractor.

H.5.1.2  The University will not make progress payments until the required list has been submitted by
the Contractor. The University will not make payments for any materials installed by the
Contractor without approval by the CA where submittal of the same is required.

H.5.2 The Contractor shall not install or use materials in the work until the CA has given written
approval of required samples, shop drawings or catalogue cuts, to be submitted as stated above.

H.5.2.1 Normally, 30 calendar days will be required for checking submitted materials. However,
more time will be required for more complex submittals. The Contractor is advised that
submittals that are kept simple (i.e. related to one section of the specifications or to one
system) will be processed more expeditiously than more complex submittals. Approval of
materials, shop drawings, catalogue cuts shall be only for the characteristics or uses named in
the submission and shall not be construed as:

H.5.2.1.1 Permitting any departure from contract requirements except as specifically stated in
the approval.
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H.5.2.1.2 Relieving the Contractor of the responsibility of complying with the contract
requirements because of errors which may exist.

H.5.2.13 Constituting a complete check, but will indicate only that the general method of
construction and detailing is satisfactory and the Contractor shall be responsible for the
dimensions and design of adequate connections, details and satisfactory construction of
all work.

H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in
accordance with the following requirements:

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and contain the
following information:

H.5.3.1.1 Project name and contract number;
H.5.3.1.2 Work for which material is intended;

H.5.3.1.3 Identification of material in accordance with Federal Specifications or A.S.T.M. number,
manufacturer, model, type, class, brand name, specifications reference, and local
distributor; and

H.5.3.1.4 General Contractor’s stamp of approval as evidence that drawings, samples, and
catalogue cuts included in the submittal have been checked for conformity with contract
requirements including dimensions, quality, grade, type, quantity coordination with other
work and that the Contractor assumes all responsibility for errors or discrepancies.

H.5.4 SHOP DRAWINGS:

H.54.1 The Contractor shall submit shop drawings as described below:

H.5.4.1.1  Submit six (6) sets of each drawing.

H.5.4.1.2 Identified as to project name and number, general Contractor, fabricator, manufacturer,
model, type, class, brand name, specifications reference, local distributor, and date drawn
to which drawing applies.

H.5.4.1.3 Drawings shall be complete in every respect and assembled into  sets.

H.5.4.1.3.1 Each submission shall show complete system to which it applies and shall include catalog
cuts, samples and other applicable data pertinent to the system.

H.5.4.1.3.2 The CA will review and approve the shop drawing submittals, and if approved, will
return three (3) sets of the same to the Contractor.

H.5.4.1.3.3 When corrections to shop drawing prints are necessary, two (2) prints of each shop
drawing will be returned to the Contractor for corrections and resubmission in six (6)
sets.
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H.5.4.2

H.5.4.3

H.5.4.3.1

H.5.4.3.2

The Contractor shall submit one (1) reproducible print of each approved shop drawing after
final approval of submitted shop drawings has been made.

If drawings show variations from contract requirements because of standard shop practices
or for any other reasons, the Contractor shall make specific =~ mention of such variation and
the cause therefore in the letter of transmittal.

If the variations in the drawings are acceptable to the CA, he/she may initiate any
changes to the contract under Article 3, Changes, of the Standard Contract Provisions,
which will be subject to the CO’s approval.

If drawings submitted indicate a departure from the contract requirements, which the CO
finds to be in the best interest of the University and to be so minor as not to involve a
change in contract price or time for completion, he may approve the drawings.

H.5.5 COMPOSITE SHOP DRAWINGS:

In addition to shop drawings specified in the various sections of the specifications, the
Contractor shall submit composite shop drawing details of constricted spaces, pipe and duct
spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, conduit, crossover
and where items such as light fixture housing project into the space, to ensure that equipment
approved for use or proposed for use fits into the space provided.

H.5.5.1

H.5.5.2

In the event of a conflict, the Contractor may offer his suggestions for solution of the
problem on the shop drawing submittal or by letter submitted therewith;

Submittal of composite shop drawings shall be provided within 14 days after NTP to prevent
a delay in construction.

H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test reports, and
certifications, as required. The Contractor shall not submit any samples and catalogues with
bids. The Contractor must refer to the specification sections for samples, catalogue cuts, test
reports and certifications required under the contract.

H.5.6.1

H.5.6.2

H.5.6.3

H.5.6.3.1

H.5.6.3.2

H.5.6.3.3

H.5.6.3.4

The Contractor shall submit the required samples prepaid in duplicate, unless otherwise
specified in the applicable specification section.

The Contractor shall submit the required catalogue cuts in six (6) sets.

The Contractor shall submit each item and label it with the following information:
Project name and contract number;
Work for which material is intended;
General Contractor, manufacturer and fabricator;

Applicable Federal Specifications, A.S.T.M. specification or other standard;
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H.5.6.3.5

H.5.6.3.6

NOTE:

H.5.6.4

H.5.6.5

H.5.6.5.1

H.5.6.5.2

H.5.6.5.3

H.5.6.54

H.5.6.6

H.5.6.7

H.5.6.8

H.5.6.9

H.5.6.10

Contract specification reference; and
Manufacturer's brand name, class or grade and type.

The CA shall hold for 30 days and then destroy samples submitted without the above
labels.

The Contractor shall submit samples of materials that are required to match work in place
and shall also submit representative samples of present materials which they are to match.
The Contractor may take a sample of present materials from the work in place, but if this is
not possible, the Contractor will take a sample to the site of the work for inspection and
verification.

The CA will approve a sample submitted only for the characteristics or for the uses named in
such approval and no other purpose.

No approval of a sample shall be taken in itself to change or modify any contract
requirement unless specifically stated in the approval.

The Contractor shall send the approved samples not destroyed in testing back to the CA.

The Contractor shall mark for identification and use in the work the approved samples of
hardware, miscellaneous accessories and signs in good condition.

The CA may retain for 30 days any samples not destroyed in testing and that are not
approved, and then dispose of them or return them to the Contractor at his expense if
requested within thirty 30 days from the date of rejection.

The CA will request the Contractor to deliver test samples as specified in the various
University Specifications sections and other test samples deemed necessary, or the CA will
take the same from various material or equipment delivered by the Contractor for use in the
work. The CA has the right to request any additional tests from an accredited testing facility
on any materials delivered to the site of the work, at the University’s expense.

If any of these test samples fail to meet the specification requirements, any previous
approvals will be withdrawn and such materials or equipment shall be subject to removal and
replacement by the Contractor with materials or equipment meeting the specification
requirements at no additional cost to the University.

The University may refuse to consider under this contract any further samples of the same
brand or make of material that fails to pass specified tests.

The CA reserves the right to disapprove any material, which is presently, or previously has
been, unsatisfactory in service.

The Contractor shall submit material lists, schedules and diagrams for material, equipment,

fixtures, fittings, hardware required under specifications sections in six (6) sets and labeled as
set forth for catalogue cuts.
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H.5.6.11 The Contractor shall identify individual items included in brochures and catalogs that are

H.6

H.6.1

H.6.1.1

submitted for approval in the transmittal letter and in its submittal material.

PROPRIETARY RESTRICTIONS:

Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and are
intended to establish minimum standards of quality for materials, fabrication and finishes.

Such references shall not be construed as limiting competition or controlling selection of
manufacturers, and the Contractor in such cases may submit for approval by the CO any item
or type of construction which, is equal to that specified.

H.6.1.2 The CA will judge the submissions on the basis of durability, strength, appearance,

H.7

serviceability of parts, output, coordination with related work and the ability to fulfill the
requirements of the specified item. The CO may approve any item or type of construction
submitted by the Contractor which, in her sole discretion, is equal to that specified.

DEBRIS AND CLEANING:

H.7.1 The Contractor shall, during the progress of the work, remove and properly dispose of the

H.7.2

H.8

H.8.1

H.8.2

H.9

H.9.1

H.9.2

resultant dirt and debris daily and keep the premises clean and free from safety hazards.

Upon completion of the work, the Contractor shall remove all equipment, salvaged materials
provided for the work (except any materials that are to remain the property of the University as
provided in the University Specifications) and leave the premises in a neat and clean condition
satisfactory to the CA at the site.

MATERIALS AND WORKMANSHIP:

Unless otherwise specified, all materials and equipments incorporated in the work under the
contract shall be new. All workmanship shall be first class and by persons qualified in the
respective areas.

In the absence of specific requirements for installation of a material or product, the Contractor
will be held responsible for installation of said material or product in strict accordance with the

manufacturer's printed instructions and recommendations.

STANDARDS:

Any material specified by reference to the number, symbol or title of a specific standard such as
a Commercial Standard, a Federal Specifications, ASTM certification or other similar standard,
shall comply with the requirements in the latest revision thereof in effect on the bid submission
date specified in Section L.6.

The University will not furnish any copies of the applicable Federal Specifications, Commercial
Standards and other standard specifications to the bidders. However, the CO will furnish upon
request, information as to how copies of the standards referred to may be obtained, and it will be
responsibility of the requestor to obtain the necessary documents from respective sources.
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H.9.3 Where a standard is referred to in the various sections of these specifications, it shall include
the installation requirements specified therein unless specifically modified in the  contract
specifications.

H.10 EQUIPMENT COORDINATION:

The Contractor shall ascertain that the make and model of all shop or factory fabricated
equipment furnished not only meets all requirements of the contract document, but it shall be of
the proper physical size and dimension to fit the space or area, ductwork, conduit, panel boxes,
disconnect switches and related accessory equipment. Where the physical size of any equipment
is dependent upon other equipment, coordination shall be done by the Contractor to assure that
they are compatible and will fit within the limitations of the space where they are to be located,
including coordinating of utility connections and coordination of space for servicing the
equipment, changing filters, cleaning tubes and similar operations.
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I1

1.2

L2.1

1.2.2

I3

1.3.1

L3.2

14

L5

PART II

SECTION I: CONTRACT CLAUSES
APPLICABILITY OF STANDARD CONTRACT PROVISIONS:

The Standard Contract Provisions for use with Specifications for University Government
Construction Projects, March 2011 are incorporated herein as Attachment J.1.4, with the same
force and effect as if given in full text.

DEPARTMENT OF LABOR WAGE DETERMINATIONS:

Davis Bacon Wage Rates are applicable. The current prevailing wage determination is General
Decision Number DC140002, dated 08/15/2014 — DC2, incorporated herein as Attachment J.1.3.

In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if this
contract has not been awarded within 90 days after bid opening, any modification, notice of which
is published on WDOL prior to award of the contract or the beginning of construction, as
appropriate, shall be effective with respect to that contract unless the head of the agency or his or
her designee requests and obtains an extension of the 90-day period from the Administrator.

CONFLICT OF INTEREST:

No official or employee of the University or the Federal Government who exercises any
functions or responsibilities in the review or approval of the undertaking or carrying out of this
contract shall, prior to the completion of the project, voluntarily acquire any personal interest,
direct or indirect, in the contract or proposed contract. (Title 8, DCMR, UDC Procurement
Regulations, Chapter 3016, sub chapter 3001.7).

The Contractor represents and covenants that it presently has no interest and shall not acquire
any interest, direct or indirect, which would conflict in any manner or degree with the
performance of its services hereunder. The Contractor further covenants not to employ any
person having such known interests in the performance of the contract.

EQUAL EMPLOYMENT OPPORTUNITY:

In accordance with the University Administrative Issuance System, Mayor’s Order 85-85 dated
June 10, 1985 the forms for completion of the Equal Employment Opportunity Information
Report shall be completed and incorporated with the bid. The forms can be found at
www.ocp.dc.gov under solicitation attachments. An award cannot be made to any Bidder who
has not satisfied the equal employment requirements as set forth by the Department of Small and
Local Business Development.

GENERAL REQUIREMENTS:
A. The Contractor shall procure and maintain, during the entire period of performance under this

contract, the types of insurance specified below. The Contractor shall have its insurance
broker or insurance company submit a Certificate of Insurance to the Contracting Officer
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giving evidence of the required coverage prior to commencing performance under this
contract. In no event shall any work be performed until the required Certificates of Insurance
signed by an authorized representative of the insurer(s) have been provided to, and accepted
by, the Contracting Officer. All insurance shall be written with financially responsible
companies authorized to do business in the District or in the jurisdiction where the work is to
be performed and have an A.M. Best Company rating of A-VIII or higher. The Contractor
shall require all of its subcontractors to carry the same insurance required herein. The
Contractor shall ensure that all policies provide that the Contracting Officer shall be given
thirty (30) days prior written notice in the event the stated limit in the declarations page of
the policy is reduced via endorsement or the policy is canceled prior to the expiration date
shown on the certificate. The Contractor/Insurance Company shall provide the Contracting
Officer with ten (10) days prior written notice in the event of non-payment of premium.

1. Commercial General Liability Insurance. The Contractor shall provide evidence
satisfactory to the Contracting Officer with respect to the services performed that it
carries $2,000,000 per occurrence limits; $4,000,000 aggregate; Bodily Injury and
Property Damage including, but not limited to: premises-operations; broad form property
damage; Products and Completed Operations; Personal and Advertising Injury;
contractual liability and independent Contractors. The policy coverage shall include the
University as an additional insured, shall be primary and non-contributory with any other
insurance maintained by the University, and shall contain a waiver of subrogation. The
Contractor shall maintain Completed Operations coverage for five (5) years following
final acceptance of the work performed under this contract.

2.- Automobile Liability Insurance. The Contractor shall provide automobile liability
insurance to cover all owned, hired or non-owned motor vehicles used in conjunction
with the performance of this contract. The policy shall provide a $1,000,000 per
occurrence combined single limit for bodily injury and property damage.

3. Workers’ Compensation Insurance. The Contractor shall provide Workers’
Compensation insurance in accordance with the statutory mandates of the University or
the jurisdiction in which the contract is performed.

Employer’s Liability Insurance. The Contractor shall provide employer’s liability
insurance as follows: $1,000,000 per accident for injury; $1,000,000 per employee for
disease; and $1,000,000 for policy disease limit.

If projects hereunder include water operations, the U.S. Longshoremen and Harbor
Workers' Compensation Act and Maritime endorsements must be purchased and
attached to the policies required above.

4. Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or excess
liability (which is excess over employer’s liability, general liability, and automobile
liability) insurance as follows: $5,000,000 per occurrence, including the University as
additional insured.

5. Environmental Liability Insurance. The Contractor shall provide a policy to cover costs
associated with bodily injury, property damage and remediation expenses associated with
pollution incidents including, but not limited to, mold, asbestos or lead removal. The
policy shall provide a minimum of $2,000,000 in coverage per incident and $4,000,000
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aggregate.

6. Builders Risk Insurance. The Contractor shall provide Builders’ Risk Insurance for
the total amount of the contract value.

7. Crime Insurance. The Contractor shall provide as follows: $1,000,000 per
occurrence for each wrongful Act; $3,000,000 per aggregate for each wrongful act.

. DURATION. The Contractor shall carry all required insurance until all contract work is

accepted by the University, and shall carry the required General Liability; and any required
Professional Liability for five (5) years following final acceptance of the work performed
under this contract.

. LIABILITY. These are the required minimum insurance requirements established by the

University. HOWEVER, THE REQUIRED MINIMUM INSURANCE REQUIREMENTS
PROVIDED ABOVE, WILL NOT IN ANY WAY LIMIT THE CONTRACTOR’S
LIABILITY UNDER THIS CONTRACT.

. CONTRACTOR’S PROPERTY. Contractor and subcontractors are solely responsible for

any loss or damage to their personal property, including but not limited to tools and
equipment, scaffolding and temporary structures, rented machinery, or owned and leased
equipment. A waiver of subrogation shall apply in favor of the University.

. MEASURE OF PAYMENT. The University shall not make any separate measure or

payment for the cost of insurance and bonds. The Contractor shall include all of the costs of
insurance and bonds in the contract price.

. NOTIFICATION. The Contractor shall immediately provide the Contracting Officer with

written notice in the event that its insurance coverage has or will be substantially changed,
canceled or not renewed, and provide an updated certificate of insurance to the Contracting
Officer.

. CERTIFICATES OF INSURANCE. The Contractor shall submit certificates of insurance

giving evidence of the required coverage as specified in the Insurance Section prior to
commencing work. Evidence of insurance shall be submitted to:

Mary Ann Harris

Chief Contracting Officer

University of the District of Columbia
4200 Connecticut Avenue, NW
Washington, DC 20008

Phone: (202) 274-6313

The insurance must contain language that includes:

1.

University of the District of Columbia, Capital Procurement Division.

2. Additional Insured Endorsement naming the University of the District of Columbia as additional

insured with respect to work or services performed under the contract.
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3. Primary and Noncontributory Coverage —

(a) “A Contractor’s insurance policy shall be primary and noncontributory; and”
(b) “No other insurance from any other entity shall apply before the Contractor’s insurance

coverage and limits of liability are exhausted. “

4. Waiver of Subrogation Endorsement — “a. the policy shall contain a waiver of subrogation
endorsement in favor of the District for all claims made against the District, its officers, directs,
agents, and employees, except with respect to Workers’ Compensation and Professional
Liability”.

L6  DISCRIMINATION CLAUSES:

1.6.1 Anti-Discrimination Clause:

The Contractor:

L.6.1.1

1.6.1.2

1.6.1.3

Shall not discriminate in any manner against any employee or applicant for employment in
violation of Section 211 of the University Human Rights Act (DC Law 2-38; DC Official
Code Section 2-1402.11);

Shall include a similar clause in every subcontract, except subcontracts for standard
commercial supplies or raw materials;

Shall, along with all subcontractors, post in a conspicuous place available to employees and
applicants for employment, a notice setting forth the provisions of the anti-discrimination
clause set out in Section 251 of the University of Columbia Human Rights Act (DC Official
Code Section 2-1402.51).

1.6.2 Non-Discrimination Clause:

L.6.2.1

1.6.2.2

1.6.2.2.1

The Contractor shall not discriminate in any manner against any employee or applicant for
employment that would constitute a violation of the University Human Rights Act,
approved December 13, 1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11)
(2001 Ed.)(“Act” as used in this Section). The Contractor shall include a similar clause in all
subcontracts, except subcontracts for standard commercial supplies or raw materials. In
addition, Contractor agrees and any subcontractor shall agree to post in conspicuous places,
available to employees and applicants for employment, notice setting forth the provisions of
this non-discrimination clause as provided in Section 251 of the Act.

Pursuant to rules of the Office of Human Rights, published on August 15, 1986 in the
D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49 DCR 9883, the following clauses
apply to this contract:

The Contractor shall not discriminate against any employee or applicant for employment
because of actual or perceived: race, color, religion, national origin, sex, age, marital
status, personal appearance, sexual orientation, familial status, family responsibilities,
disability, matriculation, political affiliation, source of income, or place of residence or
business. Sexual harassment is a form of sex discrimination which is prohibited by the
Act. In addition, harassment based on any of the above protected categories is prohibited
by the Act.
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1.6.2.2.2

1.6.2.2.3

1.6.2.2.4

1.6.2.2.5

1.6.2.2.6

1.6.2.2.7

1.6.2.2.8

1.6.2.2.9

The Contractor agrees to take affirmative action to ensure that applicants are employed,
and that employees are treated during employment, without regard to their actual or
perceived: race, color, religion, national origin, sex, age, marital status, personal
appearance, sexual orientation, familial status, family responsibilities, disability,
matriculation, political affiliation, source of income, or place of residence or business.

The affirmative action shall include, but not be limited to the following:

(a) employment, upgrading or transfer;

(b) recruitment, or recruitment advertising;

(c) demotion, layoff, or termination;

(d) rates of pay, or other forms of compensation; and
(e) selection for training and apprenticeship.

The Contractor agrees to post in conspicuous places, available to employees and
applicants for employment, notices to be ~ provided by the Contracting Agency, setting
forth the provisions in subsections 1.6.2.2.1 and 1.6.2.2.2 concerning non- discrimination
and affirmative action.

The Contractor shall, in all solicitations or advertisements for employees placed by or on
behalf of the Contractor, state that all qualified applicants will receive consideration for
employment pursuant to the non-discrimination requirements set forth in subsection
1.6.2.2.2.

The Contractor agrees to send to each labor union or representative of workers with
which he has a collective bargaining agreement or other contract or understanding, a
notice to be provided by the contracting agency, advising the said labor union or workers’
representative of that Contractor’s commitments under this nondiscrimination clause and
the Act, and shall post copies of the notice in conspicuous places available to employees
and applicants for employment.

The Contractor agrees to permit access to his books, records and accounts pertaining to
its employment practices, by the Chief Procurement Officer or designee, or the Director
of Human Rights or designee, for purposes of investigation to ascertain compliance with
this chapter, and to require under terms of any subcontractor agreement each
subcontractor to permit access of such subcontractors’ books, records, and accounts for
such purposes.

The Contractor agrees to comply with the provisions of this chapter and with all
guidelines for equal employment opportunity applicable in the University adopted by the
Director of the Office of Human Rights, or any authorized official.

The Contractor shall include in every subcontract the equal opportunity clauses,
subsections 1.6.2.2.1 through 1.6.2.2.9 of this section, so that such provisions shall be
binding upon each subcontractor or vendor.

The Contractor shall take such action with respect to any subcontract as the CO may
direct as a means of enforcing these provisions, including sanctions for noncompliance;
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provided, however, that in the event the Contractor becomes involved in, or is threatened
with, litigation with a subcontractor or vendor as a result of such direction by the
contracting agency, the Contractor may request the University to enter into such litigation
to protect the interest of the University.

L7 CONTRACTS IN EXCESS OF $1 MILLION:

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand
against the University until approved by the D.C. Council, and signed by the CO.

1.8  DISPUTES:

I.8.1 All disputes arising under or relating to this contract shall bé resolved as provided herein.
1.8.2 Claims by a Contractor against the University.

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a matter of
right, the payment of money in a sum certain, the adjustment or interpretation of contract terms,
or other relief arising under or relating to this contract. A claim arising under a contract, unlike a
claim relating to that contract, is a claim that can be resolved under a contract clause that
provides for the relief sought by the claimant.

1.8.2.1 All claims by a Contractor against the University arising under or relating to a contract shall
be in writing and shall be submitted to the CO for a decision. The Contractor’s claim shall
contain at least the following:

1.8.2.1.1 A description of the claim and the amount in dispute;

1.8.2.1.2 Any data or other information in support of the claim;

1.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute prior to filing the
claim; and

1.8.2.14 The Contractor’s request for relief or other action by the CO.

1.8.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim by agreement.

1.8.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty (60) calendar
days from receipt of a written request from a Contractor that a decision is rendered within
that period.

1.8.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90) calendar
days of receipt of the claim. Whenever possible, the CO shall take into account factors such
as the size and complexity of the claim and the adequacy of the information in support of the
claim provided by the Contractor.

1.8.2.5 The CO’s written decision shall do the following:

1.8.2.5.1 Provide a description of the claim or dispute;
1.8.2.5.2 Refer to the pertinent contract terms;
1.8.2.5.3 State the factual areas of agreement and disagreement;
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1.8.2.54

1.8.2.5.5

1.8.2.5.6

1.8.2.5.7

1.8.2.6

1.8.2.6.1

1.8.2.6.2

1.8.2.7

1.8.2.8

State the reasons for the decision, including any specific findings of fact, although
specific findings of fact are not required and, if made, shall not be binding in any
subsequent proceeding;

If all or any part of the claim is determined to be valid, determine the amount of monetary
settlement, the contract adjustment to be made, or other relief to be granted;

Indicate that the written document is the CO’s final decision; and

Inform the Contractor of the right to seek further redress by appealing the decision to the
Contract Appeals Board.

Any failure by the CO to issue a decision on a contract claim within the required time period
will be deemed to be a denial of the claim, and will authorize the commencement of an
appeal to the Contract Appeals Board as authorized by D.C. Official Code § 2-309.04.

If a Contractor is unable to support any part of his or her claim and it is determined that
the inability is attributable to a material misrepresentation of fact or fraud on the part of
the Contractor, the Contractor shall be liable to the University for an amount equal to the
unsupported part of the claim in addition to all costs to the University attributable to the
cost of reviewing that part of the Contractor’s claim.

Liability under Paragraph 1.8.2.6.1 shall be determined within six (6) years of the
commission of the misrepresentation of fact or fraud.

The decision of the CO shall be final and not subject to review unless an administrative
appeal or action for judicial review is timely commenced by the Contractor as authorized by
D. C. Official Code § 2-309.04.

Pending final decision of an appeal, action, or final settlement, a Contractor shall proceed
diligently with performance of the contract in accordance with the decision of the CO.

1.8.3 Claims by the University against a Contractor

1.8.3.1

1.8.3.2

1.8.3.2.1

1.8.3.2.1.1
1.8.3.2.1.2

Claim as used in Paragraph 1.8.3 of this clause, means a written demand or written assertion
by the University seeking, as a matter of right, the payment of money in a sum certain, the
adjustment of contract terms, or other relief arising under or relating to this contract. A
claim arising under a contract, unlike a claim relating to that contract, is a claim that can be
resolved under a contract clause that provides for the relief sought by the claimant.

The CO shall decide all claims by the University against a Contractor arising under or
relating to a contract.

The CO shall send written notice of the claim to the Contractor. The CO’s written
decision shall do the following:

Provide a description of the claim or dispute;

Refer to the pertinent contract terms;
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1.8.3.2.

1.8.3.2.

1.8.3.2.

1.8.3.2.
1.8.3.2.

1.8.3.3

1.8.3.4

1.8.3.5

1.8.4

1.8.5

1.9

I.10

I.11

1.3 State the factual areas of agreement and disagreement;

14 State the reasons for the decision, including any  specific findings of fact, although
specific findings of fact are not required and, if made, shall not be binding in any
subsequent proceeding;

1.5 If all or any part of the claim is determined to be valid, determine the amount of monetary
settlement, the contract adjustment to be made, or other relief to be granted,

1.6 Indicate that the written document is the CO’s final decision; and

157, Inform the Contractor of the right to seek further redress by appealing the decision to the
Contract Appeals Board.

The decision shall be supported by reasons and shall inform the Contractor of his or her
rights as provided herein.

The authority contained in this clause shall not apply to a claim or dispute for penalties or
forfeitures prescribed by statute or regulation which another District agency is specifically
authorized to administer, settle, or determine.

This clause shall not authorize the CO to settle, compromise, pay, or otherwise adjust any
claim involving fraud. d

The decision of the CO shall be final and not subject to review unless an administrative appeal or
action for judicial review is timely commenced by the University as authorized by D.C. Official
Code §2-309.04.

Pending final decision of an appeal, action, or final settlement, the Contractor shall proceed
diligently with performance of the contract in accordance with the decision of the CO.

CONFIDENTIALITY OF INFORMATION:

The Contractor shall keep all the information obtained relating to any employee or customer of
the University in absolute confidence, and shall not use it in connection with any other matters,
or disclose it to any other person, firm, or corporation, in accordance with the District and
Federal laws governing the confidentiality of records.

TIME:

Time or performance period, if stated in number of days, shall mean calendar days which
includes Saturdays, Sundays, and holidays, unless stated otherwise therein.

OTHER CONTRACTORS:

The Contractor shall not commit or permit any act that will interfere with the performance of
work by another University Contractor or by any University employee.
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112

L13

L.13.1

1.13.2

1.13.3

1.13.4

L.13.5

1.13.6

1.13.7

INCORPORATION AND ORDER OF PRECEDENCE:

The following documents are incorporated herein by reference and in case of any discrepancy the
following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, Repairs
Prices (Section B), (2) Scope (Section C), University Specifications (Attachment J.1.1),
Drawings (Attachment J.1.2), (3) Special Contract Requirements (Section H), (4) Contract
Clauses (Section I), and (5) Standard Contract Provisions for use with Construction Projects,
March 2011 (Attachment J.1.4), (6) General Decision Number: DC140002, dated 08/15/2014 —
DC2 (Attachment J.1.3), (7) The Living Wage Act Notice and Fact Sheet (Attachments J.1.5 and
J.1.6), (8) Certifications and Representation (Section K), (9) Contractor’s bid, and (10) First
Source Employment Agreement (Attachment J.2.3), Sections D, E, F, G, L and M.

AUDITS, RECORDS, AND RECORD RETENTION:

At any time or times before final payment and three (3) years thereafter, the CO may have the
Contractor’s invoices or vouchers and statements of cost audited. Any payment may be reduced
by amounts found by the CO not to constitute allowable costs as adjusted for prior overpayment
or underpayment. In the event that all payments have been made to the Contractor by the
University and an overpayment is found, the Contractor shall reimburse the University for said
overpayment within thirty (30) days after written notification.

The Contractor shall establish and maintain books, records, and documents (including electronic
storage media) in accordance with generally accepted accounting principles and practices which
sufficiently and properly reflect all revenues and expenditures of funds provided by the
University under the contract that results from this solicitation.

The Contractor shall retain all records, financial records, supporting documents, statistical
records, and any other documents (including electronic storage media) pertinent to the contract
for a period of five (5) years after termination of the contract, or if an audit has been initiated and
audit findings have not been resolved at the end of five (5) years, the records shall be retained
until resolution of the audit findings or any litigation which may be based on the terms of the
contract.

The Contractor shall assure that these records shall be subject at all reasonable times to
inspection, review, or audit by Federal, University, or other personnel duly authorized by the
Co.

Persons duly authorized by the CO shall have full access to and the right to examine any of the
Contractor’s contract and related records and documents, regardless of the form in which kept, at
all reasonable times for as long as records are retained.

The Contractor shall include these aforementioned audit and record keeping requirements in all
approved subcontracts and assignments.

In the event of a conflict between Article 28 of the General Provisions of the Standard Contract

Provisions for Construction Projects, March 2011, and the provisions of this clause, the Standard
Contract Provisions shall prevail.
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L14

I.15

I.16

.17

L.18

PUBLICITY:

The Contractor shall at all times obtain the prior written approval from the CO before the
Contractor, any of its officers, agents, employees or subcontractor, either during or after
expiration or termination of the contract, make any statement, or issue any material, for
publication through any medium of communication, bearing on the work performed or data
collected under this contract.

FREEDOM OF INFORMATION ACT:

The District’s Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), requires the
University to make available for inspection and copying any record produced or collected
pursuant to a University contract with a private Contractor to perform a public function, to the
same extent as if the record were maintained by the agency on whose behalf the contract is made.
If the Contractor receives a request for such information, the Contractor shall immediately send
the request to the CA designated in subsection G.9 who will provide the request to the FOIA
Officer for the agency with programmatic responsibility in accordance with the D.C. Freedom of
Information Act. If the agency with programmatic responsibility receives a request for a record
maintained by the Contractor pursuant to the contract, the CA will forward a copy to the
Contractor. In either event, the Contractor is required by law to provide all responsive records to
the CA within the timeframe designated by the CA. The FOIA Officer for the agency with
programmatic responsibility will determine the reliability of the records. The University will
reimburse the Contractor for the costs of searching and copying the records in accordance with
D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. Municipal Regulations.

AMERICANS WITH DISABILITIES ACT OF 1990 (ADA):

During the performance of the contract, the Contractor and any of its subcontractors shall
comply with the ADA. The ADA makes it unlawful to discriminate in employment against a
qualified individual with a disability. See 42 U.S.C. 12101 et seq.

SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED:

During the performance of the contract, the Contractor and any of its subcontractors shall
comply with Section 504 of the Rehabilitation Act of 1973, as amended. This Act prohibits
discrimination against disabled people in federally funded program and activities. See 29 U.S.C.
794 (1983) et seq.

ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS:

1.18.1 Environmentally Preferable Products Goals

1.18.1.1 The University is seeking Contractors to provide environmentally preferable and effective

paint products that support the University’s environmentally preferable purchasing (EPP)
contracting initiative.

1.18.1.2  Environmentally preferable products are products and services that have a lesser or reduced

effect on human health and the environment when compared with competing products or
services that serve the same purpose. This comparison considers the life cycle of the product
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from raw material acquisition, production, manufacturing, packaging, distribution, re-use,
operation, maintenance and disposal.

1.18.2 Paint Environmental Requirements

I.18.2.1 The requirements and restrictions contained in this clause shall apply to all architectural and
anti-corrosive paints used during the course of this contract.

I.18.2.2 Due to the documented health risks associated with high Volatile Organic Compound
(VOCs) levels, the Contractor shall use only paint and paint products that do not exceed the
maximum allowable VOC content in the table below for each type of paint:

Product Type Type of Paint VOCs (grams/liter) | VOCs (pounds/gallon)
Category I Interior
Architectural
a. Flat 50 g/l 0.42 1b/gal
b. Non-Flat 150 g/l 1.25 1b/gal
Category II Exterior
Architectural
a. Flat 100 g/1 0.83 Ib/gal
b. Non-Flat 200 g/l 1.66 Ib/gal
Category ITI Anticorrosive
a. Flat 250 g/l 2.1 Ib/gal
b. Semi-Gloss 250 g/l 2.1 Ib/gal
c. Gloss 250 g/l 2.1 1b/gal

1.18.3 Prohibited Paint Components

I.18.3.1 Paints often contain inorganic and organo-metallic components used as preservatives,
additives and pigments. The following is a list of organic compounds and components
prohibited under this contract:

1,1,1 Trichloroethane Formaldehyde

1,2 Dichlorobenzene Hexavalent chromium
Acrolein Isophorone
Acrylonitrile Lead
Antimony Mercury
Benzene Methylene chloride
Butyl benzyl phthalate Methyl ethyl ketone
Cadmium Methyl isobutyl ketone
Di (2-ethylhexyl) phthalate Naphthalene
Dimethyl phthalate Toluene (Methylbenzene)
Di-n-butyl phthalate Vinyl Chloride
Ethylbenzene
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1.18.4 Packaging

1.18.4.1

Paint cans and their components shall not be fabricated with lead.

1.18.5 Product Safety

L.18.5.1

A Contractor shall be responsible for:

(a) Any damage to personnel, buildings, furniture or equipment directly traceable to their
use of prohibited paint.

(b) Evacuating and warning individuals that might be affected by any spills or leakages
directly traceable to their use of prohibited paint.

(c) Any spills or leaks that occur during the use or transportation of their products.

(d) Paying the cleanup cost for any spills or leaks that occur while they are unloading,
transporting or otherwise using their products.

19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS:

1.19.1 Environmentally Preferable Products Goals

L.19.1.1

1.19.1.2

The University is seeking Contractors to provide environmentally preferable and effective
solvent products that support the District’s environmentally preferable purchasing (EPP)
contracting initiative.

Environmentally preferable products are products and services that have a lesser or reduced
effect on human health and the environment when compared with competing products or
services that serve the same purpose. This comparison considers the life cycle of the product
from raw material

1.19.2 Environmentally Preferable Solvent Products

1.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to produce

1.19.2.2

compositions for industrial value.

Solvent products subject to the requirements of this clause include, but are  not limited to,
the following classes:

(a) Alcohols. Alcohols are solvents that dissolve substances such as shellacs, vinyls,
acrylics, epoxies and silicones.

(b) Aliphatic Hydrocarbons. Aliphatic hydrocarbons are solvents often found in coatings
and insecticides. Commonly used as degreasers and solvents for acrylics and epoxies.
Common aliphatics include mineral spirits, paint thinner, petroleum distillates, VM&P
Naphtha, kerosene, gasoline and heptane (all of which are extremely flammable).
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Aromatic Hydrocarbons. Aromatic hydrocarbons are substances used in printing,
fiberglass-reinforced products, glues and veneers. Common aromatics include toluene
(toluol), xylene (xylol), coal-tar naphtha, styrene and benzene.

Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used
degreasers, dry cleaning agents, rubber solvents and paint strippers found in coatings,
resins and tars. Common chemicals in this class include perchloroethylene, methylene
chloride, carbon tetrachloride, methyl chloroform and trichloroethylene.

Glycols. Glycols, which are water-soluble solvents used as lubricants, are found
incosmetics, coatings, resins and dyes. Glycol ethers include butyl cellusolve (2-
butoxyethanol), cellusolve (2- ethoxyethanol), methyl cellusolve (2-methoxyethanol),
and cellusolve acetate (2-ethoxyethyl acetate). Most common glycol ethers are
combustible.

Esters. Esters have differing chemical properties depending on their use including
methyl formate, ethyl acetate, isopropyl acetate, methyl acetate, secamylacetate, and
isoamyl acetate (banana oil).

Ethers. FEthers are ingredients in dyes, resins, waxes, cellulose nitrate and fuels,
including ethyl ether, tetrahydrofuran, dioxane and isopropy! ether.

Ketones. Ketones are solvents for dyes, resin and waxes that are used to manufacture
plastics, synthetic fibers, explosives, cosmetics and medicines. Some examples of
ketones include acetone, methyl ethyl ketone, cyclohexanon and isophorone.

Other Solvents. Other types of solvents include freon, turpentine, dimethylformamide
and carbon disulfide.

1.19.3 Solvent Environmental Requirements - The Contractor shall avoid the following hazards
when using solvent products during the performance of this contract:

L.19.3.1

1.19.3.2

Health Hazards

(2)

Bodily Contact - The Contractor shall not use solvent products that irritate or harm the
skin, eyes, nose and throat from direct contact with the  solvents;

(b) Inhalation — The Contractor shall not use solvent products that when  inhaled causes
headaches, nausea, vomiting and dizziness from contact with the solvents; and,

(c) Ingestion — The Contractor shall not use solvent products that if ingested or exposed to
for a period of time cause damage to the brain, liver, kidney, respiratory system and
nervous systems.

Physical Hazards

(a) Flammable materials are substances that will easily ignite, burn and serve as fuel for a

fire. The flash point is the lowest temperature at which a liquid gives off enough vapors
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which, when mixed with air, can be easily ignited by a spark. The lower the flash point,
the greater the risk of fire or explosion.

(b) The Contractor shall not use solvent products that are a potential fire =~ hazard or have
a low flash point. A solvent is flammable and a serious fire hazard if its flash point is
below 37.8C (100F).

1.19.4 Prohibited Solvents

1.19.4.1 The following solvent products are recognized by the National Institute for ~ Occupational
Safety and Health (NIOSH) as carcinogens, ozone-depleting solvents or as reproductive
hazards in the workplace and shall not be used:

Benzene Carbon tetrachloride
Trichloroethylene 1,1,2,2-tetrachloroethane
2-methoxyethanol 2-ethoxyethanol
Methylchloride Trichlorotrifluoroethane

Chlorinated Fluorocarbon Compounds
L.19.5 Packaging Reduced/Recyclable

1.19.5.1 If possible, the Contractor shall use products that are in reusable, refillable, or recyclable
containers or are otherwise made from recycled content products.

L.19.5.2 No products shall be delivered in aerosol cans.

1.19.5.3  All products must be available in non-aerosol containers such as ready-to-use pump action
sprays, air-charged refillable containers, or spray bottles.

L.19.6 Product Safety
L1.19.6.1 The Contractor shall be responsible for:

(a) Any damage to personnel, buildings, furniture or equipment directly traceable to their
use or transportation of prohibited products.

(b) Any spills or leaks that occur during the use or transportation of their products.

(c) Evacuating and warning individuals that might be affected by any spills or leaks that
occur when their products are being used or transported.

(d) Paying the cleanup cost for any spills or leaks that occur while they are using or
transporting their products.
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120 PROJECT PROGRESS/COORDINATION MEETINGS:

The Contractor is required to perform the following activities:

A. General: Prepare and distribute to each subcontracting entity performing work at the project

site, a written memorandum of instructions on required coordination activities, including
required notices, reports and attendance at meetings. Prepare similar memorandum for
Contractors performing work where interfacing of work is required.

Bi-weekly Progress Meetings: In addition to specific pre-installation and coordination
meetings for each element of work, hold bi-weekly progress meetings at regularly scheduled
times which are convenient for everyone involved. Conduct meetings in a manner which
will resolve any project problems, both present and anticipated. Record the meeting minutes
and distribute copies to all persons in attendance and to others affected by decisions or
actions resulting from each meeting. The meeting minutes shall be distributed in five (5)
business days from the conclusion of the meeting and all corrections shall be made and the
minutes re-distributed before the next meeting convenes.

121 LIVING WAGE ACT OF 2006:

The Living Wage Act of 2006 is Title I of the "Way To Work Amendment Act of 2006", DC
Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC Official Code §§2-
220.01 through 11. Living wage act can be found at: www.ocp.dc.gov.

1.21.1 WAY TO WORK AMENDMENT ACT OF 2006

L21.1.1

1.21.1.2

1.21.1.3

1.21.14

1.21.1.5

Except as described in 1.21.1.8 below, the Contractor shall comply with Title I of the Way to
Work Amendment Act of 2006, effective June 9, 2006 (D.C. Law 16-118, D.C. official Code
§2-220.01 et seq.) (‘“Living Wage Act of 2006”), for contracts for services in the amount of
$100,000 or more in a 12-month period.

The Contractor shall pay its employees and subcontractors who perform services under the
contract no less than the current living wage published on the OCP website at

www.ocp.dc.gov.

The Contractor shall include in any subcontract for $15,000 or more a provision requiring the
subcontractor to pay its employees who perform services under the contract no less than the
current living wage rate.

The Department of Employment Services may adjust the living wage annually and the OCP
will publish the current living wage rate on its website at www.ocp.dc.gov.

The Contractor shall provide a copy of the Fact Sheet attached as J.1.5 to each employee and
subcontractor who performs services under the contract. The Contractor shall also post the
Notice attached as J.1.5 in a conspicuous place in its place of business. The Contractor shall
include in any subcontract for $15,000 or more a provision requiring the subcontractor to
post the Notice in a conspicuous place in its place of  business.
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1.21.1.6  The Contractor shall maintain its payroll records under the contract in the regular course of
business for a period of at least three (3) years from the payroll date, and shall include this
requirement in its subcontracts for $15,000 or more under the contract.

1.21.1.7

1.21.1.8

1.21.1.9

The payment of wages required under the Living Wage Act of 2006 shall be consistent with
and subject to the provisions of D.C. Official Code §32-1301 et segq.

The requirements of the Living Wage Act of 2006 do not apply to:

(D)
@)

3)
“4)
&)

(6)

(7

@®)

®

Contracts or other agreements that are subject to higher wage level determinations
required by federal law;

Existing and future collective bargaining agreements, provided, that the future
collective bargaining agreement results in the employee being paid no less than the
established living wage;

Contracts for electricity, telephone, water, sewer or other services provided by a
regulated utility;

Contracts for services needed immediately to prevent or respond to a disaster or
eminent threat to public health or safety declared by the Mayor;

Contracts or other agreements that provide trainees with additional services including,
but not limited to, case management and job readiness services; provided that the
trainees do not replace employees subject to the Living Wage Act of 2006;

An employee under 22 years of age employed during a school vacation period, or
enrolled as a full-time student, as defined by the respective institution, who is in high
school or at an accredited institution of higher education and who works less than 25
hours per week; provided that he or she does not replace employees subject to the
Living Wage Act of 2006;

Tenants or retail establishments that occupy property constructed or improved by
receipt of government assistance from the District of Columbia; provided, that the
tenant or retail establishment did not receive direct government assistance from the
District;

Employees of nonprofit organizations that employ not more than 50 individuals and
qualify for taxation exemption pursuant to section 501(c)(3) of the Internal Revenue
Code of 1954, approved August 16, 1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3);
Medicaid provider agreements for direct care services to Medicaid recipients, provided,
that the direct care service is not provided through a home care agency, a community
residence facility, or a group home for mentally retarded persons as those terms are
defined in section 2 of the Health-Care and Community Residence Facility, Hospice,
and Home Care Licensure Act of 1983, effective February 24, 1984 (D.C. Law 5-48;
D.C. Official Code § 44-501); and

(10) Contracts or other agreements between managed care organizations and the Health Care

Safety Net Administration or the Medicaid Assistance Administration to provide health
services.

The Mayor may exempt a Contractor from the requirements of the Living Wage Act of 2006,
subject to the approval of Council, in accordance with the provisions of Section 109 of the
Living Wage Act of 2006.
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PART III

SECTION J: ATTACHMENTS
J.1  LIST OF ATTACHMENTS

J.1.1 Specifications for “Energy Metering Upgrade at University of the District of Columbia ” (See
“Note” under Section C.4).

J.1.2 Drawings for “Energy Metering Upgrade at University of the District of Columbia” (See
“Note” under Section C.4).

J.1.3 General Decision Number: DC140002, dated 08/01/2014 - DC2

J.1.4 Standard Contract Provisions For Use With Specifications for District of Columbia
Government Construction Projects, March 2011

J.1.5 Way to Work Amendment Act of 2006 — Living Wage Fact Sheet and Living Wage Notice

J.1.6 Contractor’s Experience Questionnaire

J.1.7 Contractor’s Past Performance Evaluation (to be completed by contractor’s customers listed on

Attachment J.1.6 and submitted with bid.

J.2 INCORPORATED ATTACHMENTS
Bidders shall complete and include with their bids, the following forms available at
www.udc.edu. Under Administration Tab, select Capital Procurement and click on “For
Official Capital Procurement Related Forms”:

J.2.1 E.E.O. Compliance Documents

J.2.2 Tax Certification Affidavit

J.2.3 First Source Employment Agreement

Bidder’s shall contact the Department of Small and Local Business Development for the
following package:

J.2.4 DSLBD Certification Package
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K1

K.2

K3

K4

K5

K.6

K.7

K.8

K.9

PART IV

SECTION K: CERTIFICATIONS, REPRESENTATIONS AND OTHER
STATEMENTS OF BIDDERS

Certification of Eligibility

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower
Tier Covered Transaction

Payment to Subcontractor and Suppliers Certification

Subcontracting Plan

Bid Bond

Certification of Independent Price Determination

Employment Agreement

Certification under “Buy American Act” (applicable to purchase of material and equipment)

Certification as to Type of Business Organization

NOTE:
a) All of the documents above must be filled out completely, signed and submitted along with your

bid.

b) Bid Bond must be executed and submitted along with bid. Otherwise, your bid will not be
considered.
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K.1

CERTIFICATION OF ELIGIBILITY

, being duly sworn (ot

(President or Authorized Official of Bidder)

under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal

investigator, project director, manager, auditor, or any position involving the administration of federal
funds):

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under
any Federal, University or State statutes;

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, University or
state agency within the past three (3) years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years.

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability
of offeror. For any exception noted, indicate below to whom it applies, initiating agency, and dates of
action. Providing false information may result in criminal prosecution or administrative sanctions.

Contractor President or Authorized Official

Date Title

The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986
(Public Law 99-509, 31 U.S.C. 3801-3812).

Subscribed and swotn before me this day of
At
City and State
Notary Seal Notary Public
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K.2
CERTIFICATION REGARDING DEBARMENT
SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION
LOWER TIER COVERED TRANSACTION

, being duly swom (or

(President or Authorized Official of Bidder)
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal

investigator, project director, manager, auditor, or any position involving the administration of federal
funds):

is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under
any Federal, University or State statutes;

has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, University ot
state agency within the past three (3) years;

does not have a proposed debarment pending; and

has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent
jurisdiction in any matter involving fraud or official misconduct within the past three (3) yeats.

Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability
of offeror. For any exception noted, indicate below to whom it applies, initiating agency, and dates of
action. Providing false information may result in criminal prosecution or administrative sanctions.

Contractor President or Authorized Official

Date Title

The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986
(Public Law 99-509, 31 U.S.C. 3801-3812).

Subscribed and sworn before me this _day

At

City and State

Notary Seal Notary Public
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K.3
PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE

The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that the
Contractor has made and will make timely payments to his/her subcontractor and suppliers per his/her
contractual arrangements with them.

The certification must be accompanied by a list of all subcontractors and suppliers who will receive
payment from the invoice and the dollar amount. Payment will not be made until the Prime Contractor
submits this information.

Certification shall be made on the following standard form.

Mary Ann Harris

Chief Contracting Officer

University of the District of Columbia
4200 Connecticut Avenue, NW
Washington, DC 20008

Phone: (202) 274-6313

I hereby certify:

I'have made and/or will make timely payments to all my subcontractors and suppliers per my contractual
arrangements with them.

Contractor/Company Name

Signature of Official

Date Title
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K4
SUBCONTRACTING PLAN Page 1 of 2
PRIME CONTRACTOR INFORMATION:

Company: (S:olicitatio? Number:
Street Address: ontracto s Tax ID Number:
City & Zip Code: : Caption of Plan:
Phone Number: Fax:
Email Address:

Duration of the Plan: From to
Project Name: Total Prime Contract Value: $
Address: Amount of Contract (excluding the cost of

materials, goods, supplies and equipment) $
Project Descriptions: Amount of all Subcontracts:$

LSDBE Total:$ : equals %

LSDBE Subcontract Value Percentage Set Aside
SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts)
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Point of Contact:
; ! ) S Name (Print)
Percentage of Total Set Aside Amount : %o Tier: : T Contact Telephone Number:
LSDBE Certification Number: Fax Number:
Certification Status: CBE: LBE: DBE: DZE: ROB: LRB: Email Address:
(check all that apply)

(List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.)

CERTIFICATIONS

The prime Contractor shall attach a notarized statement including the following:

a.
opportunity to compete for subcontracts;
b.

A description of the efforts the prime Contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable

In all subcontracts that offer further subcontracting opportunities, assurances that the prime Contractor will include a statement, approved by the

CO, that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract;

c.

Assurances that the prime Contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as

requested by the CO, to allow the University to determine the extent of compliance by the prime Contractor with the subcontracting plan;

d.

Listing of the type of records the prime Contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the

subcontracting plan, and include assurances that the prime Contractor wilt make such records available for review upon the University's request; and

e.
them.

A description of the prime Contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to

PERSON PREPARING THE SUBCONTRACTING PLAN:

Name:
(Print) Signature:
Telephone Number: ( ) -
Title:

Fax Number: ( ) L
Email Address: gett.

Date Plan Received by CO:

Report: [ ] Acceptable [T]Not Acceptable  Contract Number:

Shel on uashie

Name of CO Signature Date
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(SUBCONTRACTORS LIST CONTINUED) Page 2 of 2
(List each subcontractor that will be awarded a subcontract to meet your total set aside goal.)
SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts)
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Point of Contact:
: . o, S - Name (Print)
Percentage of Total Set Aside Amount : %o Tier: : g Contact Telephone Number:
LSDBE Certification Number: Fax Number:
Certification Status: CBE: LBE: DBE: DZE: ROB: LRB: Email Address:
(check all that apply)
SUBCONTRACTOR INFORMATION:
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Paint of Contact:
; x o e - Name (Print)
Percentage of Total Set Aside Amount : %  Tier:: T Contact Telephone Number:
LSDBE Certification Number: | Fax Number:
Certification Status: CBE: LBE: DBE: DZE: ROB: LRB: Email Address:
(check all that apply)
SUBCONTRACTOR INFORMATION:
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Point of Contact:
; : o o - Name (Print)
Percentage of Total Set Aside Amount : %o Tier: : o Contact Telephone Number:
LSDBE Certification Number: Fax Number:
Certification Status: CBE: LBE: DBE: DZE: ROB: LRB: Email Address:
(check all that apply)
SUBCONTRACTOR INFORMATION:
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: $ Point of Contact:
; . o .. Name (Print)
Percentage of Total Set Aside Amount : %  Tier: : g Contact Telephone Number:
LSDBE Certification Number: Fax Number:
Certification Status: CBE: LBE: DBE: DZE: ROB: LRB: Email Address:
(check all that apply)
SUBCONTRACTOR INFORMATION:
Name Address & Telephone No. Type of Work NIGP Code(s) | Description of Work
Total Amount Set Aside: § Point of Contact;
; - o e - Name (Print)
Percentage of Total Set Aside Amount : %  Tier:: o Contact Telephone Number:
LSDBE Certification Number: Fax Number:

Certification Status: CBE: LBE: DBE:
(check all that apply)

DZE: | ROB: LRB:

Email Address:
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K.5

GOVERNMENT OF THE DISTRICT OF COLUMBIA

BID BOND Date Bond Executed:
(See Instructions on 2™ page) (Must Not be Later Than Bid Opening Date)

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X")
[ 1 INDIVIDUAL [ ] PARTNERSHIP
[1JOINT VENTURE [ ] CORPORATION
STATE OF INCORPORATION
PENAL SUM OF BOND

SURETY(IES) (Name(s) and Address(es)) | AMOUNT NOT TO EXCEED 5% OF BID
MILLION(S) THOUSAND(S) HUNDRED(S) CENTS
BID IDENTIFICATION
BID OPENING DATE | INVITATION NO.

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the University Government, a municipal
corporation, hereinafter called "the University", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and successors,
jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly"” and
"severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly and severally
with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, the limit of
liability shall be the full amount of the penal sum.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above. NOW THEREFORE, if the
Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar
days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to
do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of
the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the
event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the
University the difference between the amount specified in said bid and the amount for which the University may procure the required work and/or
supplies, if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and
virtue. Each Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the
Principal may grant to the University, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only
with respect to extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid.

IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above.

PRINCIPAL
1. SIGNATURE 1. ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)
2. SIGNATURE 2. ATTEST Corporate
Seal
Seal
Name & Title (typed) Name & Title (typed)

83




Energy Metering Upgrade at the UDC dSolicitation Number: GF-2014-B-0219

CERTIFICATE AS TO CORPORATION

I, , certify that I am A
Secretary of the Corporation, named as Principal herein, that , who signed this bond, on
behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond
was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its
corporate powers.

Secretary of Corporation
SURETY(ES)

1. Name & Address (typed) State of Inc. Liability Corporate
Limit Seal

Signature of Attorney-in-Fact Attest (Signature)

Name & Address (typed) Name & Address (typed)

1. Name & Address (typed) State of Inc. Liability Corporate
Limit Seal

Signature of Attorney-in-Fact Attest (Signature)

Name & Address (typed) Name & Address (typed)

INSTRUCTIONS

1. This form shall be used whenever a bid gnaranty is required in connection with construction, alteration and repair work.

2. Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the
face of this form. If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence
of authority must be furnisked. Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of
Directors, or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed
thereto. CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.

3. Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of
approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance
Administration, Department of Consumer and Regulatory Affairs, to do business in the District. The surety shall attach hereto
an adequate Power-Of-Attorney for each representative signing the bond.

4. Corporations executing the bond shall affix their Corporate Seals. Individuals shall sign full first name, middle initial and last
name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”. If executed in
Maine or New Hampshire, an adhesive seal shall be affixed.

5. Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it,
and all members of the firm shall execute the bond as individuals. Each signature must be witnessed by two persons and
addresses supplied.
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K.6

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION
A. Each signature of the Bidder is considered to be a certification by the signatory that:

(a) The prices in this Bid have been arrived at independently, without, for the purpose of
restricting competition, any consultation, communication, or agreement with any Bidder
or competitor relating to:

@) those prices
(il)  the intention to submit a Bid, or
(iii)  the methods or factors used to calculate the prices in the Bid;

(b)  The prices in this Contract have not been and will not be knowingly disclosed by the
Bidder, directly, to any other Bidder or competitor before Contract opening unless
otherwise required by law; and

(c) No attempt has been made or will be made by the Bidder to induce any other concern to
submit or not to submit a Bid for the purpose of restricting competition.

B. Each signature on the bid is considered to be a certification by the signatory that the signatory;

(a) Is the person in the Bidder’s organization responsible for determining the prices being
offered in this Bid, and that the signatory has not participated and will not participate in
any action contrary to subparagraphs A(a) through A(c) above; or

() Has been authorized, in writing, to act as agent for the following principals in
certifying that those principals have not participated, and will not participate in any
action contrary to subparagraphs A(a) through A(c) above:

(insert full name of person(s) in the organization responsible for determining the prices
offered in this Contract and the title of his or her position in the Bidder’s organization);

(i1) As an authorized agent, does certify that the principals named in subsection B (2)(i)
above have not participated, and will not participate, in any action contrary to
subparagraphs A(a) through A(c) above; and

(iii) As an agent, has not participated, and will not participate, in any action contrary to
subparagraphs A(a) through A(c) above.

C. If the Bidder deletes or modifies subparagraph A(b) above, the Bidder must furnish with its offer
a signed statement setting forth in detail the circumstances of the disclosure.
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K.7

EMPLOYMENT AGREEMENT

For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order
83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the
following basic goal and objectives for utilization of bona fide residents of the University in each
project’s labor force:

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of
the District registered in programs approved by the University Apprenticeship Council.

The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of
this contract. The DOES shall be the Contractor’s first source of referral for qualified apprentices and
trainees in the implementation of employment goals contained in this clause.

Date Authorized Signature
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K.8

BUY AMERICAN CERTIFICATION

The Bidder hereby certifies that each end product, except the end products listed below, is a domestic
end product, and that components of unknown origin are considered to have been mined, produced, or
manufactured outside the United States.

EXCLUDED END PRODUCTS

COUNTRY OF ORIGIN
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K.9
TYPE OF BUSINESS ORGANIZATION
The Bidder, by checking the applicable box, represents that
(1) It operates as:
a corporation incorporated under the laws of the State of
an individual,
a partnership,

a nonprofit organization, or
a joint venture; or

(2) If the Bidder is a foreign entity, it operates as:

an individual,
a joint venture, or
a corporation registered for business in

(Country)
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L1

L1.1

L.1.2

L.13

L.1.4

L.2

PART V

SECTION L: INSTRUCTIONS., CONDITIONS AND NOTICES TO BIDDERS

SITE VISIT AND PRE-BID CONFERENCE:

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and
familiarize themselves with the extent of the work. Failure to thoroughly investigate said job
conditions will not be accepted as a proper basis for considering an alleged error in bid or for
payment of extras under, or revision to, the contract or in any other way as grounds for asserting
a claim against the University.

A pre-bid conference to discuss the contents of this solicitation and other pertinent matters will
be held at 10:00 a.m. on September 5, 2014, at the following address:

University of the District of Columbia
4200 Connecticut Avenue, NW

Large Board Room

Building 39, Third Floor

Washington, DC 20008

A site visit is scheduled immediately following the pre-bid conference on September 5, 2014, at
the project site. For further information regarding the site visit, the prospective bidders are
encouraged to contact the CA at (202) 274-5353.

Prospective bidders will be given an opportunity to ask questions regarding this solicitation at the
conference. The purpose of the conference is to provide a structured and formal opportunity for
the University to accept questions from Bidders on the solicitation document as well as to clarify
the contents of the solicitation. Attending bidders must complete the Pre-Bid Conference
Attendance Roster at the conference so that bidder attendance can be properly recorded.

Impromptu questions will be permitted and spontaneous answers will be provided at the
University’s discretion. Verbal answers given at the pre-bid conference are only intended for
general discussion and do not represent the University’s final position. All oral questions must
be submitted in writing following the close of the pre-bid conference but no later than ten (10)
calendar days after the pre-bid conference in order to generate an official answer. Official
answers will be posted on the UDC website.

The UDC website is; www.udc.edu -- Under Administration tab, select Capital Procurement,
select Business Opportunities.

POST AWARD CONFERENCE:

A post award conference with the Contractor is required. It will be scheduled within 10 calendar
days after the date of contract award. The Contractor will be notified of the exact date and time.
The conference will be held at the following address:
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L3

L3.1

L.3.2

L.4

L4.1

L4.1.1

L.4.1.2

L.4.1.3

L.5

L.5.1

L.5.2

University of the District of Columbia
Capital Procurement Division

4200 Connecticut Avenue, NW

Bldg. 39, Suite 200-C

Washington, DC 20008

CONTRACT AWARD:

The University reserves the right to accept/reject Contract Line Items in the bids resulting from
this solicitation. The CO may reject all bids or waive any minor informality or irregularity in
bids received whenever it is determined that such action is in the best interest of the University.

Evaluation of Bids: The University intends but is not obligated to make an award to the lowest
evaluated bidder, which will be determined by applying, to the lump sum prices offered by each
bidder in response to Section B.5, the appropriate preferences for each bidder according to
Section M.1.

PREPARATION AND SUBMISSION OF BIDS:

Bidders shall submit one (1) signed original plus two (2) copies of the bid. The University will
not accept a facsimile copy of a bid as an original bid. Contract Line Items accepted by the
University, all pages of the Invitation for Bids (IFB), all  attachments and all documents
containing the Bidder's offer shall constitute the =~ formal contract.

Each bid shall be submitted in a sealed envelope conspicuously marked on the outside:
"Bid in Response to Solicitation No. “GF-2014-B-0219”

The original bid shall govern if there is a variance between the original bid and the copy
submitted by the bidder.

The University may reject as non-responsive any bid that fails to conform in any material
respect to the IFB.

The University may also reject as non-responsive any bids submitted on forms not included
in or required by the solicitation, or if the solicitation package is obtained from any source
other than the University’s official source listed below. Bidders shall make no changes to the
requirements set forth in the solicitation.

BID SUBMISSION DATE AND TIME-BID OPENING:

Bids must be submitted no later than 2:00 P.M. local time on September 19, 2014.

Bids will be publicly opened by the Capital Procurement Division (CPD) at 4200 Connecticut
Avenue, NW, Building 39, Suite 200-C, Washington, DC 20008.
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L.6

L.7

L.7.1

L.7.1.1

L.7.1.2

L.7.2

L.7.3

L.74

L.7.5

WITHDRAWAL OR MODIFICATION OF BIDS:
A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile

transmission if received at the location designated in the solicitation for submission of bids, but
not later than the exact opening date/time set for opening of bids.

LATE SUBMISSIONS. LATE MODIFICATIONS., AND LATE WITHDRAWALS:

Bids, modifications to bids, or requests for withdrawals that are received in the designated
University office after the exact local time specified above, are "late" and shall be considered
only if they are received before the award is made and one (1) or more of the following
circumstances apply:

The bid or modification was sent by registered or certified mail no later than the fifth (5th)
calendar day before the date specified for receipt of bids; or

The bid or modification was sent by mail and it is determined by the CO that the late receipt
at the location specified in the solicitation was caused by mishandling by the University after
receipt.

Postmarks

The only acceptable evidence to establish the date of a late bid, late modification or late
withdrawal sent either by registered or certified mail shall be a U.S. or Canadian Postal Service
postmark on the wrapper or on the original receipt from the U.S. or Canadian Postal Service. If
neither postmark shows a legible date, the bid, modification or withdrawal shall be deemed to
have been mailed late. When the postmark shows the date but not the hour, the time is presumed
to be the last minute of the date shown. If no date is shown on the postmark, the bid shall be
considered late unless the Bidder can furnish evidence from the postal authorities of timely
mailing.

Late Submissions

A late bid, late request for modification or late request for withdrawal shall not be considered,
except as provided in this section.

Late Bids

A late bid, late modification or late withdrawal of a bid that is not considered shall be held
unopened, unless opened for identification, until after award and then retained with unsuccessful
bids resulting from this solicitation.

Late Modifications

A late modification of a successful bid that makes its terms more favorable to the University
shall be considered at any time it is received and may be accepted.
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L.8

HAND DELIVERY OR MAILING OF BIDS TO:

University of the District of Columbia
Capital Procurement Division
Building 39, Suite 200-C

4200 Connecticut Avenue, NW
Washington, DC 20008

L.9 SUBMISSION OF SUBCONTRACTING PLAN:

L.9.1

L.9.2

L.10

L.11

L.12

Any prime Contractor responding to this solicitation shall submit, within 10 days of the CO’s
request, a detailed subcontracting plan. This plan shall meet the requirements described under
Section M.1.9 of this solicitation.

A Contractor cannot make any changes to its subcontracting plan without prior written approval
by the CO. The approved plan will be incorporated into and become part of the contract.

ERRORS IN BIDS:

Bidders are expected to read and fully understand information and requirements in the
solicitation; failure to do so will be at the Bidder’s risk. In the event of a discrepancy between
the unit price and the total price, the unit price will govern.

QUESTIONS ABOUT THE SOLICITATION:

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder shall
submit the questions in writing to James Jenkins, Contract Specialist, via email at
james.jenkins@udc.edu. The prospective Bidder shall submit questions no later than September
9, 2014, ten (10) calendar days prior to the opening date indicated for this solicitation. The
University will not consider any late questions. The University will furnish responses promptly
to all other prospective Bidders. An amendment to the solicitation will be issued, if that
information is necessary in submitting bids, or if the lack of it would be prejudicial to any other
prospective Bidders. Oral explanations or instructions given before the award of the contract
will not be binding.

FAILURE TO SUBMIT BIDS:

Recipients of this solicitation not responding with a bid should not return this solicitation.
Instead, they should advise the CO by letter or postcard whether they want to receive future
solicitations for similar requirements. It is also requested that such recipients advise the CO, of
the reason for not submitting a bid in response to this solicitation. If a recipient does not submit
a bid and does not notify the CO that future solicitations are desired, the recipient's name may be
removed from the applicable mailing list.
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L.13

L.14

L.14.1

L.14.2

L.15

PROTESTS:

In accordance with 8 DCMR Section 3066, all protests by interested parties including any actual
or prospective Bidder or Contractor who is aggrieved in connection with the solicitation or award
of a contract shall be filed in writing to the Contracting Officer (CO) within seven (7) working
days after the protestor knew or should have known, whichever is earlier, of the facts and
circumstances upon which the protest is based. The University will not consider protests filed
after seven (7) working days. The CO will issue a written decision on the protest within ten (10)
working days after receipt of the protest. The protestor may appeal the written decision of the
CO within ten (10) working days after receipt of the written decision to the University’s
Contracts Review Committee (CRC). The CRC shall issue a written decision within thirty (30)
calendar days after receipt of the appeal. Any failure by the CRC to issue a written decision
within the thirty (30) calendar days shall constitute a denial of the protest and shall authorize the
Contractor to appeal the protest to the D.C. Contract Appeals Board (Board). In order for the
Board to consider the appeal, the protestor shall file the appeal within ten (10) working days after
the protestor receives a written decision from the CRC. The Contractor shall exhaust all
administrative review procedures provided herewith fully and properly before appealing to the
Board. The Board shall have exclusive jurisdiction to hear and decide protests and appeals from
written decisions of the CRC. The Board is located at 717 - 14th Street, NW, Suite 430,
Washington, DC 20004.

SIGNING OF BIDS:

The Contractor shall sign the bid and print or type its name on the bid form in the attached Bid
Form Package. Each bid must show a full business address and telephone number of the
Bidder and be signed by the person or persons legally authorized to sign contracts. Erasures or
other changes must be initialed by the person signing the bid. Bids signed by an agent shall be
accompanied by evidence of that agent's authority, unless that evidence has been previously
furnished to the CO.

All correspondence concerning the bid or resulting contract will be mailed to the address shown
on the bid in the absence of written instructions from the Bidder or Contractor to the contrary.
Any bid submitted by a partnership must be signed with the partnership name by a general
partner with authority to bind the partnership. Any bid submitted by a corporation must be
signed with the name of the corporation followed by the signature and title of the person
having authority to sign for the corporation. Bidders shall complete and sign all
Representations, Certifications and Acknowledgments as appropriate. Failure to do so may
result in a bid rejection.

ACKNOWLEDGMENT OF AMENDMENTS:

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing and
returning the amendment with their bid submission; (b) by identifying the amendment number
and date in the space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award
Form) of the solicitation; or (c) by letter or telegram, including mailgrams. The University must
receive the acknowledgment by the date and time of bid submission. Bidder’s failure to
acknowledge an amendment may result in rejection of the bid.
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L.16

L.16.1

L.16.2

L.16.2.

ACCEPTABLE BID GUARANTEES:

A bid guarantee in the amount of 5% of the bid price is required with bids over $100,000.00.
If a bidder fails to provide the required bid guarantee, such failure will require rejection of the
bid.

Types of guarantees acceptable to the University:

1 A bond provided by a surety licensed to do business in the District of Columbia in
accordance with 8§ DCMR Chapter 3048.

L.16.2.2 A certified check or irrevocable letter of credit issued by an insured financial institution in

the equivalent amount of the security; or

L.16.2.3 United States government securities that are assigned to the District which pledge the full

L.17

L.18

L.18.1

L.18.2

L.18.3

L.18.4

L.18.5

L.19

faith and credit of the United States.

ACCEPTANCE PERIOD:

The bidder agrees that its bid remains valid for a period of 90 calendar days from the opening
date/time of the bid opening. However, if for administrative reasons, the University is unable to
make an award within this time period, the CO will request the Contractor and his/her surety to
extend the bid bond for an additional sixty (60) days.

LEGAL STATUS OF BIDDER:
Each bid must provide the following information:
Name, Address, Telephone Number, Federal Tax Identification Number and DUNS Number of
Bidder;
District license, registration or certification, if required by law to obtain such license,
registration or certification. If the bidder is a corporation or partnership and does not provide a
copy of its license, registration or certification to transact business in the District, the bid shall
certify its intent to obtain the necessary license, registration or certification prior to contract
award or its exemption from such requirements;
If the Bidder is a partnership or joint venture, names of general partners or joint ventures and
copies of any joint venture or teaming agreements; and
The University reserves the right to request additional information regarding the Bidder’s
organizational status.

LOCAL OPERATING FACILITIES:

The Contractor shall provide and maintain its own operating quarters. Such quarters shall be of
sufficient size and capacity and have the necessary facilities to adequately carry out the work to
be performed under the contract.
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LOCAL ADDRESS LOCAL TELEPHONE NUMBER/FAX

CELLULAR NUMBER EMERGENCY NUMBER

EMERGENCY CONTACT PERSON

L.20 TECHNICAL INFORMATION:

For technical information concerning this solicitation, please contact:

Alex Garrett

Project Manager

Capital Construction Division
4200 Connecticut Avenue, NW
Washington, DC 20008

L.21 TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF

SOLICITATION:

All contractual correspondence must be directed to:

Eddie Whitaker

Capital Procurement Manager

University of the District of Columbia

4200 Connecticut Avenue, NW Bldg. 39, Suite 200-C
Washington, DC 20008

L.22 BID DOCUMENTS:

L.22.1

Persons who obtain bidding materials from anyone other than the University’s official ~ source
located at the Capital Procurement Division, 4200 Connecticut Avenue, NW Building 39, Suite
200-C, Washington, DC 20008, are hereby notified that any addenda/amendments issued under
this solicitation, and not acknowledged by a bidder could affect the bid amount and/or
responsiveness determinations.

L.22.2 The University assumes no responsibility for furnishing any addenda/ amendments to

L.22.3

anyone who obtains bidding materials through other than the official channels.

Amendments/Addenda to bidding documents and bidding material are available from the issuing
office, Capital Procurement Division (CPD) and the Office of Contracting & Procurement
located at 441 4™ Street, NW, Washington, DC. In the unlikely event that the University’s or
the Office of Contracting and Procurement (OCP)'s website is not functioning correctly or in
the event that amendments to a solicitation are made, it is the responsibility of the supplier to
check the print media for solicitation information, stop by the CPD located at 4200 Connecticut
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Avenue, NW, Building 39, Suite 200-C, Washington, DC 20008 or call CPD at (202) 274-6322.
Print media may include The Washington Post, The Washington Times, The Informer, The
Afro-American, The Commerce Business Daily, The Washington Examiner, or El Pregonero.

L.23 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK:
Bidders will be held to have:

L.23.1 Checked all measurements and visible features which would in any manner affect the work to be
performed.

L.23.2 Verified conditions at the site.
L.24 PAYMENT AND PERFORMANCE BONDS:

Article 12, Sections B and C of the Standard Contract Provisions for Construction Contracts,
March 2011, is amended to incorporate the provisions of the University Procurement Regulations,
D.C. Official Code § 2-305.04(b), and 8 DCMR § 3051, which require payment bonds to be in an
amount not less than 50% of the amount payable by the terms of the contract and performance
bonds to be in an amount not less than 100% of the amount payable by the terms of the contract.

L.25 STANDARDS OF RESPONSIBILITY:

L.25.1 Pursuant to 8 DCMR, 3057 (a) through (g), the prospective Contractor shall submit the following
documentation, within ten (10) days of the request by the University, in order to be determined
responsible:

L.25.1.1 Have adequate financial resources to perform the contract or the ability to obtain them;
L.25.1.2 Be able to comply with the required delivery or performance schedule;

L.25.1.3 Have a satisfactory performance record;

L.25.1.4 Have a satisfactory record of integrity and ethics;

L.25.1.5 Have the necessary organizational experience, accounting, operational controls, technical
skills, or the ability to obtain them;

L.25.1.6 Have the required production, construction and technical equipment and facilities, or the
ability to obtain them; and

L.25.1.7 Be otherwise qualified and eligible to receive a contract award pursuant to applicable laws and
regulations.

L.26.2 If the prospective Contractor fails to supply the information requested, the CO shall make the
determination of responsibility or non-responsibility based upon available information. If the
available information is insufficient to make a determination of responsibility, the CO shall
determine the prospective Contractor to be non-responsible.
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PART YV

SECTION M: EVALUATION PREFERENCE POINTS

M.1 Preferences for Certified Business Enterprises

Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development
and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et seq. (the Act), the
University shall apply preferences in evaluating bids from businesses that are small, local,
disadvantaged, resident-owned, longtime resident, veteran-owned, local manufacturing, or local
with a principal office located in an enterprise zone of the District of Columbia.

M.1.1 Application of Preferences

For evaluation purposes, the allowable preferences under the Act shall be applicable to Prime
Contractors as follows:

M.1.1.1

M.1.1.2

M.1.13

M.1.14

M.1.15

M.1.1.6

M.1.1.7

Any prime Contractor that is a small business enterprise (SBE) certified by the Department
of Small and Local Business Development (DSLBD), will receive a three percent (3%)
reduction in the bid price for a bid submitted by the SBE in response to this Invitation for
Bids (IFB).

Any prime contractor that is a resident-owned business (ROB) certified by DSLBD will
receive a five percent (5%) reduction in the bid price for a bid submitted by the ROB in
response to this IFB.

Any prime contractor that is a longtime resident business (LRB) certified by DSLBD will
receive a five percent (5%) reduction in the bid price for a bid submitted by the LRB in
response to this IFB.

Any prime contractor that is a local business enterprise (LBE) certified by DSLBD will
receive a two percent (2%) reduction in the bid price for a bid submitted by the LBE in
response to this IFB.

Any prime contractor that is a local business enterprise with its principal offices located in an
enterprise zone (DZE) certified by DSLBD will receive a two percent (2%) reduction in the
bid price for a bid submitted by the DZE in response to this IFB.

Any prime contractor that is a disadvantaged business enterprise (DBE) certified by DSLBD
will receive a two percent (2%) reduction in the bid price for a bid submitted by the DBE in
response to this IFB.

Any prime contractor that is a veteran-owned business (VOB) certified by DSLBD will

receive a two percent (2%) reduction in the bid price for a bid submitted by the VOB in
response to this IFB.

97



Energy Metering Upgrade at the UDC dolicitation Number: GF-2014-B-0219

M.1.1.8 Any prime contractor that is a local manufacturing business enterprise (LMBE) certified by

DSLBD will receive a two percent (2%) reduction in the bid price for a bid submitted by the
LMBE in response to this IFB.

M.1.2 Maximum Preference Awarded

Notwithstanding the availability of the preceding preferences, the maximum total preference to
which a certified business enterprise is entitled under the Act is twelve percent (12%) for bids
submitted in response to this IFB. There will be no preference awarded for subcontracting by the
prime Contractor with certified business enterprises.

M.1.3 Preferences for Certified Joint Ventures

When DSLBD certifies a joint venture, the certified joint venture will receive preferences as a
prime contractor for categories in which the joint venture and the certified joint venture partner
are certified, subject to the maximum preference limitation set forth in the preceding paragraph.

M.1.4 Verification of Bidder’s Certification as a Certified Business Enterprise

M.1.4.1

M.1.4.2

M.1.4.3

Any vendor seeking to receive preferences on this solicitation must be certified at the time of
submission of its bid. The CO will verify the bidder’s certification with DSLBD, and the
bidder should not submit with its bid any documentation regarding its certification as a
certified business enterprise.

Any vendor seeking certification or provisional certification in order to receive preferences
under this solicitation should contact the:

Department of Small and Local Business Development
ATTN: CBE Certification Program

441 Fourth Street, NW, Suite 970N

Washington DC 20001

All vendors are encouraged to contact DSLBD at (202) 727-3900 if additional information is
required on certification procedures and requirements.

M.1.5 Mandatory Subcontracting Requirement

M.1.5.1

M.1.5.2

For construction contracts in excess of $250,000, at least 35% of the dollar volume of the
construction contract shall be subcontracted to certified small business enterprises; provided,
however, that the costs of materials, goods and supplies shall not be counted towards this

35% subcontracting requirement unless such materials, goods and supplies are purchased
from CBEs.

If there are insufficient qualified CBEs to completely fulfill the subcontracting requirement
of the preceding paragraph, then the subcontracting requirement may be satisfied by
subcontracting 35% of the dollar volume to any certified business enterprises; provided,
however, that all reasonable efforts shall be made to ensure that qualified CBEs are
significant participants in the overall subcontracting work.
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M.1.6 Certified Business Enterprises Prime Contractor Performance Requirements

M.1.6.1

M.1.6.2

If a certified business enterprise is selected as a prime Contractor and is granted a price
reduction pursuant to the Act or is selected through a set-aside program under the Act, that
certified business enterprise prime Contractor shall perform at least 35% of the contracting
effort, excluding the cost of materials, goods and supplies, with its own organization and
resources and, if it subcontracts, at least 35% of the subcontracted effort, excluding the cost
of materials, goods and supplies, shall be with certified business enterprises.

If the total of the contracting effort, excluding the cost of materials, goods and supplies,
proposed to be performed by the certified business enterprise is less than the amount required
by the preceding paragraph, then the certified business enterprise shall not be eligible to
receive preference points or a price reduction for a period of not less than two years.

M.1.7 Prime Contractor Performance Requirements Applicable to Joint Ventures

M.1.7.1

M.1.7.2

If a certified joint venture is selected as a prime Contractor and is granted a price reduction
pursuant to the Act or is selected through a set-aside program under the Act, the certified
business enterprise partner of the joint venture shall perform at least 50% of the contracting
effort, excluding the cost of materials, goods and supplies, with its own organization and
resources and, if the joint venture subcontracts, at least 35% of the subcontracted effort,
excluding the cost of materials, goods and supplies, shall be with certified business
enterprises.

If the total of the contracting effort, excluding the cost of materials, goods and supplies,
proposed to be performed by the certified business enterprise is less than the amount required
by the preceding paragraph, then the certified business enterprise shall not be eligible to
receive preference points or a price reduction for a period of not less than two years.

M.1.8 Performance Requirement for Contracts of $1 Million or Less

If this is a construction contract of $1 million or less for which a certified business enterprise is
selected as prime Contractor and is granted a price reduction pursuant to the Act or is selected
through a set-aside program under the Act, the certified business enterprise prime Contractor
shall perform at least 50% of the on-site work with its own work force.

M.1.9 Subcontracting Plan

Within ten calendar days of notification by the CO, any prime Contractor responding to this
solicitation shall submit a notarized statement detailing its subcontracting plan. Once the plan is
approved by the contracting officer, changes will only occur with the prior written approval of
the contracting officer. Each subcontracting plan shall include the following:

M.1.9.1

A description of the goods and services to be provided by CBEs or, if insufficient qualified
CBEs are available, by any certified business enterprises;
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M.1.9.2

M.1.9.3

M.1.94

M.1.9.5

M.1.9.6

M.1.9.7

M.1.9.8

M.1.9.9

M.1.10

M.1.10.1

M.1.10.2

M.1.10.3

M.1.104

M.1.10.5

A statement of the dollar value of the bid that pertains to the subcontracts to be performed by
the CBEs or, if insufficient qualified CBEs is available, by any certified business enterprises;

The names and addresses of all proposed subcontractors who are CBEs or, if insufficient
CBEs are available, who are certified business enterprises;

The name of the individual employed by the prime Contractor who will administer the
subcontracting plan, and a description of the duties of the individual,

A description of the efforts the prime Contractor will make to ensure that CBEs, or, if
insufficient CBEs are available, that certified business enterprises will have an equitable
opportunity to compete for subcontracts;

In all subcontracts that offer further subcontracting opportunities, assurances that the prime
Contractor will include a statement, approved by the contracting officer, that the
subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by
the contract;

Assurances that the prime Contractor will cooperate in any studies or surveys that may be
required by the contracting officer, and submit periodic reports, as requested by the
contracting officer, to allow the University to determine the extent of compliance by the
prime Contractor with the subcontracting plan;

A list of the type of records the prime Contractor will maintain to demonstrate procedures
adopted to comply with the requirements set forth in the subcontracting plan, and assurances
that the prime Contractor will make such records available for review upon the University’s
request; and

A description of the prime Contractor’s recent effort to locate SBEs or, if insufficient SBEs
are available, certified business enterprises and to award subcontracts to them.

Compliance Reports
By the 21* of every month following the execution of the contract, the prime Contractor shall
submit to the contracting officer and the Director of DSLBD a compliance report detailing the
Contractor’s compliance, for the preceding month, with the subcontracting requirements of the
contract. The monthly compliance report shall include the following information:

The dollar amount of the contract or procurement;

A brief description of the goods procured or the services contracted for;

The name and address of the business enterprise from which the goods were procured or
services contracted;

Whether the subcontractors to the contract are currently certified business enterprises;

The dollar percentage of the contract or procurement awarded to SBEs, or if insufficient
SBEs, to other certified business enterprises;
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M.1.10.6 A description of the activities the Contractor engaged in, in order to achieve the

subcontracting requirements set forth in section M.1.5; and

M.1.10.7 A description of any changes to the activities the Contractor intends to make by the next

month to achieve the requirements set forth in section M.1.5.

M.1.11 Enforcement and Penalties for Breach of Subcontracting Plan

M.1.11.1

M.1.11.2

If during the performance of this contract, the Contractor fails to comply with the
subcontracting plan submitted in accordance with the requirements of this contract, and as
approved by the contracting officer and the Director of DSLBD, and the contracting officer
determines the Contractor’s failure to be a material breach of the contract, the contracting
officer shall have cause to terminate the contract under the default clause of the Standard
Contract Provisions.

In addition, the willful breach by a Contractor of a subcontracting plan for utilization of
certified business enterprises in the performance of a contract, the failure to submit any
required subcontracting plan monitoring or compliance report, or the deliberate submission
of falsified data may be enforced by the DSLBD through the imposition of penalties,
including monetary fines of $15,000 or 5% of the total amount of the work that the
Contractor was to subcontract to certified business enterprises, whichever is greater, for each
such breach, failure, or falsified submission.
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