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SOLICITATION, OFFER AND AWARD 
 

1. Solicitation No.: 
 

GF-2014-B-0194 
 
 

2.Type:  
 
[ X } Sealed Bid (IFB) 
 
[  ] Negotiated (RFP) 
 

3. Date Issued: 
  
   
January 15, 2014 

 Page 1 of 108     
 

4. Contract Number 
 
 
 
 
 
 

 

5. Requisition/Purchase Request No. 6.               
 [   ]    Open Market with set aside for 
           SBE subcontracting  (see Section 
           M.1.6) 
                      
 [X]    SBE Set-Aside (see Sec-B.2 & Sec-M) 
           Mandatory 35%  CBE subcontracting 
          requirement in accordance with   
          Section M.1.5 & M.1.6 

7. Issued By:      
                                          
University of the District of Columbia 
Capital Procurements Division 
4200  Connecticut Avenue, NW 
Building 38, Room C04 
Washington, DC 20008 

8. Address Offer To: 
 
University of the District of Columbia 
Capital Procurements Division 
4200  Connecticut Avenue, NW 
Building 38, Room C04 
Washington, DC 20008 

9. 
 
 For information  contact:  

A. Name: 
 
Michiko Gadson 

B. Telephone (No collect calls) C. E-mail Address 
 
mgadson@udc.edu (Area Code) 

202 
     (Number) 

274-5191 
(Ext) 

IMPORTANT - The "offer" section of this form must be fully completed by offeror. 

SOLICITATION 

NOTE: In sealed bid solicitations "offer" and "offeror" mean "bid" and  "bidder" 
10. Sealed offers in “original” plus _2__ copies to perform the work required will be received at the place specified in item 8, or  if hand  
carried, to the bid counter located at address shown in item 8 until 2:00 PM local time on, February 4,  2014.                   
                                                                                                                                
                                                                                                                         (Hour)                                (Date) 
 

11.   The University requires performance of the work described in strict accordance with the following: 
    
                       Description                                                                                    Section               Pages   

 Solicitation/Offer/Award Form               ---               Section – A,  pages:         1-3            
 Schedule for Construction, Alterations, Repair, Price       ---               Section – B,  pages:         4-5 
 Scope/University Specifications/Drawings              ---               Section – C,  pages:         6-7 
 Packaging and Markings               ---               Section – D,  page:              8      
 Inspection and Acceptance               ---               Section – E,   page:             9 
 Deliveries and Performances              ---               Section – F,   page:            10 
 Contract Administration Data               ---               Section – G,  pages:     11-50 
 Special Contract Requirements              ---               Section – H,  pages:     51-58 
 Contract Clauses                               ---               Section –  I,  pages:      59-75 
 List of Attachments                        ---               Section –  J,  page:             76 
 Representations, Certifications and other statements    

Of Bidders                                                                          ---                 Section –  K,  pages:      77-88 
Instructions, Conditions and other Notices to Bidder        ---               Section –  L,  pages:      89-97 

 Evaluation Factors for Award                       ---               Section – M,  pages:   98-102 
 The Standard Contract Provisions For Use With Specifications 
        for University Government Construction Projects, dated March 2011.  

12. The Contractor shall begin performance and complete all the work within 220 calendar days from the date specified in the written        
 
      [   ] Award   [X]  NTP  This performance period is [ X ]  Mandatory [    ]  Negotiable 
13. The Contractor must furnish the required performance and payment bonds.  
      [ X ] yes, within  ten (10)  calendar days after receiving  the Notice of Intent to Award                                            [   ] no 

14. Additional Solicitation Considerations
A. All bids are subject to the work requirements, provisions and clauses incorporated in this solicitation in full text or by reference 
B. A  BID GUARANTEE [ X ]  is  required  [   ]  is not required 

 
Government of the University                                                                                                                                                              Office of Contracting and Procurement 

                          STANDARD FORM A - Dated May 2001 
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  STANDARD FORM A - Dated May 2001 

 

OFFER  ( Must be fully completed by offeror) 
 

15. Name, Company Name and Address of Offeror  (with zip code) 

 

 

 

 

16. Telephone No. 

(        ) 

18. Remittance Address (if different than item 15). 

 

17. E-mail address  

19. The offeror agrees to perform the work required at the prices specified herein and according to the BID SCHEDULE (Section B) and in strict accordance with the 
terms of this solicitation, if this offer is accepted by the University in writing within 90 calendar days after the date offers are due. 

 

20. The offeror agrees to furnish any required performance and payment bonds. 

21. ACKNOWLEDGEMENT OF AMENDMENTS 

The offeror acknowledges receipt of amendments to the solicitation (number and date each) See Section L.11 

Amendment 

Number 

         
 

Date 

 

         
 

22. Name and Title of person authorized to sign offer (Type or 
Print) 

 

 

22A. Signature 
22B. Offer  

AWARD (To be completed by the University) 

23. Amount 

 

 

 

24. Accounting and Appropriation data 

 

25. PAYMENT WILL BE  MADE BY: 

 

Office of the Chief Financial Officer 

4200 Connecticut Avenue, NW 

Washington, D.C.  20008 

 

 

26. Submit invoices as instructed in Section G of this solicitation (Contract Administration Data) 

CO WILL COMPLETE ITEM  27 OR 28 AS APPLICABLE 
 
27. [    ] NEGOTIATED AGREEMENT (The Contractor is required to sign this 
document and return__ copies to the issuing office). The Contractor agrees to 
furnish and deliver all items or perform all work requirements for the 
consideration stated in this contract. The rights and obligations of the parties of 
this contract shall be governed by (a) this contract award, (b) the solicitation, 
and (c) the clauses, representations, certifications and specifications 
incorporated by reference in or attached to this contract. 
 

 
28. [    ] AWARD (The Contractor is not required to sign this document). Your 
offer on this solicitation is hereby accepted. This award consummates the contract 
which consists of (a) the solicitation and your offer, and (b) this contract award. No 
further contractual document is necessary. 
 
 
 

29. Name and Title of Contractor or Person Authorized to Sign  (Type or Print) 
 
 

30. Name of CO (Type or Print) 
 
        Sherry Jones-Quashie, Contracting Officer 

29A. Signature 
 

29B. Date 
 

30A. Signature  30B. Date 
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PART I 
 
SECTION B: SCHEDULE FOR CONSTRUCTION, ALTERATIONS, REPAIRS PRICE 
 

B.1 The University of the District of Columbia is seeking a Contractor to provide all labor, materials, 
equipment and supervision for the SEAS Laboratory Renovation Project, Building 32/42 in 
accordance with the terms and conditions herein.   

 
B.2 Designation of Solicitation for the Certified Business Enterprise Set-Aside Market Only 
 

This Invitation for Bids is designated for Certified Business Enterprise (CBE) bidders only under 
the provisions of the “Small, Local, and Disadvantaged Business Enterprise and Assistance Act of 
2005”, as amended, D.C. Official Code § 2-218.01 et seq. (the Act).                      
 
A CBE must be certified in the procurement category of Construction Services (NIGP: 909-00-00, 
general, including maintenance and repair services) in order to be eligible to submit a bid in 
response to this solicitation.  

        
B.3 The University contemplates award of a firm fixed-price contract. The estimated price range for 

this requirement is between $5,000,000.00 - $8,600,000.00. 
  
B.4 The Contractor must bid lump sum firm fixed price for the following Contract Line Item 

Number (CLIN) as described below. 
  
 CLIN  DESCRIPTION           LUMP SUM PRICE  
             
  SEAS Laboratory Renovation Project, Building 32/42 
  as shown in the Drawings and Specifications of 
  this solicitation package.         $___________________  

               
 
 

LUMP SUM PRICE IN WORDS 
 

 
__________________________________________________________________________ 
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B.5    PRICE BREAKDOWN FORM 
 

The bidder must complete this breakdown of prices and submit it with its bid. In case of any 
discrepancy in the total bid price entered here and the lump sum price in B.4, Section-B.5 shall 
govern.   
 

 
DIVISION 

NO. * 
TOTAL PRICE BREAKDOWN TOTAL PRICE 

BREAKDOWN 

Div. 01 General Requirements   

Div. 02 Demolition & Removals (Non-Hazardous Waste Disposal)  

Div. 03 Concrete  

Div. 04 Masonry  

Div. 05 Metals   

Div. 06 Wood, Plastics and Composites  

Div. 07 Thermal and Moisture Protection  

Div. 08 Wood and Windows  

Div. 09 Finishes  

Div. 10 Specialties  

Div. 11 Equipment   

Div. 12 Furnishings & Casework  

Div. 13 Special Construction (including Hazardous Waste Disposal)  

Div. 14  Conveying Equipment   

Div. 21 Fire Suppression  

Div. 22 Plumbing  

Div. 23 Heating, Ventilation and Air Conditioning  

Div. 25 Integrated Automation  

Div. 26 Electrical   

Div. 27 Communications  

Div. 28 Electronic Safety and Security   

Div. 31 Earthwork  

Div. 32 Exterior Improvements  

Allowance 
1 

SEAS Specialty Equipment   
$300,000 

Lump 
Sum Bid 

Price 

Lump Sum Bid Price (copy from CLIN 0001, Section-B.4, 
Part-I of IFB) 
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PART I 
 

SECTION C – SCOPE/UNIVERSITY SPECIFICATIONSS/DRAWINGS 
 
C.1 SCOPE:   
 

The University of the District of Columbia (University) is seeking a Contractor to provide all 
labor, materials, equipment and supervision for the SEAS Laboratory Renovation Project, Building 
32/42, in accordance with the University’s Specifications and Drawings titled “University of the 
District of Columbia Building  SEAS Laboratory Renovation Project, Building 32/42” located at 
Van Ness Campus, 4200 Connecticut Avenue, NW Washington, DC 20008, and the Government 
of the District Standard Contract Provisions For Use With Specifications for District Construction 
Projects, dated March 2011, and any amendments thereto incorporated herein as Attachment 
J.1.4.   
 

C.2 UNIVERSITY SPECIFICATIONS: 

University Specifications titled “the SEAS Laboratory Renovation Project, Building 32/42 at the 
University of the District of Columbia” are incorporated herein as Attachment J.1.1. 

 

C.3 DRAWINGS: 
 

The Contractor shall perform the work in accordance with the drawings listed below and 
included herein as Attachment J.1.2 that are stamped, initialed and dated: 
 

NOTE:    The specifications (J.1.1) and Drawings (J.1.2) for SEAS Laboratory Renovation Project, 
Building 32/42 can be purchased for $400.00 payable by Company check or money order to 
DC Treasurer and can be picked up from The University of the District of Columbia, 
Capital Procurement Division, 4200 Connecticut Avenue, NW, Building 38, Room C04, 
Washington, DC 20008. 
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DRAWING NO. DRAWING TITLE 
GENERAL    
G000 COVERSHEET 
G001 ABBR, SHEET INDEX, NOTES & SYMBOLS 
G002 WALL TYPE SCHEDULE & CODE SUMMARY 
G006 LIFE SAFETY/OCCUPANCY 
G007 LIFE SAFETY/OCCUPANCY 
G008 LIFE SAFETY/OCCUPANCY 
G009 FIRE SAFING DETAILS 
G012 CONSTRUCTION SEQUENCING  
G013 CONSTRUCTION SEQUENCING  
G014 CONSTRUCTION SEQUENCING  
    

ARCHITECTURE 
DEMOLITION  

  

AD-101 OVERALL DEMOLITION PLANS 
AD-102 OVERALL DEMOLITION PLANS 
AD-103 OVERALL DEMOLITION PLANS 
AD-111 DEMO PLAN -LEVEL C 
AD-112 DEMO PLAN - LEVEL A, 1, 2 & ROOF 
AD-200 OVERALL DEMOLITION RCPS 
AD-201 OVERALL DEMOLITION RCPS 
    
ARCHITECTURAL   
A-100 OVERALL PLANS - NEW WORK 
A-101 OVERALL PLANS - NEW WORK 
A-102 OVERALL PLANS - NEW WORK 
A-110 LEVEL C - PART PLANS 
A-111 LEVEL A, 1 & 2-PART PLANS 
A-112 ENLARGED PLANS & INTERIOR ELEVATIONS 
A-113 INTERIOR ELEVATIONS 
A-200 OVERALL REFLECTED CEILING PLAN-NEW WORK 
A-201 OVERALL REFLECTED CEILING PLAN-NEW WORK 
A-210 RCP - LEVEL C - PART 1 
A-211 RCP - LEVEL C - PART 2 
A-212 RCP - LEVEL C - PART 3 
A-215 RCP - LEVEL A 
A-216 RCP - LEVEL 1 & 2 
A-500 DOOR SCHEDULE & DETAILS 
A-600 MISCELLANEOUS DETAILS 
A-700 FINISH SCHEDULE 
A-701 FINISH SCHEDULE 
A-702 FINISH PLANS - LEVEL A, 1 & 2 
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A-800 FEE SCHEDULE 
A-801 FEE PLANS - LEVEL C 
A-802 FEE PLANS - LEVEL C 
A-803 FEE PLANS - LEVEL A, 1 & 2 
A-900 SINGNAGE SCHEDULE AND DETAILS 
A-901 SIGNAGE PLANS  LEVEL C 
A-902 SIGNAGE PLANS  LEVEL A, 1 & 2 

    
LAB CONSULTANT   
Q-001 GENERAL NOTES, LEGENDS, AND CASEWORK TYPES 
Q-100 LEVEL C & LEVEL A LAB KEY PLAN 
Q-101 LEVEL 1 LAB KEY PLAN 
Q-200 ENLARGED LEVEL C - LAB PLAN 
Q-201 ENLARGED LEVEL C - LAB PLAN 
Q-202 ENLARGED LEVEL C - LAB PLAN 
Q-203 ENLARGED LEVEL A - LAB PLAN 
Q-204 ENLARGED LEVEL 1 - LAB PLAN 
Q-400 ELEVATIONS  
Q-401 ELEVATIONS  
Q-402 ELEVATIONS  
Q-500 CASEWORK TYPES AND DETAILS 
Q-600 SPECIALTY EQUIPMENT SCHEDULE 
Q-601 SPECIALTY EQUIPMENT SCHEDULE 
Q-900 3D REFERENCE VIEWS 

    
MECHANICAL    
M001 GENERAL NOTES, ABBREVIATIONS & SYMBOLS 
M101 LEVEL C PART PLAN 32 - DEMOLITION 
M102 LEVEL C PART PLAN 42 - DEMOLITION 
M103 LEVEL C PART PLAN 32 - NEW WORK 
M104 LEVEL C PART PLAN 42 - NEW WORK 
M105 LEVELS A & 1 - PART PLANS  - DEMOLITION 
M106 LEVELS A & 1 - PART PLANS  - NEW WORK 
M107 ROOF PLAN - DEMOLTION 
M108 ROOF PLAN - NEW WORK 
M201 MECHANICAL ROOM PART PLANS - NEW WORK 
M401 DETAILS 
M402 DETAILS 
M403 DETAILS 
M501 SCHEDULES 
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MECHANICAL 
CONTROLS 

  

MC501 MECHANICAL CONTROLS 
MC502 MECHANICAL CONTROLS 

    
PLUMBING   
P001  GENERAL NOTES, ABBREVIATIONS & SYMBOLS 
P101 LEVEL C - PART PLAN 32 - DEMOLITION 
P102A LEVEL C - PART PLAN 42 - DEMOLITION 
P102B LEVEL C - PART PLAN 42 - DEMOLITION 
P103 LEVEL C - PART PLAN 32 - NEW WORK 
P104 LEVEL C - PART PLAN 42 - NEW WORK 
P105 LEVELS A & 1 - PART PLANS DEMOLITION 
P106 LEVELS A & 1 - PART PLANS NEW WORK 
P301 SANITARY  RISER DIAGRAMS 
P302 SANITARY  RISER DIAGRAMS 
P303 LABORATORY GAS AND WATER RISER DIAGRAM 
P401 DETAILS 
P501 SCHEDULES 
    
ELECTRICAL   
E001 GENERAL NOTES, ABBREVIATIONS & SYMBOLS 
E101 LEVEL C - PART PLAN 32 - LIGHTING - DEMOLITION 
E102 LEVEL C - PART PLAN 42 - LIGHTING - DEMOLITION 
E103 LEVEL C - PART PLAN 32 - LIGHTING - NEW WORK  
E104 LEVEL C - PART PLAN 42 - LIGHTING - NEW WORK 
E105 LEVEL C - PART PLAN 32 - POWER - DEMOLITION 
E106 LEVEL C - PART PLAN 42 - POWER - DEMOLITION 
E107 LEVEL C - PART PLAN 32 - POWER - NEW WORK 
E108 LEVEL C - PART PLAN 42 - POWER - NEW WORK 
E109 LEVELS A& 1 - PART PLANS - LIGHTING - DEMOLITION  
E110 LEVELS A& 1 - PART PLANS - LIGHTING - NEW WORK 
E111 LEVELS A& 1 - PART PLANS - POWER - DEMOLITION  
E112 LEVELS A& 1 - PART PLANS - POWER - NEW WORK 
E301 POWER RISER DIAGRAM - DEMOLITION  
E302 POWER RISER DIAGRAM - NEW WORK 
E303 SINGLE LINE DIAGRAM 
E401 DETAILS 
E402 DETAILS 
E501 LAB EQUIPMENT SCHEDULE 
E502 MECHANIACAL DISCONECT SCHEDULE 
E503 LIGHT FIXTURE SCHEDULE 
E504 PANEL SCHEDULES 
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E505 PANEL SCHEDULES 
E506 PANEL SCHEDULES 
E507 PANEL SCHEDULES 
    

FIRE ALARM 
DRAWINGS   
FA001 GENERAL NOTES, ABBREVIATIONS & SYMBOLS 
FA101 LEVEL C - PART PLAN 32 - POWER - DEMOLITION 
FA102 LEVEL C - PART PLAN 42 - POWER - DEMOLITION 
FA103 LEVEL C - PART PLAN 32 - POWER - NEW WORK 
FA104 LEVEL C - PART PLAN 42 - POWER - NEW WORK 
FA105 LEVELS A& 1 - PART PLANS - DEMOLITION  
FA106 LEVELS A& 1 - PART PLANS - NEW WORK 
FA301 FIRE ALARM RISER DIAGRAM & INSTALLATION DETAILS 
    

FIRE PROTECTION 
DRAWINGS   
FP001 GENERAL NOTES, ABBREVIATIONS & SYMBOLS 
FP101 LEVEL C - PART PLAN 32 - NEW WORK 
FP102 LEVEL C - PART PLAN 42 - NEW WORK 
FP103 LEVELS A& 1 - PART PLANS - NEW WORK 
FP301 SPRINKLER RISER DIAGRAM AND INSTALLATION DETAILS 
    
TECHNOLOGY   
T-000 TECHNOLOGH GENERAL NOTES 
T-101 TECHNOLOGY LEVEL C & LEVEL A 
T-102 TECHNOLOGY LEVEL 1 & LEVEL 2 
T-103 TECHNOLOGY ENLARED PLANS LECVEL C 
T-104 TECHNOLOGY ENLARED PLANS LECVEL A, 1 & 2 
T-900 TECHNOLOGY ROOMS AND RACK DETAILS 
T-901 TECHNOLOGY FACEPLATE, CONDUIT & AV DETAILS 

T-902 
ACCESS CONTROL & INTRUSION DETECTION SYSTEM DETAILS 
CCTV SYSTEM DETAILS 

T-903 CCTV SYSTEM DETAILS 
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C.4 PHASING SEQUENCE: 
 
The Contractor shall provide the Work in following in sequence:   
 
Step 1:   
Dispose of all excess equipment no longer required by the University from Building 32/42 and Van Ness 
Parking Garage.  Renovate 42/C03 (ARI Suite Storage).   
 
Equipment Description  
 

Approximate 
Dimensions

Current Location 
 

AeroLab® Wind Tunnel 
3'-0" x 14'-0" x 6'-
0"

Van Ness - Parking 
Garage 

Challenge® EH-3C Drill Press/Router  3'-0" x 3'-0" x 4'-0"
Van Ness - Parking 
Garage 

Ro-Tap® - RO-TAP  2'-0" x 18" x 2'-0" 42/C09 
Toledo Scale Company® 34-08.61 Measurement 
Scale  2'-0" x 18" x 3'-0" 42/C09 
Toledo Scale Company® 3700 Measurement Scale 2'-0" x 1'-0" x 2'-0" 42/C09 
Toledo Scale Company® 3700 Measurement Scale 2'-0" x 1'-0" x 2'-0" 42/C09 
Toledo Scale Company® Verilux 1070 2'-0" x 1'-0" x 1'-0" 42/C09 
Soiltest® Mechanical Compactor (Fixed) 2'-0" x 18" x 8"-0" 42/C09 
Gilson Testing Company® - TS-1 Gilson Testing 
Screen  2'-0" x 18" x 3'-0" 42/C09 
Testing Machine w/ Compressor  1'-0" x 1'-0" x 5'-0" 42/C08 
Soil Test® AP-159 Asphalt Tester  1'-0" x 1'-0" x 5'-0" 42/C08 
Hogentogler® Testing Machine  1'-0" x 1'-0" x 2'-0" 42/C08 
Soil Test® - C-220  1'-0" x 1'-0" x 2'-0" 42/C08 
Soil Test® - C-220  1'-0" x 1'-0" x 2'-0" 42/C08 
Reynolds® Mixer Shef II G  1'-0" x 1'-0" x 2'-0" 42/C08 
Toledo Scale Company® 3700 Measurement Scale 2'-0" x 1'-0" x 2'-0" 42/C08 
Hobart® Mixer, small  1'-0" x 1'-0" x 2'-0" 42/C08 
Lakeslee® Mixer - B20  1'-6" x 2'-0" x 2'-0" 42/C11 
Gilson® Sieve Shaker - SS-8-R  1'-0" x 2'-0" x 2'-6" 42/C11 
Precision Scientific - Kinematic Viscosity Bath - 15 
S  1'-0" x 1'-0" x 2'-0" 42/C11 
Blue M® - POM-2416A-2 Temperature Control Bath 4'-0" x 2'-0" x 5'-0" 42/C10B 

 
Step 2:   
Relocate stored items (desks, chairs, etc.) from Building 32/C02 to Building 52, Parking Garage for 
storage.    
 

Description  
Approximate 
Number 

Desk   50 
Chair  100 
Systems Furniture   2 
 
Relocated stored items from Building 42/C07 to 42/C03 (ARI Suite Storage).   
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Step 3: 
For areas designated as STEP 4 SPACES in Sheet G012 & G013, relocate items identified in 
SPECIALTY EQUIPMENT SCHEDULE on Sheet Q-600 & Q-601 from their ROOM OF ORIGIN as 
noted on Sheet Q-600 & Q-601 to Building 32, Room C02 for temporary storage.  Refer to the 
SPECIALITY EQUIPMENT NOTES & SPECIALTY EQUIPMENT RELOCATION CALIBRATION 
AND REPAIR SCHEDULE in Sheet G012 & G013 & SECTION 012100 - ALLOWANCES for 
additional requirements. 
 
Step 4: 
Renovate areas designated as STEP 4 SPACES in Sheet G012 & G013 as required by Contract 
Documents.  As part of this Work the Contractor is required to relocate the Hamden Power Lab 
Equipment from its current location at the Backus Campus (5171 South Dakota Ave NE, Washington, DC 
20011) to 42/C07 for installation as part of the Work.  Refer to the SPECIALTY EQUIPMENT 
RELOCATION CALIBRATION AND REPAIR SCHEDULE in Sheet G012 & G013 and SECTION 
012100 – ALLOWANCES for additional requirements. 
 
Step 5:   
Relocate items stored temporarily in Building 32, Room C02 to the STEP 4 SPACES in Sheet G012.  
Locations are identified in SPECIALTY EQUIPMENT SCHEDULE on Sheet Q-600 & Q-601 under 
ROOM NUMBER. 
 
Step 6:   
Relocate existing SEAS equipment from 32/C01A to 42/C08A 
Relocate existing SEAS equipment from 32/C01B to 42/A07 
Relocate existing SEAS equipment from 32/C04A to Van Ness Loading Dock 
Relocate existing SEAS equipment from 32/C04B to 42/C11 & 42/C13 
Relocate existing SEAS equipment from 32/C04C to 42/C10 
Relocate existing SEAS equipment from 32/C05, 32/C05A to 42/111 
 
Make all necessary service and utility connections to SEAS equipment for Items relocated as part of Step 
6 including but not limited to:  power, data, pluming, gas, vacuum, and compressed air.  Refer to Contract 
Documents for SEAS equipment requirements. 
 
Step 7:   
Renovate areas designated as STEP 7 SPACES in Sheet G012 & G013 as required by Contract 
Documents. 

Step 8: 
Relocate existing SEAS equipment moved in Step 6 back from 42/C08A to 32/C01A.  
Relocate existing SEAS equipment moved in Step 6 back from 42/C10 to 32/C04C.  
Relocate existing SEAS equipment moved in Step 6 back from 42/111 to 32/C05. 
 
PHASING SEQUENCE NOTES 
 
The purpose of the PHASING SEQUENCE is to elaborate on the required internal project phasing 
necessary to complete the Work.  The layouts or shaded regions shown in Sheet G012 & G013 in no way 
limit or confine the scope of other portions of the Contract Documents required in completing the Work. 
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The Work must be sequenced, planned and communicated to accommodate ongoing activities at the 
University.  In addition to the PHASING SEQUENCE, the Contractor is required to accommodate the 
following Occupant Constraints as part of the Work:  

 
1. STEP 4 SPACE – 42/C07 must be online by Fall 2014 (August 19, 2014) and 45 days after 

Notice to Proceed, whichever is earlier. 
2. ALL STEP 4 SPACES must be online by Fall 2014 (October 1, 2014). 
3. 32/C04A must remain online until the end of Spring 2014 (May 19, 2013) and be put back 

online by Spring 2015 (January 6, 2015).   
4. ALL STEP 7 SPACES must be online by Spring 2015 (January 6, 2015).   
5. Suite 32/C03 shall remain online during the entire project. 
6. Lab 42/C11 shall remain online during the entire project.  

 
Online shall mean fully functional, operational and available for use by the University for the areas 
intended purpose.  The Contractor must provide temporary power, HVAC, data, furnishings and all 
necessary requirements to meet the Occupant Constraints. 
 
Any proposed deviation from the Occupant Constraints must be provided by the Contractor to the 
University within (5) days after the Notice-to-Proceed and approved by the University prior to proceeding. 
 
Refer to the SPECIALTY EQUIPMENT RELOCATION CALIBRATION AND REPAIR SCHEDULE 
in Sheet G012 & G013 and SECTION 012100 - ALLOWANCES for addition requirements. 
 
SPECIALTY EQUIPMENT NOTES 
 
As part of the Work, the Contractor shall perform the Basic Services for each Item in Sheet Q-600 & Q-
601 SPECIALTY EQUIPMENT SCHEDULE prior each item’s initial move and confirm and ensure the 
same status of each item in Sheet Q-600 & Q601 when installed in the item’s final location.  The 
Contractor shall coordinate start-up testing and confirm operational status with the University 
representative and the School of Engineering.   
 
Definition of Basic Services is as follows: 
       

a. Pre-function Test:  Confirm the current operational status of equipment item based on its intended 
use. 

b. Disassemble:   Disconnect from service (i.e. power, data, gas, air, water & vacuum) and 
disassemble to ensure proper clearance pathways and full knowledge of how to reassemble.   

c. Salvage:           Relocate to area designated by University Representative.   
d. Store:  Relocate to temporary area for safe and secure store.  Ensure all items are properly itemized 

for their reassembly.    
e. Reassemble:    Reassemble all components disassembled prior to storage.   
f. Install:  Relocate including mounting and leveling at final location and connect to service (i.e. 

power, data, gas, air, water & vacuum).   
g. Start-Up:          Confirm the operational status of equipment item based on its intended use. 
h. Test:    Run tests to simulate the functionality of the device based on its intended use.   
i. Certify:  Competent confirmation that the equipment item operates based on its intended use.   
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PART I 

 
SECTION D: PACKAGING AND MARKING 

 
D.1 MATERIAL DELIVERY, HANDLING AND STORAGE:  
 

D.1.1 The Contractor shall deliver materials and equipment in the original, properly labeled, 
unbroken packages, containers, cartridges or bundles and in such quantities and such ample 
time that progress of work will not be delayed. 

 
D.1.2 The Contractor shall protect materials and products against any damage or deterioration 

during transit to the site, unloading, delivering and storing at site, installation or erection, 
and during period between installation or erection and final acceptance by the University, 
that shall include, but not limited to: 

 
D.1.2.1 Minimum exposure to weather during delivery. 

 
D.1.2.2 Storage off ground in dry, well-ventilated spaces. 
 
D.1.2.3    Covering, as necessary, for adequate protection from soiling and wetting. 

 
D.1.3 The Contractor shall provide storage methods that will facilitate inspection and testing 

before and during the use as follows: 
 

D.1.3.1     Space for storage of materials and equipment will be approved by the       
                District’s Inspector (see Paragraph G.22). 

 
D.1.3.2 The Contractor shall not occupy more space at the site than is absolutely 
 necessary for proper execution of the work. 

 



SEAS Laboratory Renovation Project, Building 32/42                                      Solicitation Number: GF-2014-B-0194 

 15

PART I 
 

SECTION E: INSPECTION AND ACCEPTANCE 
 
E.1 INSPECTION: 
 

The inspection and acceptance requirements for the resultant contract will be governed by 
Article 11 of the General Provisions of the Standard Contract Provisions For Use With 
Specifications for District Government Construction Projects, dated March 2011, 
incorporated herein as Attachment J.1.4. 

 
 In addition, the acceptance criteria for different parts of the work, described in other sections 

of this IFB and the University’s Specifications (Attachment J.1.1) shall apply. 
  

E.2 PARTIAL ACCEPTANCE: 
 

E.2.1 The Contract Administrator (CA) may, at his/her option, accept part of the work  
 under the contract in writing prior to the CA’s final  acceptance of all the work under  
 the contract, when the CA considers it beneficial to the University. 
 
E.2.2 Partial acceptance shall not preclude liquidated damages for failure to complete the   
 contract within the required time limits established under TIME FOR COMPLETION  
 in Section F.1. 

 
E.3 FINAL INSPECTION: 
 

E.3.1 The Contractor shall give the CA written notice at least fourteen (14) days in advance of 
date on which the project will be 100% complete and ready for final inspection.  Prior to 
final inspection date, the Contractor shall verify in writing that in the Contractor’s best 
judgment no deficiencies exist.  The Contractor shall conduct two inspections.  An 
inspection shall be conducted after the installation of structural steel and security glass.  
And an inspection shall be conducted after the dismantling of the stands.  

 
E.3.2 The Contractor, CA and District Inspector shall jointly prepare a Punch List of 
 deficiencies found on final inspection that does not prevent the building or area(s) 
 within the building from being occupied. The Contractor shall correct the deficiencies 
 within (14) days after the building or area(s) within the building has been occupied 
 and submit to the CA a report of the corrections as a condition of final acceptance.  
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PART I 
 

SECTION F - DELIVERIES OR PERFORMANCE 
 
F.1 TIME OF COMPLETION: 
 

The Contractor shall commence work on the date specified in the written Notice to Proceed (NTP) 
signed and issued by the Contracting Officer (CO) and shall start and complete all the work within 
one hundred eighty (220) calendar days from the Notice to Proceed. 

 
F.2 DELIVERABLES: 
 
 F.2.1 The Contractor shall prepare and submit to the CA, as a deliverable, the Summary of 

 Progress Payment Breakdown Form, Progress Payment Request Form and Schedule of 
 Values Form. (Refer to G.4.3.1). 

 
 F.2.2 The Contractor shall submit to the CA a complete list of all samples, catalogue cuts 

 and shop drawings within 10 days of Notice to Proceed (NTP). (Refer to H.5). 
 

F.2.3 The Contractor shall submit all the schedules and reports for approval to the CA.  (Refer to 
G.15). 

 
 F.2.4 Prior to final acceptance of the project, the Contractor shall submit to the CA three (3) 

 copies of operation manuals or instruction manuals for each piece of equipment, 
 mechanical or electrical system. (Refer to G.20). 

 
 F.2.5 The Contractor shall submit to the University, as a deliverable, the report described in 

 section G.37.5 of this contract that is required by the 51% District Residents New Hires 
 Requirement and First Source Employment Agreement. If the Contractor does not submit 
 the report as part of the deliverables, final payment to the Contractor may not be paid.  
 (Refer to G.38).  

 
 F.2.6 After final inspection, the Contractor shall provide a punch list and report of corrections 

 as specified in Section E.3.2.  
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PART I 
 

SECTION G - CONTRACT ADMINISTRATION DATA 
 
G.1  INVOICE PAYMENT: 
 

G.1.1   The University will make progress payments (refer to G.4) to the Contractor, upon the 
submission of proper invoices, based on the approved Critical Path Method (CPM) 
schedule as described in Section G.4.1.2 of this document, only for the percentage of 
work or services actually performed or completed during the subject period and accepted 
by the University, less any discounts, allowances or adjustments provided for in this 
contract. 

 
     G.1.2 The University will pay the Contractor on or before the 30th day after receiving a proper 

invoice from the Contractor. 
  
G.2  INVOICE SUBMITTAL: 
 
 G.2.1 The Contractor shall submit proper invoices on a monthly basis or as otherwise specified in 

this contract. Invoices shall be prepared in triplicate and submitted to the CA specified in 
Section G.9 below.  

    
G.2.2 To constitute a proper invoice, the Contractor shall submit the following information: 

 
G.2.2.1  Contractor’s name and invoice date (Contractors are encouraged to date 

 invoices as close to the date of mailing or transmittal as possible); 
 

G.2.2.2  Contract number, section two (2) and encumbrance number, section  twenty- 
  four (24) of the Solicitation Cover sheet.  Assignment of an invoice number  
  by the Contractor is also recommended; 

 
G.2.2.3  Description, amount of payment requested, quantity, and the dates of the  
  work performed based on the approved CPM schedule; 

 
G.2.2.4  Other supporting documentation or information, as required by the CO; 
 
G.2.2.5  Name, title, telephone number and complete mailing address of the   
  responsible official to whom payment is to be sent; 
 
G.2.2.6  Name, title, phone number of person preparing the invoice;  

 
G.2.2.7  Name, title, phone number and mailing address of person, if different from 

 the person identified above to be notified in the event of a defective  invoice,   
                       and 
 

 G.2.2.8 Authorized signature. 
 
 
G.3 RESERVED: 
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G.4 METHOD OF PAYMENT: 
 

G.4.1 The University will utilize the progress payment method under this contract, and will make 
progress payments when all of the following conditions are satisfied: 
 

G.4.1.1 The portion of the service provided by the Contractor is accepted by the 
 University; 
 

G.4.1.2 The work on the specific contract activity as identified in the approved CPM 
 Schedule, for which the progress payment is requested, is 100 % complete; 
 

G.4.1.3 The Contractor submits the invoice as describe in G.2 for the progress 
 payment. 

 

G.4.2 The CA will furnish to the Contractor, the following forms: 
 

G.4.2.1 Capital Construction Payment Request for Work Performed 
 Summary Sheet; 
 
G.4.2.2 Capital Construction Progress Payment Request Form for work  
 performed; 

 

G.4.3 The Contractor shall prepare and deliver to the CA for approval: 
 

G.4.3.1     Original and a copy of completed Payment Request for Work Performed 
Summary Sheet along with Schedule of Values (to be a summary of all cost 
loaded DCS activities plus detailed General Condition costs [see Section G.15]) 
within fourteen (14) days after issuance of written NTP and prior to submission 
of first progress payment request. This detailed estimate of costs shall include a 
breakdown of costs for all items of work that will be performed under the 
contract with total amount equal to the lump sum bid price under Section B.4. 

 

a. General Conditions to include but not limited to: 
 

i. scheduled value for Project Manager, Superintendent, Foremen and other project 
personnel 

ii. scheduled value for Site Protection (Watchperson) per Contract Administration 
Data G.17.4.1 for contract duration 

iii. scheduled value for the Inspector’s Office per Special Contract Requirement for 
contract duration 

iv. scheduled value for Contractor’s project site trailer 
v. scheduled value for As-Built drawings per Special Contract Requirement G.36 

vi. scheduled value for all required Photographs per Special Contract Requirement 
G.31 

vii. scheduled value for all DCRA trade permits, WASA, DDOT, Certificate of 
Occupancy and project related  

viii. Mobilization scheduled value shall be set at $23,000 plus ½% of contract total 
which equals $55,180. Payment for mobilization will be paid in two (2)  

ix. installments.  The first payment of $27,590 will be made following mobilization 
and initiation of construction work.  The second and final payment will be made 
after twenty percent (20%) of contract work is complete. 

x. scheduled value for Demobilization, specifically: 
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1. site clean-up 
2. trailer removal 
3. disconnection of temporary utilities 
4. Building construction clean-up 

xi. scheduled value for CPM Baseline Schedule payment in lump sum and required 
monthly updates 

xii. scheduled value for all temporary utility services. 
 
G.4.3.2  Original and a copy of the signed (by the authorized representative of the 

Contractor) Progress Payment Request Form on or before the twenty-fifth (25th) 
day of each month during progress of the work. The CA will direct the progress 
payment to be made based on the actual work performed based on the CA’s 
approval of the Schedule of Values. This approval will include only those 
fractions of work which have been completed and duly accepted by CA. CA’s 
acceptance signature on the form is mandatory. 

 
G.4.3.3 Copy of the Schedule of Values pre-approved by the CA with invoice. 

 
G.4.4 Materials and equipment payments: 

 
G.4.4.1   The Contractor may receive progress payment for the materials, equipment and  
    associated components delivered to the jobsite or stored on the site, until they 

   are satisfactorily incorporated into the completed work, at 100% of their  
   invoiced value from the manufacturer or supplier as approved by the CA. 
   The Contractor shall properly store and protect all the materials and equipment 
   and ensure that all materials and equipment are in compliance with the 
   submittals approved by the CA. 

 
G.4.4.2  The Contractor may receive progress payment for 75% of the invoiced value for 

  materials, equipment and associated components stored off-site in a bonded 
  warehouse within a twenty-five (25) mile radius of the jobsite. Payment will be 
  subject to the following documentation accompanying the payment request:  

 
 G.4.4.2.1 A certified statement giving the exact location of the materials  
  or equipment, that such material or equipment is properly  
  stored and protected meeting the approval of CA and is   
  consigned to the District Government; that the    
  materials and equipment will not be diverted for use or   
  installation at a different project, and that they are subject to  
  inventory and inspection by the CA. (Refer to G.4.4.2) 

 
G.4.4.2.2 A valid invoice or bill of sale indicating the unit quantity, 

     description of the material or equipment and its costs as defined 
    in Sections G.4.1 and G.4.2. 

 
G.4.4.2.3  A certificate of insurance of a bonded warehouse, in the event  
      the materials/equipment is stored off-site. 

        
G.4.5 Before approval of the CPM schedule, the University may make two (2) initial monthly 
 payments under this contract for the work performed during the first sixty (60) days 
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 following the NTP, following the CA’s partial acceptance of the work in writing in 
 accordance with Paragraph E.2. In the event that the University elects to proceed in this 
 manner, the following shall apply: 

 
G.4.5.1 The University will not make any additional payments until the final CPM 
 schedule is approved by CA. 
 
G.4.5.2  The University will not make progress payments for all other activities until 

the final CPM schedule is approved and distributed by the CA.   
 
G.4.6 The CA will use the CPM Schedule approved and updated as provided in subsection G.15 

as the basis upon which to estimate successive progress payments to be made. 
 

G.5      ASSIGNMENTS:   
 

G.5.1 The Contractor may assign funds due or to become due as a result of the performance of 
this contract to a bank, trust company, or other financing institution.  

 
G.5.2. Any assignment shall cover all unpaid amounts payable under this contract, and shall not 

be made to more than one party. 
 

G.5.3 Notwithstanding an assignment of money claims pursuant to authority contained in the 
 contract, the Contractor, not the assignee, is required to prepare invoices. Where such an 
 assignment has been made, the original copy of the invoice must refer to the assignment 
 and must show that payment of the invoice is to be made directly to the assignee as 
 follows: 

 

Pursuant to the instrument of assignment dated ___________, 
 make payment of this invoice to _______________________ 

(name and address of assignee). 
 
 

G.6      THE QUICK PAYMENT CLAUSE: 
 

 G.6.1 Interest Penalties to Contractors 
 

  G.6.1.1   The University will pay interest penalties on amounts due to the Contractor  
   under the Quick Payment Act, D.C. Official Code §2-221.01 et seq., for the  

  period beginning on the day after the required payment date and ending on 
   the date on which payment of the amount is made.   Interest shall be  
   calculated at the rate of 1% per month.   No interest penalty shall be paid if  

  payment for the completed delivery of the item of property or service is made  
  on or before: 

 

 G.6.1.1 the 3rd day after the required payment date for meat or a meat product; 
 
 G.6.1.2 the 5th day after the required payment date for an agricultural 
  commodity; or 
 
 G.6.1.3 the 15th day after the required payment date for any other item. 
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  G.6.1.2 Any amount of an interest penalty which remains unpaid at the end of any  
   30-day period shall be added to the principal amount of the debt and thereafter   
 
 G.6.2 Payments to Subcontractors 
 

  G.6.2.1 The Contractor must take one of the following actions within 7 days 
of receipt of any amount paid to the Contractor by the University for 
work performed by any subcontractor under a contract: 

 
 G.6.2.1.1 Pay the subcontractor for the proportionate share of the total 

payment received from the University that is attributable to the 
subcontractor for work performed under the contract; or 

 
 G.6.2.1.2 Notify the University and the subcontractor, in writing, of the 

Contractor’s intention to withhold all or part of the subcontractor’s 
payment and state the reason for the nonpayment. 

 
 G.6.2.2 The Contractor must pay any subcontractor or supplier interest penalties on  

  amounts due to the subcontractor or supplier beginning on the day after the  
  payment is due and ending on the date on which the payment is made.  Interest  
  shall be calculated at the rate of 1% per month.   No interest penalty shall be paid  
  on the following if payment for the completed delivery of the item of property or  
  service is made on or before: 

 
  G.6.2.2.1   the 3rd day after the required payment date for meat or  
 a meat product; 
 
  G.6.2.2.2   the 5th day after the required payment date for an  
 agricultural commodity; or 
 
 G.6.2.2.3 the 15th day after the required payment date for any other item. 

 
 G.6.2.3 Any amount of an interest penalty which remains unpaid by the Contractor at   
  the end of any 30-day period shall be added to the principal amount of the debt   
  to the subcontractor and thereafter interest penalties shall accrue on the added   
  amount. 

 
 G.6.2.4 A dispute between the Contractor and subcontractor relating to the amounts  
                                    or entitlement of a subcontractor to a payment or a late payment interest  
                                    penalty under the Quick Payment Act does not constitute a dispute to which  
                                    the University is a party.  The University shall not be interpleaded  
                                    in any judicial or administrative proceeding involving such a dispute. 
                                     
   G.6.3 Flow Down Requirement for Subcontracts 

 

 “Contractor shall include in each subcontract a provision that requires the 
subcontractor to include in its contracts with any subcontractor or suppliers the 
payment and interest clauses required under paragraphs (1) and (2) of DC Official 
Code  §2-221.02(d).” 
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G.7 CONTRACTING OFFICER (CO): 
 

 In accordance with 8 DCMR 3001 contracts may be entered into and signed on behalf of the 
University only by the CO.  The address and telephone number of the CO is: 

 

     Sherry Jones-Quashie, Director 
Capital Procurement Division 
4200 Connecticut Avenue, NW 
Washington, DC  20008 
202- 274-5752 
sjones-quashie@udc.edu 

 

G.8 AUTHORIZED CHANGES BY THE CO: 
 

G.8.1 In accordance with Article 3 of the Standard Contract Provisions For Use With 
Specifications for District Government Construction Projects, March 2011, the CO is the 
only person authorized to approve changes to any of the requirements of the contract 

 

G.8.2 The Contractor shall not comply with any order, directive or request that changes or 
 modifies the requirements of this contract, unless issued in writing and signed by the CO. 

 

G.9 CONTRACT ADMINISTRATOR (CA) 
 

G.9.1 The CA is responsible for the technical administration of the contract and advising the CO 
as to the Contractor’s compliance or noncompliance with the contract.  In addition, the CA 
is responsible for the day-to-day monitoring and supervision of the contract, of ensuring 
that the work conforms to the requirements of this contract and such other responsibilities 
and authorities as specified in writing by the CO.   

 

 The CA for this contract is: 
 

 Alan Walsh 
 Office of the Vice President for Real Estate, Facilities & Public Safety 
 4200 Connecticut Avenue, NW 

Washington, DC  20008 
 

 G.9.2 It is fully understood and agreed by the Contractor that the CA shall not have any 
authority to make changes in the University specifications/scope of work, price or terms 
and conditions of the contract. 

 
G.9.3 Contractor shall be held fully responsible for any changes not authorized in advance, in 

writing, by the CO, and may be denied compensation or other relief for any additional 
work performed that is not authorized by the CO in writing.  In addition, Contractor may 
also be required at no additional cost to the University, to take all corrective action 
necessitated by reason of the unauthorized changes. 

 
G.10 STOPPAGE OF WORK:   
 

If the Contractor fails to abide by any, or all, of the provisions of the contract, the CO reserves the 
right, by written notification to the Contractor, to stop all the work, or any portion thereof, affected 
by the Contractor’s failure to comply with the contract requirements. This stoppage will remain in 
effect until the Contractor has taken action to meet the contract requirements, or any separable part 
thereof, and the CO notifies the Contractor in writing that work may resume. Stoppage of all part 
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of the work by the CO pursuant to this Section G.10 notwithstanding, the University may terminate 
the right of the Contractor to proceed as provided in Article 5 of the General Provisions, 
TERMINATION-DELAYS, of Standard Contract Provisions for Construction Projects, (March 
2011).  
 

G.11 SUBCONTRACTS: 

G.11.1 Nothing contained in the contract shall be construed as creating any contractual 
relationship between any subcontractor and the Government of the District of 
Columbia. 

 
G.11.1.1 The divisions or sections of the University Specifications are not intended 

to control the Contractor in dividing the work among the subcontractors or 
to limit the work performed by any trade. 

 
G.11.1.2 The Contractor shall be as fully responsible to the University for the acts 

and omissions of subcontractor and of persons employed by them as he is 
for the acts and omissions of persons directly employed by him. 

  
G.11.1.3   The Contractor shall coordinate the trades, subcontractor and material 

persons engaged upon his work.  
 

G.11.1.4 The Contractor shall, without additional expense to the University, utilize 
the services of specialty subcontractor for those parts of the work which 
the Contract specifies are to be performed by specialty subcontractors. 

 
G.11.1.5 The University will not undertake to settle any differences between the 

Contractor and his subcontractors or between subcontractors. 
 

G.11.2 The Contractor shall not subcontract any portion of the contract except with the prior 
written consent of the CO, or his authorized representatives, and such consent, when 
given, shall not be construed to relieve the Contractor of any responsibility for the 
fulfillment of the contract.  Request(s) for permission to subcontract any portion of the 
contract shall be in writing and accompanied by: (a) a showing that the organization 
which will perform the work is particularly experienced and equipped for such work, 
and (b) an assurance by the Contractor that the Labor Standards Provisions set forth in  

 this contract shall apply to labor performed on all work encompassed by the request(s).  
The request(s) also shall provide the following information:  

 
 G.11.2.1 Subcontractors name, address, telephone number, and Federal Social Security 

Number used on the Employers Quarterly Federal Tax Return, U.S. Treasury 
Department Form 941. 

 
      G.11.2.2 Estimated dollar amount of the subcontract. 
 

G.11.2.3 Estimated starting and completion dates of the subcontract. 
 

 
G.11.2.4   The subcontractor approval request form included herein should be used to 

request approval of subcontractor on this project.  The form should be 
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completed for each subcontractor requested for approval and submitted to the 
CO. Copies of these forms are available upon request from the CA. 

 

G.11.3 Any work or service so subcontracted shall be performed pursuant to a subcontract 
agreement, which the University will have the right to review and approve prior to its 
execution by the Contractor.  Any such subcontract shall specify that the Contractor 
and the subcontractor shall be subject to every provision of this contract.  
Notwithstanding any such subcontract approved by the University, the Contractor shall 
remain liable to the University for all Contractor’s work and services required 
hereunder.  

 
G.12 USE OF PREMISES: 
 

G.12.1 If the Contractor considers it necessary to perform any work after the regular working 
hours on Saturdays, Sundays or legal holidays, the Contractor shall perform this work 
without any additional expense to the University.  

 
G.12.2 The Contractor shall use only such entrances to the work area as designated by the CA.  

 

G.12.3 Once the installation work is started, the Contractor shall complete the work as rapidly 
as possible and without unnecessary delay.  

 

G.12.4 The Contractor shall occupy only such portions of the premises as required for proper 
execution of the contract. 

 
G.12.5 The Contractor shall perform all the work in such a manner as to cause minimum 

annoyance or noises and disturbances to occupants of adjacent premises and 
interference with normal traffic. 

 
G.12.6 The Contractor shall keep gates locked to maintain security into work area dictated by 

the existing job conditions of such nature as to prevent:   
 

G.12.6.1     Entry of work areas by unauthorized persons;  
 
G.12.6.2     Removal of Government property and supplies.  
 

G.12.7      The Contractor shall not load or permit the loading of any part of any structure to such 
an extent as to endanger its safety. 

 

G.13    PATENTS: 
 

The Contractor shall hold and save the Government, its officers, agents, servants and employees, 
harmless for liability of, any nature or kind, including cost and expenses for, or on account of any 
patented or unpatented invention, article or appliance manufactured or used in the performance of 
this contract, including their use by the District. 
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G.14 SAFETY PRECAUTIONS: 
 
G.14.1 The Contractor shall perform all site, plant and construction work in strict accordance 

with the Safety Standards of the District and the U.S. Occupational Safety and Health Act 
of 1970 and the D.C. Occupational Safety and Health Act of 1988, D.C. Official Code § 
32-1101 et seq. and 1-620.01 et seq. 

 
 G.14.1.1 The Contractor or his representative shall be thoroughly familiar with these 

standards and have copies of same available at the project site at all times.  
 

 G.14.1.2 Operators of explosive-actuated tools shall have a training certificate, as 
required by the Safety Code, in their possession. 

 
 G.14.1.3 The Contractor shall be responsible for providing and installing adequate 

temporary shoring or bracing for all walls, slabs and like constructions until 
such items attain their design, strength, and stability. 

 
G.14.2 The Government, its officers, agents, servants, and employees shall not be held liable for 

any property damages or physical harm resulting from inadequate protection. 
 
            G.14.3 Prior to execution of shoring and/or bracing, the Contractor shall submit details and 
  calculations for shoring and/or bracing designs for the CA’s review and concurrence. 
 

G.14.4 The Contractor shall exercise special precautions to prevent use of or access to the 
Contractor’s materials, equipment or tools and entry into the Contractor’s work areas by 
non-authorized personnel. 

 
G.14.4.1 A Contractor’s attendant shall be present at all times when bituminous kettles 

are in operation to prevent the public from coming in contact with the kettles. 
 
G.14.4.2 The Contractor shall remove each kettle as soon as its use is complete. 

 
G.14.5 The Contractor shall chute or hoist to the ground any and all the materials being removed 

from the roof areas or any upper floor. 
 
G.14.6 The Contractor shall not permit any live wires to be left exposed and unguarded, 

including open panel boards. 
 

G.14.7 The Contractor shall cover all open trenches during hours when work is not being 
executed, as required for protection of the public. 

 
G.15 PROGRESS SCHEDULE: 

  G.15.1 PART I GENERAL 
 

  G.15.1.1  SECTION INCLUDES 
 

      G.15.1.1.2 Administrative and procedural requirements for schedules 
and reports required for proper  performance of Work. 

G.15.2 Summary of Work: 
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   G.15.2.1  Ensure timely execution of Work using critical path method schedule,  
      because timely Contractor performance is essential to this contract. 

 
   G.15.2.2   Allow University to monitor Contractor's Contract Schedule continuously 

and cooperate so that University may audit Contractor's management of 
Contract Schedule via comparison by University to copy of approved 
Contract Schedule under University's control. 

 
   G.15.2.3  Use approved Contract Schedule for management of entire Work and  
      make no change, modification, or updating of logic and/or durations in  
      Contract Schedule without prior written concurrence from University. 

 

G.15.3 Purpose of this Specification: 
 

G.15.3.1 Assure adequate planning, scheduling, and reporting during execution of 
Work so it may be executed in orderly and expeditious manner within 
specified time constraints. 

 
G.15.3.2 Assure coordination of Contractor's self-performed work with work of: 
 

G.15.3.2.1 All of elements of Contractor's organization, including 
subcontractors, 

 
G.15.3.2.2 Between subcontractors and vendors at all tiers, 
 
G.15.3.2.3 University personnel and University consultants and 
 
G.15.3.2.4 Separate Contractors. 
 
G.15.3.2.5 Assist in processing of payments to Contractor. 
 
G.15.3.2.6 Assist Contractor and University in monitoring progress of 

Work. 
 
G.15.3.2.7 Assist Contractor and University in evaluating impact of 

proposed changes to Work, if any. Coordinate such 
evaluation with applicable requirements of any change order 
Section that is part of this Contract. 

 
G.15.3.2.8 Assist in detecting problems for purpose of taking timely and 

effective corrective actions, to provide mechanism for 
monitoring effect of such corrective actions and to make 
adjustments in such corrective actions as necessary to ensure 
timely execution of Work. 

 
G.15.3.2.9 Assure approved Contract Schedule is used to manage entire 

Work. 
G.15.4 Standard Software: 
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G.15.4.1 Utilize Primavera Project Planner (P3), or approved equivalent.  Equivalent 
scheduling software must be approved before project schedule is developed 
and submitted. 

 
G.15.4.2 Set adjustable settings, including those pertaining to float calculation and 

progress/logic override, in accordance with University’s instructions, which 
shall require most conservative available settings.  Settings will be given in 
writing by the University seven (7) days after Notice to Proceed. 

 
G.15.5  RELATED SECTIONS: 
 

   G.15.5.1 Other Section H Specification Sections including, but not limited to, 
following: 

 
     G.15.5.1.2 Payment Procedures: Submittal of Schedule of Values. 
 
     G.15.5.1.3 Specification Section 01330 - Submittal Procedures: 

Submittal of Submittal Schedule. 
G.15.6 DEFINITIONS: 
 

   G.15.6.1  Milestones:  Milestones listed in Contract Documents represent only major 
items of work or interface dates.  Milestones:  Considered essential to 
satisfactory performance of this Contract and to coordination of work on 
Project.  Indicate Milestones in Contract Schedule as zero duration activities 
with "Finish-No-Later-Than" dates.  Milestones represent latest allowable 
completion durations, measured from Contract’s initial University-issued 
Notice to Proceed (NTP).  Unless specifically excepted by Change Order, 
alternates, or options if any and if exercised by University, shall be 
performed by Contractor within durations set out below.  Coordinate 
application of following Milestones with contents of this specification and 
Work. 

 
  G.15.6.2  Contract Schedule:  Document that controls Contractor's timely execution of 

Work.  It is initially defined by number of Work Days listed in Contract 
Documents for completion of each Milestone and for completion (in 
calendar days) of Work, until University approves Detailed CPM Schedule 
(DCS).  Upon acceptance by University of DCS, DCS becomes Contract 
Schedule.  Upon approval by University of mutually agreed change orders 
that amend DCS, most current such approved amended version of DCS 
becomes Contract Schedule. 

 
  G.15.6.3  Work Days: Defined as days in calendar during period of Work 

performance, excluding Saturdays, Sundays and legally-mandated federal 
employee holidays (which apply to area in which Work is performed).  
Federal Holidays: New Years Day, Martin Luther King’s Birthday, 
President's Day, Emancipation Day, Memorial Day, Independence Day, 
Labor Day, Columbus Day, Veterans Day, Thanksgiving Day and Christmas 
Day.  If holiday falls on Saturday, preceding Friday is taken as holiday, and 
if holiday falls on Sunday, following Monday is taken as holiday.  Work 
Days:  Considered fully available for Contractor to perform work indicated 
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in pertinent activities in Contract Schedule, unless, upon Contractor request, 
authorized University’s representative: 

 
    G.15.6.3.1 Contemporaneously annotates Contractor’s daily report with 

acknowledgement that day reported upon was unavailable to 
Contractor for excusable causes, such as unusual severe 
weather or immitigable effects thereof, 

      
     G.15.6.3.2 Identifies specific activities by number so affected, and  
        Identifies extent of such impact for each affected activity  
        (i.e. percentage reduction of crew or equipment  
        effectiveness and/or progress). 

 
  G.15.6.4 Data Date: Last Work Day of each month, for months between NTP and 

Acceptance, in accordance with schedule update requirements of this 
specification. 

 
  G.15.6.5 Extended Overhead Cost:  Cost incurred by Contractor in event Contract Time 

is extended beyond completion date set for entire Work, and District caused 
time extension is sole-and-controlling cause of such extension.  Only costs 
incurred by Contractor on project work site are eligible to be classified as 
Extended Overhead Costs, and only if Contractor satisfies pertinent 
requirements set out in this specification.  Such Costs:  Limited to direct daily 
costs associated with temporary facilities on project site and supervision 
assigned full-time to Project site.  Actual or alleged off-site costs associated 
with time extensions shall be deemed fully compensated by percentage mark-
ups in Change Order Section that is part of this Contract, if any, or as 
negotiated between parties. 

 
  G.15.6.6  Work:  Entirety of work to be performed by Contractor under this Contract. 

G.15.6.7 Activity:  A discrete part of a project that can be identified for planning, 
scheduling, monitoring, and controlling the construction project.  Activities 
included in a construction schedule consume time and resources. 

 
G.15.6.7.1 Critical activities are activities on the critical path.  They must 

start and finish on the planned early start and finish times. 
G.15.6.7.2 Predecessor Activity:  An activity that precedes another activity 

in the network. 
 
G.15.6.7.3 Successor Activity:  An activity that follows another activity in 

the network. 

G.15.6.8 Cost Loading:  The allocation of the Schedule of Values for the completion of 
an activity as scheduled.  The sum of costs for all activities must equal the total 
Contract Sum, unless otherwise approved by Architect. 

G.15.6.9 CPM:  Critical path method, which is a method of planning and scheduling a 
construction project where activities are arranged based on activity 
relationships.  Network calculations determine when activities can be performed 
and the critical path of Project. 
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G.15.6.10 Critical Path:  The longest connected chain of interdependent activities through 
the network schedule that establishes the minimum overall Project duration and 
contains no float. 

G.15.6.11 Event:  The starting or ending point of an activity. 
 
G.15.6.12 Float:  The measure of leeway in starting and completing an  activity. 

 
G.15.6.12.1 Float time is not for the exclusive use or benefit of either Owner 

or Contractor, but is a jointly owned, expiring Project resource 
available to both parties as needed to meet schedule milestones 
and Contract completion date. 

 

G.15.6.12.2 Free float is the amount of time an activity can be delayed 
without adversely affecting the early start of the successor 
activity. 

 

G.15.6.12.3 Total float is the measure of leeway in starting or completing an 
activity without adversely affecting the planned Project 
completion date. 

 

G.15.6.13 Fragment:  A partial or fragmentary network that breaks downactivities into 
smaller activities for greater detail. 

G.15.6.14 Major Area:  A story of construction, a separate building, or a similar significant 
construction element. 

G.15.6.15 Network Diagram:  A graphic diagram of a network schedule, showing 
activities and activity relationships. 

G.15.6.16 Resource Loading:  The allocation of manpower and equipment necessary for 
the completion of an activity as scheduled. 

 
G.15.6.17   GC Evaluation form:  The GC evaluations will be conducted by the CA at each 

indicated construction completion stage.  The evaluation forms will be utilized 
by the CA to determine the performance of the Contractor including, but not 
limited to, any decision to release partial retention.  The GC evaluation forms 
will also serve as "Past Performance" reference material on the Contractor for 
future work sought by the Contractor with District and the University. 

 
 G.15.7  SUBMITTAL PROCEDURES: 
 

G.15.7.1  Coordination:  Coordinate preparation and processing of schedules and 
reports with performance of other construction activities.  Coordinate 
(Contractor to coordinate) within seven (7) calendar days of NTP, a 
scheduling meeting between the University, general Contractor, and all 
scheduling consultant(s)/responsible parties to review all baseline schedule 
requirements and/or University’s clarifications prior to start of scheduling. 

 
 G.15.8 SUBMITTALS: 
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G.15.8.1  Detailed CPM Schedule (DCS):  Submit to University within 21 calendar 
days following NTP five (5) hard copies and CD-ROMs including 
scheduling file of detailed time-scaled precedence format network graphics 
and reports of proposed DCS containing following: 

 
  G.15.8.1.1  Narrative of Contractor's proposed methodology, including  
    proposed general sequencing plan. 

  
G.15.8.1.2  Activity number, description, duration, cost loading, resource 

loading, coding structure and total float for each activity. 
 

G.15.8.1.3 Sequence of operations for Work and order and 
interdependencies of Work activities.  Indicate major points 
of interface or interrelation of such activities with activities 
of University and/or other Contractors. 

 
G.15.8.1.4 Conformance with and identification of Milestone durations 

and/or dates specified. 
 
G.15.8.1.5 Delivery of University-furnished material and/or equipment, 

if applicable. 
 

 G.15.8.1.6 Critical path (or paths). 
 

G.15.8.2 Special Constraints: Minimize special constraints and add none during 
execution of Work without University’s express approval. Clearly identify 
and explain proposed special constraints including: 

 
                G.15.8.2.1 Finish-to-finish, start-to-start, start-to-finish, and finish-to-

start leads and lags. 
 
              G.15.8.2.2 Starts-on, starts-no-earlier, finishes-on and finishes-no-earlier 

date constraints. 
 

                       G.15.8.2.3 Special calendars, beyond approved standard five day and 
seven day calendars. 

 
          G.15.8.2.4 Resource caps. 
 

G.15.8.3 Duration and Cost Limits:  The Contractor is to ensure that level of detail of 
Contractor's DCS is function of complexity of work involved.  Ensure that 
activities have duration of not more than fifteen (15) Work Days and have 
value less than $10,000.00, unless University expressly authorizes 
exception.  In assessing proposed exceptions, University will take into 
account special attributes of Work, such as long-lead equipment with 
extended engineering, fabrication and delivery schedules. 

 
G.15.8.4 Key Items Procurement Report required during construction phase for "key" 

(major equipment and materials and long-lead (over eight weeks, from order 
placement to delivery)) items fabricated or supplied for Work.  Include in 
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DCS activities for submittal, submittals review, fabrication, in-plant testing, 
shipment and delivery, field installation, field testing, functional 
performance testing, acceptance and O&M manuals for key items. 

 
G.15.8.5 Schedule reports indicating activity numbers, description, estimated duration 

in Work Days, early start and finish dates, late start and finish dates, total 
and free float available for each and every activity and responsibility code 
for each activity. 

 
G.15.8.6  Cost reports including following activity information, sorted by labor 

category: 
 

  G.15.8.6.1  Activity number and appropriate description. 
 

  G.15.8.6.2   Total cost proposed for each activity. 
 

         G.15.8.6.3 Computer-produced cash-flow analysis and graphics generated by both 
early start and late start activity dates. 

 
        G.15.8.6.4 Details of Each Calendar.  Base schedule on standard workweek consisting 

of five - 8-hour days (Monday through Friday), subject to Government 
holidays described above.  Contractor may propose working outside of 
normal work hours, including multiple shifts, working holidays and 
weekends, and other non-standard calendars, provided Contractor obtains 
University approval minimum of five work days in advance of proposed 
occurrence of work outside of normal hours.  Contractor’s Schedule 
Calendars:  Indicate Government holidays as non-working days, unless 
University expressly approves otherwise. 

 
 

G.15.8.8 Activity Details: Incorporate following elements and requirements in proposed 
DCS: 

 

G.15.8.8.1 Use clear and concise activity descriptions, designed to ensure that 
beginning and end of each activity shall be readily observable and verifiable 
during execution of Work. 

 
G.15.8.8.2 Restrict each activity to single performing organization including Contractor 

self-performing work organization(s), subcontractors, manufacturers, 
fabricators, and time- sensitive suppliers. Involve such performing 
organizations in University’s Contract Schedule and secure their individual 
and collective express commitment to satisfy requirements of Contract 
Schedule proposed by Contractor to University.  Cause said commitment 
from said performing organizations to be represented in form of signed 
acceptance by such parties, included with DCS submittal. 

 
G.15.8.8.3 Code activities in DCS that are University responsibility to execute as 

University responsibility activities.  Include such activities as review and 
acceptance of documentation (including DCS schedule), submittals, 
issuance of NTP’s and other University activities.  Allow adequate duration 
for University review activities and as noted in other sections of Contract, 
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but never less than seven working days unless University expressly 
approves otherwise. 

 
G.15.8.8.4 In addition to identification of responsible organization, each activity shall 

have codes identifying areas of work.  Ensure that areas of work are planned 
and scheduled in DCS in manageable increments.  Code such increments 
and assign code to each activity. 

 
G.15.8.8.5 Distribute Contract Price over activities (cost loading). Mobilization, bond 

and insurance costs may be indicated separately on individual activities; 
however, prorate other general requirement costs, such as overhead and 
profit, throughout activities.  Divide each activity's cost loading into each of 
labor, material, and equipment where Contractor desires to receive payment 
for uninstalled material delivered to project site separate from labor and/or 
equipment expenditure on activities concerned. 
 

G.15.8.8.6 Activities for each of permits, notices, tests and inspections for pertinent 
activities and phases.  Include review and approval activities that are the 
responsibility of the “Owner”. 

 
G.15.8.8.7 Build schedule to reflect incremental completion of project (by floor/by 

area/by systems/equipment).  Include appropriate time for Contractor and 
University for inspection of incomplete and/or deficient work (IDW) lists, as 
well as correction and verification of IDW.  Include time for re-inspection 
and re-correction where appropriate. 

 
                        G.15.8.8.8 Submittals, in coordination with level of detail indicated in key items  
                                          procurement report. 
 

G.15.8.9 SUBMITTALS SCHEDULE: 
 

G.15.8.9.1 Submit schedule of submittals, arranged in chronological order by dates 
required by construction schedule.  Include time required for review, 
resubmittal, ordering, manufacturing, fabrication, and delivery when 
establishing dates. 

 
G.15.8.9.2 Coordinate Submittals Schedule with list of subcontracts, Schedule of 

Values, and Contractor's Construction Schedule. 
 
G.15.8.9.3 Submittal:  Submit concurrently with CPM schedule.  At Contractor's 

option, show submittals on CPM Schedule, instead of tabulating them 
separately. 

 
G.15.8.9.4 Submittals Schedule:  Submit three (3) copies of schedule.  Arrange the 

following information in a tabular format: 
 

G.15.8.9.4.1 Scheduled date for first submittal. 
 
G.15.8.9.4.2 Specification Section number and title. 
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G.15.8.9.4.3 Submittal category (action or informational). 
 
G.15.8.9.4.4 Name of subcontractor. 
 
G.15.8.9.4.5 Description of the Work covered. 
 
G.15.8.9.4.6 Scheduled date for Architect's and Construction Manager's 

final release or approval. 
 

 G.15.8.10 Acceptance of DCS: 
 

 G.15.8.10.1 University's acceptance of Contractor's DCS is condition precedent         
                                    to progress payments to Contractor. 
 
 G.15.8.10.2 Upon University's acceptance of cost-loaded values, use such values  
                                    as sole basis for determining progress payments. 
 
 G.15.8.10.3 University's acceptance of proposed DCS signifies only that 

 University's summary review of DCS leads University to believe that 
Contractor has met general requirements of this specification 
pertaining to DCS format and content.  Acceptance by University of 
DCS does not relieve Contractor of any of its responsibility 
whatsoever for accuracy or feasibility of Contractor's plan for 
execution of Work, or to perform Work within specified time 
constraints.  Such acceptance does not expressly or impliedly 
warrant, acknowledge or admit reasonableness of activities, logic, 
durations, manpower, cost or equipment loading of Contractor's 
proposed or accepted Contract Schedule. 

 
 G.15.8.10.4 University's acceptance in no way makes University or its  

 representative’s insurers of success of Contractor's time performance 
or liable for time or cost overruns flowing from shortcomings of 
Contractor-authored Contract Schedule.  University disclaims and 
Contractor waives any University obligation or liability by reason of 
University's active or passive acceptance of or acquiescence to 
Contractor's schedule submissions. 

 
G.15.8.10.5 Should Contractor fail to properly define any element of  Work, 

activity or logic and University review does not detect this omission 
or error, such omission or error, when discovered by Contractor or 
University, shall be corrected by Contractor before next monthly 
schedule update and shall not be cause for delay of completion of 
Work within specified time constraints. Contractor acknowledges 
that University is not required or otherwise obligated to discover 
errors or omissions in Contractor's proposed Contract Schedule. 

 
G.15.9 QUALITY ASSURANCE 
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G.15.9.1 Scheduling Consultant Qualifications:  Experienced specialist in CPM 
scheduling and reporting, with capability of producing CPM reports and 
diagrams within 24 hours of University's request. 

 
G.15.10 COORDINATION 
  

G.15.10.1 Coordinate preparation and processing of schedules and reports with 
performance of construction activities and with scheduling and reporting of 
separate Contractors. 

 
G.15.10.2 Coordinate Contractor's Construction Schedule with the Schedule of Values, 

list of subcontracts, Submittals Schedule, progress reports, payment 
requests, and other required schedules and reports. 
 

 G.15.10.3 Secure time commitments for performing critical elements of the Work from  
                                        parties involved. 
 
 G.15.10.4 Coordinate each construction activity in the network with other activities 

and schedule them in proper sequence. 
 

G.15.11 FLOAT TIME 
 

G.15.11.1 Float Time:  Not for exclusive benefit of either Contractor or University.  
Manage work according to early start dates, by commencing activities on 
early start date (calculated by latest approved Contract Schedule) or earlier 
if possible, unless constrained by bona fide resource limitation.  University 
may reserve and apportion float time according to needs of Project.  Actual 
or projected University-caused delays that do not exceed available float time 
shall not have any effect upon Contractor's adherence to specified time 
constraints and shall not be basis for time extension or additional 
compensation. 
 

G.15.11.2 Contractor Acknowledges that: 
 
    G.15.11.2.1 Activity delays shall not automatically result in adjustment 
       of specified time constraints, 
 
    G.15.11.2.2 Change Order (modification or amendment of contract) or 

other University action or inaction may not affect existing 
critical activities or cause non-critical activities to become 
critical, 
 

    G.15.11.2.3 Change Order or delay may result in only consuming part  
of available total float that may exist within activity chain of 
network, thereby not causing any effect on specified time 
constraints. 
 

G.15.11.3 Pursuant to above float sharing requirements, use of float released by 
elimination of float suppression techniques such as preferential sequencing, 
special lead/lag logic restraints, unreasonably extended activity durations, or 
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imposed dates shall be distributed by University to benefit of University and 
Contractor. 

 
G.15.11.4 In event Contractor wishes to complete Work earlier than time specified 

therefore: 
 

                        G.15.11.4.1 Continue to calculate float based on Work  completion date 
specified as of Contract execution, by maintaining specified 
Work completion date as "finish-no-later-than" constraint. 

 
                                         G.15.11.4.2 Completion Time for Work:  Not amended  by University's 

approval of, acceptance of or  acquiescence to Contractor's 
proposed earlier completion date. 

 
                        G.15.11.4.3 Contractor:   Not receive additional  compensation for direct, 

general, administrative or other forms of overhead  costs, for 
period between time of earlier completion proposed by 
Contractor and completion time for work specified as of 

   NTP. 
 

G.15.12 UPDATES: 
 

G.15.12.1 Update Contract Schedule every two weeks and in coordination with 
Contractor’s requests for progress payments. 

 
G.15.12.2 On working day (designated data date) approximately five working days 

preceding time designated for monthly payment, meet with University for 
purpose of reviewing Contractor's report of actual progress.  Submit 
Contractor's up-to-date and accurate progress data as of Data Date. 

 
G.15.12.3 Submit monthly computer reports, CD-ROM of DCS software file, and 

network graphics that reflect progress of Work with respect to both cost and 
time, in accordance with requirements of initial Contractor-proposed DCS.  
Adjust selection and sort sequence, format and content of reports as directed 
by University. 

 
G.15.12.4 Contractor acknowledges that updating Contract Schedule to reflect actual 

progress made as of date of update is not modification to Contract 
Schedule’s Milestone requirements. 

 
G.15.12.5 Submit progress report indicating activities (and portions of activities by 

percentage) completed during reporting period, actual start dates for those 
activities currently in progress, actual finish dates for those activities which 
were completed since last update, and progress along and deviations from 
critical path in terms of days ahead or days behind each individual 
Milestone date. 

 
G.15.12.6 Submit narrative report which includes description of status of schedule, 

problem areas if any, current and anticipated delaying factors and their 
known and/or forecast impact, and explanation of corrective actions taken 
and planned. 
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G.15.12.7 Submit list of actual number of personnel (or man-hours) by discipline by 

working day by activity actually engaged on Work during reporting period, 
with such total stated separately as to on-site office (project work location), 
administrative management personnel and on-site supervisory personnel. 

 
G.15.12.8 Submit two updated copies of network.  First Copy:  Updated version of 

Contract Schedule, excluding Contractor-proposed changes.  Second Copy:  
Updated version of Contract Schedule, including Contractor-proposed 
changes.  Submit with second copy list of proposed modifications, additions, 
deletions and changes in activity logic and/or durations to approved 
Contract Schedule, including time-recovery steps and actions required by 
"Responsibility for Completion" provisions of this specification.  Include 
written justification for each such proposal. 

 
G.15.12.9 If, as result of monthly update, it appears Contract Schedule no longer 

represents actual prosecution and progress of Work, submit revision to 
Contract Schedule.  Include proposed adjustments in activity durations, 
logic changes, and resource usage or cost loading.  Any negative float 
indicated in Contractor’s proposed updates must be presented to University 
by Contractor with bona fide Contractor-authored plan for elimination of 
such negative float. 

 
G.15.12.10 University will respond in writing to each schedule update.  University's 

response may include questions and/or requests for revisions.  Respond in 
writing within seven calendar days, answering questions, and either agreeing 
with University's proposed revisions and submitting modified update, or 
setting forth justification why such revisions should not be implemented.  If 
Contractor's justification for not implementing revision is acceptable, in 
University's sole judgment, such revision will be waived.  If University does 
not accept Contractor’s justification, incorporate University-directed 
revisions into Contract Schedule, and execute work accordingly. 

 
G.15.13 PROGRESS PAYMENTS: 
 

G.15.13.1 Contractor's submission and acceptance by University of monthly progress 
updates and reports calculating value of work done for any given pay period 
for each activity based on percentage complete for that activity less amount 
previously paid for past percentages complete and percent of retainage (if 
applicable) shall precede University's processing of payment to Contractor.  
Contractor:  Entitled to progress payments only as set out in cost reports 
directly derived from Contractor's updated Contract Schedule, approved by 
University in form and content.  If, in judgment of University, Contractor 
fails to provide full and complete Contract Schedule update as specified 
herein, Contractor shall be deemed to have not provided required 
information upon which progress payments may be made. 

 

G.15.13.2 Monthly Progress Payments:  Based upon information provided in 
Contractor’s monthly schedule update.  Computer-produced cost report, 
derived from updated DCS, will be utilized by University for calculation of 
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amounts due Contractor.  DCS resources pertaining to payment for materials 
shall govern payment of materials fully incorporated into Work.  In event  

 

 Contractor wishes to be paid for items stored on project work site but not 
incorporated in Work, or for items stored offsite, comply with procedures 
for such payment established by University. 

 
G.15.14 REQUESTED TIME ADJUSTMENT SCHEDULE (RTAS) 
 

G.15.14.1 Updated Contract Schedule submitted by Contractor shall not indicate 
completion date later than specified time constraints, subject to time 
extensions approved by University.  If Contractor believes it is entitled to 
time extension, submit to University, within deadlines set out herein and 
with each contemporaneous monthly update, separate schedule analysis 
entitled Requested Time Adjustment Schedule (RTAS).  Indicate, in said 
analysis, in addition to requirements of General Conditions, proposed 
adjustments in Contract Schedule which, in opinion of Contractor, should be 
made due to changes, delays or conditions occurring during past month or 
previously, or which are expected or contended by Contractor.  Time-scale 
said analysis utilizing computer generated and computer drawn network. 
This paragraph shall not relieve Contractor of its obligation to provide 
proper and timely separate written notice of impacts to schedule.  Contractor 
acknowledges that its preparation of RTASs is not extra work to Contract 
and preparation by Contractor of RTASs shall not be cause for Contractor to 
receive any additional time for performance of Work or additional 
compensation. 

 
G.15.14.2 Subject to float sharing requirements defined herein, time extensions will be 

granted only to extent of equitable and mutually acceptable time 
adjustments to activity or activities affected by Change Order(s), or where 
delay consumes total (positive or zero) float of critical activity (or path) and 
extends Milestone dates, using approved update of Contract Schedule that is 
current as of issue of University's written request for Contractor proposal 
connected with potential Change Order or other University-accountability 
potential schedule effect. 

 
   G.15.14.3 Submit RTAS within 20 calendar days after initiation of thing(s) or event(s) 

which Contractor contends may lead to potential University-accountability 
delay in performance of Work, or from time of University's issuance of 
written request for Contractor proposal connected with potential change 
order (or documents of like effect), even if such issuance precedes notice to 
proceed for change order(s) concerned, whichever is later.  Other 
University-caused potential impacts of any category shall be considered to 
have been initiated upon written initial University direction connected 
therewith, including direction provided through duly minuted meetings. 

 
G.15.14.4 Within 14 calendar days following submittal by Contractor to University of 

RTAS, in proper format and including specified content, District will meet 
with Contractor to review submittal.  Revise and resubmit RTAS within 
three working days of such meeting, adjusting RTAS to consider issues 
raised by University in above meeting.  University will respond with written  
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 decision within seven calendar days following Contractor resubmittal of 
RTAS.  Upon approval, copy of RTAS signed by University will be 
returned to Contractor and thereafter incorporated into Contract via Change 
Order.  Incorporate results of each approved RTAS in update of Contract 
Schedule that immediately follows such approval. 

 
G.15.14.5 Contractor waives its right to submit requests for time extension and to 

receive time extension unless it meets above requirements for RTASs.  
Contractor waives any claim for acceleration due to refusal by University to 
grant time extensions should Contractor fail to comply with submission and 
justification requirements described herein for RTASs. Contractor's 
submission of RTASs shall not constitute basis for adjustment in specified 
time constraints unless approved by University.  Actively pursue timely 
completion of activities pending such approval. 

 
G.15.15 RESPONSIBILITY FOR COMPLETION 
 

G.15.15.1 Provide sufficient forces, offices, materials, facilities, plant and equipment, 
to ensure prosecution of Work in accordance with most current approved 
Contract Schedule update.  Upon University's written advice that Contractor 
is behind schedule, as result of inexcusable causes, immediately remediate 
such time loss by increasing hours of work, number of shifts, overtime 
operations and/or amount of plant and equipment, without additional cost to 
University.  Contractor acknowledges that such remedial action by 
Contractor is not compensable acceleration of performance of Work.  
Provisions of this paragraph shall not be construed as prohibiting work on 
Saturdays, Sundays, and holidays, if Contractor so elects and gives written 
notice to University two (2) working days in advance of it. 

 
G.15.16 REPORTS 
 

G.15.16.1 Daily Construction Reports:  Prepare daily construction report and submit 
on internet-based Contract Project Management software.  Submit daily 
construction report by noon of following workday.  Required information 
concerning events at site includes, but is not limited to, following:   

 
  G.15.16.1.2 List of subcontractors at site. 
 
  G.15.16.1.3 Approximate count of personnel at site. 
 
  G.15.16.1.4 High and low temperatures, general weather conditions. 
 
  G.15.16.1.5 Accidents. 
 
  G.15.16.1.6 Meetings and significant decisions. 
 
  G.15.16.1.7 Unusual events (refer to special reports). 
 
  G.15.16.1.8 Stoppages, delays, shortages, and losses. 
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  G.15.16.1.9 Meter readings and similar recordings. 
 
  G.15.16.1.10 Emergency procedures. 
 
  G.15.16.1.11 Orders and requests of governing authorities. 
 
  G.15.16.1.12 Change Orders received, implemented. 
 
  G.15.16.1.13 Minor changes received and implemented. 
  
  G.15.16.1.14 Services connected, disconnected. 
 
  G.15.16.1.15 Equipment or system tests and startups. 
 
  G.15.16.1.16 Partial Completions, occupancies. 
 
    G.15.16.1.17 All non-construction (those that are not general Contractor  or subcontractor              

employees) visitors at the site. 
 
  G.15.16.1.18 Completions authorized. 

G.15.16.2 Field Correction Reports:  When need to take corrective action that requires departure 
from Contract Documents arises, prepare detailed report.  Include statement describing 
problem and recommended changes.  Indicate reasons Contract Documents cannot be 
followed.  Submit copy to CA immediately.  Proposed changes will be reviewed and 
accepted or rejected by CA prior to implementation. If rejected, propose alternate change 
following same procedure. 

 
G.15.16.3  Special Reports: 
 

 G.15.16.3.1 General:  Submit special reports directly to CA within  one (1) day of reported 
occurrence.  Submit copies to other parties affected by occurrence. 
 

 G.15.16.3.2 Reporting Unusual Events:  When event of unusual and significant nature 
occurs at site, prepare and submit special report.  List chain of events, persons 
participating, response by Contractor's personnel, evaluation of results or 
effects and similar pertinent information.  Advise CA in advance when such 
events are known or predictable. 

 
 G.15.16.3.3 Submittal of reports is condition precedent to issuance and  payment of 

subsequent Applications for Payment. 
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G.16 GUARANTEE OF WORK: 
 

G.16.1 The Contractor guarantees, for a period of one (1) year after date of acceptance for 
occupancy as established in the University’s written notification, to repair or replace any 
work in which any defects in material or workmanship appear within said period and to 
repair or replace any and all work damaged by reasons thereof, to the satisfaction of the 
CA and without cost to the University. 

 
G.16.2 In any case where in fulfilling the requirements of the contract or any guarantee, 

embraced in or required thereby, the Contractor disturbs any work guaranteed under 
another contract, he shall restore such disturbed work to a condition comparable to its 
original condition and guarantee such restored work to the same extent as it was 
guaranteed under such other contracts. 

 
G.16.3 Upon the Contractor’s failure to proceed promptly to comply with the terms of any 

guarantee under the contract or still running upon work originally executed by other 
Contractors, the University may (1) either have such work performed as the CO deems 
necessary to fulfill such guarantee, or (2) allow all such damaged or defective work to 
remain in such unsatisfactory condition; provided that the Contractor shall promptly pay 
the University the sum estimated by the CO under the provision of paragraph B above to 
represent the amount which would have been necessary to expend to fulfill such 
guarantee.  Everything done in the fulfillment of any guarantee shall be without 
additional expense to the Government of the District of Columbia. 

 
G.16.4 Special guarantee:  The Contractor shall provide written guarantees for work performed 

under the resultant contract from installation and receipt.  
 

G.16.4.1 Guarantee buried tanks for five (5) years against deterioration to the point of 
failure and against structural failure due to improper installation procedures. 

 
G.16.4.2 Guarantee heating and air conditioning equipment, except expendable 

components such as filters, for two (2) full operating seasons or the equivalent 
thereof against all conditions except vandalism or improper maintenance. 

 
G.16.4.3 Secure guarantee of built-up roof and flashing systems for ten (10) years by 

the manufacturer of the roofing material. 
 

G.16.5  All special guarantees that are stipulated in the specifications or other paper forming a 
 part of the contract shall be subject to the terms of this paragraph insofar as they do not 
 conflict with the provisions containing references to guarantees in the specifications or 
 such other papers. In case of any conflict, the special guarantee shall take precedence. 

 
G.17 PROTECTION: 

 
G.17.1 The Contractor shall protect existing public and private property including but not limited 

to sidewalks, pavements, landscaping, from damage using methods approved by CA such 
as planking, covering, temporary cement curbs, and shall be responsible for replacement 
of items that are damaged by work under this contract.  The Contractor shall repair or 
replace damages to sidewalks, curbs, streets, public property and public utilities as 
directed by the CA in accordance with standards of the agency having jurisdiction over 
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the damaged property.  The CA will not permit grouting of cracks in sidewalks and 
driveways. The Contractor shall replace cracked slabs.  

 
G.17.2  The Contractor shall be responsible for personal injury to workmen and the public and 

 shall indemnify and hold the University harmless for any such injuries that are incurred 
 during the performance of this contract.  

 
G.17.3 Nothing contained in the drawings and UNIVERSITY Specifications for installation of 

fences, barricades or site protection shall be interpreted as making the University a party 
to, liable for, or relieving the Contractor of: 

 
G.17.3.1 The Contractor’s responsibility for materials delivered and work performed 

until completion and final acceptance; 
 
G.17.3.2 The Contractor’s responsibility to sustain all costs, losses or damages arising 

out of the nature of the work to be done, or due to any unforeseen or usual 
obstructions or difficulties which may be encountered in the accomplishment 
of the work, or resulting from the work, or resulting from the action of the 
elements; and 

 
G.17.3.3 The Contractor’s responsibility to protect existing public and private property. 
 

G.17.4 Lights: 
 

G.17.4.1  Illumination of the worksite during non-daylight hours is required of the 
  Contractor at the Contractor’s expense. 

G.18 UNDERGROUND SERVICES:  
 

G.18.1 ACTIVE:  The University has made its best efforts to show all active services on the 
contract drawings and specifications.  However, the University gives no assurance that 
there are no other active services in areas in which work is to be performed.  If during 
execution of work, other active services are encountered that necessitate changes in 
drawings or specifications, the Contractor shall make the required adjustments.  The costs 
for these adjustments shall be at the University’s expense. 

 
G.18.2  INACTIVE OR ABANDONED:  If, during execution of work, the Contractor 

 encounters inactive or abandoned services not shown or specified, the Contractor shall 
 notify the CO as set forth in Article 4 of the Standard Contract Provisions. 

 
G.19 EXISTING CONDITIONS:  
 

G.19.1  The Contractor shall verify by actual measurement existing work required to connect 
 with work now in place before the Contractor commences actual work at the site.  The 
 Contractor shall ensure that new work in extension of existing work shall correspond in 
 all respects with that to which it connects unless otherwise indicated or specified. 

 
G.19.2  The Contractor shall cut, alter, remove or temporarily remove and replace existing 

 work as necessary for the performance of the work to be done.  The Contractor shall  
    restore work remaining in place that is damaged or defaced by reason of work done 

 under this contract to a condition satisfactory to the CA. 
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G.20 OPERATION AND MAINTENANCE INSTRUCTIONS:   
 

G.20.1 Prior to final acceptance of the project, the Contractor shall submit to the CA three (3) 
copies of operation manuals or instruction manuals for each piece of equipment, 
mechanical or electrical system. 

 
G.20.2 Manuals shall show all controls (switches and valves) and give instructions on functions 

of each. 
 

G.20.3 Manuals shall give proper operating, reading or tolerances for all gauges and other 
control indicating devices. 

 
G.20.4 Manuals shall show the location of all items requiring periodic maintenance operations 

and specify recommended intervals of maintenance and recommended lubricants, and a 
listing of spare parts. 

 
G.20.5 Manuals shall include diagrammatic sketches or actual layouts of mechanical and 

electrical system showing location of all control items such as fuses, circuit breakers, 
indicator lights, dials, gauges, valves, thermostats, aquatints, cleanouts, and switches. 

 
G.20.6 The Contractor shall submit manuals which shall be bound separately into appropriate 

sets, i.e., air conditioning system, heating system, ventilating system, lighting system, 
ship equipment, plumbing system, incinerator, sprinkler system, sound system, clock and 
bell system, power operated door system and special equipment. 

 
G.21 EROSION AND POLLUTION CONTROL: 
 

G.21.1  The Contractor shall provide erosion control facilities as approved and as required for 
 fulfilling the requirements of Health Regulations of the University. 

 
G.21.2  The Contractor shall take such measures, as determined to be adequate in the opinion  
  of the CO, which will prevent soil erosion from the site in question. 

 
G.21.3  The Contractor shall conduct all operations in such a manner as to prevent when 

 possible and otherwise minimize the contamination of watercourses by sediment 
 bearing materials or other pollutants. 

 
G.21.4  The Contractor shall maintain effective erosion control for the duration of any 

 suspension of all or a portion of the construction operation. 
 

G.22 GOVERNMENT INSPECTORS: 
 

G.22.1 The Contractor shall perform work under the general direction of the CA and is  subject 
to inspection by his/her appointed Inspector to ensure strict compliance with the terms of 
the contract.  Neither the CA nor an Inspector is authorized to change any provision of 
the contract documents without written authorization of the CO. 

 
G.22.2  The Contractor shall not be relieved from compliance with material and workmanship 

 requirements of the contract by the presence of or absence of an Inspector.  
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G.23 DRAWINGS AND UNIVERSITY SPECIFICATIONS: 
 

G.23.1  Pursuant to Article 2 of the General Provisions, Standard Contract Provisions for 
 Construct ion Projects, the  general character and scope of the work are illustrated by 
 the specifications and drawings listed in Section C, Paragraph C.3, included herein as 
 Attachments J.1.1 and J.1.2.  Any additional detail drawings and other information  

  deemed necessary by the CO will be furnished to the Contractor when and as required 
 by the work. 

 
G.23.2  In case of differences between small and large-scale drawings, the large-scale drawings 

 shall govern. 
 
G.23.3  Where on any of the drawings, a portion of the work is drawn out and the remainder is 

 indicated in outline, the parts drawn out shall apply also to those portions indicated in 
 the outline. 

G.23.4  Where similar work occurs in the drawings, the Contractor shall interpret the same in 
 its general sense and not as meaning identical. The Contractor shall work out all the 
 details in relation to their location and their connection with other parts of the work. 

  
G.23.5 In case of differences between the schedules and small or large scale drawings, the 
 schedules shall govern. 

 
G.23.6  In cases of differences between the specifications and standards, and in cases of 

 differences between drawings and the specifications, the specifications shall govern. 
G.24 REFERENCE TO CODES AND REGULATIONS: 
 

G.24.1 Where the University codes and regulations and other codes and regulations are referred 
to in these specifications, they are minimum requirements. 

 
G.24.2  Where the requirements of these specifications exceed the referred requirements of the 

 codes and regulations, these specifications shall govern. 
 

G.24.3  Requirements of codes and regulations shall include revisions, amendments and 
 supplements thereto in effect on the closing date of the Invitation For Bids (IFB). The 
 IFB will be amended to conform it to such code and regulation changes that occur after 
 the closing date.  

 
G.25 SINGULAR OR PLURAL NUMBERS: 

 
Where any device or part of equipment is herein referred to in the specifications or on the drawings 
in the singular or plural number, such reference shall be deemed to apply to as many such devices 
as are required to complete the installation as shown on the drawings. 

 
G.26 ENGINEERING AND LAYOUT SERVICES: 

 
G.26.1  The Contractor shall provide competent engineering services to execute the work in 

 accordance with the contract requirements.  The Contractor shall verify the figures 
 shown on the drawings before undertaking any construction work and shall be 
 responsible for the accuracy of the finished work. 
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G.26.2   The University has made its best efforts to establish such general reference points as   
               will enable the Contractor to proceed with the work.  It is the Contractor’s  
               responsibility to visit the site and familiarize themselves with the site conditions before  
               submitting his bid.  
 
G.26.3 The Contractor shall make no change in locations without the written approval of the 
 CO.   

 
G.27 BUILDING LINES AND BATTER BOARDS: 

 
G.27.1  Prior to commencing construction, the Contractor shall obtain a plat of computations 

 from the D.C. Surveyor’s Office to ascertain official reference points from which the 
 property survey can be made. 

 
 G.27.1.1 The Contractor shall establish and have platted on site, all building lines, 

building restriction lines and property lines shown on drawings, utilizing the 
service of a registered professional surveyor regularly engaged in such 
practice. 

 
 G.27.1.2 The Contractor shall also establish critical grade and boundaries for 

construction of facilities where distance measurements are important, utilizing 
the service of a registered professional surveyor. 

 
 G.27.1.3 Within ten (10) working days of receiving the plat of computations, the 

Contractor shall submit to the CA two (2) copies of plat showing such lines 
and grades with a registered professional surveyor’s certification of their 
correctness. 

 
G.28 WALL CHECK: 

 
G.28.1  After foundations are in place and walls have been defined, but before additional 

 construction and work is effected, the Contractor shall cause a wall check to be made  
 by the same registered professional surveyor who established the building lines and 
 property lines. 

 
G.28.2  The Contractor shall obtain certification by the D.C. Surveyor’s Office of the location 

 of the foundation walls by submitting his registered professional surveyor’s 
 certification prior to proceeding with construction. 

 
G.29 INTERFERENCE:  

(Mechanical Equipment, Piping, Ducts and Electric Conduits) 
 

G.29.1  The Contractor shall coordinate all mechanical and electrical work associated with the 
 separate sections of the specifications with work of all other trades so as to avoid any 
 interference with installation of pipes, ducts and conduits. 
 
 G.29.1.1 The sizes and locations of the pipes, ducts, electrical conduits and the method 

of running them are shown on the drawings, but it is not intended to show 
every offset and fittings or every architectural or structural obstacle that will 
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be encountered during the installation of the work.  The Contractor shall 
modify alignment of pipes, ducts and conduits from that shown on the 
contract drawings, where necessary, without any additional costs to the 
University. 

 
 G.29.1.2 The Contractor shall furnish such materials and labor, as necessary, to make 

the piping, ducts and conduit modifications as required, due to building 
obstructions and to complete the installation in accordance with best practice 
of the trades and to the satisfaction of the CA. 

 
G.30 CONTRACT DOCUMENTS FURNISHED: 

 
G.30.1 The University will furnish to the Contractor, at no additional cost, two (2) sets of  
 drawings and specifications. The Contractor shall reproduce or otherwise obtain all  
 contract documents in excess of the numbers stated above, which may be required by 
 him.  The Contractor shall use these reproducibles as the basis of the as-built drawings  
 required under G.36. 
 
G.30.2  Contract documents to be furnished by the University may be obtained, upon twenty-four 

(24) hours advance notice, from: 
                                                    

  Alex J. Garrett 
  Facilities and Real Estate Division 
  4200 Connecticut Avenue, NW 

Washington, DC  20008 
 
G.31 PHOTOGRAPHS: 
 

G.31.1 Site Condition Photographs:  Prior to start of construction work, the Contractor shall 
provide a minimum of five (5) site condition photographs for exterior pre-construction  
work site.  The location of photographs shall be as directed by the CA.  Photographs shall 
conform to requirements specified below. 

 
G.31.2  Progress Photographs:    The Contractor by the 15th day of each month shall submit 

 progress photographs of the site at each work area.  The requirements for such 
 photographs are as follows: 

 
 G.31.2.1  Size approximately 8 x 10 ½ inches. 

 
 G.31.2.2   Taken as directed by the CA. 

 
 G.31.2.3 All photographs shall have an extension (title margin) of approximately ¾ 

inch clear paper at bottom of the 10 ½ inch side, with the following 
information printed or typed thereon: 

 
 G.31.2.3.1 Name of project and Contractor; 
 G.31.2.3.2 Location of photographs in relation to project; 
                 G.31.2.3.3 Subject matter shown on photographs identified; 
                 G.31.2.3.4 Dates taken; and  
      G.31.2.3.5 Serial numbers. 
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 G.31.2.4 Glossy finish, mounted on linen.  Provide a 1 inch wide binding margin on the 

left side. 
 

 G.31.2.5 Number of photographs in each submission: 
 

G.31.2.5.1 Prior to starting work, three (3) (in addition to site condition 
photographs). 

G.31.2.5.2   All other submissions shall be a minimum of four (4). 
 

 G.31.2.6  Submitted to the CA each month.   
 

G.31.3  Finished Project Photographs:     After building has been constructed, site cleaned up 
 and project is ready for acceptance by the University, the Contractor shall furnish to the 
 CA two (2) prints each of four (4) photographs, plus the negatives, as follows: 

 
G.31.3.1  One perspective view of project. 

 
G.31.3.2 Three (3) photographs of areas designated by representatives of the CA. 

 
G.31.3.3  Photographs shall be 8 x 10 ½ inch size, with the following information 

 printed in back: 
 

G.31.3.3.1   Name of project; and 
 G.31.3.3.2  View shown on photograph.  
  

G.31.4  Should the number of photographs provided be other than that specified above, the CO 
 shall issue a change order adjusting the contract amount in accordance with Article 3 of 
 the Standard Contract Provisions. 

 
G.31.5  All photographs shall be taken by a professional photographer on a minimum 4 x 5 inch  
  negative size and all enlargements shall be clear and with the proper contrast. 

 
G.31.6  The Contractor may submit photographs by taking photos using digital cameras that 

 provide the same degree of clarity and proper contrast.  However, all the submittals 
 shall be in the same aforementioned format, except in lieu of submitting the negatives, 
 the Contractor shall submit the photos on the disks. 

 
G.32 ADD TO ARTICLE 3, CHANGES, OF THE STANDARD CONTRACT PROVISIONS, 

GENERAL PROVISIONS SECTION, THE FOLLOWING SECTION E,  
 EQUITABLE ADJUSTMENTS: 

 
G.32.1  The purpose of this section is to define a standard procedure for determining reasonable 

 costs and times for purpose of making equitable adjustments under Article 3, 
 CHANGES, of the Standard Contract Provisions, General Provisions section. 
 

G.32.2  Unless provided in the contract, the following procedure shall be  used: 
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G.32.2.1 Where the nature of the change is known sufficiently in advance of 
 construction to permit negotiation, the parties shall attempt to agree on a 
 fully justifiable price adjustment or adjustment of time for completion. 

 
G.32.2.2 If the parties fail to agree upon an equitable adjustment prior to the time  
  the proposed change affects the contract work, or if the CO determines it is 

 not feasible to reach an agreement regarding an equitable adjustment, either 
 due to lack of time or other reasons, the CO will order the change in 
 accordance with Article 3 of the General Provisions and the Contractor shall 
 proceed with the execution of the work so changed. 

 
G.32.3 Equitable adjustments shall be determined in the following manner, unless stated in the 

contract. 
 G.32.3.1    Whenever a change is proposed or directed, the Contractor shall submit a  

  proposal or breakdown within thirty (30) days of its receipt of the change,  
  and the proposal will be acted upon promptly by the CO. 

 
 G.32.3.2  Price Adjustments 

 
  G.32.3.2.1 If agreement on costs cannot be reached prior to execution

 of changed work, payment will be made for the actual costs 
 provided records of such costs are made available and that 
 such costs are reasonable and predicated on construction 
 procedures normally utilized for the work in question.  If not, 
 then payment shall be based on standard trade estimating 
 practice. 

 
 G.32.3.2.2 Where basis of equitable adjustments is the actual cost  incurred 

in performing changed work, the Contractor shall furnish the 
University with a complete breakdown of costs, covering the 
subcontractor work, as well as his own, individually itemizing 
the following: 

 
 i. Material quantities and unit prices 
 ii. Labor hours and basic hourly rate for each labor   
  classification 
 iii. Fringe benefits rate for each classification 
 iv. Construction equipment 
 v. Overhead 
 vi. Profit 
 vii. Commission 
 viii. FICA, FUTA and DUTA (applied in basic hourly wage  
  costs).  

 
  G.32.3.2.3 The Contractor shall furnish substantiation of fringe benefits, 

 workmen compensation, FICA, DUTA, FUTA and State 
 unemployment taxes at the request of the University. 

 
  G.32.3.2.4 The percentage for overhead, profit and commission to be 

 allowed shall in no case exceed the following and shall be 
 considered to include, but not limited to, insurance, other than 
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 mentioned herein, field and office supervisor and assistants 
 above the level of foreman, incidental job burdens and general 
 office expense, including field and home office.  No 
 percentage for overhead and profit will be allowed on FICA 
 (Social Security), FUTA (Federal Unemployment and DUTA 
 (University Unemployment) taxes: 

                  
    Overhead    Profit        Commission 

 
1.  To Contractor on work            -                 -         10% of value of work performed 

         performed by other than       
         his/her own forces. 
    

2. To Contractor and/or          10%           10%                - 
Subcontractor for that 
portion of work performed 
by their respective forces. 

    3.  From Contractor on             -              -            5% of value of deleted work 
         deleted work to have been                    
         performed by other than 
         his/her own forces. 
 
    4.  From Contractor or            -            -           5% of value of deleted work 
         Subcontractor on deleted     
         work to have been performed by  
                                                               his/her own forces. 
 

  G.32.3.2.5    When a change consists of both added work and deleted 
    work, the applicable percentage shall be applied to the net cost 

 or credit. 
 
 G.32.3.2.6 Where more than one tier of subcontractors exists, they shall 

 be treated as one subcontractor for purposes of markups.  That 
 is, only one overhead and one profit percentage for the 
 subcontractors and one commission percentage for the prime 
 Contractor shall be applied to actual cost of work performed 
 regardless of the number of tiers of subcontractors. 

 
 G.32.3.3 Changes in the period of performance: Where a change affects the time 

 required for the performance of the contract, the Contractor shall describe in 
 detail “cause and effect relationship” and how such change affects the 
 specific contract work activities, current critical path, overall performance or  

  work, concurrency with other delays, and the final net impact on the  contract 
milestone(s), specifically stating the proposed decrease or increase in the 
period of contract performance in calendar days. 

 
 G.32.3.4 The changes in the contract period of performance, if any, resulting from 

 change order work will be calculated in the following manner: 
 

 G.32.3.4.1 New durations for work activities effected by the change order 
 will be incorporated into the next computer printout.  Time 
 extensions will be directly based on the extent to which the 
 contract completion date is hereby extended. 
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 G.32.3.4.2 Should new work activities be required to supplement existing 

 activities, they will be incorporated into the computer printout 
 to verify total effect, if any, on the contract completion date. 

 
 G.32.3.4.3 Every attempt will be made to reach an agreement between 

 the Contractor and the CA on the number of days by which 
 activity duration will be extended.  Should an agreement not 
 be reached within fifteen (15) days after Contractor receives 
 the directive, the CA will assign a reasonable duration to 
 be used in determination of job progress. 

 
G.32.4  If performance of the work is delayed by any of the causes specified in Article 5 of the 

 General Provisions, TERMINATION-DELAYS, of Standard Contract Provisions for 
 Construction Projects, March 2011, a contract time extension may be justified.   
 
 G.32.4.1 The Contractor, when requesting an extension to the contract period of 

performance, must submit the same in writing with supporting facts and 
backup documentation plus a detailed explanation that must include, but be 
not limited to, the following: 

 
G.32.4.1.1 Reasons/cause and responsibility of each delay 

 
G.32.4.1.2 Inclusive dates of each delay 

 
G.32.4.1.3 Specific trades affected 

 
G.32.4.1.4 Portion (s) of each work contract activity affected and the 

duration thereof 
 

G.32.4.1.5 Status of work activity affected before delay commenced 
 

G.32.4.1.6 Concurrency of any other delays, including Contractor’s own 
 

G.32.4.1.7 Net effect of each delay under this request, on the overall 
 contract completion 

 
G.32.4.1.8 In the case of late delivery of materials and/or equipment, back 

up date, correspondence and documentation should include but 
not be limited to the following: establishment that prior to 
ordering there was a reasonable assurance of timely supply; 
copies of each purchase order establishing the dates of 
procurement, invoices, delivery receipts and the like showing 
shipping or delivery dates; and copy of correspondence showing 
diligent attempts to follow ups to obtain materials when critically 
needed from other sources. 

 
G.32.4.2  All documentation should demonstrate that any delay was unforeseeable and 

without the fault or negligence of the Contractor, subcontractor or supplier 
involved.  The Contractor will be entitled only to the additional number of days 
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the project is delayed which is not concurrent with another delay for which a 
time extension has been granted or for which a valid request has been 
submitted. 

 
G.32.4.3 In case of delays due to strikes, documentation shall include evidence of when 

and what trades struck, with reasons for the strike, prompt submittal of notice 
when the strike was ended and the date thereof, analysis of the effect of the 
strike on the completion of the contract work. 

 
G.32.4.4 In case of delays due to unusually severe weather, documentation shall include 

daily temperature and precipitation records for each period of delay involved 
and explanation of delaying effect, including number of days that the 
construction activities on the current critical path at the time were actually 
delayed, including any extended impact, beyond the normal anticipated days of 
delay due to the weather conditions.  

 
G.32.5 COST AND PRICING DATA (applicable to a Change Order or Modification) : 
 

G.32.5.1 Unless otherwise provided in the solicitation, the Contractor shall, before 
negotiating any price adjustments pursuant to a change order or modification, 
submit cost or pricing data and certification that, to the best of the Contractor’s 
knowledge and belief, the cost or pricing data submitted was accurate, complete, 
and current as of the date of negotiation of the change order or modification. 

G.32.5.2 If any price, including profit or fee, negotiated in connection with any change 
order or contract modification, was increased by any significant amount because 
(1) the Contractor or a subcontractor furnished cost or pricing data that were not 
complete, accurate, and current as certified by the Contractor, (2) a subcontractor 
or prospective subcontractor furnished the Contractor cost or pricing data that 
were not complete, accurate, and current as certified by the Contractor, or (3) any 
of these parties furnished data of any description that were not accurate, the price 
or cost shall be reduced accordingly and the contract shall be modified to reflect 
the reduction. 

G.32.5.3 Cost or pricing data includes all facts as of the time of price agreement that 
prudent buyers and sellers would reasonably expect to affect price negotiations 
significantly. Cost or pricing data are factual, not judgmental, and are therefore 
verifiable. While they do not indicate the accuracy of the prospective Contractor’s 
judgment about estimated future costs or projections, cost or pricing data do 
include the data forming the basis for that judgment. Cost or pricing data are more 
than historical accounting data; they are all the facts that can be reasonably 
expected to contribute to the soundness of estimates of future costs and to the 
validity of determinations of costs already incurred. 

G.32.5.4 The following specific information should be included as cost or pricing data, as 
applicable: 

G.32.5.4.1 Vendor quotations;  

G.32.5.4.2 Nonrecurring costs;  
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G.32.5.4.3 Information on changes in production methods or purchasing  
 volume;  

  G.32.5.4.4 Data supporting projections of business prospects and objectives  
 and related operations costs;  
 

G.32.5.4.5 Unit cost trends such as those associated with labor efficiency;  

G.32.5.4.6 Make or buy decisions;  

G.32.5.4.7 Estimated resources to attain business goals;  

 G.32.5.4.8 Information on management decisions that could have a significant 
 bearing on costs. 

G.32.5.5 If the Contractor is required to submit cost or pricing data in connection with 
pricing any change order or modification of this contract, the CO or 
representatives of the CO shall have the right to examine all books, records, 
documents and other data of the Contractor (including computations and 
projections) related to negotiating, pricing, or performing the change order or 
modification, in order to evaluate the accuracy, completeness, and currency of the 
cost or pricing data. The right of examination shall extend to all documents 
necessary to permit adequate evaluation of the cost or pricing data submitted, 
along with the computations and projections used. Contractor shall make 
available at its office at all reasonable times the materials described above for 
examination, audit, or reproduction until three years after the later of: 

G.32.5.5.1 final payment under the contract; 

G.32.5.5.2  final termination settlement; or 

G.32.5.5.3 the final disposition of any appeals under the disputes clause or of 
litigation or the settlement of claims arising under or relating to the 
contract.  

G.33 SCAFFOLDING: 
 

G.33.1 The Contractor shall erect adequate scaffolds as required to perform the work in 
accordance with the Safety Code of the DC Minimum Wage and Industrial Safety 
Board and so that the work may be inspected by CA. 

 
G.33.2 The Contractor shall not erect scaffolds until required to be ready for use. 
 
G.33.3  The CA will inspect the work upon the Contractor’s advising of completion of 

 contract requirements, and the Contractor shall promptly remove the scaffolding upon 
 acceptance of the work. 

 
G.33.4  Wherever possible, the Contractor shall use swinging scaffolds for exterior work 

 under this contract. 
 

G.33.5  Where swinging scaffolds are not practicable, the Contractor will be permitted to use 
 other types of scaffolds provided: 
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 G.33.5.1  The Contractor shall prepare a list of areas and give the types of 
 scaffold(s) he will use for each area. 

 
 G.33.5.2  The list shall be submitted not later than ten (10) calendar days after the 

 contract is awarded. 
 

G.34 EXISTING EQUIPMENT REMAINING IN USE:  
 

G.34.1 During the contract term, University personnel will maintain any existing equipment that 
remains temporarily operational. 

G.34.2 The Contractor shall coordinate with the CA the time for removal of equipment in order 
to permit the University to salvage components for use on equipment remaining in use. 

 
G.35 RESERVED: 
 
G.36 AS-BUILT DRAWINGS: 
 

G.36.1  General:  The Contractor shall, upon completion of all work under this contract, 
 prepare and furnish to the CA, as specified herein, as-built drawings.  The as-built 
 drawings shall be a record of the construction as installed and completed by the 
 Contractor.  They shall include all the information shown on the contract set of 
 drawings, and all deviations, modifications, or changes from those drawings, however 
 minor, which were incorporated in the work, including all additional work not 
 appearing on the contract drawings, and all changes which are made after any final 
 inspection of the contract work.  In the event the Contractor accomplished additional 
 work which changes the as-built conditions of the facility after submission of the final 
 as-built drawings, the Contractor shall furnish revised or additional drawings as 
 required to depict final as-built conditions.  The requirements for these additional 
 drawings will be the same as for the as-built drawings specified in this paragraph. 

 
G.36.2  Preliminary As-Built Drawings:  The Contractor shall maintain at the work site a full 

 size set of contract drawings for depicting a daily record of as-built conditions.  The 
 drawings shall be maintained in a current condition at all times during the entire 
 contract period and shall be readily available for review by the CA at all times.  
 These drawing shall be updated daily by the Contractor showing all changes from 
 the contract plan which are made in the work, or additional information which might 
 be uncovered in the course of construction.  The Contractor shall record this 
 information on the prints accurately and neatly by means of details and notes.  The 
 As-Built Drawings shall show, but not be limited to, the following details: 

 
 G.36.2.1  The location and description of any utility lines or other installations of  
  any kind or description known to exist within the construction area.  The  
  location includes dimensions of permanent features. 
 
 G.36.2.2  The location and dimension of any changes within the building or   
  structure, and the accurate location and dimension of all underground  
  utilities and facilities. 
 
 G.36.2.3 Correct grade or alignment of roads, structures, or utilities if any changes  
  were made from contract plans. 
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 G.36.2.4 Correct elevations if changes were made in site grading. 
 
 G.36.2.5 Changes in details of design or additional information obtained from   
  working drawing specified to be prepared or furnished by the Contractor,  
  including but not limited to fabrication, erection, installation and placing  
  details, pipe sizes, insulation material, and dimension of equipment   
  foundations. 
 
 G.36.2.6 The topography and grades of all drainage installed or affected as part of  
  the project construction. 
 
 G.36.2.7 All changes or modifications of the original design that result from final  
  inspection. 
 G.36.2.8 Where Contract Drawing or Specifications allow options, only the option  
  actually used in the construction shall be shown on the as-built drawings.   
  The option not used shall be deleted. 

 
G.36.3    Submittals of As-Built Drawings:  The Contractor shall submit to CA for review and 

 approval all as-built drawings using the following procedure: 
 
 G.36.3.1  Deliver two (2) copies of the preliminary as-built marked prints to the 

 CA at the time of final inspection of each facility for review and approval. 
 

 G.36.3.2  If upon review of the preliminary as-built drawings, the CA finds errors 
 or omissions, the CA will return the drawings to the Contractor for 
 corrections.  The Contractor shall complete the corrections and return the 
 drawings to the CA within ten (10) calendar days. 

 
   G.36.3.3  After approval, the CA will return one (1) copy of the as-built marked up 

 print, along with the original contract Mylar to the Contractor for use in 
 preparation of the final as-built drawings. 

 
   G.36.3.4  The Contractor shall incorporate the information from the approved 

 preliminary as-built drawings into the final as-built mylar in a neat, accurate 
 and professional manner and deliver the same to the CA. 

 
G.36.4 Draftsmanship: The Contractor shall employ only personnel proficient in the preparation 

of engineering drawings to standard, who are satisfactory and acceptable to the CA to 
modify reproducible contract mylar or prepare new drawings.  All additions and 
corrections the Contractor makes to the contract mylar shall be neat, clean, and legible 
and shall match the adjacent existing line work or lettering annotated in type, density, 
size and style. The Contractor shall prepare all pencil work with plastic drawing lead 
suitable for use on mylar material, and shall use the grade of lead that will produce a 
sharp clear heavy black line similar to ink. 

 
G.36.5  Final As-Built Drawings: The Contractor shall letter or stamp the final revisions to the 

 as-built drawings with the words “RECORD DRAWING” in letters at least 3/8 inch 
 high placed above the title block, if space permits;  if not, below the title block between 
 the border and the trim line.  The date of completion and the words “REVISED AS-
 BUILT” shall be placed in the revision block above the latest existing revision notation.  
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 The CA will not permit markings on the reverse side of the drawings.  The 
 Contractor shall use the following details for labeling, sizing and formatting the 
 drawings: 

 
G.36.5.1 Title block to be used for any new as-built drawings shall be similar to that 

used on the original drawings. 
G.36.5.2  New or added drawings shall be full size to match the overall dimensions of 

 the Government supplied mylar. 
 

G.36.5.3  The CA will review any final as-built drawings for accuracy and 
 conformance to the drafting standard and other requirement contained in this 
 and other sections.  The Contractor shall make all corrections, changes, 
 additions, and deletions required to meet these standards. 

 
G.36.5.4  The Contractor shall complete and return the final as-built record drawings 

 (mylar) and return the same to the CA within sixty (60) calendar days  
    after the final inspection of the facility to which the drawings apply, unless 

 additional time is granted by the CA. 
 

G.36.5.5  If the University furnishes the original contract drawings in digital format the 
 Contractor shall submit the as-built drawings on CD (3 copies) using the 
 latest version of AutoCAD. 

 
G.37 51% DISTRICT RESIDENTS NEW HIRES/FIRST SOURCE EMPLOYMENT 

AGREEMENT: 
 

G.37.1 The Contractor shall comply with the First Source Employment Agreement Act of  
 1984, as amended, D.C. Official Code, sec. 2-219.01 et seq. (“First Source Act”). 

 
G.37.2 The Contractor shall enter into and maintain, during the term of the contract, a First 

Source Employment Agreement, Attachment J.2.3, in which the Contractor shall agree 
that: 

 
G.37.2.1 The first source for finding employees to fill all jobs created in order to 

perform this contract shall be the Department of Employment Services 
(“DOES”); and 

 
G.37.2.2 The first source for finding employees to fill any vacancy occurring in all 

jobs covered by the First Source Employment Agreement shall be the First 
Source Register. 

 
G.37.3  The Contractor shall submit to DOES, no later than the 10th each month following 

execution of the contract, a First Source Agreement Contract Compliance Report 
(“contract compliance report”), verifying its compliance with the First Source 
Agreement for the preceding month.  The contract compliance report for the contract 
shall include the: 

 
  G.37.3.1 Number of employees needed; 
 
  G.37.3.2 Number of current employees transferred; 
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      G.37.3.3 Number of new job openings created; 

 
 G.37.3.4 Number of job openings listed with DOES; 
 

G.37.3.5 Total number of all District residents hired for the reporting period and the  
  cumulative total number of District residents hired; and  

 
G.37.3.6 Total number of all employees hired for the reporting period and the 

cumulative total number of employees hired, including; 
a. Name; 
b. Social Security number; 
c. Job title; 
d. Hire date; 
e. Residence; and 
f. Referral source for all new hires. 

 
G.37.4  If the contract amount is equal to or greater than $100,000.00, the Contractor agrees that 

51% of the new employees hired for the contract shall be District residents. 
 
G.37.5 With the submission of the Contractor’s final request for payment from the University, 

the Contractor shall: 
 

G.37.5.1    Document in a report to the CO its compliance with the section G.37.4  
 of this clause; or 

 
G.37.5.2 Submit a request to the CO for a waiver of compliance with section G.37.4 

and include the following documentation:  
 

G.37.5.2.1 Material supporting a good faith effort to comply; 
 
G.37.5.2.2 Referrals provided by DOES and other referral sources; 

 
G.37.5.2.3 Advertisement of job openings listed with DOES and other 

referral sources; and 
 

G.37.5.2.4 Any documentation supporting the waiver request pursuant to 
section G.37.6. 

 
G.37.6 The CO may waive the provisions of section G.37.4 if the CO finds that: 

 
G.37.6.1 A good faith effort to comply is demonstrated by the Contractor; 

 
G.37.6.2 The Contractor is located outside the Washington Standard Metropolitan 

Statistical Area and none of the contract work is performed inside the 
Washington Standard Metropolitan Area which includes the University; the 
Virginia Cities of Alexandria, Falls Church, Manassas, Manassas Park, 
Fairfax, and Fredericksburg, the Virginia Counties of Fairfax, Arlington, 
Prince William, Loudoun, Stafford, Clarke, Warren, Fauquier, Culpepper, 
Spotsylvania, and King George; the Maryland Counties of Montgomery, 
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Prince Georges, Charles, Frederick, and Calvert; and the West Virginia 
Counties of Berkeley and Jefferson. 

 
G.37.6.3 The Contractor enters into a special workforce development University 

training or placement arrangement with DOES; or 
 

 
G.37.6.4 DOES certifies that there are insufficient numbers of District residents in the 

labor market possessing the skills required by the positions created as a 
result of the contract.  

 
G.37.7 Upon receipt of the Contractor’s final payment request and related documentation 

pursuant to sections G.37.5 and G.37.6, the CO shall determine whether the Contractor 
is in compliance with section G.37.4 or whether a waiver of compliance pursuant to 
section G.37.6 is justified.  If the CO determines that the Contractor is in compliance, or 
that a waiver of compliance is justified, the CO shall, within two business days of 
making the determination forward a copy of the determination to the CFO and the CA. 

 
G.37.8 Willful breach of the First Source Employment Agreement, or failure to submit the 

report pursuant to section G.37.5, or deliberate submission of falsified data, may be 
enforced by the CO through imposition of penalties, including monetary fines of 5% of 
the total amount of the direct and indirect labor costs of the contract.  The Contractor 
shall make payment to DOES.  The Contractor may appeal to the D.C. Contract Appeals 
Board as provided in the contract any decision of the CO pursuant to this section G.37.8. 

 
G.37.9 The provisions of sections G.37.4 through G.37.8 do not apply to nonprofit 

organizations with 50 employees or less. 
 

G.38 FIRST SOURCE AGREEMENT REQUEST FOR FINAL PAYMENT: 
 

G.38.1  For contracts subject to the 51% District Residents New Hires Requirement and First 
 Source Employment Agreement, final request for payment must be accompanied by 
 the report or a waiver of compliance discussed in G.37.  

 
G.38.2 The CFO shall not make final payment to the Contractor until the CFO has received the 

CO’s final determination or approval of waiver of the Contractor’s compliance with 
51% District Residents New Hires Requirement and First Source Employment 
Agreement 
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PART I 
 
SECTION H - SPECIAL CONTRACT REQUIREMENTS 
 
H.1 LIQUIDATED DAMAGES:  
 

H.1.1   The Contractor shall pay to the University the sum of one thousand seven hundred and 
sixty dollars ($1,760.00) as agreed liquidated damages for each calendar day of delay in 
completion of the work for this project, within the time limits set forth, subject to 
provisions of Article 5, DELAYS, of the General Provisions of the Standard Contract 
Provisions for Construction Projects, March 2011.  

 
H.1.2 If the University terminates for default the Contractor’s right to proceed in accordance with 

Article 5, liquidated damages will continue to accrue until the work is completed.  These 
liquidated damages are in addition to excess costs of re-procurement. 

 
H.2 GOVERNMENT’S RESPONSIBILITY: 

 
University will provide to the Contractor all necessary passes for Contractor’s employees required 
to enter into the facility. 

 
H.3 PERMITS, LICENSES AND CERTIFICATES: 
 

H.3.1 The University will obtain the building permit issued by the Department of Consumer and 
Regulatory Affairs (DCRA), Building and Land Regulation Administration, located at  

 941 North Capitol Street, N.E., Washington, D.C.  The Contractor shall apply for and 
obtain all other permits required for this project including but not limited to Raze  Permit, 
certificates and licenses from the Office of Licenses and Permits, Permit Processing 
Division, Department of Consumer and Regulatory Affairs. 
 
 H.3.1.1 The Contractor shall apply and pay for all required permits well in advance  
  of the time that they are needed.   

 
 H.3.1.2 If the Contractor experiences any difficulty in obtaining a permit, the  

  Contractor shall request assistance immediately from the CA. 
 
H.3.2  The Contractor shall ascertain and obtain the required permits, licenses and certificates 

 for this project.  Permits, Licenses and Certificates may include, but are not limited to: 
 
 Permits and Certificates    Licenses  
 1. Plumbing      1. Master Plumbers 
 2. Electrical      2. Electrical 
 3. Refrigeration     3. Refrigeration 
 4. Elevator      4. Boiler 
 5. Boiler and Pressure Tank    5. Pressure Tank 
 6. Public Space - To work in, excavate  6. Elevator  
   in or occupy 
 7. Signs and Temporary Fences 
 8. Work on Sunday and after 6:00 p.m. weekdays. 
 9. Razing 
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H.3.3  The University will not allow work requiring permits and licenses to proceed until the 
 Contractor produces evidence showing that such permits and licenses have been 
 procured from the DCRA. Permits will be issued only to persons duly licensed for  

  work in the University, except as follows: 
 

H.3.3.1  Where electrical, plumbing and refrigeration Contractors and their craft persons 
perform work under contract with the University and  the work is physically 
located in areas outside the University,  it shall be sufficient if any such 
Contractor and the Contractor’s craft persons are licensed either by the 
University or by any governmental agency having jurisdiction over the area 
adjoining the site on which the work is  performed. 

 
H.3.4   The Contractor shall prominently display all permits within the confines of the 

 construction site. 
 
H.4 UTILITY CONNECTIONS AND SERVICES:  
 

The Contractor shall locate all existing utilities and perform the required modifications to all 
utilities for the completion of construction.  All utility costs, costs to modify and connection fees 
shall be incorporated into the fixed price bid.  

 
 H.4.1 TEMPORARY ELECTRICITY: 

 
H.4.1.1 The Contractor shall arrange for and pay all expenses associated with 

 procurement and use of the following: 
 

 H.4.1.1.1   Install a temporary meter on existing power lines and pay for all  
  electric power used; 
 

 H.4.1.1.2 Install temporary lines to conform to the requirements of the  
   D.C. Electrical Code for such work; 

 
 H.4.1.1.3 Furnish and install all necessary safety devices required; 
 

 H.4.1.1.4 Maintain temporary line and equipment in proper condition until 
 lines are no longer required and disconnected; 

 
 H.4.1.1.5 Make connections to existing electric services in accordance with  

  D.C. Electrical Code requirements and standard procedures  
  developed by the electric company; 

 
H.4.1.1.6 Upon completion of the work, remove temporary lines, poles and 

 other accessories, make disconnections and restore services to an 
 approved condition. 

 
H.4.2  TEMPORARY WATER:  For construction purposes, temporary connection to the 

 existing water mains is permitted, at the Contractor’s expense, contingent upon the 
 Contractor performing the following: 
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H.4.2.1 That no connections to water mains be made without first acquiring approval 
 from the University Water and Sewer Authority (WASA); 
 

H.4.2.2  That the Contractor shall furnish all necessary temporary lines, fittings,  
  valves, and make all temporary connections to bring the water to the job site; 

 
H.4.2.3  That all pipe, fittings, and hose used shall be leak proof and that hook-ups  
  and connections be made in a manner comparable to new work to prevent  
  unnecessary waste of water; 

 
H.4.2.4 That all branches from temporary main feed be equipped with tight cut- off 
 valves; and 

 
 H.4.2.5 That upon completion of the work, temporary lines, fittings, valves and other 

 accessories are removed, disconnections made, and services restored to an 
 approved condition. 

 
H.4.3 PERMANENT CONNECTIONS TO MAINS:    
 

The Contractor shall make and pay for all the required permanent connections for water, 
sewer, gas, electrical, telephone and fire alarm systems at its own expense.  The Contractor 
shall pay fees and associated costs and make all arrangements with utility companies and 
appropriate agencies as may be required for proper and expeditious completion of the 
project. 

 
H.5 SHOP DRAWINGS AND CATALOGUE CUTS:  

 
H.5.1 Within ten (10) calendar days from the date of the NTP, the Contractor shall prepare a 

complete list of all samples, catalogue cuts and shop drawings required to be submitted as 
follows: 

 
H.5.1.1  The Contractor shall submit the list to the CA or his designee in   
  quadruplicate for approval.  The CA will return one (1) copy of the   
    approved list to the Contractor. 
  

 H.5.1.2  The University will not make progress payments until the required list  
  has been submitted by the Contractor. The University will not make   
  payments for any materials installed by the Contractor without   
  approval by the CA where submittal of the same is required.   

 
H.5.2 The Contractor shall not install or use materials in the work until the CA has given 
 written approval of required samples, shop drawings or catalogue cuts, to be submitted 
 as stated above. 

 
 H.5.2.1 Normally, 30 calendar days will be required for checking submitted 

 materials.  However, more time will be required for more complex 
 submittals.  The Contractor is advised that submittals that are kept simple 
 (i.e. related to one section of the specifications or to one system) will be 
 processed more expeditiously than more complex submittals. Approval of 
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 materials, shop drawings, catalogue cuts shall be only for the characteristics 
 or uses named in the submission and shall not be construed as: 

 
 H.5.2.1.1   Permitting any departure from contract requirements except as 

 specifically stated in the approval. 
 
 H.5.2.1.2 Relieving the Contractor of the responsibility of complying with 

 the contract requirements because of errors which may exist. 
 

 H.5.2.1.3 Constituting a complete check, but will indicate only that the 
 general method of construction and detailing is satisfactory and 
 the Contractor shall be responsible for the dimensions and design 
 of adequate connections, details and satisfactory construction of 
 all work. 

 
H.5.3 The Contractor shall submit all the shop drawings, samples and catalogue cuts in 

accordance with the following requirements:  
 

H.5.3.1 Letter of transmittal, each transmittal shall be submitted in triplicate and contain 
the following information: 

  
 H.5.3.1.1 Project name and contract number; 
    

 H.5.3.1.2 Work for which material is intended; 
   

H.5.2.1.3 Identification of material in accordance with Federal  
   Specifications or A.S.T.M. number, manufacturer, model, 
   type, class, brand name, specifications reference, and local  

  distributor; and 
 
H.5.2.1.4 General Contractor’s stamp of approval as evidence that 

 drawings, samples, and catalogue cuts included in the submittal 
 have been checked for conformity with contract requirements 
 including dimensions, quality, grade, type, quantity coordination 
 with other work and that the Contractor assumes all 
 responsibility for errors or discrepancies. 

 
H.5.4 SHOP DRAWINGS: 
 
 H.5.4.1   The Contractor shall submit shop drawings as described below: 
 

 H.5.4.1.1   Submit six (6) sets of each drawing. 
 
 H.5.4.1.2 Identified as to project name and number, general Contractor,  
   fabricator, manufacturer, model, type, class, brand name,   
   specifications reference, local distributor, and date drawn to   
   which drawing applies. 
 
 H.5.4.1.3 Drawings shall be complete in every respect and assembled into  
   sets. 
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 H.5.4.1.3.1   Each submission shall show complete system to  
   which it applies and shall include catalog cuts,   
   samples and other applicable data pertinent to the  
   system. 

 
  H.5.4.1.3.2 The CA will review and approve the shop   
    drawing submittals, and if approved, will return   
    three (3) sets of the same to the Contractor. 

 
 H.5.4.1.3.3 When corrections to shop drawing prints are   
  necessary, two (2) prints of each shop drawing will  
  be returned to the Contractor for corrections and  
  resubmission in six (6) sets. 

 
H.5.4.2   The Contractor shall submit one (1) reproducible print of each approved shop  

 drawing after final approval of submitted shop drawings has been made. 
 
H.5.4.3 If drawings show variations from contract requirements because of standard  

 shop practices or for any other reasons, the Contractor shall make specific  
 mention of such variation and the cause therefore in the letter of transmittal. 

 
 H.5.4.3.1 If the variations in the drawings are acceptable to the CA,   

        he/she may initiate any changes to the contract under Article 3,  
  Changes, of the Standard Contract Provisions, which will be  
  subject to the CO’s approval.   

 
 H.5.4.3.2 If drawings submitted indicate a departure from the contract 

requirements, which the CO finds to be in the best interest of the 
University and to be so minor as not to involve a change  in 
contract price or time for completion, he may approve the drawings. 

 
 H.5.5 COMPOSITE SHOP DRAWINGS: 
  

In addition to shop drawings specified in the various sections of the specifications, the 
Contractor shall submit composite shop drawing details of constricted spaces, pipe and duct 
spaces, mechanical, equipment rooms and ceiling spaces where pipes, ducts, conduit, 
crossover and where items such as light fixture housing project into the space, to ensure 
that equipment approved for use or proposed for use fits into the space provided. 

 
H.5.5.1 In the event of a conflict, the Contractor may offer his suggestions for solution of 

the problem on the shop drawing submittal or by letter submitted therewith; 
H.5.5.2 Submittal of composite shop drawings shall be provided within 14 days after 

 NTP to prevent a delay in construction. 
 

H.5.6 The Contractor shall submit, with a letter of transmittal, samples, catalogue cuts, test 
reports, and certifications, as required.  The Contractor shall not submit any samples and 
catalogues with bids.  The Contractor must refer to the specification sections for samples, 
catalogue cuts, test reports and certifications required under the contract. 
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H.5.6.1   The Contractor shall submit the required samples prepaid in duplicate, unless  
  otherwise specified in the applicable specification section. 

 
H.5.6.2   The Contractor shall submit the required catalogue cuts in six (6) sets. 

 
H.5.6.3 The Contractor shall submit each item and label it with the following 

 information: 
 

H.5.6.3.1   Project name and contract number; 
H.5.6.3.2 Work for which material is intended; 
H.5.6.3.3 General Contractor, manufacturer and fabricator; 
H.5.6.3.4 Applicable Federal Specifications, A.S.T.M. specification 
   or other standard; 
H.5.6.3.5 Contract specification reference; and 
H.5.6.3.6 Manufacturer's brand name, class or grade and type. 

 
NOTE:  The CA shall hold for 30 days and then destroy samples submitted 
without the above labels. 

 
H.5.6.4 The Contractor shall submit samples of materials that are required to match work 

in place and shall also submit representative samples of present materials which 
they are to match.  The Contractor may take a sample of present materials from 
the work in place, but if this is not possible, the Contractor will take a sample to 
the site of the work for inspection and verification. 

 
H.5.6.5 The CA will approve a sample submitted only for the characteristics or for 

 the uses named in such approval and no other purpose. 
 

H.5.6.5.1   No approval of a sample shall be taken in itself to change or modify 
 any contract requirement unless specifically stated in the approval. 

 
H.5.6.5.2 The Contractor shall send the approved samples not destroyed in 

 testing back to the CA. 
 

H.5.6.5.3 The Contractor shall mark for identification and use in the work the 
 approved samples of hardware, miscellaneous accessories and signs 
 in good condition. 

 
H.5.6.5.4 The CA may retain for 30 days any samples not destroyed in 

 testing and that are not approved, and then dispose of them or return 
 them to the Contractor at his expense if requested within thirty 30 
 days from the date of rejection. 

 
H.5.6.6 The CA will request the Contractor to deliver test samples as specified in the 

various UNIVERSITY Specifications sections and other test samples deemed 
necessary, or the CA will take the same from various material or equipment 
delivered by the Contractor for use in the work.  The CA has the right to request 
any additional tests from an accredited testing facility on any materials delivered 
to the site of the work, at the University’s expense. 
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H.5.6.7 If any of these test samples fail to meet the specification requirements, any 
 previous approvals will be withdrawn and such materials or equipment shall be 
 subject to removal and replacement by the Contractor with materials or 
 equipment meeting the specification requirements at no additional cost to the 
 University. 

 
H.5.6.8 The University may refuse to consider under this contract any further samples of 

 the same brand or make of material that fails to pass specified tests.  
 
H.5.6.9 The CA reserves the right to disapprove any material, which is presently, or 

 previously has been, unsatisfactory in service. 
 
H.5.6.10 The Contractor shall submit material lists, schedules and diagrams for material, 

 equipment, fixtures, fittings, hardware required under specifications sections in 
 six (6) sets and labeled as set forth for catalogue cuts. 

 
H.5.6.11 The Contractor shall identify individual items included in brochures and 
 catalogs that are submitted for approval in the transmittal letter and in its 
 submittal material. 

 
H.6 PROPRIETARY RESTRICTIONS:        

  
H.6.1   Proprietary names or brands are mentioned for descriptive, not restrictive, purposes and are 

intended to establish minimum standards of quality for materials, fabrication and finishes. 
 

H.6.1.1  Such references shall not be construed as limiting competition or controlling 
 selection of manufacturers, and the Contractor in such cases may submit for 
 approval by the CO any item or type of construction which, is equal to that 
 specified. 

 
H.6.1.2 The CA will judge the submissions on the basis of durability, strength, 

 appearance, serviceability of parts, output, coordination with related work and 
 the ability to fulfill the requirements of the specified item.  The CO may  approve    

               any item or type of construction submitted by the Contractor which, in her sole  
             discretion, is equal to that specified. 

 
H.7 DEBRIS AND CLEANING:  
 

 H.7.1    The Contractor shall, during the progress of the work, remove and properly dispose of 
 the resultant dirt and debris daily and keep the premises clean and free from safety 
 hazards. 

 
           H.7.2   Upon completion of the work, the Contractor shall remove all equipment, salvaged 

 materials provided for the work (except any materials that are to remain the property of 
 the Government of the University as provided in the UNIVERSITY Specifications) 
 and leave the premises in a neat and clean condition satisfactory to the CA at the site. 
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H.8 MATERIALS AND WORKMANSHIP:   
 

H.8.1    Unless otherwise specified, all materials and equipments incorporated in the work  
  under the contract shall be new.  All workmanship shall be first class and by persons  
  qualified in the respective areas.  

 
H.8.2  In the absence of specific requirements for installation of a material or product, the 

 Contractor will be held responsible for installation of said material or product in strict 
 accordance with the manufacturer's printed instructions and recommendations.  

 
H.9 STANDARDS: 

H.9.1  Any material specified by reference to the number, symbol or title of a specific standard 
 such as a Commercial Standard, a Federal Specifications, ASTM certification or other 
 similar standard, shall comply with the requirements in the latest revision thereof in 
 effect on the bid submission date specified in Section L.6.  

 
H.9.2  The University will not furnish any copies of the applicable Federal Specifications, 

 Commercial Standards and other standard specifications to the bidders.  However, the 
 CO will furnish upon request, information as to how copies of the standards referred to 
 may be obtained, and it will be responsibility of the requestor to obtain the necessary 
 documents from respective sources. 

 
H.9.3  Where a standard is referred to in the various sections of these specifications, it shall 

 include the installation requirements specified therein unless specifically modified in 
 the contract specifications. 

 
H.10 EQUIPMENT COORDINATION: 
 

The Contractor shall ascertain that the make and model of all shop or factory fabricated equipment 
furnished not only meets all requirements of the contract document, but it shall be of the proper 
physical size and dimension to fit the space or area, ductwork, conduit, panel boxes, disconnect 
switches and related accessory equipment. Where the physical size of any equipment is dependent 
upon other equipment, coordination shall be done by the Contractor to assure that they are 
compatible and will fit within the limitations of the space where they are to be located, including 
coordinating of utility connections and coordination of space for servicing the equipment, 
changing filters, cleaning tubes and similar operations. 
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PART II 
 

SECTION I: CONTRACT CLAUSES 
 
I.1  APPLICABILITY OF STANDARD CONTRACT PROVISIONS: 
 

The Standard Contract Provisions for use with Specifications for University Government 
Construction Projects, March 2011 are incorporated herein as Attachment J.1.4, with the same 
force and effect as if given in full text. 

 
I.2 DEPARTMENT OF LABOR WAGE DETERMINATIONS: 
 

I.2.1    Davis Bacon Wage Rates are applicable.  The current prevailing wage determination is  
           General Decision Number DC140002 01/03/2014  DC2, incorporated herein as            
                         Attachment J.1.3.   

 
I.2.2 In accordance with the applicable provisions of 29 CFR, Part 1, Section 1.6 (c) (3) (IV), if 

this contract has not been awarded within 90 days after bid opening, any modification, notice 
of which is published on WDOL prior to award of the contract or the beginning of 
construction, as appropriate, shall be effective with respect to that contract unless the head of 
the agency or his or her designee requests and obtains an extension of the 90-day period from 
the Administrator.  

 
I.3 CONFLICT OF INTEREST: 

 
I.3.1 No official or employee of the University or the Federal Government who exercises any 

functions or responsibilities in the review or approval of the undertaking or carrying out of 
this contract shall, prior to the completion of the project, voluntarily acquire any personal 
interest, direct or indirect, in the contract or proposed contract.  (Title 8, DCMR, UDC 
Procurement Regulations, Chapter 3016, sub chapter 3001.7). 

 
I.3.2 The Contractor represents and covenants that it presently has no interest and shall not 

acquire any interest, direct or indirect, which would conflict in any manner or degree with 
the performance of its services hereunder.  The Contractor further covenants not to employ 
any person having such known interests in the performance of the contract. 

 
I.4 EQUAL EMPLOYMENT OPPORTUNITY:  
 

In accordance with the University Administrative Issuance System, Mayor’s Order 85-85 dated 
June 10, 1985 the forms for completion of the Equal Employment Opportunity Information Report 
shall be completed and incorporated with the bid.  The forms can be found at under solicitation 
attachments.  An award cannot be made to any Bidder who has not satisfied the equal employment 
requirements as set forth by the Department of Small and Local Business Development. 

I.5  
A. GENERAL REQUIREMENTS.  The Contractor shall procure and maintain, during the entire 

period of performance under this contract, the types of insurance specified below.  The 
Contractor shall have its insurance broker or insurance company submit a Certificate of 
Insurance to the Contracting Officer giving evidence of the required coverage prior to 
commencing performance under this contract.  In no event shall any work be performed until 
the required Certificates of Insurance signed by an authorized representative of the insurer(s) 
have been provided to, and accepted by, the Contracting Officer. All insurance shall be written 
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with financially responsible companies authorized to do business in the District or in the 
jurisdiction where the work is to be performed and have an A.M. Best Company rating of A-
VIII or higher.  The Contractor shall require all of its subcontractors to carry the same 
insurance required herein. The Contractor shall ensure that all policies provide that the 
Contracting Officer shall be given thirty (30) days prior written notice in the event the stated 
limit in the declarations page of the policy is reduced via endorsement or the policy is canceled 
prior to the expiration date shown on the certificate. The Contractor/Insurance Company shall 
provide the Contracting Officer with ten (10) days prior written notice in the event of non-
payment of premium. 

 
1. Commercial General Liability Insurance.  The Contractor shall provide evidence 

satisfactory to the Contracting Officer with respect to the services performed that it 
carries $2,000,000 per occurrence limits; $4,000,000 aggregate; Bodily Injury and 
Property Damage including, but not limited to:  premises-operations; broad form 
property damage; Products and Completed Operations; Personal and Advertising 
Injury; contractual liability and independent Contractors. The policy coverage shall 
include the University as an additional insured, shall be primary and non-contributory 
with any other insurance maintained by the University, and shall contain a waiver of 
subrogation. The Contractor shall maintain Completed Operations coverage for five (5) 
years following final acceptance of the work performed under this contract.   

 
2. Automobile Liability Insurance.  The Contractor shall provide automobile liability 

insurance to cover all owned, hired or non-owned motor vehicles used in conjunction 
with the performance of this contract.  The policy shall provide a $1,000,000 per 
occurrence combined single limit for bodily injury and property damage.   

 
3. Workers’ Compensation Insurance. The Contractor shall provide Workers’ 

Compensation insurance in accordance with the statutory mandates of the University or 
the jurisdiction in which the contract is performed. 
 
Employer’s Liability Insurance.  The Contractor shall provide employer’s liability 
insurance as follows:  $1,000,000 per accident for injury; $1,000,000 per employee for 
disease; and $1,000,000 for policy disease limit.  
If projects hereunder include water operations, the U.S. Longshoremen and 
Harbor Workers' Compensation Act and Maritime endorsements must be 
purchased and attached to the policies required above.  

 
4. Umbrella or Excess Liability Insurance. The Contractor shall provide umbrella or 

excess liability (which is excess over employer’s liability, general liability, and 
automobile liability) insurance as follows:  $5,000,000 per occurrence, including the 
University as additional insured. 

 
5. Environmental Liability Insurance.  The Contractor shall provide a policy to cover costs 

associated with bodily injury, property damage and remediation expenses associated 
with pollution incidents including, but not limited to, mold, asbestos or lead removal. 
The policy shall provide a minimum of $2,000,000 in coverage per incident and 
$4,000,000 aggregate.   

 
6. Builders Risk Insurance. The Contractor shall provide Builders’ Risk Insurance for the 

total amount of the contract value. 
 

7. Crime Insurance.  The Contractor shall provide as follows:  $1,000,000 per occurrence 
for each wrongful Act; $3,000,000 per aggregate for each wrongful act. 

 
B. DURATION.  The Contractor shall carry all required insurance until all contract work is 

accepted by the University, and shall carry the required General Liability; and any required 
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Professional Liability for five (5) years following final acceptance of the work performed 
under this contract. 

 
C. LIABILITY.  These are the required minimum insurance requirements established by the 

University. HOWEVER, THE REQUIRED MINIMUM INSURANCE REQUIREMENTS 
PROVIDED ABOVE, WILL NOT IN ANY WAY LIMIT THE CONTRACTOR’S 
LIABILITY UNDER THIS CONTRACT.  

 
D. CONTRACTOR’S PROPERTY.  Contractor and subcontractors are solely responsible for any 

loss or damage to their personal property, including but not limited to tools and equipment, 
scaffolding and temporary structures, rented machinery, or owned and leased equipment.  A 
waiver of subrogation shall apply in favor of the University.  

 
E. MEASURE OF PAYMENT.  The University shall not make any separate measure or payment 

for the cost of insurance and bonds.  The Contractor shall include all of the costs of insurance 
and bonds in the contract price. 

 
F. NOTIFICATION.  The Contractor shall immediately provide the Contracting Officer with 

written notice in the event that its insurance coverage has or will be substantially changed, 
canceled or not renewed, and provide an updated certificate of insurance to the Contracting 
Officer.  

 
G. CERTIFICATES OF INSURANCE.  The Contractor shall submit certificates of insurance 

giving evidence of the required coverage as specified in the Insurance Section prior to 
commencing work.  Evidence of insurance shall be submitted to: 

 
                 Sherry Jones-Quashie, Director 
      Capital Procurement Division 
                 4200 Connecticut Avenue, NW, Washington, DC  20008 
                 Phone:  (202) 274-5752, sjones-quashie@udc.edu 

 

      The insurance must contain language that includes: 
 

1. University of the District of Columbia, Capital Procurement Division, SEAS Laboratory 
Renovation Project, Building 32/42. 
 

2. Additional Insured Endorsement naming the District of Columbia as additional insured with 
respect to work or services performed under the contract.  

 

3. Primary and Noncontributory Coverage –  
 
 (a). “A Contractor’s insurance policy shall be primary and noncontributory; and” 
 (b). “No other insurance from any other entity shall apply before the Contractor’s insurance  
        coverage and limits of liability are exhausted. “ 

 

4. Waiver of Subrogation Endorsement – “a. the policy shall contain a waiver of subrogation 
endorsement in favor of the District for all claims made against the District, its officers, directs, 
agents, and employees, except with respect to Workers’ Compensation and Professional Liability”. 
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I.6 DISCRIMINATION CLAUSES: 
 

I.6.1 Anti-Discrimination Clause: 
 

The Contractor:  
 

I.6.1.1  Shall not discriminate in any manner against any employee or applicant for 
 employment in violation of Section 211 of the University Human  

  Rights Act (DC Law 2-38; DC Official Code Section 2-1402.11); 
 

I.6.1.2  Shall include a similar clause in every subcontract, except subcontracts for 
 standard commercial supplies or raw materials; 

 
I.6.1.3  Shall, along with all subcontractors, post in a conspicuous place available to 

 employees and applicants for employment, a notice setting forth the provisions  
  of the anti-discrimination clause set out in Section 251 of the University of  
  Columbia Human Rights Act (DC Official Code Section 2-1402.51). 

 

 I.6.2   Non-Discrimination Clause: 
 

 I.6.2.1   The Contractor shall not discriminate in any manner against any   
  employee or applicant for employment that would constitute a violation  
  of the University Human Rights Act, approved December 13,   
  1977, as amended (D. C. Law 2-38; D. C. Official Code §2-1402.11)  
  (2001 Ed.)(“Act” as used in this Section). The Contractor shall include a  
  similar clause in all subcontracts, except subcontracts for standard   
  commercial supplies or raw materials. In addition, Contractor agrees and  
  any subcontractor shall agree to post in conspicuous places, available to  
  employees and applicants for employment, notice setting forth the   
  provisions of this non-discrimination clause as provided in Section  

  251 of the Act. 
 

I.6.2.2 Pursuant to rules of the Office of Human Rights, published on August 15,  
  1986 in the D. C. Register and Mayor’s Order 2002-175 (10/23/02), 49  
  DCR 9883, the following clauses apply to this contract: 

 
  I.6.2.2.1   The Contractor shall not discriminate against any employee or  

 applicant for employment because of actual or perceived: race, 
 color, religion, national origin, sex, age, marital status, personal 
 appearance, sexual orientation, familial status, family 
 responsibilities, disability, matriculation, political affiliation, 
 source of income, or place of residence or business. Sexual 
 harassment is a form of sex discrimination which is prohibited 
 by the Act. In addition, harassment based on any of the above 
 protected categories is prohibited by the Act. 

 

I.6.2.2.2 The Contractor agrees to take affirmative action to ensure that 
 applicants are employed, and that employees are treated during 
 employment, without regard to their actual or perceived: race, 
 color, religion, national origin, sex, age, marital status, personal 
 appearance, sexual orientation, familial status, family 
 responsibilities, disability, matriculation, political affiliation, 
 source of income, or place of residence or business. 
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 The affirmative action shall include, but not be limited to the 
 following: 
 

(a) employment, upgrading or transfer; 
 (b) recruitment, or recruitment advertising; 
 (c) demotion, layoff, or termination; 
 (d) rates of pay, or other forms of compensation; and 
 (e) selection for training and apprenticeship. 
 

 I.6.2.2.3 The Contractor agrees to post in conspicuous places, available 
 to employees and applicants for employment, notices to be 
 provided by the Contracting Agency, setting forth the provisions 
 in subsections I.6.2.2.1 and I.6.2.2.2 concerning non-
 discrimination and affirmative action. 

 
 I.6.2.2.4 The Contractor shall, in all solicitations or advertisements for 

 employees placed by or on behalf of the Contractor, state that 
 all qualified applicants will receive consideration for 
 employment pursuant to the non-discrimination requirements 
 set forth in subsection I.6.2.2.2. 

 
I.6.2.2.5 The Contractor agrees to send to each labor union or representative 

of workers with which he has a collective bargaining agreement 
or other contract or understanding, a notice to be provided by the 
contracting agency, advising the said labor union or workers’ 
representative of that Contractor’s commitments under this 
nondiscrimination clause and the Act, and shall post copies of the 
notice in conspicuous places available to employees and 
applicants for employment. 

 
 I.6.2.2.6 The Contractor agrees to permit access to his books, records and 

 accounts pertaining to its employment practices, by the Chief 
 Procurement Officer or designee, or the Director of Human 
 Rights or designee, for purposes of investigation to ascertain 
 compliance with this chapter, and to require under terms of any 
 subcontractor agreement each subcontractor to permit access of 
 such subcontractors’ books, records, and accounts for such 
 purposes. 

 
 I.6.2.2.7 The Contractor agrees to comply with the provisions of this  

 chapter and with all guidelines for equal employment 
 opportunity applicable in the University adopted by the Director  

    of the Office of Human Rights, or any authorized official.  
 I.6.2.2.8 The Contractor shall include in every subcontract the equal 

 opportunity clauses, subsections I.6.2.2.1 through I.6.2.2.9 of 
 this section, so that such provisions shall be binding upon each 
 subcontractor or vendor. 

 

 I.6.2.2.9 The Contractor shall take such action with respect to any 
 subcontract as the CO may direct as a means of enforcing these 
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 provisions, including sanctions for noncompliance; provided, 
 however, that in the event the Contractor becomes involved in, 
 or is threatened with, litigation with a subcontractor or vendor 
 as a result of such direction by the contracting agency, the 
 Contractor may request the University to enter into such  

   litigation to protect the interest of the University. 
 

I.7  CONTRACTS IN EXCESS OF $1 MILLION: 
 

Any contract in excess of $1,000,000.00 shall not be binding or give rise or any claim or demand 
against the University until approved by the Council of the University, and signed by the CO. 
 
 

I.8 DISPUTES:  (Delete Article 7, Disputes, of the General Provisions, of the Standard Contract 
Provisions for use with Specifications for University Government Construction Contracts, March 
2011 and substitute the following Article 7. Disputes): 

 
I.8.1     All disputes arising under or relating to this contract shall be resolved as provided herein. 

I.8.2 Claims by a Contractor against the University. 

Claim, as used in this clause, means a written assertion by the Contractor seeking, as a 
matter of right, the payment of money in a sum certain, the adjustment or interpretation of 
contract terms, or other relief arising under or relating to this contract. A claim arising 
under a contract, unlike a claim relating to that contract, is a claim that can be resolved 
under a contract clause that provides for the relief sought by the claimant. 

I.8.2.1 All claims by a Contractor against the University arising under or relating to a 
contract shall be in writing and shall be submitted to the CO for a decision. The 
Contractor’s claim shall contain at least the following: 

I.8.2.1.1 A description of the claim and the amount in dispute; 

I.8.2.1.2 Any data or other information in support of the claim; 

I.8.2.1.3 A brief description of the Contractor’s efforts to resolve the dispute prior 
to filing the claim; and 

I.8.2.1.4 The Contractor’s request for relief or other action by the CO. 

I.8.2.2 The CO may meet with the Contractor in a further attempt to resolve the claim by 
agreement. 

I.8.2.3 For any claim of $50,000.00 or less, the CO shall issue a decision within sixty (60) 
calendar days from receipt of a written request from a Contractor that a decision is 
rendered within that period. 

I.8.2.4 For any claim over $50,000.00, the CO shall issue a decision within ninety (90) 
calendar days of receipt of the claim. Whenever possible, the CO shall take into 
account factors such as the size and complexity of the claim and the adequacy of the 
information in support of the claim provided by the Contractor. 

I.8.2.5 The CO’s written decision shall do the following: 

I.8.2.5.1      Provide a description of the claim or dispute; 
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I.8.2.5.2 Refer to the pertinent contract terms; 
 
I.8.2.5.3 State the factual areas of agreement and disagreement; 
 
I.8.2.5.4  State the reasons for the decision, including any specific findings of 

 fact, although specific findings of fact are not required and, if made, 
 shall not be binding in any subsequent proceeding; 

 
I.8.2.5.5 If all or any part of the claim is determined to be valid, determine the 

amount of monetary settlement, the contract adjustment to be made, or 
other relief to be granted; 

 
I.8.2.5.6 Indicate that the written document is the CO’s final decision; and 
 
I.8.2.5.7 Inform the Contractor of the right to seek further redress by appealing 

the decision to the Contract Appeals Board. 
 

I.8.2.6 Any failure by the CO to issue a decision on a contract claim within the required 
time period will be deemed to be a denial of the claim, and will authorize the 
commencement of an appeal to the Contract Appeals Board as authorized by D.C. 
Official Code § 2-309.04.  

I.8.2.6.1  If a Contractor is unable to support any part of his or her claim and it is 
determined that the inability is attributable to a material 
misrepresentation of fact or fraud on the part of the Contractor, the 
Contractor shall be liable to the University for an amount equal to the 
unsupported part of the claim in addition to all costs to the University 
attributable to the cost of reviewing that part of the Contractor’s claim. 

I.8.2.6.2 Liability under Paragraph I.8.2.6.1 shall be determined within six (6) 
years of the commission of the misrepresentation of fact or fraud. 

I.8.2.7 The decision of the CO shall be final and not subject to review unless an 
administrative appeal or action for judicial review is timely commenced by the 
Contractor as authorized by D. C. Official Code § 2-309.04. 

I.8.2.8 Pending final decision of an appeal, action, or final settlement, a Contractor shall 
proceed diligently with performance of the contract in accordance with the decision 
of the CO. 

I.8.3   Claims by the University against a Contractor 

 I.8.3.1    Claim as used in Paragraph I.8.3 of this clause, means a written demand or  
  written assertion by the University seeking, as a matter of right, the payment  

     of  money in a sum certain, the adjustment of contract terms, or other relief  
  arising under or relating to this contract. A claim arising under a contract,  
  unlike a claim relating to that contract, is a claim that can be resolved under a  
  contract clause that provides for the relief sought by the claimant. 

 
 I.8.3.2   The CO shall decide all claims by the University against a Contractor arising  
  under or relating to a contract. 
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 I.8.3.2.1    The CO shall send written notice of the claim to the Contractor.   
   The CO’s written decision shall do the following: 
 

  I.8.3.2.1.1  Provide a description of the claim or dispute; 

 I.8.3.2.1.2 Refer to the pertinent contract terms; 

 I.8.3.2.1.3 State the factual areas of agreement and disagreement; 

 I.8.3.2.1.4  State the reasons for the decision, including any 
 specific findings of fact, although specific findings of 
 fact are not required and, if made, shall not be binding 
 in any subsequent proceeding; 

 I.8.3.2.1.5 If all or any part of the claim is determined to be valid, 
determine the amount of monetary settlement, the 
contract adjustment to be made, or other relief to be 
granted; 

 I.8.3.2.1.6  Indicate that the written document is the CO’s final 
 decision; and 

 I.8.3.2.1.7 Inform the Contractor of the right to seek further redress 
by appealing the decision to the Contract Appeals Board. 

I.8.3.3 The decision shall be supported by reasons and shall inform the 
 Contractor of his or her rights as provided herein. 

I.8.3.4 The authority contained in this clause shall not apply to a claim or dispute 
for penalties or forfeitures prescribed by statute or regulation which another 
University agency is specifically authorized to administer, settle, or 
determine.  

I.8.3.5  This clause shall not authorize the CO to settle, compromise, pay, or 
 otherwise adjust any claim involving fraud. 

 
I.8.4 The decision of the CO shall be final and not subject to review unless an 

administrative appeal or action for judicial review is timely commenced by the 
University as authorized by D.C. Official Code §2-309.04. 

I.8.5 Pending final decision of an appeal, action, or final settlement, the Contractor shall 
proceed diligently with performance of the contract in accordance with the decision 
of the CO.  

 
I.9 CONFIDENTIALITY OF INFORMATION: 

 
The Contractor shall keep all the information obtained relating to any employee or customer of the 
University in absolute confidence, and shall not use it in connection with any other matters, or 
disclose it to any other person, firm, or corporation, in accordance with the University and Federal 
laws governing the confidentiality of records. 
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I.10 TIME: 
 

Time or performance period, if stated in number of days, shall mean calendar days which includes 
Saturdays, Sundays, and holidays, unless stated otherwise therein. 
 

I.11  OTHER CONTRACTORS: 
 

The Contractor shall not commit or permit any act that will interfere with the performance of work 
by another University Contractor or by any University employee.   

 
I.12 INCORPORATION AND ORDER OF PRECEDENCE: 

 
The following documents are incorporated herein by reference and in case of any discrepancy the 
following Order Of Precedence shall apply: (1) Schedule For Construction, Alteration, Repairs 
Prices (Section-B), (2) Scope, University Specifications (Attachment J.1.1), Drawings (Section C) 
and (Attachment J.1.2), (3) Special Contract Requirements (Section H), (4) Contract Clauses 
(Section I), and (5) Standard Contract Provisions for use with Construction Projects, March 2011 
(Attachment J.1.4), (6) General Decision Number: DC140002, dated 01/03/14 – DC2 (Attachment 
J.1.3), (7) The Living Wage Act Notice and Fact Sheet (Attachment J.1.5), (8) Certifications and 
Representation (Section K), (9) Contractor’s bid, and (10) First Source Employment Agreement 
(Attachment J.2.3), Sections D, E, F, G, L and M.   

 
I.13 AUDITS, RECORDS, AND RECORD RETENTION: 

 
 I.13.1   At any time or times before final payment and three (3) years thereafter, the CO may 

 have the Contractor’s invoices or vouchers and statements of cost audited.  Any payment 
 may be reduced by amounts found by the CO not to constitute allowable costs as  adjusted  

                        for prior overpayment or underpayment.  In the event that all payments have been made to  
                        the Contractor by the University Government and an overpayment is found, the Contractor  
                        shall reimburse the University for said overpayment within thirty (30) days after written  
                        notification.  

 
I.13.2 The Contractor shall establish and maintain books, records, and documents (including 

electronic storage media) in accordance with generally accepted accounting principles and 
practices which sufficiently and properly reflect all revenues and expenditures of funds 
provided by the University under the contract that results from this solicitation. 

 
I.13.3 The Contractor shall retain all records, financial records, supporting documents, statistical 

records, and any other documents (including electronic storage media) pertinent to the 
contract for a period of five (5) years after termination of the contract, or if an audit has 
been initiated and audit findings have not been resolved at the end of five (5) years, the 
records shall be retained until resolution of the audit findings or any litigation which may 
be based on the terms of the contract. 

 
I.13.4 The Contractor shall assure that these records shall be subject at all reasonable times to 

inspection, review, or audit by Federal, University, or other personnel duly authorized by 
the CO. 
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I.13.5 Persons duly authorized by the CO shall have full access to and the right to examine any 
of the Contractor’s contract and related records and documents, regardless of the form in 
which kept, at all reasonable times for as long as records are retained. 

 
I.13.6 The Contractor shall include these aforementioned audit and record keeping requirements 

in all approved subcontracts and assignments. 
 
I.13.7 In the event of a conflict between Article 28 of the General Provisions of the Standard 

Contract Provisions for Construction Projects, March 2011, and the provisions of this 
clause, the Standard Contract Provisions shall prevail. 

 
I.14 PUBLICITY: 
 

The Contractor shall at all times obtain the prior written approval from the CO before the 
Contractor, any of its officers, agents, employees or subcontractor, either during or after expiration 
or termination of the contract, make any statement, or issue any material, for publication through 
any medium of communication, bearing on the work performed or data collected under this 
contract. 

   
I.15     FREEDOM OF INFORMATION ACT: 
 

 The District’s Freedom of Information Act, at D.C. Official Code § 2-532 (a-3), requires the 
University to make available for inspection and copying any record produced or collected pursuant 
to a University contract with a private Contractor to perform a public function, to the same extent 
as if the record were maintained by the agency on whose behalf the contract is made.  If the 
Contractor receives a request for such information, the Contractor shall immediately send the 
request to the CA designated in subsection G.8 who will provide the request to the FOIA Officer 
for the agency with programmatic responsibility in accordance with the D.C. Freedom of 
Information Act.  If the agency with programmatic responsibility receives a request for a record 
maintained by the Contractor pursuant to the contract, the CA will forward a copy to the 
Contractor.  In either event, the Contractor is required by law to provide all responsive records to 
the CA within the timeframe designated by the CA. The FOIA Officer for the agency with 
programmatic responsibility will determine the reliability of the records.   The District will 
reimburse the Contractor for the costs of searching and copying the records in accordance with 
D.C. Official Code § 2-532 and Chapter 4 of Title 1 of the D.C. Municipal Regulations.  

 
I.16 AMERICANS WITH DISABILITIES ACT OF 1990 (ADA): 

  
During the performance of the contract, the Contractor and any of its subcontractors shall comply 
with the ADA.  The ADA makes it unlawful to discriminate in employment against a qualified 
individual with a disability. See 42 U.S.C. 12101 et seq. 
 

I.17 SECTION 504 OF THE REHABILITATION ACT OF 1973, AS AMENDED: 
 

During the performance of the contract, the Contractor and any of its subcontractors shall comply 
with Section 504 of the Rehabilitation Act of l973, as amended.  This Act prohibits discrimination 
against disabled people in federally funded program and activities. See 29 U.S.C. 794 (l983) et 
seq. 
 

I.18 ENVIRONMENTALLY PREFERABLE PAINT PRODUCTS: 
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I.18.1   Environmentally Preferable Products Goals 
 

I.18.1.1  The University is seeking Contractors to provide environmentally preferable and 
effective paint products that support the University’s environmentally preferable 
purchasing (EPP) contracting initiative.  

 
  I.18.1.2 Environmentally preferable products are products and services that have a  
   lesser or reduced effect on human health and the environment when   
   compared with competing products or services that serve the same   
   purpose.  This comparison considers the life cycle of the product from raw  
   material acquisition, production, manufacturing, packaging, distribution,  
   re-use, operation, maintenance and disposal. 
 

I.18.2 Paint Environmental Requirements 
 

I.18.2.1  The requirements and restrictions contained in this clause shall apply to all 
architectural and anti-corrosive paints used during the course of this contract. 

 

I.18.2.2  Due to the documented health risks associated with high Volatile Organic 
Compound (VOCs) levels, the Contractor shall use only paint and paint 
products that do not exceed the maximum allowable VOC content in the table 
below for each type of paint: 

 

Product Type Type of Paint VOCs (grams/liter) VOCs (pounds/gallon) 
    
Category I Interior   
 Architectural   
         a.   Flat 50 g/l 0.42 lb/gal 
  b.   Non-Flat 150 g/l 1.25 lb/gal 
    
Category II Exterior   
 Architectural   
         a.   Flat 100 g/l 0.83 lb/gal 
         b.   Non-Flat 200 g/l 1.66 lb/gal 
    
Category III Anticorrosive   
        a.    Flat 250 g/l 2.1 lb/gal 
    b.   Semi-Gloss 250 g/l 2.1 lb/gal 
        c.    Gloss 250 g/l 2.1 lb/gal 

  
I.18.3 Prohibited Paint Components 

 
I.18.3.1 Paints often contain inorganic and organo-metallic components used as 

preservatives, additives and pigments.  The following is a list of organic 
compounds and components prohibited under this contract: 

   
           1,1,1 Trichloroethane   Formaldehyde  

1,2 Dichlorobenzene   Hexavalent chromium   
Acrolein    Isophorone 
Acrylonitrile    Lead 
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Antimony    Mercury 
Benzene    Methylene chloride 
Butyl benzyl phthalate  Methyl ethyl ketone 
Cadmium    Methyl isobutyl ketone  
Di (2-ethylhexyl) phthalate  Naphthalene 
Dimethyl phthalate   Toluene (Methylbenzene) 
Di-n-butyl phthalate   Vinyl Chloride 
Ethylbenzene      

 
I.18.4    Packaging 
 
 I.18.4.1   Paint cans and their components shall not be fabricated with lead. 
 
I.18.5  Product Safety 
 
          I.18.5.1   A Contractor shall be responsible for: 

 
 (a)   Any damage to personnel, buildings, furniture or equipment directly  
  traceable to their use of prohibited paint. 
 
 (b)   Evacuating and warning individuals that might be affected by any spills  
  or leakages directly traceable to their use of prohibited paint. 
 
 (c) Any spills or leaks that occur during the use or transportation of their  
  products.  
 
 (d) Paying the cleanup cost for any spills or leaks that occur while they are  
  unloading, transporting or otherwise using their products. 

 
I.19 ENVIRONMENTALLY PREFERABLE SOLVENT PRODUCTS: 
 

I.19.1 Environmentally Preferable Products Goals 
 

I.19.1.1 The University is seeking Contractors to provide environmentally preferable and 
effective solvent products that support the District’s environmentally preferable 
purchasing (EPP) contracting initiative. 

 
 I.19.1.2 Environmentally preferable products are products and services that have a  
  lesser or reduced effect on human health and the environment when  

  compared with competing products or services that serve the same purpose.   
  This comparison considers the life cycle of the product from raw material  
  acquisition, production, manufacturing, packaging, distribution, re-use,   
  operation, maintenance and disposal. 
 

I.19.2 Environmentally Preferable Solvent Products 
 

I.19.2.1 Solvents are fluids or a mixture of fluids capable of dissolving substances to 
produce compositions for industrial value. 

    
I.19.2.2 Solvent products subject to the requirements of this clause include, but are  
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  not limited to, the following classes:    
 

 (a) Alcohols.  Alcohols are solvents that dissolve substances such as shellacs,  
  vinyls, acrylics, epoxies and silicones. 

   
 (b) Aliphatic Hydrocarbons.  Aliphatic hydrocarbons are solvents often  
  found in coatings and insecticides. Commonly used as degreasers and  
  solvents for acrylics and epoxies.  Common aliphatics include mineral  
  spirits, paint thinner, petroleum distillates, VM&P Naphtha, kerosene,  
  gasoline and heptane (all of which are extremely flammable). 
 
 (c) Aromatic Hydrocarbons.  Aromatic hydrocarbons are substances used in 
  printing, fiberglass-reinforced products, glues and veneers.  Common  
  aromatics include toluene (toluol), xylene (xylol), coal-tar naphtha,  
  styrene and benzene. 
 
   (d) Chlorinated Hydrocarbons. Chlorinated hydrocarbons are commonly used 

   degreasers, dry cleaning agents, rubber solvents and paint strippers found in 
   coatings, resins and tars.  Common chemicals in this class include   
   perchloroethylene, methylene chloride, carbon tetrachloride, methyl 

    chloroform and trichloroethylene. 
 
   (e) Glycols.  Glycols, which are water-soluble solvents used as lubricants, are 

found incosmetics, coatings, resins and dyes.  Glycol ethers include butyl 
cellusolve (2-butoxyethanol), cellusolve (2- ethoxyethanol), methyl 
cellusolve (2-methoxyethanol), and cellusolve acetate (2-ethoxyethyl 
acetate).  Most common glycol ethers are combustible. 

 
  (f) Esters.  Esters have differing chemical properties depending on their use  
   including methyl formate, ethyl acetate, isopropyl acetate, methyl acetate,  
   secamylacetate, and isoamyl acetate (banana oil). 

 
   (g) Ethers.  Ethers are ingredients in dyes, resins, waxes, cellulose nitrate and 

fuels, including ethyl ether, tetrahydrofuran, dioxane and isopropyl ether. 
 
   (h) Ketones.  Ketones are solvents for dyes, resin and waxes that are used to 
    manufacture plastics, synthetic fibers, explosives, cosmetics and medicines.   

Some examples of ketones include acetone, methyl ethyl ketone, 
cyclohexanon and isophorone. 

  
   (i) Other Solvents.  Other types of solvents include freon, turpentine,   
    dimethylformamide and carbon disulfide. 
 

I.19.3 Solvent Environmental Requirements - The Contractor shall avoid the following 
hazards when using solvent products during the performance of this contract:   

 
I.19.3.1   Health Hazards  
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(a)   Bodily Contact - The Contractor shall not use solvent products that irritate 
 or harm the skin, eyes, nose and throat from direct contact with the 
 solvents; 

 
 (b) Inhalation – The Contractor shall not use solvent products that when  
  inhaled causes headaches, nausea, vomiting and dizziness from contact  
  with the solvents; and, 
 
 (c) Ingestion – The Contractor shall not use solvent products that if ingested  
  or exposed to for a period of time cause damage to the brain, liver, kidney, 
  respiratory system and nervous systems.  

 
 I.19.3.2   Physical Hazards 
 
   (a)   Flammable materials are substances that will easily ignite, burn and serve  
              as fuel for a fire. The flash point is the lowest temperature at which a  
    liquid gives off enough vapors which, when mixed with air, can be easily  
    ignited by a spark. The lower the flash point, the greater the risk of fire  
    or explosion. 
 

 (b) The Contractor shall not use solvent products that are a potential fire  
  hazard or have a low flash point.  A solvent is flammable and a serious  
  fire hazard if its flash point is below 37.8C (100F).   

 
  I.19.4   Prohibited Solvents  
 

I.19.4.1  The following solvent products are recognized by the National Institute for 
 Occupational Safety and Health (NIOSH) as carcinogens, ozone-depleting 

solvents or as reproductive hazards in the workplace and shall not be used:  
   

      Benzene    Carbon tetrachloride   
        Trichloroethylene   1,1,2,2-tetrachloroethane 
       2-methoxyethanol   2-ethoxyethanol 
      Methylchloride   Trichlorotrifluoroethane 
        Chlorinated Fluorocarbon Compounds   
  

I.19.5 Packaging Reduced/Recyclable 
 

 I.19.5.1   If possible, the Contractor shall use products that are in reusable, refillable, or 
recyclable containers or are otherwise made from recycled content products. 

 
I.19.5.2 No products shall be delivered in aerosol cans.   

 
I.19.5.3  All products must be available in non-aerosol containers such as ready-to-use  
 pump action sprays, air-charged refillable containers, or spray bottles. 

     
 
 
I.19.6   Product Safety 

 
I.19.6.1   The Contractor shall be responsible for: 



SEAS Laboratory Renovation Project, Building 32/42                                      Solicitation Number: GF-2014-B-0194 

 79

 
(a) Any damage to personnel, buildings, furniture or equipment directly    

traceable to their use or transportation of prohibited products. 
 

(b)  Any spills or leaks that occur during the use or transportation of their 
products. 

 
(c)   Evacuating and warning individuals that might be affected by any spills or 

leaks that occur when their products are being used or transported.   
 

(d)  Paying the cleanup cost for any spills or leaks that occur while they are 
using or transporting their products. 

 
I.20 PROJECT PROGRESS/COORDINATION MEETINGS: 
 
 The Contractor is required to perform the following activities: 
 

A.    General:  Prepare and distribute to each subcontracting entity performing work at the 
 project site, a written memorandum of instructions on required coordination 
 activities, including required notices, reports and attendance at meetings.  Prepare 
 similar memorandum for Contractors performing work where interfacing of work is 
 required. 
 
B.  Bi-weekly Progress Meetings:  In addition to specific pre-installation and   
  coordination meetings for each element of work, hold bi-weekly progress meetings  
  at regularly scheduled times which are convenient for everyone involved.  Conduct  
  meetings in a manner which will resolve any project problems, both present and  
  anticipated.  Record the meeting minutes and distribute copies to all persons in  
  attendance and to others affected by decisions or actions resulting from each   
  meeting. The meeting minutes shall be distributed in five (5) business days from the  
  conclusion of the meeting and all corrections shall be made and the minutes re- 
  distributed before the next meeting convenes. 

 
I.21 LIVING WAGE ACT OF 2006: 
 
 The Living Wage Act of 2006 is Title I of the "Way To Work Amendment Act of 2006", DC 

Law 16-118, effective June 8, 2006. The Living Wage Act is codified at DC Official Code 
§§2-220.01 through 11. Living wage act can be found at: www.ocp.dc.gov. 

 
  I.21.1   WAY TO WORK AMENDMENT ACT OF 2006 
  
  I.21.1.1   Except as described in I.21.1.8 below, the Contractor shall comply with  
   Title I of the Way to Work Amendment Act of 2006, effective June 9,  
   2006 (D.C. Law 16-118, D.C. official Code §2-220.01 et seq.) (“Living 
   Wage Act of 2006”), for contracts for services in the amount of $100,000 
   or more in a 12-month period. 
  
   I.21.1.2 The Contractor shall pay its employees and subcontractors who perform  
     services under the contract no less than the current living wage published on  
     the OCP website at www.ocp.dc.gov. 
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 I.21.1.3 The Contractor shall include in any subcontract for $15,000 or more a   
   provision requiring the subcontractor to pay its employees who perform  
   services under the contract no less than the current living wage rate. 
 
   I.21.1.4 The Department of Employment Services may adjust the living wage annually 
    and the OCP will publish the current living wage rate on its website at   
    www.ocp.dc.gov. 
 
        I.21.1.5 The Contractor shall provide a copy of the Fact Sheet attached as  
    J.1.5 to each employee and subcontractor who performs services 
    under the contract. The Contractor shall also post the Notice attached   
    as J.1.6 in a conspicuous place in its place of business.  The Contractor  
    all include in any subcontract for $15,000 or more a provision requiring  
    the subcontractor to post the Notice in a conspicuous place in its place of  
    business. 
 
        I.21.1.6 The Contractor shall maintain its payroll records under the contract in the  
    regular course of business for a period of at least three (3) years from the  
    payroll date, and shall include this requirement in its subcontracts for   
    $15,000 or more under the contract.  
 
   I.21.1.7 The payment of wages required under the Living Wage Act of 2006 shall  
    be consistent with and subject to the provisions of D.C. Official Code  
    §32-1301 et seq. 
 
   I.21.1.8 The requirements of the Living Wage Act of 2006 do not apply to:  
 
   (1)   Contracts or other agreements that are subject to higher wage level  
    determinations required by federal law; 
   (2)   Existing and future collective bargaining agreements, provided, that  
     the future collective bargaining agreement results in the employee  
     being paid no less than the established living wage;  
   (3)   Contracts for electricity, telephone, water, sewer or other services   
    provided by a regulated utility; 
   (4)   Contracts for services needed immediately to prevent or respond to a  
    disaster or eminent threat to public health or safety declared by the  
    Mayor;  
 
   (5)  Contracts or other agreements that provide trainees with additional  
    services including, but not limited to, case management and job   
    readiness services; provided that the trainees do not replace employees  
    subject to the Living Wage Act of 2006; 
 
   (6)   An employee under 22 years of age employed during a school vacation  
     period, or enrolled as a full-time student, as defined by the respective  
     institution, who is in high school or at an accredited institution of   
     higher education and who works less than 25 hours per week; provided  
     that he or she does not replace employees subject to the Living Wage  
     Act of 2006; 
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   (7)  Tenants or retail establishments that occupy property constructed or  
    improved by receipt of government assistance from the University of  
    Columbia; provided, that the tenant or retail establishment did not  
    receive direct government assistance from the University; 
 
   (8)  Employees of nonprofit organizations that employ not more than 50  
    individuals and qualify for taxation exemption pursuant to section  
    501(c)(3) of the Internal Revenue Code of 1954, approved August 16,  
    1954 (68A Stat. 163; 26 U.S.C. § 501(c)(3); 
 
    (9)   Medicaid provider agreements for direct care services to Medicaid  
     recipients, provided, that the direct care service is not provided   
     through a home care agency, a community residence facility, or a   
     group home for mentally retarded persons as those terms are defined in  
     section 2 of the Health-Care and Community Residence Facility,   
     Hospice, and Home Care Licensure Act of 1983, effective February  
     24, 1984 (D.C. Law 5-48; D.C. Official Code § 44-501); and 
      (10) Contracts or other agreements between managed care organizations  
      and the Health Care Safety Net Administration or the Medicaid   
      Assistance Administration to provide health services. 
 
  I.21.1.9 The Mayor may exempt a Contractor from the requirements of the Living  
   Wage Act of 2006, subject to the approval of Council, in accordance with the  
   provisions of Section 109 of the Living Wage Act of 2006. 
 



SEAS Laboratory Renovation Project, Building 32/42                                      Solicitation Number: GF-2014-B-0194 

 82

PART III 
 

SECTION J – LIST OF ATTACHMENTS 
 

 
J.1.1 Specifications for University of the District of Columbia SEAS Laboratory Renovation Project, 

Building 32/42, dated November 7, 2012 
 

J.1.2 Drawings for University of the District of Columbia SEAS Laboratory Renovation Project, 
Building 32/42 dated November 7, 2012 

 
J.1.3 General Decision Number:  DC140002 01/03/14 DC2  

 
J.1.4 Standard Contract Provisions For Use With Specifications for University Government 

Construction Projects, March 2011 
 

J.1.5  The Living Wage Act Notice and Fact Sheet  
 

 
J.2 INCORPORATED ATTACHMENTS  

 
Bidders shall complete and include with their bids, the following forms located at www.ocp.dc.gov 
under solicitation attachments: 

 
J.2.1 E.E.O. Information and Mayor’s Order 85-85 

 
J.2.2 Tax Certification Affidavit 

 
J.2.3 First Source Employment Agreement 
  
Bidder’s shall contact the Department of Small and Local Business Development for the following 
package: 

 
J.2.4 DSLBD Certification Package 
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PART IV 
 

SECTION K:  CERTIFICATIONS, REPRESENTATIONS AND OTHER 
STATEMENTS OF BIDDERS 

 
K.1 Certification of Eligibility 
 
K.2 Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-

Lower Tier Covered Transaction 
 
K.3 Payment to Subcontractor and Suppliers Certification 
 
K.4 Subcontracting Plan 
 
K.5 Bid Bond 
 
K.6 Certification of Independent Price Determination  
 
K.7 Employment Agreement 
 
K.8 Certification under “Buy American Act” (applicable to purchase of material and equipment) 
 
K.9 Certification as to Type of Business Organization 
 
ALL OF THE DOCUMENTS ABOVE, MUST BE FILLED OUT COMPLETELY, SIGNED, AND 
SUBMITTED ALONG WITH YOUR BID. 

 
NOTE - BID BOND - MUST BE EXECUTED AND SUBMITTED ALONG WITH BID 

OTHERWISE YOUR BID WILL NOT BE CONSIDERED.
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K.1 
 

CERTIFICATION OF ELIGIBILITY 
 
  
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under any 
Federal, University or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, University or 
state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability of 
offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of action.  
Providing false information may result in criminal prosecution or administrative sanctions. 
                                     

 

    
       ____________________________ 
   Contractor     President or Authorized Official 
 
           __ 

 Date               Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  _____day of        
 
At         
 City and State 
 
              
 Notary Seal        Notary Public 
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K.2 
 

CERTIFICATION REGARDING DEBARMENT 
SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION 

LOWER TIER COVERED TRANSACTION 
 
          , being duly sworn (or 
 (President or Authorized Official of Bidder) 
under penalty of perjury under the laws of the United States), certifies that, except as noted below, (the 
Company) or any person associated therewith in the capacity of (owner, partner, director, officer, principal 
investigator, project director, manager, auditor, or any position involving the administration of federal funds): 
 
is not currently under suspension, debarment, voluntary exclusion, or determination of ineligibility under any 
Federal, University or State statutes; 
 
has not been suspended, debarred, voluntarily excluded or determined ineligible by an Federal, University or 
state agency within the past three (3) years; 
 
does not have a proposed debarment pending; and 
 
has not been indicted, convicted, or had a civil judgment rendered against (it) by a court of competent 
jurisdiction in any matter involving fraud or official misconduct within the past three (3) years. 
 
Exceptions will not necessarily result in denial of award, but will be considered in determining acceptability of 
offeror.  For any exception noted, indicate below to whom it applies, initiating agency, and dates of action.  
Providing false information may result in criminal prosecution or administrative sanctions. 
             

 
       _______________________________ 
      Contractor     President or Authorized Official 
 
                 

        Date                 Title 
 
The penalties for making false statements are prescribed in the Program Fraud Civil Remedies Act of 1986 
(Public Law 99-509, 31 U.S.C. 3801-3812). 
 
Subscribed and sworn before me this  day          
 
At          
                            City and State 
 
               
Notary Seal        Notary Public 
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K.3 
 

PAYMENT TO SUBCONTRACTOR AND SUPPLIERS CERTIFICATE 
 

The Contractor, prior to receiving a progress payment, shall submit to the CA, certification that  
the Contractor has made and will make timely payments to his/her subcontractor and suppliers per  
his/her contractual arrangements with them. 
 
The certification must be accompanied by a list of all subcontractors and suppliers who will receive 
payment from the invoice and the dollar amount.  Payment will not be made until the Prime Contractor 
submits this information. 
 
Certification shall be made on the following standard form. 
 
     Sherry Jones-Quashie, Director 

Capital Procurement Division 
4200 Connecticut Avenue, NW 
Building 38, Room C04 
Washington, DC  20008 

 
I hereby certify: 
 
I have made and/or will make timely payments to all my subcontractors and suppliers per my contractual 
arrangements with them. 
 
  
             
       Contractor/Company Name 
 
              
          Signature of Official 
 
             
                          Date     Title 
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K.4 
                                             SUBCONTRACTING PLAN                                          Page 1 of 2 

     PRIME CONTRACTOR INFORMATION:
 
Company:      

Street Address:       

City & Zip Code: :       

Phone Number:     Fax:    

Email Address:      
 

 
Solicitation Number:  GF-2013-B-0102___   
 
Contractor’s Tax ID Number:     

Caption of Plan:        

        

        

Duration of the Plan: From     to    

Total Prime Contract Value: $   .   

Amount of Contract (excluding the cost of  
materials, goods, supplies and equipment) $  .  

Amount of all Subcontracts:$      

LSDBE Total:$   .   equals    % 
            LSDBE Subcontract Value                           Percentage Set Aside 
 

 
Project Name:       
 
Address:        
 
       
 
Project Descriptions:      

       

       
 

 

 (List each subcontractor at any tier that will be awarded a subcontract to meet your total set aside goal.) 
 
CERTIFICATIONS 

 
The prime Contractor shall attach a notarized statement including the following: 
 

a. A description of the efforts the prime Contractor will make to ensure that LBEs, DBEs, ROBs, SBEs, LRBs, or DZEs will have an equitable opportunity 
to compete  for subcontracts; 

b. In all subcontracts that offer further subcontracting opportunities, assurances that the prime Contractor will include a statement, approved by the CO,   
that the subcontractor will adopt a subcontracting plan similar to the subcontracting plan required by the contract; 

c. Assurances that the prime Contractor will cooperate in any studies or surveys that may be required by the CO, and submit periodic reports, as  
requested by the CO, to allow the University to determine the extent of compliance by the prime Contractor with the subcontracting plan; 

d. Listing of the type of records the prime Contractor will maintain to demonstrate procedures adopted to comply with the requirements set forth in the 
subcontracting plan, and include assurances that the prime Contractor will make such records available for review upon the University’s request; and 

e. A description of the prime Contractor’s recent efforts to locate LBEs, DBEs, SBEs, DZEs, LRBs, and ROBs, and to award subcontracts to them.
  

 
 
FOR CO USE ONLY 

 SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts)
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

CBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:   
   
      Name (Print) 
Contact Telephone Number:    

Fax Number:     

Email Address:     
 

PERSON PREPARING THE SUBCONTRACTING PLAN: 
 
Name:         
                     (Print) 
Telephone Number: (        )     -     
 
Fax Number: (        )     -     

Email Address:        
 

 
Signature:        
 
Title:          
 
Date:          

Date Plan Received by CO:        

Report:   Acceptable              Not Acceptable      Contract Number:  ___________________________  

 
 
Sherry Jones-Quashie                 _______________                         
Name of CO                         Signature                                           Date 
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           (SUBCONTRACTORS LIST CONTINUED)                                   Page 2 of 2 

(List each subcontractor that will be awarded a subcontract to meet your total set aside goal.) 

 
 
 

SUBCONTRACTOR INFORMATION: (use continuation sheet for additional subcontracts)
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

CBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

CBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION: 
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

CBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     
 

 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

CBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
 

SUBCONTRACTOR INFORMATION:  
Name Address & Telephone No. Type of Work NIGP Code(s) Description of Work  

     

 
 
Total Amount Set Aside: $        
 
Percentage of Total Set Aside Amount :  %       Tier: :   
                                                                                                       1st, 2nd, 3rd 
LSDBE Certification Number:       
 

Certification Status:  
(check all that apply) 

CBE: LBE: DBE:  DZE: ROB: LRB: 

 

 
Point of Contact:      
      Name (Print) 
Contact Telephone Number:     

Fax Number:      

Email Address:      
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K.5 
 

GOVERNMENT OF THE DISTRICT OF COLUMBIA 
 

 

BID BOND 
(See Instructions on 2nd page) 

Date Bond Executed: 
(Must Not be Later Than Bid Opening Date) 

PRINCIPAL (Legal Name and Address) TYPE OF ORGANIZATION ("X") 
[ ] INDIVIDUAL                        [ ] PARTNERSHIP 
[ ] JOINT VENTURE                [ ] CORPORATION 
STATE OF INCORPORATION 
PENAL SUM OF BOND 

SURETY(IES) (Name(s) and Address(es)) AMOUNT NOT TO EXCEED 5% OF BID

 MILLION(S)

 
THOUSAND(S) HUNDRED(S) CENTS 

BID IDENTIFICATION
BID OPENING DATE 

 

INVITATION NO. 
  
GF-2012-B-0049 

KNOW ALL MEN BY THESE PRESENTS, that we, the Principal and Surety(ies) hereto are firmly bound to the University Government, a municipal 
corporation, hereinafter called "the University", in the above penal sum for the payment of which we bind ourselves, our heirs, executors, and successors, 
jointly and severally; Provided that, where the Surety(ies) are corporations acting as co-sureties, we, the Sureties, bind ourselves in such sum "jointly" and 
"severally" only for the purpose of allowing a joint action against any or all of us, and for all other purposes each Surety bonds itself, jointly and severally 
with the Principal, for the payment of such sum only as is set forth opposite the name of such Surety, but if no limit of liability is indicated, the limit of 
liability shall be the full amount of the penal sum. 
 
THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the bid identified above.  NOW THEREFORE, if the 
Principal shall not withdraw said bid within the period specified therein after the receipt of the same, or, no period be specified, within ninety (90) calendar 
days after said receipt, and shall within the period specified therefore, or, if no period be specified, within ten (10) calendar days after being called upon to 
do so, furnish Performance & Payment Bonds with good and sufficient surety, as may be required, for the faithful performance and proper fulfillment of 
the Contract, and for the protection of all persons supplying labor and material in the prosecution of the work provided for in such Contract or, in the 
event of withdrawal of said bid, within the period specified, or the failure to furnish such bond within the time specified, if the Principal shall pay the 
University the difference between the amount specified in said bid and the amount for which the University may procure the required work and/or 
supplies, if the latter amount be in excess of the former, then the above obligations shall be void and of no effect, otherwise to remain in full force and 
virtue.  Each Surety executing this bond hereby agrees that its obligation shall not be impaired by extension(s) of time for acceptance of the bid that the 
Principal may grant to the University, notice of which extension(s) to Surety (ies) being hereby waived: Provided that such waiver of notice shall apply only 
with respect to extensions aggregating not more than sixty (60) calendar days in addition to the period originally allowed for acceptance of the bid. 
 
IN WITNESS WHEREOF, the Principal and Surety (ies) have executed this bid bond and have affixed their seals on the date set forth above.
 
PRINCIPAL 
1.  SIGNATURE 
 
                         Seal 

1.  ATTEST Corporate 
Seal 

 Name & Title (typed) 
 
 

Name & Title (typed) 

2.  SIGNATURE 
 

                         Seal 

2.  ATTEST Corporate 
Seal 

 Name & Title (typed) 
 

 

Name & Title (typed) 
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CERTIFICATE AS TO CORPORATION 

 
 
 

 

 
 
 
 

 
 
 
I, ____________________________________________, certify that I am____________________________________________, 
Secretary of the Corporation, named as Principal herein, that _________________________________, who signed this bond, on 
behalf of the Principal, was then of said Corporation; that I know his signature, and his signature thereto is genuine; that said bond 
was duly signed and sealed for and in behalf of said Corporation by authority of its governing body, and is within the scope of its 
corporate powers.  
                             _______________________________                                                  
                                            Secretary of Corporation
 
 SURETY(IES) 
1.  Name & Address (typed) 
 
 

State of Inc. Liability 
Limit 

Corpor
ate 
Seal 

 Signature of Attorney-in-Fact 
 
 

Attest (Signature)

    Name & Address (typed) 
 

Name & Address (typed) 
 
 

1.  Name & Address (typed) 
 

State of Inc. Liability 
Limit 
 

Corpora
te 
Seal 
 

 
 

 Signature of Attorney-in-Fact 
 

Attest (Signature) 
 
 

 Name & Address (typed) 
 

Name & Address (typed) 
 
 

INSTRUCTIONS 
 
1.  This form shall be used whenever a bid guaranty is required in connection with construction, alteration and repair work. 
2.  Corporations name should appear exactly as it does on Corporate Seal and inserted in the space designated “Principal” on the 

face of this form.  If practicable, bond should be signed by the President or Vice President; if signed by other official, evidence 
of authority must be furnished.  Such evidence should be in the form of an Extract or Minutes of a Meeting of the Board of 
Directors,  or Extract of Bylaws, certified by the Corporate Secretary, or Assistant Secretary and Corporate Seal affixed 
thereto.  CERTIFICATE AS TO CORPORATION must be executed by Corporate Secretary or Assistant Secretary.  

3.  Corporations executing the bond as sureties must be among those appearing on the U. S. Treasury Department’s List of 
approved sureties and must be acting within the limitations set forth therein, and shall be licensed by the Insurance 
Administration,  Department of Consumer and Regulatory Affairs, to do business in the University.  The surety shall attach 
hereto an adequate Power-Of-Attorney for each representative signing the bond.  

4.  Corporations executing the bond shall affix their Corporate Seals.  Individuals shall sign full first name, middle initial and last 
      name opposite the word “seal”, two witnesses must be supplied, and their addresses, under the word “attest”.  If executed in 
      Maine or New Hampshire, an adhesive seal shall be affixed.  
5.   Names of all partners must be set out in body of bond form, with the recital that they are partners composing a firm, naming it, 

and all members of the firm shall execute the bond as individuals.  Each signature must be witnessed by two persons and 
addresses supplied. 
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K.6 
 

CERTIFICATION OF INDEPENDENT PRICE DETERMINATION 
 
A. Each signature of the Bidder is considered to be a certification by the signatory that: 
 

(a) The prices in this Bid have been arrived at independently, without, for the purpose of 
restricting competition, any consultation, communication, or agreement with any Bidder or 
competitor relating to: 
 
(i) those prices 
(ii) the intention to submit a Bid, or 
(iii) the methods or factors used to calculate the prices in the Bid; 

 
(b) The prices in this Contract have not been and will not be knowingly disclosed by the 

Bidder, directly, to any other Bidder or competitor before Contract opening unless 
otherwise required by law; and 

 
(c )  No attempt has been made or will be made by the Bidder to induce any other concern to 

submit or not to submit a Bid for the purpose of restricting competition. 
 

B.   Each signature on the bid is considered to be a certification by the signatory that the signatory; 
 

(a) Is the person in the Bidder’s organization responsible for determining the prices being 
offered in this Bid, and that the signatory has not participated and will not participate in any 
action contrary to subparagraphs A(a) through A(c) above; or 

 
(i)  Has been authorized, in writing, to act as agent for the following principals in 

certifying that those principals have not participated, and will not participate in any 
action contrary to subparagraphs A(a) through A(c) above: 

         _______________________________________________________________ 
 

(insert full name of person(s) in the organization responsible for determining the prices 
offered in this Contract and the title of his or her position in the Bidder’s organization); 
 
 (ii)  As an authorized agent, does certify that the principals named in subsection B (2)(i) 

above have not participated, and will not participate, in any action contrary to 
subparagraphs A(a) through A(c) above; and 

(iii)  As an agent, has not participated, and will not participate, in any action contrary to 
subparagraphs A (a) through A(c) above. 

C. If the Bidder deletes or modifies subparagraph A (b) above, the Bidder must furnish with its 
offer a signed statement setting forth in detail the circumstances of the disclosure. 
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K.7 
 

EMPLOYMENT AGREEMENT 
 
For all new employment resulting from this contract or subcontracts hereto, as defined in Mayor’s Order 
83-265 and implementing instructions, the Contractor shall use its best efforts to comply with the 
following basic goal and objectives for utilization of bona fide residents of the University in each project’s 
labor force: 
 

at least fifty-one (51) percent of apprentices and trainees employed shall be residents of the 
University registered in programs approved by the University Apprenticeship Council. 

 
The Contractor shall negotiate an Employment Agreement with the DOES for jobs created as a result of 
this contract.  The DOES shall be the Contractor’s first source of referral for qualified apprentices and  
trainees in the implementation of employment goals contained in this clause. 
 
 
              
Date                  Authorized Signature 
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K.8 
 

BUY AMERICAN CERTIFICATION 
 
The Bidder hereby certifies that each end product, except the end products listed below, is a domestic end 
product, and that components of unknown origin are considered to have been mined, produced, or 
manufactured outside the United States. 
 
  ___________________________________________________ 
    EXCLUDED END PRODUCTS 
 
  ____________________________________________________ 
          COUNTRY OF ORIGIN 
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K.9 
 
TYPE OF BUSINESS ORGANIZATION 
 
The Bidder, by checking the applicable box, represents that  
 
(1)  It operates as: 
 

a corporation incorporated under the laws of the State of ____________________ 
an individual, 
a partnership, 
a nonprofit organization, or 
a joint venture; or 
 

(2)  If the Bidder is a foreign entity, it operates as: 
 

an individual, 
a joint venture, or 
a corporation registered for business in ______________________ 

(Country)
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PART V 
 

SECTION L - INSTRUCTIONS, CONDITIONS AND NOTICES TO BIDDERS 
 
L.1 SITE VISIT AND PRE-BID CONFERENCE:  
 

Prospective bidders are strongly advised to visit the site of the proposed work to inspect and 
familiarize themselves with the extent of the work.  Failure to thoroughly investigate said job 
conditions will not be accepted as a proper basis for considering an alleged error in bid or for 
payment of extras under, or revision to, the contract or in any other way as grounds for 
asserting a claim against the University.   
 
L.1.1 A pre-bid conference to discuss the contents of this solicitation and other pertinent 

matters will be held at 11:00 AM on Tuesday, January 28, 2014, at the following 
address:    

          University of the District of Columbia 
                  4200 Connecticut Avenue, NW 
    Large Board Room 
    Building 39, Third Floor 
                  Washington D.C. 20008 

  
L.1.2 A site visit is scheduled immediately following the pre-bid conference on Tuesday, 

January 28, 2014, at the project site. For further information regarding the site visit the 
prospective bidders are encouraged to contact the CA at (202) 274-6641. 

                      
 L.1.3 Prospective bidders will be given an opportunity to ask questions regarding this  

 solicitation at the conference.  The purpose of the conference is to provide a  
 structured and formal  opportunity for the University to accept questions from  

  Bidders on the solicitation document as well as to clarify the contents of the  
  solicitation. Attending bidders must complete the Pre-Bid Conference Attendance  
  Roster at the conference so that bidder attendance can be properly recorded.  

 
 L.1.4  Impromptu questions will be permitted and spontaneous answers will be provided at  
  the University’s discretion.  Verbal answers given at the pre-bid conference are only  
  intended for general discussion and do not represent the University’s final position.   
  All oral questions must be submitted in writing following the close of the pre-bid   
  conference but no later than seven working days after the pre-bid conference in order to  
  generate an official answer.  Official answers will be posted on the UDC. 
   The UDC website is;   www.udc.edu  -- Under About UDC, select Administration tab,  
                        under Real Estate / Facilities Public Safety select Capital Procurement. 
 
L.2 POST AWARD CONFERENCE: 
 

A post award conference with the Contractor is required.  It will be scheduled within 10 
calendar days after the date of contract award.  The Contractor will be notified of the exact date 
and time.  The conference will be held at the following address:  
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University of the District of Columbia 
 Capital Procurement Division 
 4200 Connecticut Avenue, NW, Room C04 
 Washington, D. C.  20008 

                         
L.3 CONTRACT AWARD: 
 

L.3.1 The University reserves the right to accept/reject Contract Line Items in the bids resulting 
from this solicitation.  The CO may reject all bids or waive any minor informality or 
irregularity in bids received whenever it is determined that such action is in the best interest 
of the University.   

 
 L.3.2  Evaluation of Bids:  The University intends but is not obligated to make an award to the 

lowest evaluated bidder, which will be determined by applying, to the lump sum prices 
offered by each bidder in response to Section B.4, the appropriate preferences for each 
bidder according to Section M.1. 

 
L.4 PREPARATION AND SUBMISSION OF BIDS: 
 

L.4.1  Bidders shall submit one (1) signed original plus two (2) copies of the bid.  The 
 University will not accept a facsimile copy of a bid as an original bid.  Contract Line  
 Items accepted by the University, all pages of the Invitation for Bids (IFB), all 
 attachments and all documents containing the Bidder's offer shall constitute the 
 formal contract.   
 
 Each bid shall be submitted in a sealed envelope conspicuously marked on the outside:  
 
"Bid in Response to Solicitation No. “GF-2014-B-0194” 
 
L.4.1.1  The original bid shall govern if there is a variance between the original bid and the 

 copy submitted by the bidder.   
 

L.4.1.2  The University may reject as non-responsive any bid that fails to conform in any 
 material respect to the IFB. 

 
L.4.1.3 The University may also reject as non-responsive any bids submitted on forms not 

included in or required by the solicitation, or if the solicitation package is obtained 
from any source other than the University’s official source listed below.  Bidders 
shall  make no changes to the requirements set forth in the solicitation.  

 
L.5 BID SUBMISSION  DATE AND TIME-BID OPENING:  
 

Bids must be submitted no later than 2:00 P.M. local time on February 12, 2014.  
  
 L.5.     Bids will be publicly opened by the Capital Procurement Division (CPD)  
  4200 Connecticut Avenue, NW, Building 38, Room C01, Washington, D.C. 20008. 
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L.6 WITHDRAWAL OR MODIFICATION OF BIDS: 
 

A Bidder may modify or withdraw its bid upon written, telegraphic notice, or facsimile 
transmission if received at the location designated in the solicitation for submission of bids, but 
not later than the exact opening date/time set for opening of bids. 
 

L.7 LATE SUBMISSIONS, LATE MODIFICATIONS, AND LATE WITHDRAWALS: 
 

 L.7.1  Bids, modifications to bids, or requests for withdrawals that are received in the  
 designated University office after the exact local time specified above, are "late" and 

shall be considered only if they are received before the award is made and one (1) or 
more of the following circumstances apply: 

  
L.7.1   The bid or modification was sent by registered or certified mail no later than 

 the fifth (5th) calendar day before the date specified for receipt of bids; or 
 

L.7.2   The bid or modification was sent by mail and it is determined by the CO that  
  the late receipt at the location specified in the solicitation was caused by  

 mishandling by the University after receipt. 
 

 L.7.2   Postmarks 
 

The only acceptable evidence to establish the date of a late bid, late modification or late 
withdrawal sent either by registered or certified mail shall be a U.S. or Canadian Postal 
Service postmark on the wrapper or on the original receipt from the U.S. or Canadian 
Postal Service.  If neither postmark shows a legible date, the bid, modification or 
withdrawal shall be deemed to have been mailed late.  When the postmark shows the 
date but not the hour, the time is presumed to be the last minute of the date shown.  If 
no date is shown on the postmark, the bid shall be considered late unless the Bidder can 
furnish evidence from the postal authorities of timely mailing. 

 
 L.7.3    Late Submissions 
 

 A late bid, late request for modification or late request for withdrawal shall not be 
considered, except as provided in this section. 

 
 L.7.4 Late Bids 
 

 A late bid, late modification or late withdrawal of a bid that is not considered shall be 
held unopened, unless opened for identification, until after award and then retained 
with unsuccessful bids resulting from this solicitation. 

 
 L.7.5 Late Modifications 

 
A late modification of a successful bid that makes its terms more favorable to the 
University shall be considered at any time it is received and may be accepted.  
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L.8  HAND DELIVERY OR MAILING OF BIDS TO: 
 
  University of the District of Columbia 
  Capital Procurement Division 
  Building 38, Room C04 
  4200 Connecticut Avenue, NW   
  Washington, DC 20008 
                               
 

L.9   SUBMISSION OF SUBCONTRACTING PLAN: 
 
 L.9.1    Any prime Contractor responding to this solicitation shall submit, within 10 days of the   
 CO’s request, a detailed subcontracting plan. This plan shall meet the requirements  
 described under Section M.1.10 of this solicitation.  

 
L.9.2 A Contractor cannot make any changes to its subcontracting plan without prior written  
 approval by the CO. The approved plan will be incorporated into and become part of 
 the contract. 

 
L.10 ERRORS IN BIDS: 
 
 Bidders are expected to read and fully understand information and requirements in the 

solicitation; failure to do so will be at the Bidder’s risk.  In the event of a discrepancy between 
the unit price and the total price, the unit price will govern. 

 
L.11 QUESTIONS ABOUT THE SOLICITATION: 
 

If a prospective Bidder has any questions relative to this solicitation, the prospective Bidder 
shall submit the questions in writing to the CO. The prospective Bidder shall submit questions 
no later than January 30, 2014 six (6) calendar days prior to the opening date and time 
indicated for this solicitation.  The University will not consider any questions received less 
than six (6) calendar days before the date set for submission of bid. The University will furnish 
responses promptly to all other prospective Bidders. An amendment to the solicitation will be 
issued, if that information is necessary in submitting bids, or if the lack of it would be 
prejudicial to any other prospective Bidders.  Oral explanations or instructions given before the 
award of the contract will not be binding. 
 

L.12 FAILURE TO SUBMIT BIDS: 
 

Recipients of this solicitation not responding with a bid should not return this solicitation.  
Instead, they should advise the CO, Capital Procurement Division, 4200 Connecticut Avenue, 
NW, Building 38, Room C04 Washington, DC 20008, by letter or postcard whether they want 
to receive future solicitations for similar requirements.  It is also requested that such recipients 
advise the CO, of the reason for not submitting a bid in response to this solicitation.  If a 
recipient does not submit a bid and does not notify the CO that future solicitations are desired, 
the recipient's name may be removed from the applicable mailing list. 
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L.13    PROTESTS: 
 

In accordance with 8 DCMR Section 3066, all protests by interested parties including any 
actual or prospective Bidder or Contractor who is aggrieved in connection with the solicitation 
or award of a contract shall be filed in writing to the Contracting Officer (CO) within seven (7) 
working days after the protestor knew or should have known, whichever is earlier, of the facts 
and circumstances upon which the protest is based.  The University will not consider protests 
filed after seven (7) working days.  The CO will issue a written decision on the protest within 
ten (10) working days after receipt of the protest.   The protestor may appeal the written 
decision of the CO within ten (10) working days after receipt of the written decision to the 
University’s Contracts Review Committee (CRC).   The CRC shall issue a written decision 
within thirty (30) calendar days after receipt of the appeal.   Any failure by the CRC to issue a 
written decision within the thirty (30) calendar days shall constitute a denial of the protest and 
shall authorize the Contractor to appeal the protest to the D.C. Contract Appeals Board 
(Board).   In order for the Board to consider the appeal, the protestor shall file the appeal 
within ten (10) working days after the protestor receives a written decision from the CRC.   
The Contractor shall exhaust all administrative review procedures provided herewith fully and 
properly before appealing to the Board.   The Board shall have exclusive jurisdiction to hear 
and decide protests and appeals from written decisions of the CRC.   The Board is located at 
717 - 14th Street, N.W., Suite 430, Washington, D.C. 20004.   

 
L.14 SIGNING OF BIDS: 
 

L.14.1  The Contractor shall sign the bid and print or type its name on the bid form in the 
 attached Bid Form Package. Each bid must show a full business address and 
 telephone number of the Bidder and be signed by the person or persons legally 
 authorized to sign contracts.  Erasures or other changes must be initialed by the 
 person signing the bid.  Bids signed by an agent shall be accompanied by evidence  

   of that agent's authority, unless that evidence has been previously furnished to the 
 CO.   

 
L.14.2  All correspondence concerning the bid or resulting contract will be mailed to the 

address shown on the bid in the absence of written instructions from the Bidder or 
Contractor to the contrary.  Any bid submitted by a partnership must be signed with the 
partnership name by a general partner with authority to bind the partnership.  Any bid 
submitted by a corporation must be signed with the name of the corporation followed 
by the signature and title of the person having authority to sign for the corporation.  
Bidders shall complete and sign all Representations, Certifications and 
Acknowledgments as appropriate.  Failure to do so may result in a bid rejection. 

 
L.15 ACKNOWLEDGMENT OF AMENDMENTS: 
 

The Bidder shall acknowledge receipt of any amendment to this solicitation by (a) signing and 
returning the amendment with their bid submission; (b) by identifying the amendment number 
and date in the space provided for this purpose in item 20 of page 1 (Solicitation, Offer, Award 
Form) of the solicitation; or (c) by letter or telegram, including mailgrams. The University 
must receive the acknowledgment by the date and time of bid submission.  Bidder’s failure to 
acknowledge an amendment may result in rejection of the bid. 
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L.16 ACCEPTABLE BID GUARANTEES: 
 

L.16.1  A bid guarantee in the amount of 5% of the bid price is required with bids over 
 $100,000.00.  If a bidder fails to provide the required bid guarantee, such failure will 
 require rejection of the bid. 

 
 L.16.2 Types of guarantees acceptable to the University: 
 
  L.16.2.1 A bond provided by a surety licensed to do business in the District of  
   Columbia in accordance with 8 DCMR Chapter 3046. 

 
L.16.2.2 A certified check or irrevocable letter of credit issued by an insured 

 financial institution in the equivalent amount of the security; or 
 

L.16.2.3 United States government securities that are assigned to the District which 
pledge the full faith and credit of the United States.  

 
L.17 ACCEPTANCE PERIOD:  

 
The bidder agrees that its bid remains valid for a period of 90 calendar days from the opening 
date/time of the bid opening. However, if for administrative reasons, the University is unable to 
make an award within this time period, the CO will request the Contractor and his/her surety to 
extend the bid bond for an additional sixty (60) days. 
 

L.18 LEGAL STATUS OF BIDDER: 
 

L.18.1   Each bid must provide the following information; 
 
L.18.2  Name, Address, Telephone Number, Federal Tax Identification Number and DUNS 

 Number of Bidder; 
 
L.18.3 District license, registration or certification, if required by law to obtain such license, 

registration or certification.  If the bidder is a corporation or partnership and does not 
provide a copy of its license, registration or certification to transact business at the 
University, the bid shall certify its intent to obtain the necessary license, registration or 
certification prior to contract award or its exemption from such requirements; 

 
L.18.4 If the Bidder is a partnership or joint venture, names of general partners or joint 

ventures and copies of any joint venture or teaming agreements; and 
 
L.18.5  The University reserves the right to request additional information regarding the 

 Bidder’s organizational status. 
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L.19    LOCAL OPERATING FACILITIES: 
 

The Contractor shall provide and maintain its own operating quarters.  Such quarters shall be 
of sufficient size and capacity and have the necessary facilities to adequately carry out the 
work to be performed under the contract. 
 

                       
         LOCAL ADDRESS                   LOCAL TELEPHONE NUMBER/FAX 

 
 
 
 __________________________________    ________________________________ 

CELLULAR NUMBER                EMERGENCY NUMBER 
 
  __________________________________                                                                
     EMERGENCY CONTACT PERSON 
 
L.20   TECHNICAL INFORMATION: 
 

After Award, technical information will be forwarded to: 
 

  Alan Walsh 
  Facilities and Real Estate Division 
  4200 Connecticut Avenue, NW 
  Building 38, Room C01 

Washington, DC  20008 
 

L.21   TITLE OF CORRESPONDENCE, HAND DELIVERY OR MAILING OF  
      SOLICITATION: 
 
   All contractual correspondence must be directed to: 
 
     Sherry Jones-Quashie, Director 

Capital Procurement Division 
4200 Connecticut Avenue, NW 
Building 38, Room C04 
Washington, DC  20008 

    

L.22 BID DOCUMENTS: 
 

L.22.1   Persons who obtain bidding materials from anyone other than the University’s official 
  source located at the Capital Procurement Division, 4200 Connecticut Avenue, NW 

   Washington, D.C.  20008, are hereby notified that any addenda/amendments issued 
   under this solicitation, and not acknowledged by a bidder could affect the bid amount  
   and/or responsiveness determinations. 
 
L.22.2   The University assumes no responsibility for furnishing any addenda/ amendments to   
              anyone who obtains bidding materials through other than the official channels. 
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L.22.3 Amendments/Addenda to bidding documents and bidding material are available 
from the issuing office, Capital Procurement Division 4200 Connecticut Avenue 
NW, Building 38, Room C04, Washington, DC.  In the unlikely event that the 
University’s website is not functioning correctly or in the event that amendments 
to a solicitation are made, it is the responsibility of the supplier to check the print 
media for solicitation information, stop by the CPD located at 4200 Connecticut 
Avenue, NW, Building 38, Room C04, Washington, D.C.  20008 or call CPD at 
(202) 274-6322.  Print media may include The Washington Post, The Washington 
Times, The Informer, The Afro-American, The Commerce Business Daily, The 
Washington Examiner, or El Pregonero. 

 
L.23 EXAMINATION OF BID DOCUMENTS AND SITE OF WORK: 
 

 Bidders will be held to have: 
 

L.23.1    Checked all measurements and visible features which would in any manner affect the 
 work to be performed. 

 
 L.23.2 Verified conditions at the site.  
 

L.24 PAYMENT AND PERFORMANCE BONDS: 
 

Article 12, Sections B and C of the Standard Contract Provisions for Construction Contracts, 
March 2011, is amended to incorporate the provisions of the University Procurement 
Regulations, D.C. Official Code § 2-305.04(b), and 8 DCMR § 3049, which require payment 
bonds to be in an amount not less than 50% of the amount payable by the terms of the contract 
and performance bonds to be in an amount not less than 100% of the amount payable by the 
terms of the contract.  

 
L.25 STANDARDS OF RESPONSIBILITY: 
 

L.25.1  Pursuant to 8 DCMR, 3057 (a) through (g), the prospective Contractor shall submit  the 
following documentation, within ten (10) days of the request by the University, in  order 
to be determined responsible:  

 

L.25.1.1    Have adequate financial resources to perform the contract or the ability to 
     obtain them; 
 

L.25.1.2   Be able to comply with the required delivery or performance schedule; 
 
L.25.1.3   Have a satisfactory performance record; 
 
L.25.1.4   Have a satisfactory record of integrity and ethics; 
 
L.25.1.5   Have the necessary organizational experience, accounting, operational controls, 

     technical skills, or the ability to obtain them; 
 

L.25.1.6   Have the required production, construction and technical equipment and 
     facilities, or the ability to obtain them; and 
 

L.25.1.7   Be otherwise qualified and eligible to receive a contract award pursuant to 
    applicable laws and regulations. 
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L.26.2 If the prospective Contractor fails to supply the information requested, the CO shall   
make the determination of responsibility or non-responsibility based upon  available 
information.  If the available information is insufficient to make a determination of 
responsibility, the CO shall determine the prospective Contractor to be non-responsible.  
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PART V 
 

SECTION M - EVALUATION PREFERENCE POINTS 
 
M.1 Preferences for Certified Business Enterprises 

 
  Under the provisions of the “Small, Local, and Disadvantaged Business Enterprise Development 

and Assistance Act of 2005”, as amended, D.C. Official Code § 2-218.01 et seq. (the Act), the 
University shall apply preferences in evaluating bids from businesses that are small, local, 
disadvantaged, resident-owned, longtime resident, or local with a principal office located in an 
enterprise zone of the University. 

 
M.1.1 Application of Preferences 
 

  For evaluation purposes, the allowable preferences under the Act for this procurement are as 
follows: 

 
M.1.1.1 Any prime Contractor that is a small business enterprise (CBE) certified by the Small and 

Local Business Opportunity Commission (SLBOC) or the Department of Small and Local 
Business Development (DSLBD), as applicable, will receive a three percent (3%) 
reduction in the bid price for a bid submitted by the SBE in response to this Invitation for 
Bids (IFB). 

 
M.1.1.2 Any prime Contractor that is a resident-owned business (ROB) certified by the SLBOC or 

the DSLBD, as applicable, will receive a three percent (5%) reduction in the bid price for 
a bid submitted by the ROB in response to this IFB. 

 
M.1.1.3 Any prime Contractor that is a longtime resident business (LRB) certified by the SLBOC 

or the DSLBD, as applicable, will receive a ten percent (10%) reduction in the bid price 
for a bid submitted by the LRB in response to this IFB.   

 
M.1.1.4 Any prime Contractor that is a local business enterprise (LBE) certified by the SLBOC or 

the DSLBD, as applicable, will receive a two percent (2%) reduction in the bid price for a 
bid submitted by the LBE in response to this IFB. 

 
M.1.1.5 Any prime Contractor that is a local business enterprise with its principal office located in 

an enterprise zone (DZE) certified by the SLBOC or the DSLBD, as applicable, will 
receive a two percent (2%) reduction in the bid price for a bid submitted by the DZE in 
response to this IFB. 

 
M.1.1.6 Any prime Contractor that is a disadvantaged business enterprise (DBE) certified by the 

SLBOC or the DSLBD, as applicable, will receive a two percent (2%) reduction in the bid 
price for a bid submitted by the DBE in response to this IFB. 

 
M.1.2 Maximum Preference Awarded 
 

  Notwithstanding the availability of the preceding preferences, the maximum total preference to 
which a certified business enterprise is entitled under the Act for this procurement is twelve 
percent (12%) for bids submitted in response to this IFB.  There will be no preference awarded 
for subcontracting by the prime Contractor with certified business enterprises. 
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M.1.3 Preferences for Certified Joint Ventures 
 

  When the SLBOC or the DSLBD, as applicable, certifies a joint venture, the certified joint 
venture will receive preferences as a prime Contractor for categories in which the joint venture 
and the certified joint venture partner are certified, subject to the maximum preference limitation 
set forth in the preceding paragraph. 

 
M.1.4 Vendor Submission for Preferences 
 
M.1.4.1 Any vendor seeking to receive preferences on this solicitation must submit at the time of, 

and as part of its bid, the following documentation, as applicable to the preference being 
sought: 

  
M.1.4.1.1 Evidence of the vendor’s or joint venture’s certification by the SLDBE as an CBE, LBE, 

DBE, DZE, LRB or ROB, to include a copy of all relevant letters of certification from the 
SLBOC; or 
 

            M.1.4.1.2 Evidence of the vendor’s or joint venture’s provisional certification by the DSLBD as a 
CBE, LBE, DBE, DZE, LRB or ROB, to include a copy of the provisional certification 
from the DSLBD. 

 
M.1.4.2 Any vendor seeking certification or provisional certification in order to receive preferences 

under this solicitation should contact the: 
 

 Department of Small and Local Business Development  
ATTN:  CBE Certification Program 

 441 Fourth Street, NW, Suite 970N 
 Washington DC  20001 

 
M.1.4.3 All vendors are encouraged to contact the DSLBD at (202) 727-3900 if additional 

information is required on certification procedures and requirements. 
 
M.1.5  Mandatory Subcontracting Requirement 
 
M.1.5.1 For construction contracts in excess of $250,000, at least 35% of the dollar volume of the 

construction contract shall be subcontracted to certified small business enterprises; 
provided, however, that the costs of materials, goods and supplies shall not be counted 
towards this 35% subcontracting requirement unless such materials, goods and supplies are 
purchased from CBEs. 

 
M.1.5.2 If there are insufficient qualified CBEs to completely fulfill the subcontracting requirement 

of the preceding paragraph, then the subcontracting requirement may be satisfied by 
subcontracting 35% of the dollar volume to any certified business enterprises; provided, 
however, that all reasonable efforts shall be made to ensure that qualified CBEs are 
significant participants in the overall subcontracting work. 
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M.1.6  Certified Business Enterprises Prime Contractor Performance Requirements 
 
M.1.6.1 If a certified business enterprise is selected as a prime Contractor and is granted a price 

reduction pursuant to the Act or is selected through a set-aside program under the Act, that 
certified business enterprise prime Contractor shall perform at least 35% of the contracting 
effort, excluding the cost of materials, goods and supplies, with its own organization and 
resources and, if it subcontracts, at least 35% of the subcontracted effort, excluding the cost 
of materials, goods and supplies, shall be with certified business enterprises. 

 
M.1.6.2 If the total of the contracting effort, excluding the cost of materials, goods and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 
required by the preceding paragraph, then the certified business enterprise shall not be 
eligible to receive preference points or a price reduction for a period of not less than two 
years. 

 
M.1.7  Prime Contractor Performance Requirements Applicable to Joint Ventures 
 
M.1.7.1 If a certified joint venture is selected as a prime Contractor and is granted a price reduction 

pursuant to the Act or is selected through a set-aside program under the Act, the certified 
business enterprise partner of the joint venture shall perform at least 50% of the contracting 
effort, excluding the cost of materials, goods and supplies, with its own organization and 
resources and, if the joint venture subcontracts, at least 35% of the subcontracted effort, 
excluding the cost of materials, goods and supplies, shall be with certified business 
enterprises.   

 
M.1.7.2 If the total of the contracting effort, excluding the cost of materials, goods and supplies, 

proposed to be performed by the certified business enterprise is less than the amount 
required by the preceding paragraph, then the certified business enterprise shall not be 
eligible to receive preference points or a price reduction for a period of not less than two 
years. 

 
M.1.8  Performance Requirement for Contracts of $1 Million or Less 
 

If this is a construction contract of $1 million or less for which a certified business enterprise is 
selected as prime Contractor and is granted a price reduction pursuant to the Act or is selected 
through a set-aside program under the Act, the certified business enterprise prime Contractor shall 
perform at least 50% of the on-site work with its own work force. 

 
M.1.9  Subcontracting Plan 
 

Within ten calendar days of notification by the CO, any prime Contractor responding to this 
solicitation shall submit a notarized statement detailing its subcontracting plan. Once the plan is 
approved by the contracting officer, changes will only occur with the prior written approval of the 
contracting officer.  Each subcontracting plan shall include the following: 

 
M.1.9.1    A description of the goods and services to be provided by CBEs or, if insufficient qualified  
                        CBEs are available, by any certified business enterprises; 
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M.1.9.2 A statement of the dollar value of the bid that pertains to the subcontracts to be performed 
by the CBEs or, if insufficient qualified CBEs is available, by any certified business 
enterprises; 
 

M.1.9.3 The names and addresses of all proposed subcontractors who are CBEs or, if insufficient 
CBEs are available, who are certified business enterprises; 
 

M.1.9.4 The name of the individual employed by the prime Contractor who will administer the 
subcontracting plan, and a description of the duties of the individual; 
 

M.1.9.5 A description of the efforts the prime Contractor will make to ensure that CBEs, or, if 
insufficient CBEs are available, that certified business enterprises will have an equitable 
opportunity to compete for subcontracts; 

 
M.1.9.6 In all subcontracts that offer further subcontracting opportunities, assurances that the prime 

Contractor will include a statement, approved by the contracting officer, that the 
subcontractor will adopt a subcontracting plan similar to the subcontracting plan required 
by the contract; 

 
M.1.9.7 Assurances that the prime Contractor will cooperate in any studies or surveys that may be 

required by the contracting officer, and submit periodic reports, as requested by the 
contracting officer, to allow the University to determine the extent of compliance by the 
prime Contractor with the subcontracting plan; 

 
M.1.9.8 A list of the type of records the prime Contractor will maintain to demonstrate procedures 

adopted to comply with the requirements set forth in the subcontracting plan, and 
assurances that the prime Contractor will make such records available for review upon the 
University’s request; and 

 
M.1.9.9 A description of the prime Contractor’s recent effort to locate SBEs or, if insufficient SBEs 

are available, certified business enterprises and to award subcontracts to them. 
 
M.1.10  Compliance Reports 
 

By the 21st of every month following the execution of the contract, the prime Contractor 
shall submit to the contracting officer and the Director of DSLBD a compliance report 
detailing the Contractor’s compliance, for the preceding month, with the subcontracting 
requirements of the contract.  The monthly compliance report shall include the following 
information: 

 
M.1.10.1 The dollar amount of the contract or procurement; 
 
M.1.10.2 A brief description of the goods procured or the services contracted for; 
 
M.1.10.3 The name and address of the business enterprise from which the goods were procured or 

services contracted; 
 
M.1.10.4 Whether the subcontractors to the contract are currently certified business enterprises; 
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M.1.10.5 The dollar percentage of the contract or procurement awarded to SBEs, or if insufficient 
SBEs, to other certified business enterprises; 

 
M.1.10.6 A description of the activities the Contractor engaged in, in order to achieve the 

subcontracting requirements set forth in section M.1.5; and  
 
M.1.10.7 A description of any changes to the activities the Contractor intends to make by the next 

month to achieve the requirements set forth in section M.1.5.  
 
M.1.11  Enforcement and Penalties for Breach of Subcontracting Plan 

 
M.1.11.1 If during the performance of this contract, the Contractor fails to comply with the 

subcontracting plan submitted in accordance with the requirements of this contract, and as 
approved by the contracting officer and the Director of DSLBD, and the contracting officer 
determines the Contractor’s failure to be a material breach of the contract, the contracting 
officer shall have cause to terminate the contract under the default clause of the Standard 
Contract Provisions.   

M.1.11.2 In addition, the willful breach by a Contractor of a subcontracting plan for utilization of 
certified business enterprises in the performance of a contract, the failure to submit any 
required subcontracting plan monitoring or compliance report, or the deliberate 
submission of falsified data may be enforced by the DSLBD through the imposition of 
penalties, including monetary fines of $15,000 or 5% of the total amount of the work that 
the Contractor was to subcontract to certified business enterprises, whichever is greater, 
for each such breach, failure, or falsified submission. 
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